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2002-2021 Faciltiy Plan Projects over $5,000,000

JCS 11/5/07

2002-2012 Facility Plan Current Status/Plan - LWC

Project Estimate Schedule Schedule | CostEstimate
Advanced Treatment
Technology, Phase i $29,750,000 12002-2011 2001-2009| $ 43,424,800 |Under construction

Proejct costs updated in 2005, project name changed to
Long Term RBI Supply Advanced Treatment Technology (ATT), Phase lll,
@ CHFP $ 91,200,000 |2002-2021 2008-2012} $ 108,000,000 |CHFP

Project delayed because it is not needed. Rescheduled
English Station BPS $ 5,000,000 {2012-2021 2017-2026! $ 5,000,000 |for future years when it may be needed

LWC will comply with LT2ESWTR, project not required.
CHFP Alternative Additional disinfectant barrier will be considered in ATT
Disinfection Process $ 13,000,000 {2002-2006 2012-2016! $ 13,000,000 ifor CHFP
CHFP Drainage &
Solids Handling
Improvements $ 4,200,000 12002-2011 2006 $ 3,400,000 {Completed in 2006
CHFP Filter & Design underway, construction scheduied for completion
Backwash Renovations | $ 7,300,000 12007-2011 2006-20121 $ 11,722,000 lin early 2012
Soiids Lagoons Current cost estimates for one lagoon only. Only one
Renovation $ 17,950,000 12002-2011 2006-2010| $ 3,800,000 |lagoon needs rehabilitation in planning timeframe
BEPWTP Expansion & |
Reliability Project $20,500,000 |2002-2004 2005 $ 18,992 600 |Complete
Main Rehab and Costs based on projects completed in 2002-2008, $95M
Replacement Program | $ 34,000,000 |2002-2021 2002-2006| $ 40,573,499 |budgeted for projects from 2008-2026

Costs based on projects completed in 2002-2006,
Lead Service Line $20.5M budgeted for projects from 2008-2015.
Replacements $ 29,000,000 {2002-2021 2002-2015| $ 9,701,777 |Program scheduled for completion in 2015
Snyder Transmission, Main resized 680 inch, costs revised in 2008, design near
48 inch to 1-64 $ 3,080,000 [2007-2011 2008-2009' $ 9,585,799 |competion




Snyder Transmission,
48" {-84 to Taylorsville Main resiized to 36 inch, costs updated in 2008, project
Rd $ 4,500,000 {2006-2011 2012-20161 $ 9,133,000 |deferred to future years when needed.
Snyder Transmission,
36" Taylorsville Rd to Estimates revised in 2008, project deferred to future
Billtown Rd $ 5,000,000 |2002-2005 2017-2026! $ 6,579,800 years when needed.
Cardinal Hill Secondary Phase | completed in 2007, Phase Il scheduled for 2011-
Supply $ 7,085,000 |2002-2005 2007 2018€ timeframe
[-265 Transmission: Phase | completed in 2006, Phase Il will be constructed
Wolf Pen Branch to when additional capacity is needed. Currently Phase Il
Westport Rd $ 7,540,000 |2002-2006 2006 | $ 4,200,000 |scheduled for 2102-2016

] . Main replacement project rescheduled for future years
Kenticky/Glenmary/ due to planned rehabilitation of critical main sections in
Oak 48"MRRP $15,270,000 ,2007-2011 | 2012-2016| $§ 18,200,000 12010




CAPITAL PROJECTS OPENED SINCE 2002 WITH ESTIMATES OF $5,000,000 OR GREATER

TOTAL EQUIPMENT!| INVENTORIED MATERIALS,

PRIOR ASSET AND MATERIALS ESMTS AND

TOTAL LATEST COSTTO |CAPITAL CONSULTING|CONTRACT VEHICLE INCLUDING, INTERNAL OTHER

PROJ PROJECT NAME ESTIMATE |ESTIMATE DATE INTEREST SERVICES|SERVICES USAGE STORAGE LABOR; EXPENSES
11333 |Adv Treat Tech - CHWTP Ph Il 110,000,000] 108,000,000 0 0 0 0 0 0 0 0
99402 |Adv Treat Tech-BEPWTP Ph Il 32,800,000 47,168,300 15,402,388 746,082 2,152,755| 10,560,352 9 0 779,218 1,163,974
00418 |BEPWTP Improvements 18,992,574 18,992,574, 18,992,574 758,918 164,445 17,435,252 1,554 1,237 448,680 182,489
02632 |Solids Lagoons Renovation Program 17,950,000 404,000 392,058 8,781 76,530 289,711 28 0 16,723 285
01743 |Gene Snyder Frwy transm 1A 15,547,000 9,585,799 539,339 29,454 430,292 31,051 34 0 42,874 5,632
11615 |Gene Snyder Frwy transm 1B 9,133,000 9,133,000 297,922 16,081 0 263,528 11 0 18,260 41
10231 |CHFP Filters,Bckwsh Sys Renv P 7,340,000 11,722,000 325,937 9,553 216,657 4,773 48 0 63,092 31,815
01557 |Cardinal Hill Second Supply Ph 1 7,100,000 3,181,882 3,179,517 153,138 123,069, 2,576,349 4,178 20,767 Amm‘owi 119,082
11616 |Gene Snyder Frwy transm 2A 6,641,500 6,641,500 64,331 4514 0 51,525 9 0 8,271 11
11256 |Cardinal Hill Second Supply Ph 2 850,000 791,332 791,332 9,426 20,416 435,344 23 95,224 24,072 206,828




4th Q 2004 Capital Status Report

Org |Proj No. |Project Name |Status Total Cost Total Est PY Cost FY Est| 2004 Costs 2004 Est 04 Budget! PROJ MGR
21099402 RBI-BEP Ph II, Adv Treat Design 3,134,789 37,323,300 2,249,695 32,073,600 885,094 3,000,005 4,400,846 |BALL
210]02659 Transylvania Beach Drain Imprv Closed 73,318 150,000 0 140,000 73,318 73,318 10,000{BALL
210(99403 Adv Treatment-CHWTP Cancelled 0 93,000,000 124,356] 92,200,000 -124,356 675,644 675,644 BALL
222100418 Inc capacity of BEP plant WIP 16,184,329 20,500,000 7,289,445 3,810,555 8,894,884 9,400,000 13,210,984 | TUCKER
222|00580 Replace Pump Discharge Valves WIP 205,975 254,621 196,688 0 6,288 54,933 54,933 |SPENCER
222101323 Martin Hill Rd/Sugartree bps WIP 517,529 552,454 374,031 0 143,498 178,423 129,021 SPENCER
222101700 Bearcamp Rd BPS WIP 48,492 197,600 6,150 18,600 42,342 172,850 143,850|SPENCER
222102618 CHFP Res Imprv Ph ITI-Imprv WIP 1,043,117 1,250,825 43,611 0 999,506 1,207,214 1,006,887 |ARCHER
222102632 Solids Lagoons Ren-Div Struct WIP 315,786 404,000 23,918 0 291,867 380,082 401,082| TUCKER
22202645 Recoat Lime Storage Hoppers WIP 110,171 107,811 2,443 0 107,728 105,368 72,557 |SPENCER
22203607 Hydraulic Surge tank at WRTS WIP 34,741 416,500 5,476 148,500 29,264 262,524 299,558|SPENCER
222103625 CHFP Floc/Sed Basin #7 and #8 WIP 1,416,628 3,422,963 22,646 1,000,000 1,393,982 2,400,317 3,477 930]ALLEN
222110030 Waestport/264 Relocate Pump WIP 3,432,273 3,411,146 3,310,710 0 121,563 100,436 101,329|SPENCER
22299414 Inst! Res Liners CH S, Basin WIP 3,620,254 3,332,582 3,222,293 0 397,961 110,289 -87,711RADERER
222199416 CH Drainage/Solid Hand Imprv WIP 415,033 4,167,000 159,804 3,547,000 255,229 460,196 2,591,149/SCOTT
222100401 Zorn Intake Improvement Design 146,003 1,000,000 55,650 415,000 90,353 529,350 529,350 | FAUTZ
222100407 Long Run Elevated Tank Design 98,281 1,350,000 56,920 0! 41,361 1,293,080 1,290,038| TUCKER
222j01702  |Construct Dry Ridge Tank Design 92,982 750,000 87,726 600,000 5,256 62,274, 662,2741SCOTT
222,02402  ,CHPS Pumping Unit #7 Design 53,234 482,556 44,122 424,878 9,112 13,556 15,879 {SPENCER
222:02602  Dry Ridge Rd/Routt Rd BPS Design 15,801 200,000 14,148 0 1,653 185,852 185,852 |SPENCER
222 02603  PRPII BPS Design 1,642 300,000 796 0 846 299,204 299,204|SCOTT
222,02607  ,Bardstown Rd Elevated Tank Design 12,449 5,000,000 4,215 4,990,000 8,234 5,785 5,786|ALLEN

222103600 1ZPS Pumping Unit Overhaul Design 18,381 540,000 1,569 415,000 16,811 123,431 223,431|SPENCER
222|03615 Chemical Feed Sys Improv Design 57,038 " 480,000 29,225 300,000 27,813 150,775 150,775|FAUTZ
222(03638 Rep! Slate/Tile Roofs-Prod Fac Design 112,509 3,649,593 47,426 3,449,593 65,083 152,574 1,052,902,SCOTT
22203832 Tucker Station Elev tank Design 69,370 1,860,000 40,937 1,560,000 28,433 259,063. 1,259,063{SCOTT
222110227 English Station elevated tank Design 8,937 1,300,000 0 1,000,000 8,937 300,000 300,000{SCOTT

222110228 Heritage Elevated Tank Design 1,348 1,200,000 0 1,100,000 1,348 100,000 100,000|SCOTT
222110229 Kennedy/Hikes Point Elev Tank Design 13,852 1,300,000 0 1,200,000 13,852 100,000 100,000/SCOTT
222110231 CHFP Filters,Bckwsh Sys Renv P Design 18,349 7,340,000 0 7,320,000 18,349 20,000 200,000|SCOTT
222110232 CHFP Renov Soft Basins #5,#6 Design 2,443 3,000,000 0 2,800,000 2,443 200,000 1,500,000|SCOTT
222110233 BEP Coag/Soft Sed Basins Ren P Design 34,362 1,100,000 0 0 34,362 1,100,000 473,012/SCOTT
222(10234 Chemical Feed Systm Imprv Prog Design 570 315,000 0 300,000 570 15,000 315,000/SCOTT
222(99407 Hillcrest Elev tank Design 63,958 1,450,000 29,937 1,250,000 34,022 170,063 1,186,597 SCOTT
222|00403 Renovate Frey's Hill BPS Closed 12,926 250,000 10,429 200,000 2,497 2,497 39,570]ALLEN

222101701 Jefferson Mem Forest Tank 11 Closed 222,296 675,000 272,238 0 -49,942 -49,942 403,296|SCOTT
222|02480 Lonesome Hollow/Joyner Hill Rd Closed 110,360 101,044 103,675 0 6,685 6,685 10,458/ SPENCER
222102499 Stone Lakes BPS Gelhaus Lane Closed 141,945 120,000 182,562 0 -40,617 -40,617 -62,562|SPENCER
222102605 Zoneton BPS/PRV modifications Closed 83,674 80,250 28,163 0 55,511 55,511 31,837 |SPENCER
222102625 CHFP Floc/Sed Basin Renov Closed 1,229,740 1,195,790 1,159,488 0 70,253 70,253 381,285]ALLEN

1 222]02758 Rebuild Brooks Hill I BPS Closed 23,222 22,912 22,934 0 288 288 -23BRYANT
222|03617 Chemical Feed Sys Upgrades Closed 28,142 30,000 27,655 0 488 488 2,346 |[FAUTZ
222103802 Tank Overflow Pipe Cor Action Closed 22,200 22,200 21,980 0 221 221 220|SCOTT

222110086 Goshen tank roof reinforcement Closed 104,992 109,556 10,410 0 94,582 94,582 98,605!SCOTY
222110431 |Crestwood tank check valve Closed 5,073 3,000 0: 0 5,073 5,073 OJALLEN
222199418 Control System Upgrade CHFP Closed 60,817 61,000 58,004 0 2,813 2,813 -93,978{FAUTZ
222100409 N. Washwater structure renov Cancelled 0 75,000 7,671 0 -7,671 67,329 67,329|SCOTT
222102608 Bardstown Rd Tank Ret Control Cancelled 0 250,000 0 0 0 250,000 250,000/SCOTT
222102610 Phelps Knob Tank Ret Cntrl Fac Cancelled 0 45,000 350 0 -350 44,650 44,650|SCOTT
222102617 Cardinal Res Renov Cancelled 0 900,000 12,420 220,000 -12,420 667,580 667,580|SCOTT
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4th Q 2004 Capital Status Report

Org |Proj No. |Project Name Status | Total Cost Total Est PY Cost FY Est| 2004 Costs 2004 Est 04 Budget|PROJ MGR
222102619 Rept Clearwell Floor at CHFP Cancelled 0 2,150,000 9,617 2,000,000 -9,617 140,383 140,383 | TUCKER
222103601 Upgrade Zorn Solids Lagoon Cancelled 0 0 0 0 0 0 0iSCOTT
222/03620 CHFP/Filters Backwash Sys Ren Cancelled 0 200,000 4,524 0 -4,524 195,476, 195,476|TUCKER
22203636 BEP Coag/Soft Sed Basins Cancelled 0 700,000 26,988 0 -26,988 673,012 O|ALLEN
22210223 |ZPS Pumping Unit Overhl-2004 Cancelled 0 0 0 0 0 0 0|sCoTT
22210224 CHPS Pumping Unit Ovrhl-2004 Cancelled 0 225,000 0 0 0 225,000 225,000,SCOTT
222|10225 Salt River BPS Cancelled 0 300,000 0 250,000 0 50,000 50,000{SCOTT
222110230 Highview Elevated Tank Cancelled 0 1,200,000 0 1,100,000 Q 100,000 100,000/SCOTT
224102658 Repl HVAC-Allmond Op/Maint Ofc ' WIP _ 70,225 507,071 36,528 457,000 33,697! 13,543 313,156|RADERER
224/10398 Mary T. Meagher Aquatic Center 'WIP 384,826 399,444 0 0 384,826 299,444 0/ARCHER
224102646 Upgrade Handrails-ZPS Stat 2 Design 1,612 40,000 1,565 0 48! 38,435 38,435]ARCHER
224102648 Ventilation Improv-ZPS #2,#3 Design 19,571 155,000 16,605 0] 2,966 138,395 108,449|ARCHER
224102656 Repl 480v Heating Transf _ Design 437 300,000 424 0 13 299,576 299,576 |ARCHER
224|02661 Pave Cardinal Hill Rd Design 0 25,000 0 0 0 25,000 25,000{MOK
224]03641 Ventilation Improv at CHPS Design 19,291 100,000 16,739 0 2,552, 83,261 83,392 |ARCHER
224110236 CHFP Built-up Roof Repl-2004 Design. 12,687 93,000 0 0 12,687, 93,000 75,000/ARCHER
224|02649 Repl HVAC-BEP Admin area Closed 658 105,000 655 0 3 3! -11,312|RADERER
224/03454 BEP Built-up Roof Repl Progr Closed 25,737 25,650 25,629 0 108 108| 108|SCOTT
22403455 CHFP Built-up Roof Repl Prog Closed 179,591 172,754 140,459 0 39,132 39,132 9,541|ARCHER
224103490 Office Improvements Closed 57,442 50,000 44,571 0 12,871 12,871 5,430|MOK
224103492 HVAC Equipment Repl Closed 0 35,000 644 0 -644 -644 34,356|RADERER
224|03646 Constr Secondary Enclos-CHPS Closed 24,010 23,425 8,074 0 15,936 15,936 23,925|ARCHER
224/03663 Safety and Security Improv Closed 35485 50,000 33,705 0 1,780 1,780 16,295|SCOTT
224103721 Corp Headq Facilities Renov Closed 0 10,000 56 0 -56 -56 9,944 |ASSEFF
224103722 CH Facilities Renovation Closed 8,252 20,000 8,122 0 130 130 4,073 |ASSEFF
224 03728 _ |Allmond Facilities Renovation Closed 11,527 20,000 15,117 0 -3,591] -3,591 4,882 MOK
224 03730 Middletown Facilities Renov Closed 0 7,500 2,768 0 -2,768 -2,768 5,049|MOK
224,03806 Repl Chiller Compr-Third St Closed 32,233 40,000 31,144 0 1,089 1,089 8,857 RADERER
22403850 Repl Heat sys boiler-Third St Closed 60,884 60,000 51,807 0 9,076 9,076 8,881 |RADERER
224110025 Insti Vehicle Lift Sys-Allmond Closed 163,252 156,151 161,227 0 2,025 2,025 -5,076|ALLEN
224{10363  |Install hot gas bypass system Closed 7,674 8,000 0 0 7,674 7,674 O|RADERER
224(10366 Allmond Security Upgrade Closed 19,494 20,682 0 0 19,494 19,494 0|ARCHER
224|02647 Repl HVAC-CHFP Control Rm/Ofc Cancelled 0 45,000 4,550 0 -4,550 40,450 40,451 |ALLEN
224102650 Rep! CH Lawn Fountain Cancelled 0 45,000 0 0 0 45,000 45,000 |FAUTZ
224102654 CHFP HVAC Improvements Cancelled 0 30,000 3,025 0 -3,025 26,975 26,975 |ALLEN

"224]03654___|Instl Fence-Cardinai Hill Res Cancelled 0 225,000 0 0 - 0 225,000 225,000{MOK
224103656 Purchase/Prepare Dump Site(s) Cancelled 0] 200,000 5 75,000 -5 124,995 124,995|MOK
22403664 Facilities Paving Cancelled 0 100,000 0 0 0 100,000 100,000(SCOTT
22410226 Hurstbourne PRV Bldg Improv Cancelled 0 15,000 0 0 0 15,000 15,000{MOK
224110235 Renovate CHFP Restrooms Cancelled 0 35,000 0 0 0 35,000 35,000{MOK
224110247 Zorn Pump Stat Struct Imprv Cancelled 0 150,000 0 0 0i 150,000 01SCOTT

'224|10248 __|zorn Pump Stat Concrete Tun Re _ |Cancelled 0 35,000 0 0 0 35,000 0|MOK
224110249 BEP Built-up Roof Repi-2004 Cancelled ~ 0 30,000 0 0 0 30,000 0|MOK
224(10313 Zorn,BPS,BEP,CH Fac Renov Cancelled 0 70,000 0 0 0 70,000 0{MOK
224110314 Modify Locker Rm-Grounds Mnt Cancelled 0 45,000 0 35,000 Q 10,000 0IMOK
22410315 |Allmond Distr Ctr/Site Impr,Re Cancelled 0 345,000 0 125,000 0~ 220,000 0{MOK
224110316 Middletown Fac Renovation-2004 Cancelled 0 7,500 0 0 0 7,500 0, MOK
224110317 Corporate HQ Fac Renov-2004 Cancelled 0 10,000 0 0 0 10,000 0IMOK
224110318 Safety and Security Imprv-2004 ‘Cancelled 0 50,000 0 0 0 50,000 0;MOK
224110319 Facilities Paving - 2004 :Cancelled 0 100,000 0 0 0 100,000 0{MOK
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224110320 HVAC Equipment Repi-2004 Cancelled 0 35,000 0 0 0 35,000 0|MOK
224110321 Minor Office Improv - 2004 Cancelled 0 50,000 0 0 0 50,000 0)MOK

261110428  1CH 48" CIP Discharge Header Closed 52,908 49,264 0 0 52,908 52,908 O{HEWITT
264|03841 Upgrd Filter Backwash Valve Ac WIP 2,052 12,788 1,991 0 61 10,797 10,796 |AZZARA
264100420 Inst! Chlorine Ton Cyl Valves Design 0 70,000 0 62,500 0 7,500 45,000/BRYANT
264110548 Distribution System Telemetry Design 0 197,040 0 195,040 0 2,000 0|BRYANT
264110549 New Booster Station Telemetry Design 0 92,000 0 91,000 0 1,000 Q|BRYANT
281110212 Lead Service Renewals - 2004 WIP 792,931 826,875 0 0 792,931 826,875 826,875 BRAMMELL
28110213 Large Meter Renovations WIP 178,180 228,780 0 0 178,180 228,780 228,780|BRAMMELL
281110214 Fire Hydrant Replacements WIP 606,148 378,345 0 0 606,148 378,345 378,345/|BRAMMELL
281110215 Detector Check Vaive Instal WIP 57,393 132,195 0 0 57,393 132,195 132,195 BRAMMELL
28110216 Distribution Gate Valve Improv WIP 308,300 274,300 0 0 308,300 274,300 274,300 BRAMMELL
28110217 Blow-offs on Dead-end mains WIP 22,724 43,470 0 0 22,724 43,470 43,470 BRAMMELL
281110220 Lead Service Renewals by block WIP 372,427 500,000 0 0 372,427 500,000 500,000{BRAMMELL
281110221 Transmission System Imprv WIP 4,446 120,000 0 0 4,446 120,000 120,000{BRAMMELL
281)10222  ;Service Modif./Copper Renewals WIP 426,729) 235,000 0 0 426,729 235,000 235,000{BRAMMELL
281/03437 Transmission Valves Closed 114,813 170,325 114,662 0 151 151 -31,640({BRAMMELL
28103447  !Lead Service Renewais Closed 392,486 829,000, 370,411 0 22,075 22,075 91,854/ BRAMMELL
281]03612  |Large Meter Renovation Closed 87,032 240,810 92,271 0 -5,239 -5,239 34,503 |BRAMMELL
281103613 Service Modification Closed 232,971 175,920 210,263 0 22,707 22,707 -296,627 ' BRAMMELL
281{03614  !Distrib Gate Valve Repl Closed 87,544 288,700 96,472 0 -8,927 -8,927 -31,520 BRAMMELL
281|03624  'Fire Hydrant Replacement Closed 326,076 386,240 319,024 0 7,053 7,053 -168,444 | BRAMMELL
28103627 Fire Hydrant lock program Closed 54,252 225,000 63,850 0 -9,598 -9,598 161,150 BRAMMELL
28103633 Blowoffs on Deadends Closed 19,141 45,750 23,211 0 -4,070 -4,070! -832|BRAMMELL.
281:03655 Detector Check Valve Install Closed 106,911 139,160 107,489 0 -578 -578 8,985|BRAMMELL
281|03715 Alimond Ave Distr Ctr Improv Closed 6,192 20,266 0 0 6,192 6,192 20,266 |BRAMMELL
281103717  |Purchase 4-ton cab and chassis Closed 110,056 128,000 102,668 0 7,388 7,388 25,332|REED
281/03746 Radio Replacement Closed 4,541 45,000 4,541 0 0 0 40,459 |REED
28110115 Service Renewals (by block) Closed 67,382 500,000 67,278 0 104 104 190,219 /BRAMMELL
281110211  [Fire Hydrant Lock/Renov Progr Closed 17,736 125,000 0 -0 17,736 17,736 125,000 BRAMMELL
28210218 Transp-Rt hand drv meter trks Design 0 117,500 0 0 0 117,500 117,500|REED
282110219 Truck mounted generators Design 0 11,000 0 0 0 11,000 11,000/ REED
282110386 Transportation - Turner Trucks Design 0 120,000 0 0 Q 120,000 120,000 REED
282(03468  |Transportation Truck Bodies Closed 133,766 61,500 111,222 0 22,544 22,544 -49,722|REED
282(03536 Air Compressor Replacement Closed 11,818 22,000 11,818 0 0 0 10,182|REED
282/03619 _ |Purchase Crew Trucks Closed 58,944 64,000 58,944 0 0 0 _5,056|REED
282(03639 Single-axie dump trucks Closed 189,101 142,500 189,101 0 0 0 -46,601 REED
282{10085 Caterpillar engine for #375 Closed 12,471 13,000 12,471 0 0 0 529 (REED
282103448 Transportation-Pickup Trucks Cancelled 0 129,850 0 0 0 129,850 29,668|REED
282|03535  [Truck Mounted Generators Cancelled 0 11,000 0 0 0 11,000 11,000|REED
321110083  |Commerce Crossings Design 108,409 75,000 399 0 108,010 74,601 75,000 BUECHEL
32110208 Shepherdsvl FH,GV Imprv Prog CNC 50,187 80,000 0 0 50,187 80,000 80,000 |RUSSELL
321|03666 GIS Software Closed 20,582 25,000 279 0 20,302 20,302 24,721 MCGARRY
321103818 Beech Grove/Hwy 61 bps Closed 123,149 124,000 13,030 0 110,119 110,119 110,970{GOQODLET
321103839 Gap in Knob BPS Closed 115,583 101,380 11,148 0 104,436 104,436 120,000|GOODLET
321110422 Alt valve Goshen tank/piping Closed 75,173 0 0 0 75,173 75,173 0|RUSSELL
321/10423 Hwy 42 grid-tie Closed 62,701 0; 0 0 62,701 62,701 0JRUSSELL
321|01673 LG&E Mill Creek/Fire Dom Meter Cancelled 0 29,664 0 0 0 29,664 -13,090|RUSSELL
321/03830 Laser Color Printer Purchase Cancelled 0 4,000 0 0 0 4,000 4,000|SMITH
322/10522 DeMel Eller Keys Ferry rehab WIP 193,747 197,671 0 0 193,747 197,671 113,619/RUSSELL
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322(10307 East Manslick Rd easement Design 3,535 0 0 0 3,535 ¢] 0|KENNEDY
322(10435 Gordon Foods Distr Ctr main 'Design 2,091 0 0 0 2,091 0 0|KENNEDY
322110535  |Glen Gaks 12" second supply Design 643 0 0 Y 643 0 0/KENNEDY
322110536 Shepherdsvi Fire Service Prog |Design H 12,179 25,000 0 0 12,179 25,000 O|RUSSELL
322|10139 Blankenbaker 900 exp to Tay! 'Closed | 72,872 73,600 0 0 72,872 72,872 53,000|KENNEDY
1322{10481 Remote SCADA Terminal iClosed _ 12,385 12,500 0 0 12,385 12,385 0{MONKS
324101481 1-64 Joint Service Acq w/MSD Design | 32,879 100,000 31,909 0 971 68,091 -21,908 KAELIN
32410578 Parkridge Tank Site parcel add 'Design X 8351 0 0 0 835 0 0|CECIL
326(00479 Automated Map/Fac Mgmt Sys 1WIP : 5,006,375 4,684,474 4,219,129 0 787,246 465,345 260,415|BATES
326(03805 Mapping of Shep district 'WIP 20,311 82,930 1,233 0 19,078 81,697 81,697 |BATES
326/03835 Mapping for Goshen Water Dist WIP 18,613 87,140 5,587 0 13,025 81,553 81,542|BATES
326{10434 Backlog Constr Return Srv,Post WIP 37,017 0 0 0 37,017 0 0|BATES
326102423 Survey Cardinal Hill Res Prop Closed 35,414 25,000 34,456 0 958 958 -9,456 {BATES
326/03829 Robotic Survey Gun Purchase Closed 29,435 33,360 933 0 28,502 28,502 39,067 |BATES
326/10075 AutoCAD 2004 Upgrade Closed 27,257 26,604 25,898 0 1,359 1,359 705 BATES
32610238 |Plant Record Drawing System Cancelied 0 245,000 0 200,000 0 45,000 25,000{BATES
326110242 Mobile Data Facility Access Cancelled | 0 363,000 0 183,000 0 180,000 80,000/BATES
32610324 Bullitt County Base Mapping Cancelled 0 220,000 0 0 0 220,000 0|BATES
34200494 Wolf Pen Branch 36" Phase 1 WIP 649,193 4,107,490 180,120 3,707,490 469,073 219,880 1,970,389 |NIEMANN
34201316 N Lakeview Dr WIP 857,302 823,022 856,802 0 500 -33,780 -30,674|HEWITT
342|01662 S 2nd St Widening Ph 1 WIP 104,136 150,000 101,444 0 _ 2,691 48,556 49,547 (WHITEHOUSE
342|01665 _ |Powder Horn Dr/Zayre Reloc WIP 17,935 18,510 13,109 0 4,826 5,401 10,148]/COOMBS
342102508 Hi-View Lane Main Replacement WIP 13,336 75,843 12,943 0 394 62,900 62,901 |COOMBS
342|03502 Crittenden Dr Main Repiacement WIP 590,665 493,863 179,551 0 411,114 314,312 298,245 |COOMBS
342103504 Mockingbird Valley Area MRRP WIP 655,282 599,880 67,207 0 588,075 532,673 699,517/ COOMBS
34203506 Schiller Ave Area MRRP WIP 604,374 611,024 577,220 0 27,154 33,804 33,949 COOMBS
342103603 Goshen Dist Syst Imprv Program WIP 1,047,266 938,730 3,872 0 1,043,394 934,858 286,328 | HETTINGER
342103843 Green Manor Dr WIpP 2,466 2,950 2,393 0 73 557 557 |WHITEHOUSE
34210026 - |14th St area Clean & Line WIP 280,296 254,226 271,835 0 8,462 -17,609 -32,691 | WHITEHOUSE
342/10031 Westport Rd/264 Ph 2 WIP 2,345,692 2,125,311 1,908,461 0 437,231 216,850 1,141,907 NIEMANN
342|10050 Fegenbush Ln Bridge Repl WIP 3,500 55,500 1,815 0! 1,686 53,685 8,885|COOMBS
342110065 Penway Ave Assessment MSD WIP 7,082 21,500 429 0 6,652 21,071 21,0711COOMBS
342(10102 Prospect Point-Hwy 42/River Rd WIP 5,680 3,300 934 0 4,746 2,366 2,366 |SCHIPPER
342110294 Montana Ave area WIP 512,066 1,428,265 0 1,114,115 512,066 314,150 0|HETTINGER
342|10296 26th Street area C&L WIP 732,905 737,600 0 0 732,905 737,600 1,827,335|WHITEHOUSE
34210298 Campbell St area C&L wiIp 563,028 1,068,390 0 0 563,028 1,068,390 0|WHITEHOUSE
342110306 Minor Ln MSD DIP relocation WIP 1,077 4,000 0 0 1,077 4,000 0[SCHIPPER
342[10351  |Central Station Connector Rd WIP 5,158 6,200 0 ol 5,158 6,200 0/SCHIPPER
342/10352 Sylvania and Rutiedge Rd DIP WIP 2,420 0 0 0 2,420 0 0|SCHIPPER
342/10355 Chenoweth Ln MRRP WIP 83,457 0 0 0 83,497 0 0/COOMBS
34210384 Waterfront Development 2" serv WIP 3,051 N*.boo ¢] 0 3,051 4,000 0/COOMBS
342(10387 UPS Air Service Center WIP 10,496 0 0 0 10,496 0 0|SCHIPPER
34210390 Savage Ave Drainage Impr WIP 7,962 8,900 0 0 7,962 8,900 0;COOMBS
342{10411 Gardiner Park Sect 2 Reloc wIp 10,687 6,500 0 0 10,687 6,500 Q|SCHIPPER
342110417 Arnoldtown Road area MRRP WIP 250,781 412,000 0 0 250,781 412,000 O|HETTINGER
342{10425 Wal-mart on Bashford Manor Ln WIP 58,056 45,500 0 0 58,056 45,500, 0|WHITEHOUSE
342/10440 Autumn Trace-7601 S Third St WIP 1,916 2,800 0 0 1,916 2,800 0|SCHIPPER
342/10469 U of L Baseball Stadium reloc WIP 16,355 0 0 0 16,355 0l O|NIEMANN
342(10473  |Lowes at Bashford Manor reloc WIP 2,931 41,000 0 Q 2,931 41,000 O|WHITEHOUSE
342[10475 Arnoldtown Rd reconstruction WIP 44,504 42,740 0 0 44,504 42,740 QIHETTINGER
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342110515 Village at Preston Crossing WIP 20,308 16,600 0 0 20,308 16,600 0|SCHIPPER
342110533 Jewish Hospital Brooks WIP 3,697 0 0 0 3,697 0 0|SCHIPPER
342198663 Nat. Turnpike - Outer Loop/SS WIP 828,878 686,000 798,773 0 30,105 -112,773 -109,621|COOMBS
342|98664 Hurstbourne/B-Town/Fern Valley WIP 924,320 734,000 648,873 0 275,447 85,127 97,945!COOMBS B
342(99463 Newcut Rd Relocations KTC WIP 389,002 688,960: 358,447 0 30,555 330,513 330,564|COOMBS
342{00495 National Turnpike Transm Design 1,296,138 2,102,095 99,704 782,760 1,196,434 1,219,631 701,061 |HEWITT
342|00533 Tucker Lake Estates Design 4,033 14,850 3,914 0 119 10,936 10,936|WHITEHOUSE
342|01555 Gilmore Ln Design 129,090 66,500 124,730 0 4,360 -58,230 -58,230 | WHITEHOUSE
34201557 Cardinal Hill Second Supply Design 192,160 7,100,000 133,112 6,800,000 59,048 166,888 1,467,122 |NIEMANN
342]01664 S Dixie grid-tie, Abbotts Beach Design 10,517 180,000 7,030° 0 3,487 172,970 172,97 LIHEWITT )
342101743 Snyder Frwy Trans main Design 37,575 15,547,000 30,690 15,172,000 6,885 344,310 344,311 |NIEMANN
342(01744 Kentucky,Oak,Glenmary transm Design 74,280 15,340,000 72,087 15,120,000 2,193 147,913, 147,912 |NIEMANN
34202439 Gilmore Ln Replacement Design 273,481 135,000 265,408 0 8,073 -130,408 -130,408 WHITEHOUSE
34202466 Bashford Manor Ln Design 21,404 221,000 19,140 0 2,264 201,860 201,999 |WHITEHOUSE
342102483 Briscoe Ln FH Relocation Design 3,129 4,200 1,620 0 1,509 2,580 2,580 WHITEHOUSE
342102485 Armory Place Relocation Design 2,802 80,013 2,605; 0 198 77,408 77,408 WHITEHOUSE
342102491 Glenmary East 3 Phase A Design 5,050 6,600 3,773 0 1,277 2,827 4,024 COOMBS
342(02616 Cardinal Hill Res Ret Drain Design 16,624 300,000 13,018, 0 3,606 286,982 286,981 NIEMANN
342102673 Westport Rd interconnection Design 26,426 371,525 25,995. 0 432 345,530 345,531 HEWITT
34202750 KY 61/Preston Hwy Design 44,092 187,000 14,816 0 29,276 172,185 -19,284 HEWITT
342102752 Aiken Rd Bridge Replacement Design 99,515| 172,000 95,081 0 4,435 76,919 77,066|COOMBS
342103325 Eddington Ln main ext Design 1,970 0 1,912 0 58 -1,912 -1,911/COOMBS
342/03510 Whayne Supply MRRP Design 21,337 261,400 18,498. 0 2,839 242,902 243,558|COOMBS
34203523 Crittenden Drive 11 Design 16,729 1,463,000 3,529 0 13,199 1,459,471 1,396,471|COOMBS

342]03662___|Standiford Field 60" Trans Mn Design 246,508 3,912,000 133,356 2,522,000 113,152 1,256,644 1,256,802 NIEMANN
342103804 Riedley Rd Relocation Dasign 7,221 4,500 7,008 0 213 -2,508 -2,508 WHITEHOUSE
342103825 Mitchell Hill Main Relocation Design 20,348 8,000 19,462 0 886 -11,462 -11,462|COOMBS
342(03836 Demply Ave Design 1,011 0 981 0 30 -981 11,835\ WHITEHOUSE
342/03838  |Tiedman Subdivision Design 1,319 0 1,280 0 39  -1,280 13,334 WHITEHOUSE
34203840 Cannons Ln Design 28,837 22,325 1,731 0 27,106 20,594 42,157 |WHITEHOUSE
342103846 Jeffersontown Commons Design 24,878 12,500 12,516 0 12,362 -16 2,056 WHITEHOUSE
34203849 Candy Lane Design 11,578 7,400 11,023 0 555 -3,623 -3,414 WHITEHOUSE
342/03852 Monticello Patio Homes Design 7,572 5,900 4,530 0 3,042 1,370 1,453 |WHITEHOUSE
342{10027 Cecil Ave replacement Design 841 160,000 816 0 25 159,184 0|COOMBS
342/10054 Springdale Christian Church Design 182 3,200 126 0 56 3,074 3,074|COOMBS

342/10094 Hobbs Ln Bridge Repl Design 9,107 25,500 1,181 0 7,925 24,319 24,319 |HETTINGER
342|10097  |Valley Village-Castle Dr Design 1,797 0 o701 0 1,096 -701 22,299|SCHIPPER
342|10100 Clayton Terrace/Hilltop Manor Design 24,672 13,200 5,748 0 18,923 7,451 7,451 WHITEHOUSE

342110103 __|Old Taylorsville Rd wm reloc Design 33,485 41,800 0 0 33,485 41,800 0|WHITEHOUSE
342/10104 Upper Hunters Trc,Graston Ave Design 668 0 0 0 668 0 0|COOMBS
342/10106 Briargate Collectors DIP Design 15,428 0 0 0 15,428 0 0]SCHIPPER
342]10120 Chamberlain Ln and Hwy 22 Design 44,622 0 194! 0 44,427 © -194 0{COOMBS
342110127  |Raymond Rd area main rep! Design 9,625 775000 4,183 0 5,446 770,817 770,817|COOMBS
342110135 Reservoir Ave 36"/8" main repl Design 67,271 155,000 329 0 66,943 154,671 154,671 NIEMANN
342110209 Stonestreet Rd main Design 12,211 80,000 0 0 12,211 80,000 80,000{NIEMANN
342/10254 Manslick Rd 770 PP Transm main Design 3,555 1,180,000 0 1,160,000 3,555 20,000 20,000{NIEMANN
342(10257 800 PP Expansion, Supply Imprv Design 16,731 2,340,000 0 1,850,000 16,731 490,000 450,000 NIEMANN
342110286 "|Old Ford St 16" grid-tie Design 871 343,000 0 0 871 343,000 0/COOMBS
342/10287 Jackie Way Area main repl proj Design 7,124 1,137,175 0 0 7,124 1,137,175 0]|COOMBS
342110297 Woodlawn Ave area C&L Design 602,179 300,000 0 0 602,179, 300,000 284,891 |WHITEHOUSE
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342(10301 Cloverleaf Baptist Church Design 1,349 0 0 0 1,349 0 0|SCHIPPER
342[10305 111th St MRRP Design 97,718 94,000 0 0 97,718 94,000 0|SCHIPPER

342]10324  :Sixth St area MRRP Design 123 151,000 0 0 123 151,000 0|COOMBS
342(10348  |Yacht Club Est Phase 2 Design 4,261 0 0 0 4,261 0 0|SCHIPPER
342/10354 Liberty St MRRP Design 5,820 1,134,000 0 850,500 5,820 283,500 O|HETTINGER
342/10378 Westport Rd-Washburn to Lynn |Design 205,418 1,206,000 0 0 205,418 1,206,000 0iNIEMANN
342/10382 Kentucky St area main repl Design 1,124 0 0 0 1,124 0 O{WHITEHOUSE
342/103%4 Ky 22 at Murphy Ln Design 17,233 0 0 0 17,233 0 0|SCHIPPER
342{10403  Willow Brook Apts relocation Design 721 0 0 0 721 0 0JSCHIPPER
342/10414 Shelbyville Rd II-Breck to 264 Design 27,749 1,250,000 0 1,215,000 27,749 35,000 0|WHITEHOUSE
342/10415 Westport Rd 660 Relocation Design 78,561 0 0 0 78,561 0 O|WHITEHOUSE
342110429 Park P! Lofts-Main and Preston Design 1,728 0 0 0 1,728 0 01SCHIPPER
342/10438 Upper River Rd main replace Design 0 Y 0 0 0 0 0!SCHIPPER
342110448 |Troon at Landis Lakes hydrrel ~ |Design o0 0 0 0, 0 0 0,SCHIPPER
34210450 . |Hurstbourne Ln reloc Design 766 0 0 0 766 0 O'HETTINGER
342110459 Wolf Pen Branch 36" Phase II Design 0 3,188,900 0 3,088,900, 0 100,000 0;NIEMANN
342010478  13rd St & Jefferson hydr reloc Design 678 0 0 q 678 0 0!SCHIPPER
342[10492  'Riverside Gardens North reloc Design 20,753 12,400 0 20,753 12,400 0{WHITEHOUSE
342[10516  "Manslick Rd - Stonestreet Rd |Design 22,565 483,000 0 22,565 483,000 0 COOMBS
342110524  'Hwy 44 main installation Design ~ 30,207 593,200 0 30,207 30,000 0!COOMBS
342/10530  Waterfront Park East FH reloc Design 283 0 0 283 0 0!SCHIPPER
342110532 1UPS Fern Valley FH relocation Design 0 0 0 o 0 0 0|SCHIPPER
342,10538 Shelbyville Rd Plaza reloc Design 1,923 14,700 0 1,923 14,700! 0|WHITEHOUSE
342[10575 Central Station hydrant reloc Design 229 0 0 229 0 0|SCHIPPER
342/10576 Pendleton Rd relocation Design 7,906 17,100 0 7,906 12,000 0|WHITEHOUSE
342110577 Jewish Hospital Muh Ali reloc Design 172 0 0 172 0 0|WHITEHOUSE
342/10585 Pitts Point main replacement Design 244! 0 0 244 0 0/COOMBS
342|98665 Westport Rd (Herr to Hounz) Design 104,111 550,000 86,614 17,497 263,386 263,386|SCHIPPER
342:00586 Letterle PS Elimination Reloc CNC 63,904 34,806 63,904 0 0 -29,098 -29,098 COOMBS
342 01479 9th St Ext. Facilities Reloc. CNC 72,803 208,000 69,686 0 3117 138,314 138,339|POTTS
34202435 Jewish Hospital Dutchmans Ln CNC 29,428 24,000 28,918 0 510 -4,918 -4,884 | WHITEHOUSE
342)02460 Lagrange Rd - JCID Ctr CNC 37,164 45,000 36,381 0 783 8,619 8,619/ COOMBS
342]02513 Southside Dr Main Replacement CNC 231,735 185,856 64,955 0 166,780 120,901 121,289/COOMBS
34202525 3rd St-Central Business Area CNC 717,161 730,653 254,650 0 462,511 476,003 444,354 HETTINGER
342]02529 Lead Serv Ren-Barringer CNC 139,150 189,700 139,150 0 0 50,550 61,911,COOMBS
342102674 Watson,Orell Rd,Rogers St CNC 904,934 827,586 461,069 0 443,864’ 366,517 300,130{NIEMANN
34202754 Stonestreet Rd Ph 2 Sec 2 CNC 381,732 358,400 383,990 0 7,742 -25,590 25,316 WHITEHOUSE
342|03405 Southern Pkwy Area C&L 'CNC ! 2,269,121 1,833,476 1,695,703 0 573,418] 137,773 148,895 | COOMBS
342|03406 Southern Pkwy North C&L CNC i 1,053,640 923,430 875,555 0 178,085 47,875 48,066 COOMBS
342/03514 Blankenbaker Rd MRRP CNC 176,669 156,344 2,848 0 173,821 153,496 133,852 |HEWITT
342]03517  |Third St in Shep main repl CNC 118,900 109,502 115,351 0 3,549 -5,849 -5,848/COOMBS
342|03521 Shep-Hwy 44 Grid-Tie CNC 162,432 166,412 8,220 0 154,212 158,192 182,480 |HETTINGER
34203524 S 20th St Area Lead Serv Renew  |CNC 248,789 237,860 920 0 247,869 236,940 236,940{COOMBS
342103847 Kentucky Ave CNC 1,847 2,950 1,793 0 55 1,157 1,157 \WHITEHOUSE
342103851 Nichols Bus Shop main reloc CNC 21,424 11,900 3,150 0 18,274 8,750 9,040 | WHITEHOUSE
342/10038 Gap in Knob Improvements CNC 522,541 514,091 522,746 0 -205 -8,655 -8,655HEWITT
34210095 13th St Area, St Louis Ave CNC 1,260 1,300 1,104 0 156 196 ~73,481 | KOWALSKI
342/10096 Winchester Rd Drainage CNC 23,740 50,250 1,277 0 22,463 48,973 48,973 | SCHIPPER
342[10121 Baptist Hospital East FH reloc CNC 5,737 5,700| 4,115 0 1,623 1,585 1,585|SCHIPPER
342]10235  |Watterson Trail grid-tie CNC 47,708 9,200 0 0 47,708 9,200| "~ 0/COOMBS
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342110488 River Metals FH relocation CNC 6,379 6,100 0 0 6,379 6,100 0|SCHIPPER
342110505 College Dr MRRP CNC 36,909 48,000 0 0 36,909 48,000 0|COOMBS
342]00508 Magnolia Area MRRP Closed 953,164 753,734. 949 427 0 3,737 3,737 -165,463|COOMBS
342(01474 Oregon Ave MSD Drng-Addt] cost Closed 7,501 25,550: 7,475 0 26 26 O!/WEILAGE
342101687 Taylorsville Meter Access Rd Closed 18,859 50,000 18,423 0 436 436 31,577|WEILAGE
342102329 Hwy 22 main replacement Closed 83,126 58,700 2,416 0 80,711 80,711 51,585|SCHIPPER
342102498 Valley Vista Rd Main Lowering Closed 3,380 7,000 14,697 0 -11,316 -11,316 -7,698|COOMBS
342|02501 16th St Replacement Closed 942,573 925,298 938,175 0 4,398 4,398 -12,807|COOMBS
342)02503 Baxter Square Area MRRP Closed 311,680 209,185- 304,689 0 6,992 6,992 -84,684,COOMBS
342]02516 Intramural Place Closed 138,377 125,029 138,343 0 25 35 -345|COOMBS
342(02521 Portland/Russell Lead Service Closed 466,564 432,039 466,314 0 250 250! 0{COOMBS
342102528 Old Floydsburg Rd Closed 359,754 436,060 20,564: 0 339,190 339,190 367,076 WHITEHOUSE
342|02671 Hwy 329 main to Fox Hollow Closed 540,947 500,020 435,739 0 105,207 105,207 64,587 NIEMANN
1342)02751 Seatonville Rd/Ledgewood Sub Closed 11,424 6,000 7,275; 0 4,149 4,149 _ O|HIGGINS
342102753 1503 Fairdale Rd Closed 6,577 4,900 5,188! 0 1,389 1,389 4,004 WEILAGE
342102755 Bells Ln main replacement Closed 139,659 96,083 133,767 0 5,892 5,892 -37,684)NIEMANN
342103501 Central Ave Grid Tie Closed 228,144 190,513 225,612, 0 2,532 2,532 -34,870|COOMBS
342/03505 River Rd Closed 102,544 59,672| 102,544 0 0 0 -256 COOMBS
34203507 Shelbyville Rd-Whipps Mill Closed 715,937 729,506 510,129 0 205,808 205,808 50,197{COOMBS
342103512 Hwy 44 in Shepherdsville Closed 108,885 97,962 105,475 0 3,410 3,410 -6,774|COOMBS
342/03513 S Floyd St Lead Renewals Closed 69,775 66,433 69,560 0 215 215 -3,095!COOMBS
342103515 East Main St MRRP Closed 2,425 2,500 2,371 0 54 54 130/COOMBS
342]03516 Royal/Jane/Dundee-serv.ren, Closed 73,556 103,140 76,445 0 -2,889 -2,889 26,768|COOMBS
342/03518 E St Catherine St-serv ren Closed 91,128 100,430 85,592 0 5,537 5,537 20,717 | COOMBS
342103520  |Breckinridge St lead srv renew Closed 266,525 294,834 10,297 0 256,228 256,228 281,009/ COOMBS
342103522 Richard,Ingle area Lead Renew Closed 121,545 147,620 55,395 0 66,149 66,149 92,225|{COOMBS
342103525 Abbott St in Shepherdsville Closed 94,132 86,591 2,098 0 92,034 92,034 80,907 /HETTINGER
342|03661 Chapeeze/I-65 Transmission Closed 538,403 517,032 44,361} 0 494,042 494,042 388,471 HEWITT
342/03808 Gap in Knob grid-tie Hwy 61 Closed 108,232 104,183 117,848 0 -9,617 -9,617 -13,666 HEWITT
342103822 Whipps Mill 24" emerg contr Closed 97,643 105,000 99,860, 0 -2,217 -2,217 5,140 |HEWITT
342|03823 Iroquois Park Rd main seals Closed 59,918 32,200 58,637 0 1,281 1,281 -26,437 |RUHL
342/03828 16218 Shelbyville Rd Closed 7,124 5,900 7,124] 0 0 0 0{SCHIPPER
342|03833 - |Broadway,Preston T-main Realig Closed 133,333 134,171 49,4621 0 83,871 83,871 84,929 |NIEMANN
342103834  |Cinemas De Lux Preston Cross. Closed 25,642 0 14,678’ 0 10,964 10,964 500 WEILAGE
342103845 Valley Trunk Relocations Closed 5,039 6,000 97! 0 4,942 4,942 5,903|SCHIPPER
342/10028 Shawnee Area Clean & Line Closed 2,282,831 1,968,815 2,116,696 0 166,135 166,135 -271,228|COOMBS
342110037 Hwy 1020 Closed 737,372 737,600 777,387 0 -40,016 -40,016 -39,788 HEWITT
342110041 Carpenter St main replac Closed 107,968 90,950 141,509 0 -33,541 -33,541 -50,559|COOMBS
342/10042 Carpenter St main repl-sys dev Closed 72,030 60,210 29,499 0 42,531 42,531 30,711|COOMBS
342/10043 US 42-Goshen/Old Co FH reloc Closed 4,779 3,200 2,354 0 2,425 2,425 0|WEILAGE
342110044 Okolona Christian Church Closed 0 3,200 2,026 0 -2,026 -2,026 1,174 WEILAGE
342]10064 Eastern Pkwy area Closed 137,712 149,342 137,712 0 0 0 -343|COOMBS
342{10288 Market Street area main repl Closed 610,423 566,643 0} 0 610,423 610,423 O|HETTINGER
342|10295 Northwestern Pkwy-Lead Srv Rnl Closed 103,802 208,625 0 0 103,802 103,802 0{COOMBS
342/10327 Hilliard Ave MRRP Closed 37,720 33,950 0 0 37,720 37,720 0|COOMBS
342[10339 Applebee's at Cedar Springs Closed 5,842 0 0 0 5,842 5,842 01COOMBS
342]10346 Snider Bolt and Screw Closed 16,664 16,800 0 0 16,664! 16,664 0|SCHIPPER
342/10436 Various Location Lead Renewal Closed 211,133 305,000 0 0 211,133 211,133 0|COOMBS
342110439 6506 Bardstown Rd - Farmer Ctr Closed 7,439 9,900 0 0 7,439} - 7,439 0|SCHIPPER
342199471 Yard Piping Improv at CHPS Closed 115,254 1,404,978 107,449 1,275,000 7,805 7,805 117,552 INIEMANN
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342|01663 . [Melody Ln/Cardinal Hill Reloc Cancelled 0 15,500 0 0 0 15,500 HIGGINS
342(01678 Terry Rd Cancelled 0 11,100 0 0 0 11,100 WEILAGE
342102442 Wal-Mart on Judge Bivd Cancelled 0 29,000 0 0 0 29,000 WEILAGE
342102487 Canfield Spring Farm Rd Cancelled 0 36,000 1,711 0 -1,711 34,289 COOMBS
342102496 Grade Ln Main Instaflation Cancelled 8,319 36,000 8,032 0 2871 27,068 COOMBS
342|02497 Long Run Interceptor Sec 2 Cancelled 0 7,200 0 0 0! 7,200 WEILAGE
342102526 Floydsburg Rd in Oldham Co Cancelled 0 500 0 0 0 500 WINCHELL
342/03400 26th St Area C&L Cancelled 0 0 33,267 0 -33,267| -33,267 COOMBS
342103403 DeMel Ave Main Rehab Cancelled | 0 0 11,107 0 -11,107 -11,107 RUSSELL
342103803 Cooper Farms Sec 5 Sullivan Wy Cancelled 0 3,225 2,112 0 -2,112 1,113 COOMBS
342|03824 Woodlawn Ave 20" Main Cancelled 0 0 15,156 0 -15,156 -15,156 COOMBS
342103831 Bardstown Woods Sect 3 Cancelled 0 7,700 0 0 0 7,700 WEILAGE
342]10014 Preston area Cancelled 0 0 706 0 -706 -706 COOMBS
342{10105  |Penway Ave ) Cancelled 0 0 0 0 0 0 WEILAGE
342|10107 Cannons Lane Cancelled 0 0 0 0 0 0 WHITEHOUSE
342|10128 Louisville Marriott Downtown Cancelled 0 0 167 0 -167 -167 COOMBS
242110245 Blue Lick Rd-Preston to line . 1Cancelled 0 1,800,000 0 1,775,000 0 25,000 HEWITT
342110246 River Rd-Beargrass Crk to Zorn Cancelled . 0 500,000 0 0 0 500,000 HETTINGER
342/10255 1-64 Transmission Main Cancelled 0 7,267,500 0 7,167,500 0 100,000 NIEMANN
342110256 Lake Ave Transmission Main Cancelled | 0 4,183,000 0 4,133,000 0! 50,000 NIEMANN
342110258 Fern Valley Rd Transm Impr Cancelled 1 0 3,000,000 0 2,950,000 0 50,000 NIEMANN
342)10259 Oxmoor 42" Transmission main Cancelled 0 4,750,000 0 4,740,000 0, 10,000 NIEMANN
342110283 Shepherds Cross/Hwy 61 12" grd Cancelled 0 0 0 0 0, 0 COOMBS
342110451 Herr Ln main replacement Cancelied -0 0 0 0 0 0 COOMBS
342110457 West Pages Ln relocation Cancelled 0 3,400 0 0 0 3,400 WHITEHOUSE
34210550  |Likens Gugdel Cancelled 0 0 0 0 e 0 SCHIPPER
342]10553 Rudy Ln - City of Windy Hills Cancelled 0 5,900 0 0 0 5,900 WHITEHOUSE
361/03801 Update LWC Standard Contr WIP 66,265 25,000 60,273 0 5,991 -35,273 EILER

361110393 |Ft Knox High Vol Meter Assmbl WIP 23,746 35,000 0 0 23,746 35,000 MCCORD =~
364/10200 3/4" and 1" services-LWC 2004 WIP 2,173,281 1,680,000 0 0 2,173,281 1,680,000 FARROW
364/10201 3/4" and 1" serv-Contr - 2004 WIP 1,035,007 570,000 0 0 1,035,007 570,000 FARROW
36410202 11/2", 2" Serv Installs-2004 WIP 291,564 288,750 0 0 291,564 288,750 FARROW
364110203 4" and Larger Services-2004 WIP 153,782 178,000 0 0 153,782 178,000 FARROW
36410204 Fire Hydrant Installs-2004 WIP 15,811 35,000 0 0 15,811 35,000 FARROW
36410205 Fire Service Installs 2004 WIP 428,082 500,000 0 0 428,082 500,000 FARROW
364110207 Irrigation Serv Retrofit-2004 WIP 184,728 177,500 0 0 184,728 177,500 FARROW
36403297  |Retrofit Services - 2003 Closed 36,655 177,500 36,427 0 227 227 FARROW
36410016 _|Fire Hydrant Installs-2003 Closed 25,924 35,000 27,703 0 -1,780 -1,780 FARROW
364/10017 Fire Service Instl-Contr 2003 Closed 294,965 300,000 228,021 0 66,944 66,944 FARROW
364/10018 1 1/2" and 2" Srv - Contr-2003 Closed 128,980 101,063 101,470 0 27,509 27,509 FARROW
364/10019 4" and Larger Serv Contr-2003 Closed 63,734 106,800 37,424 0 26,309 26,309 FARROW
364/10020 11/2" and 2" Serv LWC-2003 Closed 78,847 187,687 71,983 0 6,864 6,864 FARROW
36410021 4" and Larger Serv LWC-2003 Closed 63,017 71,200 59,721 0 3,296 3,296 FARROW
36410022 LWC-Small Serv 3/4,1" - 2003 Closed 565,825 1,601,250 548,281 0 17,544 17,544 FARROW
364/10023 Contr-Small Serv 3/4,1"-2003 Closed 388,879 570,000 350,461 0 38,417 38,417 FARROW
364/10024 Fire Services - LWC 2003 Closed 1,549 200,000 49,889 0 21,660 21,660 FARROW
36403299 Contr-Fire hydrant instal-2003 Cancelled 0 0 2,984 0 -2,984 -2,984 FARROW
364110210 3/4" and 1" services - LWC Cancelled 0 0 0 0 0 0 FARROW
366/02056 Plaza at Hurstbourne Green Ph2 WIP 7,585 21,900 862 0 6,722 21,038 POTTS
366/02109 Apple Patch Ph 1 WIP 28,095 11,300 10,244 0 17,851 1,056 POTTS
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366/03017 Wilkie Ridge sec 3b, 3¢ WIP 20,106 32,700 1,399 0 18,707 31,301 31,301|POTTS
366{03040 American Red Cross WIP ! 6,351 6,000 777 0 5,574 5,223 5,223|POTTS
366(03044 Lakes of Dogwood Sec 4 WIP ' 26,411 32,900 25,607 0 804 7,293 7,548/POTTS
366|03076 Spring Meadow Patio Homes WIP | 4,462 16,950 3,003 0 1,458 13,947 16,950/TEGENE
366(03077 Longwood Sec 1 'WiIp i 100,257 136,500 6,592 0 93,665 129,908 130,796|POTTS
366103081 Bridle Bend Way 'WIP 7,671 10,300 1,127 0 6,544 9,173 9,173|POTTs
366{10048 Blankenbaker Crossing Apt 'WIP 71,818 85,000 552 0 71,266 84,448 80,322 POTTS o
366{10051 Seminary Woods Res Condo WIpP 1,795 19,400 814 0 982 18,586 18,586 |RHODES
366110052 Conestoga Pkwy WIP 1,279 746,373 415 0 8631 745,958 745,958 RHODES
36610057 Chamberlain Crossings Bus Pk WIP 22,950 30,800 23,635 0 -685 7,165 7,165/RHODES
366/10071 Fays Place o jwip | _ 11,307 10,000 7,640 0 3,667 2,360 2,360{POTTS
366/10113 Claymont Springs Subd WIP 51,559 65,500 2,013 0 49,545 63,487 63,487 |RHODES
36610125 Woods of Glenmary Patio Homes WIP 16,052 17,200 0 0 16,052 17,200 35,000/POTTS
36610133 Qld Brownsboro Crossing WIP 109,276 133,800 0 0 109,276 133,800 245,000 POTTS
366110134 Yacht Club Estates - Phase 2 WIP 32,476 33,700 22 0 32,454 33,678 49,978/POTTS
366]10291 Catellus Property-Beta Way ext WIP 71,562 41,300 0 0 71,562 41,300 0POTTS
366(10304 Arbor Creek Pike Property WIP 3,257 6,500 0 0 3,257 6,500 0|POTTS
366/10331 Pine Valley Estates Section 4 WIP 33,959 42,400 0 0 33,959 42,400 0|POTTS
366/10333 Gardens at Claymont Springs IWIP 11,761 16,000 01 0 11,761] 16,000 0|RHODES
366110336 Clarksdale Phase 1A {WIP | 2,412 17,200 0 15,200 2,412 2,000 0{POTTS
366(10337 Jefferson Trace Section 8 ‘WIP 17,858 20,800 0 0 17,858! 20,800 0|POTTS
36610338 Falcon Crest Condominiums WIP 22,907 24,800 0 0 Nmboﬁ 24,800 0{POTTS
366/10340  |Heritage Creek West Section 2 \WIP 16,960 79,000 0 0 16,960; 79,000 O|RHODES
366(10341 Heritage Creek East Section 7 |WIP _ 1,327 5,300 0 0 1,327 5,300 0|RHODES
366|10343 Seminary Woods Phase 2 WIP 4,544 30,500 0 0 4,544 30,500 0/RHODES
366|10344 Coventry at Gardiner Park East WIP 18,520 17,700 0 0 18,520 17,700 0/POTTS
366/10359 Billtown Farms Section 4 WIP 35,321 40,300 0 0 35,321 40,300 0/POTTS
366/10364 Beechwood Estates Section 4 WIP 1,677 30,200 0 0 1,677 30,200 0|POTTS
366/10365 Village at Wildwood Phase 4 WIP 34,080| 37,500 0 0 34,080 37,500 0|POTTS
366(10367 Little Spring Farm Section 2A WIP 23,354 35,500 0 0 23,354 35,500 0|POTTS
366{10370 Nall Ave ‘WIP 7,191 7,600 0 0 7,191 7,600 0]ALLGEIER
366(10372 Quinn-Grassland Dr Phase 1 WIP | 2,054 13,500 0 11,500 2,054 2,000 O|RHODES
366|10373 Guelda Patio Homes “WIP 16,602 27,800 0 0 16,602 27,800 0{POTTS
36610376 Old Henry Business Park Ph 1 WIP 17,715 17,500 0 0 17,715 17,500 0|POTTS
366/10379 Fountain Ave Phase 3 WIP 3,498 4,250 0 0 3,498 4,250 0|POTTS
366/10380 Bridlewood Trails Section 3B WIP m 19,829 25,100 0 0 19,829 25,100 0|POTTS
366/10381 Bridlewood Trails Section 3C WIP 13,307 17,200 0 0 13,307 17,200 Q|POTTS
366/10383 Dorsey Village WIP 29,206 30,000 0 0 29,206 30,000 0|RHODES
366|10385 Harrods Crossing WIP 40,722 53,400 0] 0 40,722 53,400 0|POTTS
366/10388 Floyds Fork Soccer Park WIP 6,313 75,000 0 0 6,313 75,000 0|ALLGEIER
36610397 Woodhaven Place Section 2 WIP 36,071 47,600 0 0 36,071 47,600 0lPOTTS
366110401 Wal-Mart Supercenter #5417 WIP 69,215 75,000 0 0 69,215 75,000 0{RHODES
36610402 Falcon Crest Apts Phase 2 WIP 37,139 37,100 0 0 37,139 37,100 0IPOTTS
366(10405 Hardwood Forest Subd Section 3 WIP 34,616 39,000 0 0 34,616 39,000 0|RHODES
366/10407 L.ake Forest Section 51A WIP 8,703 12,400 0 0 8,703 12,400 0|POTTS
366(10416 Woodcreek Crossing WIP 6,166 6,000 0 0 6,166 6,000 0|ALLGEIER
366/10419 Windgate Meadows Section 6A WIP 18,804 20,200 0 0 18,804 20,200 0|POTTS

366/10424 Autumn Trace Condos Phase 1~ |\WIP 18,653 25,000 0 0 18,653 25,000 O|RHODES
366/10427  |Gene Paulin Way wip 697 4,500 0 0 6971 4,500 0|POTTS
366110430 Hunsinger Gardens WIP 2,314 47,000 0 0 2,314 47,000 0/POTTS
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366|10432 Tanyard Park WIP 18,410 10,500 0 0 18,410 10,500 0|RHODES
366110437 Developer Ext Compl Cost 04 WIP 7,056 0 4] [¢) 7,056 0 O|TAYLOR
36610441 Paddock at Eastpoint WIP 41,913 75,300 0 0 41,913 75,300 0|POTTS
36610442 Wolf Pen Springs WIP 4,776 0 0 0 4,776 0 01RHODES
366|10444 Nichols Meadows WIP 21,143 22,800 0 0 21,143 22,800 0{POTTS
366/10445 Bannon Crossings Section 4 WIP 58,236 64,100 0 0 58,236 64,100 0|POTTS
366(10446 Savannah Springs Condo Ph 1 WIP 16,808 17,000 0 0 16,808, 17,000 0|RHODES
366(10447 Savannah Springs Condo Ph 2 WIP 18,087 20,500 0 0 18,087 20,500 0|RHODES
366|10449 Woodmont Phase 6 WIP 17,840 22,800 0 0 17,840 22,800 0|ALLGEIER
366/10462 Sawyer Shops WIP 1,573 16,900 0 0 1,573 16,800 0|POTTS
366/10463 Carrington Greene Condos WIP 15,644 21,000 0 0 15,644 21,000 0/RHODES
366|10467 Bannon Crossings Section 2B WIP 2,930 48,500 0 0 2,930 48,500 0/RHODES
36610468 Heritage Hill Subd Sect 1A,1B WIP 2,834 86,000 0 81,000 3,834 5,000 0;RHODES
36610470 Glen Lakes Section 1A WIP 1,498 21,500 0 0 1,498 21,500 0]ALLGEIER
366|10471 Harrods Creek Overlook Condos WIP 2,729 21,300 0 0 2,729 21,300 0[POTTS
36610472 DriView Mfg-Lou Log Cntr Ph 2 WIP 24,727 32,000 0 0 24,727 32,0001. 0[{POTTS
366{10476 Alliant Court WIP 1,634 8,400 0 0 1,634 8,400 0|POTTS
366{10482 Academy Estates Subd WIP 2,971 19,000 0 14,000 2,971 5,000 0IRHODES
366110483 Brookview Industrial Park WIP 1,023 28,700 0 0 1,023, 28,700 0{POTTS
366/10484  |Smyrna Crossings WIP 13,698 23,750 0 0 13,698, 23,750 0|ALLGEIER
36610486 Norton Commons Sect A Ph 2 WIP 39,219 69,500 0 0 39,219: 69,500 0|RHODES
36610489 Interlink Counseling Serv exp wWIpP 926 8,000 0 0 926, 8,000 0|POTTS
366110494 Reserve at Glenmary Section 4 WIP 13,235 14,800 0 0 13,2351 14,800 0]ALLGEIER
366/10495 Pine Valley Section 5 WIP 28,040 35,700 0 0 28,040 35,700 0|POTTS
366/10499  |Fawn Lakes Section 1 WIP 21,676 29,100 0 0 21,676 29,100 0[POTTS
366|10500 Meadows at Polo Fields Ph 2 WIP 2,577 27,800 0 0 2,577! 27,800 0|RHODES
366110501 Winding Creek Section 2 WIP 11,598 15,700 0 0 11,598 15,700 O|TEGENE
366110502 Indian Falls Section 10 WIP 11,741 17,000 0 0 11,741 17,000 0{RHODES
366110507 Nachand Springs Phase 1 WIP 1,917 15,000 0 0 1,817 15,000 01ALLGEIER
366|10509 Old Henry Business Park Ph 1B WIP 14,241 17,800 0 0 14,241 17,800 0|POTTS
36610510 Nachand Springs Phase 2 WIP 1,682 22,100 0 0 1,682 22,100 0|ALLGEIER
366/10511 Grandel Forest Est Sect 2 WIP 11,359 13,500 0 0 11,359 13,500 0|POTTS
366/10512 Woods of Feyhurst Sect 2 WIP 7,404 10,100 0 0 7,404 10,100 0/POTTS
366/10514 Meadows at Polo Fids Patios 1A WIP 5,085 5,600 0 0 5,085 5,600 0|RHODES
366/10517 Oakland Hills Section 1A WIP 29,141 68,500 0 0 29,141 68,500 0IPOTTS
366(10519 Ashley Furniture-Jefferson Pav WIP 10,259 7,400 0 0 10,259 7,400 0|POTTS
366(10520 Norton Commons Sect BPh 1 WIP 15,908 18,500 0 0 15,908 18,500 0/RHODES
366/10521 Norton Commons Sect B Ph 3 WIP 13,915 24,000 0 0 13,915 24,000 0|RHODES
366/10523 Silver Oaks Section 5B WIP 1,937 32,800 0 0 1,937 32,800 0{POTTS
366/10525 Wilson Creek Farms Sect 1 WIP 21,281 88,000 0 0 21,281)" 88,000 0|POTTS

 366/10528 Autumn Trace Condos Phase 2 WIP 12,596 21,500 0 0 12,596 21,500 0|RHODES
366/10531 Arlington Meadows Section 3 WIP 2,467 0 0 0 2,467 0 0|RHODES
366{10539 Colony Apt Complex 'WIP 1,079 25,400 0 22,400 1,079 3,000 QIPOTTS
366(10542  {Lake Forest Section 30 WIP 1,832 20,150 0 0 1,832 20,150 OlALLGEIER
366110543 Olympia Park Plaza Bldgs 2,3 WIP 2,605 18,250 0 0| 2,605 18,250 0]ALLGEIER
366|10551 Grand Qaks Phase 1 WIP 2,155 59,200 0 56,200 2,155 3,000 0|POTTS
36610559 6100 Hitt Ln WIP 319 17,700 0 0 319 17,700 O|TEGENE
366/10572 Keeling Place Section 4 WIP 835 0 0 0 835 0 0|POTTS
366(03039 Buckingham Estates Ph 2 Design 735 8,670 597 0 138 8,073 5,103|POTTS
366/03061 Seaton Grove Design 1,418 9,300 683 0 735 8,617| 8,617 |POTTS
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366/10087 Hwy 1793 main ext Design 785 0 732 0 52 -732 125,000{POTTS
366(10092 Bashford Manor Storage,Ofc Design 979 27,400 272 0 707 27,128 29,728 POTTS
366/10111 Oak Valley Section 4 Design 1,114 14,700 899 0 215 13,801 13,801 |RHODES
366(10116 Louisville Volunteers-America ~ |Design 750 8,300 393 0 356 7,907 7,907 |POTTS
366|10124 - |Hilipark Dr-Blue Lick grid-tie Design 22,751 22,500 261 0 22,450 22,239 22,239 /POTTS
366(10129 Autumn Gardens - Phase 2 Design 108 16,800 108! 0 0 16,692 16,692|POTTS
366]10280 US Hwy 42/Mayo Ln transm main Design 95,660 350,000 0 0 95,660 350,000 375,000{MCCORD
366/10289 Cedar Grove Business Park Ph 2 Design 494 51,700 0 0 494 51,700 0|POTTS
366(10290 Farms at Lovers Ln Phase I Design ) 1,258 0 0 0 1,258 0 0IPOTTS
366/10329 Glenoaks Section 12 Design 2,663 33,200 0 0 2,663 33,200 0|POTTS
36610371 Brentwood Subd Phase 1 Design 257 0 0 0 257 0 0{RHODES
366/10389 Lou Collegiate Schi Sports Fld Design 34 0 0 0 34 0 0|ALLGEIER
366110406 Valley Farms Phase 1 Design 2,405 66,500 0 0 ) 2,405 66,500 0/POTTS
36610410 Oak Pointe Subd Design 551 0 0 0 551 0 OJALLGEIER

366110420 Windgate Meadows Section 68 Design ! 1,787 17,900 0 0 1,787 17,900 0,POTTS
366/10421 Bluegrass MOTORSPORT iDesign | 1,568 12,000 0 0 1,568 12,000 0|RHODES
366/10426 Blankenbaker Rd grid-tie iDesign | 3,135 0 0 0 3,135 0 0|POTTS
366[10460  {Tierney Ave Condos iDesign | 572 8,100 0 0 572 8,100 0{POTTS
366/10461 Yamaha of Louisville Phase 1 'Design 819 4,500 0 0 819 4,500 0/RHODES
36610465 Glenmary East 3 Phase B Design 1,598 12,200 0 0 1,598 12,200 0|POTTS
36610477 Ash Land Design 744 0 0 0 744 0 0|POTTS
366/10479 Pinnacle Place Garden Homes Design 1,244 0 0 0 1,244 0 0|RHODES
36610480 11826 Hampden Court-Surcharge Design 1,810 12,750 0 0 1,810 12,750 0|ALLGEIER
36610485 Jonathans Trail . Design 658 9,200 0 0 658 9,200 0{POTTS
366,10496 Flat Rock Ridge Section 1 Design 4,095 46,000 0 0 4,095 46,000 0]ALLGEIER
366/10497 Valley Farms Phase 2 Design 162 46,800 0 0 162 46,800 0|POTTS
36610498  'Valley Farms Phase 3 Design 371 31,300 0 0 371 31,300 0|POTTS
366|10503 Manslick Woods Design 889 28,000 0 0 889 28,000 0|RHODES
366|10504 Saratoga Springs Section 2 Design 4453, 0 0 0 4,453 0 0|POTTS o
366/10508 Ferndale Gardens Design 2,131 30,000 0 0 2,131 30,000 0|ALLGEIER
366110513 Woodridge Lake Section 3 Design 1,345 18,000 0 14,670 1,345 3,330 0|POTTS
366/10518 Oakland Hills Section 1B Design 2,185 43,300 0 0 2,185 43,300 0|POTTS
366/10526 Summerfield by the Lake 2A Design 770 0 0 0 770 0 O|ALLGEIER
366(10527 Summerfield by the Lake 2B Design 1,270 0 0 0 1,270 0 0]ALLGEIER
366/10529 Tyler Retail Center Design 1,423 0 0 0 1,423 0 0/POTTS
366/10534  Hardwood Forest Section 4 Design 700 0 0 0 700 0 0{POTTS
36610537  Oak Grove Estates Section 2 Design 1,478 0 0 01 1,478 0! 0}POTTS
366|10540 [Longwood Section 2 Design 2,926 40,600 0 0! 2,926 40,600! 0/POTTS
36610545  Little Spring Farm Section 28 Design 2,392 0 ’ 0 i} 2,392 0! 0|ALLGEIER
366110546  |Little Spring Farm Section 2C Design 1,407 0 0 0! 1,407 0! 0|ALLGEIER
36610547  Little Spring Farm Section 2D Design 2,131 0 0 0 2,131 0 O!ALLGEIER
366]10552 ‘Pinnacle Place Section 1,1B Design 833 52,700 0 0 833 52,700 0/POTTS
366,10554 Copper Ridge at Craigs Creek Design 1,234 0 0 0 1,234 0 0{RHODES
366]10555  :North Bullitt Middle School 1,166 36,800 0 33,800 1,166 3,000 0|POTTS
366/10556 Cedar Glen Section 1 1,287 0 0 0 1,287 0 0RHODES
366{10557 Correll Place 661 0 0 0 661 0 0|RHODES
366/10558 Pinnacle View. Section 2 1,219 15,400 0 13,400 1,219 2,000 0|POTTS
366/10560 Weist Place 715 9,500 0 0 715 9,500 0JALLGEIER
36610561 Ridge Rd 657 0 0 ¢] 657 0 0|ALLGEIER
366/10562  |Woods of Rangeland 559 0l 0 0 559 0 0|POTTS
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366/10563 Glen Lakes Subd Section 1B Design 1,570 34,800 0 33,800 1,570 1,000 O|ALLGEIER
366110564 Renaissance LS Phase 2 Design 817 0 ; 0 817 0 O]ALLGEIER
366/10566 Creek View.Section 1 Design 2,837 0 0 0 2,837 0 0|RHODES
366{10567 Linda Villa Apts Design 345 0 0 0 345 0 0|POTTS
366|10568 4955 Princeton Ave Design 539 0 0 0 539 0 Q|ALLGEIER
36610569 Brookhurst Section 2 Design 477 0 0 0 477 0 0/POTTS
366/10571  |Bolling Brook Design 1,213 0 0 0 1,213 0 0]ALLGEIER
366|10574 Rent and Rave Design 145 0 0 0 145 0 0|POTTS
36610580 Mary Foster West Design 207 0 0 0 207 o 0|POTTS .
36610581 Creek View Section 2 Design 998 0 0 0 998 0 0|RHODES
36610582 Lake Front Place Design 580 0 0 0 580 0 0[|POTTS
366/10583  |Smyrna Place Design 174 0 0 0 174 0 0i{RHODES
366/10584 Cedar Brook Sections 1 and 2 Design 174 0 0 0 174 0 0|ALLGEIER
36610586 Windgate Meadows Section 4 Design 427 0 0 0 427 0 0/POTTS
36602008 Worthington Place Sect 1 CNC 154,977 76,450 154,032 0 945 -77,582 0{POTTS
366102024 Grand Ave CNC 37,007 47,095 36,856 0 150 10,239 O/TEGENE
366]02063 Little Spring Farm Sec 1 ICNC 141,274 200,700 139,356 0 1,917 61,344 61,343]|POTTS
36602117 Madison Park 1CNC 70,217 53,100{ 32,252 0 37,965 20,848 20,848|POTTS
36602121 Hillcrest Sec 6B :CNC 34,439 60,400 3,883 0 30,556 56,517 56,517|POTTS
366103047 Village of Wildwood Ph 3 'CNC 28,398 33,500 19,239 0 9,159, 14,261 14,262{POTTS
366(03049 Maple Brook Apartments 'CNC 30,164 29,100 22,964 0 7,200 6,136 6,335 POTTS
366)03060 Roosevelt Ave 'CNC 6,201 10,200 1,300 0 4,901! 8,900 8,900{POTTS
366|03065 Jeanette Ave ICNC 23,868 9,460 16,622 0 7,245 -7,162 -7,162| TEGENE
36603067 Austin Woods Ph 3 |CNC 15,771 18,200 14,087 0 1,684 4,113 4,247 \POTTS
366/03072 Kellerman Place sec 3 ‘CNC 62,269 24,800 27,574 0 34,695 -2,774 -2,774|POTTS
366/03080 Estates of Locust Grove CNC 10,365 10,800 3,200 0 7,164 7,600 7,600|POTTS
366103088 Polo Fields Sec 16 CNC 39,564 29,000 2,512 0 37,053! 26,488 26,524 | TEGENE
366{10055  |Blankenbaker Station Tr 2 CNC 34,444 27,800 305 0 34,1391 27,495 14,795{POTTS
366/10060 15201 Shelbyville Rd CNC 15,042 15,800 202 0 14,840 15,598 19,300,POTTS
366/10063 Blakely Woods CNC 36,460 48,500 1,422 0 35,038 47,078 47,078|POTTS
366/10082 Woods of Landis Lakes Subd CNC 28,614 32,000 4,099 0 24,514 27,901 27,901|RHODES
366/10090 Middletown Village Condo CNC 25,440 14,300 1,708 0 23,732 12,592 12,592 |RHODES
366/10091 Valhalla Vista Condos CNC 23,314 30,500 356 0 22,958 30,144 64,644/ RHODES
36610117 Gardiner Park Section 3 CNC 17,416 16,900 355 0 17,061, 16,545 16,545{POTTS
366(10118 English Station Prof Park CNC 8,195 9,800 192 0 8,003, 9,608 9,608|POTTS
36610137 Tucker Lake Est Condos Sect 3 CNC 21,647 26,500 340 0 21,306 26,160 54,660(RHODES
366{10292 Waterstone Park CNC 29,621 36,000 0 0 29,621, 36,000 0|RHODES
366110299 Shops of Forest Springs-Ph 2 CNC 7,736 9,050 0 0 7,736 9,050 0IPOTTS
366/10330 Wds of Farnsley Moorman Ph 2B CNC 33,585 34,800 0 0 33,585 34,800 0{POTTS
36610342 Farmstead Subd CNC 8,562 11,000 0 0 8,562 11,000 0|RHODES
366{10345 Old Henry Crossing CNC 64,400 59,300 0 0 64,400 59,300 0|POTTS
366/10353 Shelbyville Rd Plaza CNC 22,712 24,200 0 0 22,712 24,200 0| TEGENE
366/10356 Indian Falls Section 8A CNC 33,076 32,600 0 0 33,076 32,600 0{POTTS
366(10357 L.edgerock Cove CNC 15,498 20,900 0 0 15,498 20,900 0|POTTS
36610358 Prologis Park Phase II CNC 11,385 8,000 0 0 11,385 8,000 0{POTTS
36610360 Saddle Ridge CNC 8,798 12,450 0 0 8,798 12,450 0!POTTS
366/10374 Bannon Crossings Section 2A CNC 28,818 32,400 0 0 28,818 32,400 0iPOTTS
366|10377 Norton Commons Sect APh 1 CNC 94,789 130,000 0 0 94,789 130,000 0]RHODES
366/10391 Woodridge Crossings Section 2 CNC 23,242 22,700 0 0 23,242 22,700 0|RHODES
366110392 Air Hydro Power Extension CNC 92,643 36,500 0 0! 92,643 36,500 0|RHODES
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366/10399 Stonehaven Commons CNC 9,712 7,500 0 0 9,712 7,500 O|ALLGEIER
366(10404  {Hickory Trace Condos Phase 1 CNC 22,089 7,700 0 0 22,085 7,700 0}RHODES
36610418 Oak Grove Estates CNC 32,007 32,500 0 0 32,007 32,500 0|POTTS
366(10454 Cummings Rd CNC 8,180 18,000 0 0 8,180 18,000 0JALLGEIER
366/10464 Wds of Harrods Crossing Sect 1 CNC 37,289 44,000 0 0 37,289 44,000 0|POTTS
366/10474 Cliffwood Condos Phase 2 CNC 3,234 2,800 0 0 3,234 2,800 0|POTTS
366|10506 1314 Witawanga Ave CNC 2,047 9,000 0 0 2,047 9,000 0|ALLGEIER
366100055 Forest Springs North Closed 23,205 12,425 12,349 0 10,856 10,856 76| TEGENE
36600092 Lake Forest Sec 47C Closed 15,054 9,655 14,804 0 250 250 -5,149| TEGENE
366(01022 Shepherdsville Bus and Indus Closed ! 53,383 61,750 53,383 0 0 Q -20,583|GRUNOW
366(01060 Meadows at Polo Fields Sec 1 Closed _ 95,562 64,845 57,663 0 37,899' 37,899 -15,115|TEGENE
36601065 Polo Fields Sec 13 Closed | 28,061 19,335 10,661 0 17,401, 17,401 762|POTTS
366(01111 Glen Qaks Subd - Sect 11D Closed m 99,193 52,200 2,974 0 96,219, 96,219 48,304|POTTS
366{02003 Memory Place Subd Ph 1 Closed i 53,067 24,895 22,060 0 31,007 31,007 2,835/POTTS
36602022 Briar Hill Estates Sec 8 Closed | 132,058 66,305 47,970 0 84,088| 84,088 18,335|TEGENE
366]02026 Shane Development Closed _ 35,885 24,780 35,885 0 0, 0! O|TEGENE
36602030 Sycamore Ridge Est Closed 85,075 20,125 81,988 0 3,087 3,087 O{TEGENE
366(02031 Moser Farms Subd Sec 2 Closed 56,989 28,370 25,939 0 31,0491 31,049 2,430\ TEGENE
366|02034 Lake Forest Highlands Sec 2 Closed 37,986 19,450 14,062 0 23,924! 23,924 5,489|POTTS
366102041 Glenmary East 3 Ph A Closed 125,408 44,250 38,392 0 87,017! 87,017 5,858|POTTS
366102043 Orchard Lake Ph 1 Closed 70,081 39,425 70,081 0 0 0 0ITEGENE
36602049 Hunters Creek Sect 3 Closed 70,954 34,250 22,304 0 48,650 48,650 12,216/ TEGENE L
366102052 Maxcy Station Rd Closed 81,895 83,300 48,212 0 33,682 33,682 35,100{POTTS
36602053 Heritage Creek West Sec 1 Closed | 150,887 74,320 58,179 0 92,707 92,707 16,140|TEGENE
366102060 Eastgate Village Estates Closed _ 54,223 32,905 25,846 0 28,377 28,377 7,070| TEGENE
366]02065__ |Apple Valley Sec 6 Closed 69,542 28,400 69,835 0 -293 -293 -41,434|POTTS
36602067 Bardstown Woods Sec 4 .Closed 44,829 32,400 22,253 0 22,576 22,576 0|POTTS
366102068  |Orchard Lake at Breckenridge Closed 37,988 25,500 37,971 0 17 17 0|POTTS
366(02072 Woodmont Sect 5 Closed 85,041 55,200 41,845 0 43,196 43,196 13,355/POTTS
366(02075 Willow Cove Closed 103,501 59,800 40,130 0 63,371 63,371 19,682|POTTS
366(02082  |Fox Hollow Patio Homes Closed 34,849 17,100 17,148 0 17,701 17,701 -241POTTS
366[02083 Chieftain Ridge Sec 2 Closed 22,849 14,700 11,288 0 11,561 11,561 2,239|POTTS
36602084 |Magnolia Place Sect 2 Closed 53,730 26,500 53,730 0 0 0 -25|POTTS
36602085  |Thomason Court - Lots 1, 3 Closed 12,902 7,200 5,344 0 7,558 7,558 1,879/POTTS
36602089 Park DuValle Ph 3B-2 Closed 57,849 20,800 3,864, 0 53,985 53,985 16,935|POTTS
36602090 Park DuValle Phase 3B-3 Closed 22,098 10,400 12,173; 0 9,925 9,925 -1,773|POTTS
366102091 Park DuValle Phase 3B-4 Closed 35,103 9,100 2,038' 0 33,065 33,065 7,063 [POTTS
366(02092 Locust Creek Sect 2B Closed 87,087 62,200 46,831° 0 40,256 40,256 i 15,369[POTTS
36602097 Park Wood Patio Homes Closed 68,342 34,200 68,325 0 17 17 0IPOTTS
366/02100 “|Adams Run Sec?7 Closed 38,961| 17,300 19,257 0 19,704 19,704 -1,957 | TEGENE
366102102 Vantage Point Sec 4 Closed 59,824 27,000 11,210 0 48,614 48,614 15,990|POTTS
366(02104 edgewood Subd Closed 25,134 16,000 16,353 0 8,780 8,780 -319|POTTS
36602107 Timber Ridge Subd Closed 58,016 39,000 1,353 Q 56,663 56,663 37,647 \POTTS
366(02110 Welchire Falls Closed 32,331 26,400 15,292 0 17,039 17,039 11,108{POTTS
366/02111 Timberbend Sec 4 Closed 23,033 17,500 12,950 0 10,083 10,083] 4,560|POTTS
366(02113 Arbor Ridge Sec 4 o |Closed | 47,456 21,400 14,032 0 " 33,425! 33,425 7,369{POTTS
366/02114 Brookshire Sec 1 Closed 68,014 56,900 35,239 0 32,775 32,775 0|POTTS
366(02116 Summit Ridge Closed 85,771 72,000 44,266 0 41,505 41,505 25,146|POTTS
366/02118 Stonebreaker Rd Closed 31,905 23,800 31,905 0 0! 0 0|POTTS
366(02119 Hillcrest Sec 6A Closed 115,698 78,300 50,562 0 65,136| 65,136 27,874|POTTS
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366/02120 Jefferson Trace Secb Closed 40,103 25,800 18,116 0 21,986 21,986 7,684 |POTTS
366{03001 Arlington Meadows Sec 18 Closed 71,133 51,100 32,957 0 38,175 38,175 18,154\POTTS
366103002 Pine Valley Estates Sec 3 Closed 54,985 30,500 24,374: 0 30,611 30,611 6,170}POTTS
366|03004 Adams Run Sec 8 Closed 89,903 36,000 30,4171 0 59,486 59,486 5,583/ POTTS
36603005 Ruckriegel Pkwy Walmart Closed 58,436 19,300 17,016 0 41,419 41,419 2,385/POTTS
366|03006 Sunny Slope Crossing sec 2 Closed 45,754 18,900 15,612 0 30,142 30,142 0|POTTS
366(03007 Forest springs Closed 92,066 45,750 36,507 0 55,559 55,559 9,243 | TEGENE
366103008 Bridlewood sect 3A Closed 77,780 25,000 18,742 0 59,038 59,038 6,438|POTTS
36603009 Garden Acres Closed 37,306 40,000 20,793 0 16,514 16,514 19,208|POTTS
366]03010  |Summit Place Apartments Closed 104,887 46,800 34,925 0 69,962 69,962 11,875/POTTS
366/03011 Glenmary Sect 19 Closed 122,490 87,300 51,176 0 71,313 71,313 36,571{POTTS
366(03013 Cliffwood Ave Closed 15,650 7,100 11,509 0 4,141 4,141 -4,347 TEGENE
36603014 Cinderella Commons sec 2 Closed 11,475 8,000 11,225 0 250 250 -3,225|POTTS
366/03015 The Villas of Forest Springs Closed 27,860 19,300 22,379 0 5,481 5,481 -3,079|POTTS
366/03016 Glen Qaks Sec 11E Closed 44,867 27,700 180 0 44,686 44,686 40,400/POTTS e
366/03019 Lake Forest Sec 39D-1 Closed 24,575 15,000 14,671 0 9,904 9,904 329/POTTS
36603020 Cloveriand Farm Closed 39,331 26,800 17,203 0 22,128 22,128 9,597 POTTS B
366{03022 Springhurst Village Closed 134,714 53,700 44,234 0 90,480 90,480 9,747 |POTTS
366/03024 Pleasure Ridge Pointe sec 3 Closed 43,976 27,700 18,800 0 25,177] 25,177 0|POTTS
366|03029 Spring Villa Condos Phase 1 Closed 65,964 22,600 20,572 0 45,397 45,392 2,062 | TEGENE
366!03030 Villages of English Station Closed 70,066 25,600 25,616 0 44,450 44,450 -16|POTTS
36603031 Polo Fields Sec 15 Closed 54,262 0 18,660 0 35,602 35,602 9,540 TEGENE
366)03032 Oakwood Ph 2A Closed 22,228 17,300 12,232 0 9,996' 9,996 5,198|POTTS
366/03033 Qak Hill Estates Sec2 Closed 78,818 50,200 32,529 0 46,289 46,289 12,871|POTTS
36603035 Lakeview Station Closed 22,704 16,100 12,612 0 10,092 10,092 3,497|POTTS
366(03036 Qak valley Sec 3 1Closed 38,910 26,700 18,225 0 20,685 20,685 8,476 POTTS
366(03037 Arborwood Closed 85,402 59,700 46,347 0 39,055 39,055 13,754|POTTS
366/03042 Arbor Creek Closed 95,986 39,900 34,080 0 61,906 61,906 6,086{POTTS
36603043 Brookhurst Sect 1 Closed 50,400 17,800 12,811 0 37,589 37,589 4,989|POTTS
366/03046 Kellerman Place Sec 2 Closed 45,313 16,800, 15,405 0 25,908 29,908 1,394|POTTS
366/03048 Crescent View Estates sec 2 Closed 13,164 6,800 5,804 0 7,359 7,359 995 | TEGENE
366/03050 Walnut Grove Apts o Closed 18,415 2,900 2,363 0 16,052 16,052 537|TEGENE
366(03052 Central Station Closed 63,491 27,600, 22,088 0 41,403 41,403 5,761|POTTS
366/03053 Shively Best Western Motel Closed 17,623 9,600 6,584 0 11,039 11,039 3,016/POTTS
366|03054 Indian Falls Ph 2 Sec 9A Closed 107,626 38,750 29,085 0 78,541 78,541 10,117|POTTS
366]03055 Indian Falls Ph 2 Sec 9B Closed 57,173 32,900 28,677 0 28,496 28,496 5,583 |POTTS
36603057 Lake Forest Sec 38B Closed 20,328 12,100 10,309 0 10,019 10,019 1,8471pOTTS
36603062 Saratoga Springs Sec 1A Closed 150,011 58,400 48,482 0 101,529 101,529 9,917 POTTS
366/03063 Little Spring Farm Sec 1C Closed 56,358 16,800 13,992 0 42,366 42,366 4,034|POTTS
36603064 Sarah Way Extension Closed 11,776 6,500 5,568 0 6,208 6,208 0|POTTS
36603066 Scott Mills Rd Closed 14,142 7,200 4,745 0 9,397 9,397 2,455{POTTS
36603068 Lancewood Road Extension Closed 12,562 6,000 6,110 0 6,452 6,452 0{POTTS
366/03069 Woods of Farnsley Moorman Closed 29,703 16,400 17,390 0 12,313 12,313 -845|POTTS
366(03070 Polo Fields Sec 12 Closed 109,640 56,100 51,451 0 58,188 58,188 5,850 | TEGENE
36603071 Saratoga Springs Sec 18 Closed 48,993 22,800 5,897 0 43,097 43,097 16,903!POTTS
366(03073  |Washington Green Sec 1 IClosed 107,618 51,150 2,187 0 105,431 105,431 49,127 |TEGENE
36603075 Chenoweth Park Patio Homes Closed 60,865 23,900 1,876 0 58,989 58,989 22,024|POTTS
366/03078 Spring Farm Place Closed 98,102 44,400 36,067 0 62,035 62,035 8,333|POTTS
366/03079 Polo Fields Sec 17 Closed 20,571 4,800 8,887 0 11,684 11,684 -4,070 | TEGENE
366/03082 Kelico Trade center Closed 10,478 8,400 185 0 10,293 10,293 8,237|POTTS
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366/03083 Chamberlain Center Closed 101,741 33,900 26,495 0 75,246 75,246 7,512|\RHODES
36603084 Grandel Forest Estates Secl Closed 26,890 12,350 10,609 0 16,282 16,282 1,7411POTTS
366)03085 Woods of Feyhurst Sec 1 Closed 59,586 28,400 21,258 0 38,328 38,328 7,142|POTTS
366(03086 Greenwood Meadows Sec Z Closed 22,635 14,800 9,916 0 12,719 12,719 4,884|POTTS
366/03087 Kingdom Way Extension Closed ! 87,525 17,650 4,232 0 83,292, 83,292 13,418|POTTS
36603090 Dawn Court Closed 23,717 9,000 19,039 0 14,679: 14,679 -39|POTTS
36603091 Craigs Creek Sec 5 Closed 36,668 18,100 15,640 0 24,028, 24,028 2,477\ TEGENE
36603092 Distler Lane . Closed 17,256 41,500 815 0 16,441 16,441 40,685|TEGENE
36603094 Keeling Place Sect 3 Closed 29,018 14,200 3,154 0 25,864 25,864 11,046|POTTS
36603097 Kenbrook Pointe Closed 29,122 13,200 1,289 0 27,833! 27,833 11,911|POTTS
36603098 Freys Hill Retail Center Closed ‘ 42,819 16,600 1,395 0 41,424, 41,424 15,294|POTTS
366103814 Shepherds Crossing Dev main Closed ! 343,434 207,191 279,508 0 63,9261 63,926 72,317\ TEGENE
366]10045  |Louisville Metro Commerce Ctr Closed 84,159 39,900 27,662| 0 56,498! 56,498 12,297 TEGENE
366/10046 Billtown Farms - Section 3 Closed 110,098 64,400 1,162 0 108,936! 108,936 63,473|POTTS
36610049 Pleasant Colony Comm Closed 35,810 33,800 28,679 0 7,1311 7,131 5,121|RHODES
366/10053  |Austin Park - Phase 1 w0 6 __|Closed 36,129 21,500 113 0 36,016 36,016] 36,887 |RHODES
366110056  |Pine Valley Est Sect 38 Closed 22,284 13,300 8,825 0} 13,459| 13,459 4,475|POTTS
366/10058 Willowgate Subd Sect 2 Closed 74,114 34,600 2,160 0 71,954! 71,954 32,440|RHODES
366/10059 Windsor Trace Subd ~ |Closed 33,917 16,700 1,411 0 32,506; 32,506 15,289 |RHODES
366|10061 Woodridge Crossings Sect 1 Closed 134,882 61,600 2,429 - 0| 132,453 132,453 59,171|POTTS
366{10062 Worthington Place Sect 2 Closed 117,243 50,400 2,394 0 114,849 114,849 48,006{POTTS
366110067 Wds of Farnsley Moorman Ph 2A Closed 20,108 8,700 1,474 0 18,633 18,633 8,700{POTTS
366/10068 Autumn Gardens - Phase 1 Closed 44,643 20,850 525 0l 44,118 44,118 26,975|POTTS
366110069 Srnithfield Greene Closed 70,104 38,500 532 0 69,572 69,572 37,968|POTTS
366/10070 Winding Creek Sect 1 Closed 122,803 - 77,200 2,987 0 119,816 119,816 74,213|POTTS
366|10076 " |Hillpark Townhomes Closed 17,750 5,000 237 0 17,514 17,514 ~_4,763|POTTS
366|10077 Stone Lakes Section 4 Closed 65,017 28,400 1,955 0 63,062 63,062 26,445[POTTS
366110078 Villages at Wildwood Sect S Closed 36,161 15,800 1,001 0 35,159] 35,159 14,799(POTTS
366/10079 Fegenbush Place Sect 3 Closed 18,790 11,400 1,096! 0 17,694 17,694 10,304|POTTS
36610080 Rivers End Garden Homes Closed 33,964 27,200 1,882 0 32,082 32,082 25,318{POTTS
366/10081 Monticello Parke Closed 37,917 21,500 953 0 36,963 36,963 18,547 |RHODES
366/10088 Locust Creek Sect 3 Closed 36,020 22,200 16,226 0 19,794 19,794 5,974|POTTS
366/10089 Mansfield Estates Subd Closed 70,398 22,100 2,511 0 67,887 67,887 19,589 RHODES
36610093 Bannon Crossings Sect 1 Closed 102,808 55,600 1,362 0 101,446 101,446 54,238{POTTS
366/10101 Lake Forest Section 39A Closed 47,434 35,750 775 0 46,658 46,658 34,975|POTTS
366/10108 Smyrna Pl Closed 36,922 14,900 325 0 36,597 36,597 14,575|POTTS
366(10109 Wyndemere Condos Closed 39,074 28,700 545: 0 38,528 38,528 28,155 POTTS
36610119 Renaissance LS Phase [ Closed 86,060 36,000 388! 0 85,672 85,672 199,612 |POTTS
36610122 The Reserve at Glenmary-Sect 3 Closed 57,930 23,400 261 0 57,669 57,669 23,139|POTTS
366/10131 Highway 44 Tract Closed 41,555 16,200 54 0 41,502 41,502 Q| TEGENE
36610132 The Cotswoilds Closed 23,582 10,700 259 0 23,323 23,323 10,441|POTTS
366(10136 Bethany United Methodist Churc Closed 13,547 10,000 179 0 13,368 13,368 9,821|RHODES
366/10293 Finn Ave extension Closed ; 10,372 2,450 0 0 10,372 10,372 0|POTTS
366/10303 Windgate Meadows - Sect 3 Closed 54,705 27,800 0 0 54,705 54,705} 01POTTS

366110328 |Locust Creek Section 4 Closed 67,324 44,200 0 0 67,324 67,324 D|POTTS
366/10332 Arlington Meadows Section 2 Closed 74,915 48,700 0 0 74,915 74,915 0|POTTS
36610347 Landherr Estates Section 3B Closed 37,080 18,300 0 0 37,080 37,080 0|POTTS
366{10361 Old Brownsboro Gardens Ph 3 Closed 25,866 8,650 0 0 25,866 25,366 0|POTTS
366|10375 Silver Oaks Section 5A Closed 71,871 26,800 0 0 71,871 71,871 0|POTTS
366(10395  |Memory Pl - Martin House Ln Closed 23,755 165000 0 0 23,755 23,755 O|POTTS
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36610396 Valencia at the Summit Closed 19,507 7,500 0 0 19,507 19,507 0|ALLGEIER
36610408 Lake Forest Section 51B Closed 19,780 13,200 0 0 19,780 19,780 0|POTTS
366110443 Vassar Ave Closed 12,666 6,000 0: 0 12,666 12,666 0|ALLGEIER
366|01035  |Heritage Creek East Cancelled Q 36,030 72 0 72 35,958 OTEGENE
366/01094 Brooks Enterprise Sec 1 Cancelled 0 65,500 1,920 0 -1,920 63,580 25,425|TEGENE
366102028 Skyview Estates Cancelled 0 0 766 0 -766 -766 -766|POTTS
366(02076 Pinnacie View Cancelled 0 86,750 0 0 0 86,750 0|TEGENE
366/03025 4514 Hopewell Road Cancelled 0 0 0 0 0 0 OJTEGENE
366]03051  |Overlook Court Alley Cancelled 0 5,500 35 0 -35 5,465 500|POTTS
366/10047 Tatum Ln extension Cancelled 0 8,000 736, 0 -736 7,264 7,364|POTTS
366|10066 Blankenbaker Grid-Tie Cancelled 0 0 0 0 0 0 75,000/POTTS
366/10098 Murray Heights Estates Cancelled 0 0 176: 0 -176 -176 19,824|POTTS
366|10110 Blakely Woods - Grid Tie Cancelled 0 0 218 0 -218 -218 0|POTTS

366|10112 5205 Church Rd extension Cancelled 0 0 0 0 0 0 10,000|POTTS
366{10138 Watsonville Rd extension Cancelled | 0 0 0 0 0 0 14,996 POTTS
366|10302 Mayo Ln extension Cancelled 0 0 0 0 0 0 0|POTTS
366{10368  |Grant Station o Cancelled 0 0 0 0 0 0 0|POTTS o
366/10369  |Jefferson Commerce Park Cancelled 0 0 0, 0 0 0 0|POTTS
368(02202 Holsclaw Hill Rd wm-ext Design 37,435 109,000 23,660 0 13,774 85,340 85,671 ALLGEIER
368(02204 Rose Island Rd Design 47,723 386,120 34,129: 0 13,595 351,991 351,991 |ALLGEIER
368/01207 Scotts Gap Rd wm-ext CNC 282,612 233,040 96,885 0 185,727 136,155 136,398|ALLGEIER
368/01213 Lonesome Hollow Rd,Joyner Hill CNC 244,038 173,920 113,447 0 130,591 60,473 112,323 |ALLGEIER
368|02203 Lonesome Hollow Rd main ext CNC 25,717 44,220 21,415 0 4,302 22,805 38,204 |ALLGEIER
368/10032 Bearcamp Rd wm ext phase A CNC 625,795 686,564 552,0811 0 73,714 134,483 -123,419|ALLGEIER
368,00302 Brush Run Rd, Dawson H Rd Closed 2,016,779 2,064,646 1,931,074 0 85,705 85,705 147,520 /MOK
36800304 Echo Hill Trail Closed 147,492 163,169 147 492 0 0 0 -368/HETTINGER
368(02201 Mitchell Hill Rd Closed 67,728 50,173 26,290 0 41,438 41,438 23,884 ALLGEIER
36802207 Vista Hills Blvd wm-ext Closed 65,988 46,000 49,807 0 16,180 16,180 -3,476|ALLGEIER
368103201 Spring Dr Closed 130,459 121,228 0 0 130,459 130,459 170,030 ALLGEIER
36803202 Clover Avenue Closed 21,901 31,200 14,875 0 7,026 7,026 -402|ARBUCKLE
368{10034 Hickory Hills Tr Closed 241,531 272,870 237,888 0 3,644 3,644 35,546 |HETTINGER
368/10036  |Rockycreek Ln Area 3 Closed 172,072 159,045 118,262 0 53,810 53,810 40,028|HET TINGER
368{10029 Rockycreek Lane Upsize Cancelled 1 0 755 0 -755 -755 O|HETTINGER
36810033 Bearcamp Rd wm ext-phase B Cancelled 0 0 699 0 -699 -699 257,386 ALLGEIER
368/10035 Hickory Hills Trail Upsize Cancelled 0 0 0 0 0 0 OJHETTINGER
36902315 Mitchell Wy,Routon Wy, Fugerson WIP 213,689 260,367 5,593 0 208,097 254,774 256,908 EMLY
369103650 Fill Station at Claremont Rd WIP 99,342 92,279 42,054 0 57,288 50,225 81,970|EMLY
369/10039 CDBG Phase I WIP 423,791 1,179,654 139,289 472,304 284,502 568,061 2,047,675 GRUNOW
369110040 KT#2 CDBG mains-backbone WIP 549,583 2,190,356 103,171 1,690,356 446,412 396,829 1,557,377|GRUNOW
36910309 Inline Valves in Bul Co Div 1 WIP 52,760 112,500 0 0 52,760 112,500 0|ABELL
369;10310 Inline Valves in Bul Co Div 2 WIP 4,188 75,000 0 0 4,188 75,000 0lABELL
36910311 Fire Hydrants in Bul Co Div 1 WIP 144,421 123,744 0 0 144,421 123,744 Q|ABELL
369/10312 Fire Hydrants in Bul Co Div 2 WIP 1,531 123,744 0 0 1,531 123,744 O|ABELL
36910453  |CDBG Phase II Tapping Fee WIP 16,075 403,179 0 303,179 16,075 100,000 O|GRUNOW
369/10490 CDBG Ph III Tapping Fee mains WIP 2,009 702,355] 0 702,355 2,009 0 01GRUNOW
369{10491 CDBG Ph III Backbone mains WIP 14,124 2,190,592 0. 2,190,592 14,124 0 0|GRUNOW
369|01314 Rams Run Rd tank Design 5,007 205,000 672! 0 4,335 204,328 204,328 GRUNOW
369(02312 Barralton H! Rd, Pendleton Rd Design 9,895 171,500 202 0 9,693 171,298 171,298 EMLY
36902313 Weavers Run Rd elev tank Design 9,068 600,000 318 175,000 8,749 424,682 424,682|EMLY
369102319 Weavers Run bps Design 6,479 275,000 101 0 mbuw 274,899 274,899 |EMLY
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 365/02322 Weavers Run Backbone wm ext Design 10,845 340,000 436 0 10,409 339,564 339,564 |EMLY
369(02327 Castleman Branch Rd main ext Design 16,521 276,500 969 0 15,552 275,531 275,531 1EMLY
369102333 ers Dr main ext Design 14,224 55,000 2,559 0 11,666 52,441 52,575 EMLY
369|02340 E Blue Lick Rd main ext Design 306,633 325,000 2,247 0 304,385: 322,753 322,753 |EMLY
36902343 Hurst Rd main ext Design 8,643 94,000 2,362 0 6,281, 91,638 91,638|EMLY
369102348 Chester Lane main ext Design 6,731 140,000 135 0 6,595 139,865 139,865|GRUNOW
369103307 Knob CreekRd Design 6,249 196,000 0 0 6,249 196,000 196,000|EMLY
369|03308 Barricks Rd main ext Design 6,354 70,000 3,982 0 2,372 66,018 66,425|EMLY
369|03313 Johnson Hollow Rd tank Design 2,181 275,000 1,158 265,000 1,023 8,842 0|GRUNOW
369103314 Johnson Hollow Rd bps Design 710 185,000 162 175,000 549} 9,838 0|GRUNOW
369/03315  |Johnson Hollow Rd/Twin Tower Design 208 209,125 175 199,125 33) 9,825 0[GRUNOW

369103316 Keith Hollow Rd Design 4,465 125,000 134 0 4,331 124,866 124,866 |[EMLY
369|03317 Walls Hollow bps Design 7,026 130,000 323 10,000 6,703) 119,677 0|EMLY
36903608 Sugartree elevated tank Design 85,317 776,410 9,558 686,410 75,759/ 80,442 259,277 |ABELL
369(10268 Lebanon Junction Transm Supply Design 1,206 182,700 0 0 1,206! 182,700 182,700{MCCORD
369/10269 Constr Bullitt Co I-65 Trn sys Design 0 5,530,200 0 750,000 0] 4,780,200 100,000/MCCORD
369110270  {Bullitt County Transm/Storage Design 886 700,000 0 690,000 886/ 10,000 10,000|WEILAGE
369110274 Lake Elmo water main Design 4,163 168,000 0 0 4,163! 168,000 168,000|EMLY )
36910275 Brooks Hill Rd water main Design 20,623 252,000 0 52,000 20,623 200,000 252,000(EMLY
369(10277 Ridge Rd/Hwy 480 Elev Stor Tnk Design 8,189 825,000 0 0 8,189 825,000 25,000|GRUNOW
369(10278 Ridge Rd/Hwy 480 BPS Design 14,954 350,000 0 0 14,954 350,000 50,000) GRUNOW
36910326 Rams Run North main ext-elev Design 13,846 15,400 0 0 13,846 15,400 OJEMLY
369|10433 Rams Run BPS Design 4,582 275,000 0 250,000 4,582 25,000 0 EMLY
369/10452 Lickskillet water main ext Design 3,289 3,850 0 0 3,289 3,850 0|EMLY
369(10456 Colliers Way public road pet Design 70,983 114,354 0 0 70,983 114,354 0|BRADLEY
365/10458  |Walls Hollow Rd public rd pet Design 646 616 0 0 646 616 O|EMLY
369110487 Old Brooks Hill Rd public main Design 520 539 0 0 520 539 O|EMLY
369{10573 Horsefly Hollow-Coltlings Hill Design 4,024 0 0 0 4,024 0 O|EMLY
36910579 Woodrow Ln public rd pet Design 1,405 0 0 0 1,405 0 0|BRADLEY
369/00338 Martin Hill Rd to Hwy 44 CNC 7,207 7,500 7,207 0 0 293 -7,102|ABELL
36910349 Haley Ave main ext CNC 25,155 22,275 0 0 25,155 22,275 0/EMLY
369/10493 Apache to Tanglewood grid-tie CNC 39,299 36,975 0 0 39,299 36,975 0!BRADLEY
36900336 165 Centerview Dr to Hwy 480 Closed 1,155,177 1,056,909 1,011,755 0 143,422 143,422 105,315{ABELL
369/01312 KT#1 Grid Tie Closed 25,110 24,000 24,430 0 680 680 -430|ABELL
369(01319 Rollington Rd Main ext Closed 41,226 33,539 41,150 0 76! 76 -7,460|EMLY
369101321 Ash Ave Closed 85,752 91,456 76,651 0 9,100 9,100 15,106 /EMLY
36901325 Pumpkin Rd WM Ext Closed 353,082 358,849 343,458, 0 9,624 9,624 15,445 GRUNOW
369102300 Pine Creek Forest main ext Closed 626,662 605,725 641,000, 0 -14,339 -14,339 -34,907 |GRUNOW
36902301 Country Manor Est main ext Closed 453,050 422,031 464,956 0 -11,907 -11,907 -42,255|GRUNOW
36902305 Walls Hollow Road north Closed 37,616 164,520 440 0 37,176 37,176 1,000|{GRUNOW
369]02308 Old Hwy 245 Closed 44,315 35,000 44,315 0 0 0 -111(EMLY
369]02309 Belknap Beech grid-tie Closed 237,748 256,000 212,383 0 25,365 25,365 43,617 EMLY
369]02328 Ridgeway Farm Rd Closed 33,545 34,911 31,829 0 1,715 1,715 3,215/EMLY
369102330 Bullitt Co Ext Program admin Closed 425,809 280,000 435,697! 0 -9,888 -9,888 -155,697 |WEILAGE
369102341 Hwy 44 M, Ext-Mt Eden to Yorks Closed 217,878 195,980 104,568 0 113,310 113,310] 91,446 EMLY
369(02342 Bearcamp Rd main ext Closed 298,003 270,030 45,282 0 252,721 252,721 296,500|EMLY
369|02344 Tracy Lynn Ln main ext Closed 97,725 90,993 98,666 0 -941 -941 -7,521 1 EMLY
369|02347  |Yorkshire Bivd mainext \Closed 203,547 194,500 114,200 0 89,347 89,347 80,416 EMLY
369|03302 Install Gate Vaive Div 2 Bu Co Closed 152,404 75,000 144,461 0 7,943 7,943 -65,456 |ABELL
369/03302 Install Fire Hyd Div 1 Bu Co Closed 42,722 123,744 5,016; 0 37,706 37,706 118,975 ABELL
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369/03304 Install Fire Hyd Div 2 Bu Co Closed 54,073 123,744 50,863 0 3,210 3,210 76,810|ABELL
365/03309 iQuail Hollow Rd, Valiey Ln ext Closed 93,127 99,255 93,451 0 -324 -324 44,957 |BRADLEY

 369|03312 iHwy 44 W grid-tie Closed 136,984 92,169 128,866 0 8,118 8,118 -36,697 |ABELL
36903323 Blue Lick Rd Main Rpl Closed 117,482 117,510 116,763 0 719 719 761|EMLY
36903324 Wilderness Way, Rogers Ln ext Closed 122,114 123,359 7,724 0 115,390 115,390 115,635|BRADLEY
36903326 Valley Ln main ext Closed 24,787 26,490 3,513 0 21,274 21,274 22,977 |BRADLEY
36903230 BCEP Administration 2003 Closed 66,973 99,000 65,582 0 1,390 1,390 33,457 |WEILAGE
36910084 Rams Run water main extension Closed 48,839 27,030 1,818 0 47,021 47,021 16,582 |EMLY
369/10099 Falls Lane water main ext Closed 40,337 59,442 56 0 40,281 40,281 57,744 EMLY
369(10123 Wilderness Way main ext Closed 74,662 95,530 3,178 0 71,484 71,484 92,352 |BRADLEY
369110130 Pinecrest Dr water main ext Closed 7,142\ 10,607 134 0 7,008 7,008 7,396 [ EMLY
369|10308 Cools Springs Rd grid-tie Closed 16,746 36,975 0 0 16,746 16,746 0|ABELL
36910350 Pine Valley Court Closed 16,811 20,254 0 0 16,811 16,811 0|BRADLEY
36910362 Lobb Point Rd Closed 15,852 20,070 0 0 15,852 15,852 0{BRADLEY
369110409 BCEP Administration 2004 ~ |Closed 41,184 0 0 0 41,184 41,184 0|WEILAGE
369110455 Apache Way public road pet Closed 46,024 43,232 0 0 46,024 46,024 0|BRADLEY
369|02311 White Run Rd Cancelled 0 100 68 0 -68 32 500|HUBER
369103301  |Install Gate Vaive Div 1 Bu Co Cancelled 0 75,000 1,579 0 -1,579 73,421 73,421 ABELL
36903305 Instl small grid-ties in BC Cancelled 0 20,000 2,078 0 -2,078 17,922 17,922 |ABELL
36910267  |Chapeeze Ln 16" Transm main Cancelled 0 0 0 0 0 0 OHUBER
369(10282 Hwy 44/Shepherds Cros 12" main Cancelled 0 52,500 0 0 0 52,500 52,500{MCCORD
369(10284 Retire Shepherdsvl Storage Fac Cancelled 0 150,000 0 100,000 0 50,000 50,000 |WEILAGE
382103604 Goshen Metering Impr Program WIP 185,161 219,840 1,935 0 183,226 217,905 110,565|BAUSCHER
382103844 AMR Expansion in Shep,Goshen WIP 233,925 601,819 353,156 0 -119,231 248,663 238,817 !BAUSCHER

382|10412  |Renov 3/4" and 1" meter sets WIP 44,133 252,800 0 189,600 44,133 63,200 0/FARROW
382110413 Renov 1.5" to 2.5" meter sets WIP 718 364,556 0 273,416 718 91,140 O|FARROW
382/03713 Constr Tools/Equip-Middletown Closed 16,010 35,000. 16,010 0 0 0 0{FARROW
382110541 |MIU Units Shepherdsville Closed 343,544 0! 0 0 343,544 343,544 0{BAUSCHER
382103848 Goshen Meter Renov/Mod Cancelled 0 0 11,683 0 -11,683 -11,683 0|BAUSCHER
441101737 Auto Dispatch,Mobile Comp Design 1,679,217 770,000 1,319,547 0 359,670 -549,547 -545,822  GREGORY
441110239 HR Information System Upgrade Design 10,869 1,900,000 0 1,860,000 10,869 40,000 150,000/ GREGORY
441110570 EMC Network Storage-Third St Design 0 320,000 0 0 0 320,000 0|KASTENSMIDT
441101489 Financial Decision Support | Closed 3,878,668 3,850,000 3,573,248 0 305,420 305,420 292,586 |HALLORAN
441101735 New Serv for Enh Cust Sat-ECIS Closed 127,059 100,000 124,561 0 2,499 2,499 -24,561|GREGORY
441102665 Oracle RDBMS Closed 194,251 200,000: 189,461 0 4,790 4,790 10,539|GREGORY
441110126 EMC Network Attached Storage Closed 124,161 252,671 0 0 124,161 124,161 180,000 KASTENSMIDT
441110240 IBM AS/400 Server Upgrades Closed 248,679 200,000 0 0 248,679 248,679 200,000{GREGORY
441110244 File/Applic Servr Upgr/Rep! Closed 35,978 35,000 0 0 35,978 35,978 75,000{KASTENSMIDT
441100471 Work Mgmt, Field Oper Syst Cancelled 0 2,900,000 0 2,650,000 0 250,000 248,417 |GREGORY
441|01736 Bus to Cust E-Bus Application Cancelled 0 200,000 139 0 -139 199,861 199,861 |GREGORY
441102668 Risk Management Software ~ |Cancelled 0 130,000 0 0 0 130,000 130,000]|GREGORY
441103659 Telecomm System Improv Cancelled 0 15,000 0 0 0 15,000 15,000/ GREGORY
441110241 Oracle DB Processor License Cancelled 0 240,000 0 160,000 0 80,000 80,000|GREGORY
441{10243 Warehouse Mgmt, Optim Model Cancelled 0 0 0 0 0 0 250,000 GREGORY
441110322 Disaster Recovery, Bus Contin Cancelled 0 1,500,000 0 1,350,000 0 150,000 0|GREGORY
44110323 Electronic Bill Presentment Cancelled 0 50,000 0 0 0 50,000 0|GREGORY
441110325 Telecommunications System Impr  |Cancelled 0 15,000 0 0 0 15,000 0|GREGORY
446{10544 Cisco Network Upgrades Design 18,444 40,000 0 0 18,444 40,000 0!KASTENSMIDT
44610466 1BM Infoprint 2060 ES Closed 30,390 30,390 0 0 30,390 30,390 0IGNAU
461/03643 Production Fac Security System Design 0 200,000 0 0 0 200,000 200,000{MCKAY
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461(10237 Security Program Design 1,707 200,000 0 0 1,707 200,000 200,000|MCKAY
466|10565 Homeland Security Grant Design 21,545 450,000 0 400,000 21,545 50,000 0{MUDD

116,652,802| 410,222,690] 65,292,917] 257,338,163 51,359,885/ 88,889,105 82,366,954

Purchases through 3999 account - 2004 Budget

261 16 Water Quality Equipment - Annual Allowance 2004 Expenditures through 3999 25,000
261 16 Toois and Safety Equipment - Annual Allowance 224 11,835 10,000 N
281 19 Purchase Ground Penetrating Radar Equipment Cancelled 262 4,445 0
281 19 |Equipment (Forklift) Cancelled 266 0 0
281 19 Purchase Crane Truck Cancelled 282 61,182 0
281 19 Dictaphone Recording Equipment for Radio Room Cancelled 288, 2,771 i 0
384 19 Water Meter Purchase - Annual Allowance _ 342 14,551 1,165,608 )

341 19 Construction Tools & Safety Equipment - Capital Crews AA Reduced 348 26,056 20,000
361 19 Construction Tools & Safety Equipment - Middletown AA Reduced 364| - 19,500 20,000
281 19 |Air compressor replacement I | 384 990,604 22,000

281 19 Construction equipment (backhoe) - Annual Allowance Cancelled 441 12,587 0
281|719 !Construction Tools & Safety Equipment - C2 AA | Reduced 20,000 _
281 19 Construction Equipment (trailers) - Annuai Allowance Cancelled 0
281 19 Repair shop and garage tool replacement - C2 AA Reduced 20,000
281 19 [Transportation (pickup trucks) - Annual Allowance Cancelled 0 o
281 19 Transportation (utility vehicles and cars) - AA ) Cancelled 0
281 19 [Transportation (truck bodies) - AA | Cancelled 0
281 19 ITransportation (single-axle dump trucks) - AA Cancelled 0
421 20 Copier replacements - AA Cancelled 0
221 20  |Purchase Office Equipment - AA Cancelled 0 .
221 20  |Grounds Maintenance Equipment - AA Cancelled 0
441 30 Desktop Workstations & Peripherals Cancelled 0

1,143,530 1,302,608

Program Parents in G/L - 2004 Budget

50] 10250 |Relocations for Agency & Developer Projects - Non-MSD 400,000
51] 10251 |Relocations for MSD Drainage and Sewer 250,000
63| 10252 |Water Main Replacement Program 2000-2008 4,468,454 )
63| 10253 |Water Main Rehabilitation Program 2000-2004 ) 4,000,000
63| 10300 |Lead Service Renewal Program * 500,000
711 10260 |Distribution Main Extensions - Developer financed 7,325,000
71| 10261 |Distribution Main Extensions - Refunds to Developers _ 275,000
- 71] 10262 |Distribution Main Extensions - Tapping fee collections to LWC | 100,000
71| 10263 [System Development Funding , 0
74 10264 |CWEP Surcharges/Tapping Fee 0
761 10265 |CWEP Public Road Ext Apportionment Warrant Collections 0
77| 10266 |CWEP Private Roads | | 100,000
81| 10271 |Bullitt Co Water Improvement Program System Improvements 1,317,170
82' 10272 |BCEP Backbone Distribution Mains 1,250,000
831 10273 |BCEP Public Road Petition Mains 1,000,000
841 10276 |BCEP Private Road Tapping Fee Mains ] 295,000
86| 10279 [BCEP System Development Charge | 308,300
87! 10281 |Goshen Distribution System Improvement Program ) 435,300
88| 10285 |Shepherdsville Distribution System Improvement Program 300,000
. 22,324,224
Reduced 2004 Budget 105,993,786
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210(99402 Adv Treat Tech-BEPWTP Ph II |Design 3,557,680| 37,938,800|  3,134,789| 34,304,020 422,891 499,991] 12,914,911 286,167 | BALL
222100580 CHPS Discharge Valve Repl 'wip 211,856 254,621 205,975 42,115 5,881 6,531 48,646 28,272\FAUTZ
222103625 CHFP Floc/Sed Basin #7 and #8 'WIP 3,450,182 3,623,706 1,416,628 170,000 2,033,554 2,037,078 2,006,335 76,692 |ALLEN
222103638 CHFP Slate Roof Repl-N/S Filte WIP 432,736 3,793,164 112,509 3,087,164 320,227 593,491 1,837,084 6,656{ARCHER
222110609 Paint Bardstown Rd tank WIP 620,379 1,097,660 0 512,660 620,379 585,000 30,000 1,160ALLEN
222199407 Goshen Elevated storage tank WIP 208,508 2,207,100 63,958 1,998,100 144,550 145,042 386,042 6,960|POTTS
222(99416 Waste Wash Water Holding tank WIP 3,053,909 4,211,092 415,033 936,059 2,638,876 2,860,000 2,851,967 63,779|FAUTZ
222110608 CHFP Chlorine Generation Syst Unapproved 0 4,000,000 0 3,950,000 0 50,000 50,000 0|FAUTZ
222]00401 Zorn Intake Improvement Design 268,907 5,142,000 146,003 4,467,000 122,903 528,997 2,914,004 9,729|FAUTZ
222]00407 Long Run,Aiken,Johnson Tank Design 458,541 2,990,000 98,281 2,400,000 360,261 491,719 591,719 7,917!POTTS
222]02402 CHPS Pumping Unit #7 Overhaul Design 56,384 482,500 53,234 419,266 3,150 10,000 429,322 3,504|FAUTZ
222102603 - |PRP II BPS - Arnoldtown Rd Design 5,561 300,000 1,642 273,000 3,919 25,358 298,358 155{POTTS
222103615 Chemical Feed Sys Improv Design 199,301 480,000 57,038 200,000 142,263 222,962 222,962 5,756 |FAUTZ
222110228 Highview/Heritage Elev Tank Design 5,789 1,500,000 1,348 1,350,000 444 148,652 148,652 88|SCOTT
222110231 CHFP Filters,Bckwsh Sys Renv P Design 23,568 7,340,000 18,349 7,300,000 5,219 21,651 21,651 1,609{SCOTT
222110232 CHFP Renov Soft Basins #5,#6 Design 98,092 8,460,338 2,443 8,360,338 95,649 97,557 897,557 1,597 |ALLEN
222110233 BEP Coag,Softening,Clarifier Design 704,881) 14,153,380 34,362) 13,473,380 670,519 645,638 1,365,638 7,713|ALLEN
222110610 Smyrna Surge Relief Station Design 9,529 100,000 0 0 9,529 100,000 100,000 104|POTTS
222111195 Renovate North Filters at CHFP Design 5,231 360,000 0 330,000 5,231 30,000 0 15{POTTS
222100418 BEPWTP Improvements CNC 18,975,705|  1B,974,819] 16,184,329 0 2,791,376 2,790,490 4,215,671 758,916/SCOTT
222102632 Solids Lagoons Ren-Div Struct CNC 371,663 404,000 315,786 0 55,877 88,214 88,214 8,781|POTTS
222101702 Construct Dry Ridge Tank Closed 57,471 750,000 92,982 0 -35,512 -35,512 657,018 0| TUCKER
222/02602 Dry Ridge Rd/Routt Rd BPS Closed 7,539 200,000 15,801 0 -8,262 ~B,262 184,199 0|SPENCER
222102645 Recoat Lime Storage Hoppers Closed 110,723 105,455 110,171 0 552 552 -2,360 1,175|ALLEN
222103832 Tyler/Tucker Station elev tank Closed 297,839 2,650,000 69,370 1,750,000 228,469 228,469 1,230,630 0|POTTS
222{10280 US Hwy 42/Mayo Ln transm main Closed 441,005 425,543 95,660 0 345,345 345,345 254,340 10,888|POTTS o
222(11095 Martin Hill tank fadder/cage Closed 9,137 9,500 0 0 9,137 9,137 0 40/ALLEN
222199414 Inst! Res Liners CH S. Basin Closed 3,634,001 3,332,582 3,620,254 0! 13,747 13,747 -287,672 242,366|RADERER
222102607 Bardstown Rd Elevated Tank Cancelled 0 5,205,000 12,449 5,200,000 -12,449 -7,449 -7,449 O|ALLEN
222103600 ZPS Pumping Unit Overhaul Cancelled 0 0 18,381 0 -18,381 -18,381 0 0FAUTZ
22210227 English Station elevated tank Cancelled 0 1,660,000 8,937 1,600,000 -8,937 51,063 26,063 0{POTTS
222110234 Chemical Feed Systm Imprv Prog Cancelled 0 315,000 570 0 -570 314,430 314,430 OJALLEN
224|03641 Ven n Improv at CHPS WIP 30,319 159,876 19,291 128,585 11,028 12,000 80,709 1,306|ARCHER
224111048 RBI Well Bldg Cooling Improv WIP 156,620 152,940 0 0 156,620 152,940 0 1,075|RADERER
224111262 BEPWTP Landscaping WIP 0! 100,000 0 100,000 0 0 100,000 0IMOK
224102648 Ventilation Improv-ZPS #2,#3 Design 30,456 290,980 19,571 256,409 10,885 15,000 135,429 1,391 ARCHER
224102656 Repl 480v Heating Transf Design 449 300,000 437 299,548 12 15 49,563 37|ARCHER
224110612 Building Masonry Stabilization Design 10,125 36,000 0 0 10,125 36,000 36,000 19/ARCHER
224110613 CHFP HVAC Replacement 2005 Design 51,264 550,000 0 498,000 51,264 52,000 200,000 194|RADERER
224110614 Mayfair Rd Drainage Improv Design 12,625 275,000 0 260,000 12,625 15,000 30,000 103/ARCHER
224110615 Zorn Water Tower Coating Rehab Design 17,539 300,000 0 284,000 17,539 16,000 45,0001 20|RADERER
224110662 Zorn Pump Station Struct Imprv Design 974 150,000 0 149,000 974 1,000 50,000 3|ARCHER
224]11001 CHWTP Built-up Roof Repl 05 Design 8,787 66,000 0 46,000 8,787 20,000 40,000 30]ARCHER
224|11161 BC Office Stairway Replacement Design 3,410 17,000 0 13,500 3,410 3,500 0 3/RADERER
224[11189 Reservoir Ave sidewalk install Design 54,153 70,000 0 15,000 54,153 §5,000 0 24|ARCHER
224111230 ‘Reservoir Ave curb replacement Design 48. 35,000 0 30,000 48 5,000 0 0|ARCHER
224/02618 CHFP Reservoir Imprv Ph 11T~ CNC 1,127,928 1,276,239 1,043,117 148,122 84,811 85,000 207,708 41,633|ARCHER
224(02658 Repl HVAC-Allmond Op/Maint Ofc Closed 547,131 541,371 70,225 0 476,906 476,906 436,846 9,718|RADERER
224102661 Pave Cardinal Hill Rd Closed 33,842 40,000 0 0 33,842/ 33,842 40,000 93{ARCHER
224110236 CHFP Built-up Roof Repl-2004 Closed 75,0671 77,105 12,687 0 62,381 62,381 80,313 836|ARCHER
22410398 Mary T. Meagher Aquatic Center Closed 410,549 399,444 384,826 0 25,724 25,724 14,618 10,166|ARCHER
224/10611 BEP Lagoon #4 Security Fence _ _ [Closed 135,694 146,200 0 0 135,694 135,694 147,000 693ARCHER

. 224|10616 Renov Allmond Medium Conf Closed 5,934 6,121 Q 0 5,934 5,934 6,000 6|ARCHER
22402646 Upgrade Handrails-ZPS Stat 2 Cancelled 0 0 1,612 0 -1,612 -1,612 0 01ARCHER
264100420 Inst! Chiorine Ton Cyl Valves Design 1,014 70,000 0 0 . 1,014 70,000 70,000 6/BRYANT
264110548 Distribution System Telemetry Design 294 197,040 0 0 294 197,040 197,040 11BRYANT
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264110549 New Booster Station Telemeltry Design 0 92,000 0 0 0 92,000 92,000 0|BRYANT

26411064 Generator reloc-BEP to Card HI Design 13,601 46,000 0 0 13,601 46,000 0 19)BRYANT
264103841 Upgrd Filter Backwash Valve Ac Cancelled 0 12,788 2,052 0 2,052 10,736 10,736 0|AZZARA
266{10617 Distr On-line Water Qual Inst ~~~___|Design 1,687 90,000 0 0 1,687 90,000 90,000 0|SONG
281]10619 Fire Hydrant Locks 2005 WIp 5,516 9,000 0 0 5,516 9,000 450,000 0|BRAMMELL

281110620 Lead Service Renewals 2005 WIP 715,431 669,800 0 0 715,431 669,800 826,875 0|BRAMMELL
281110621 Fire Hydrant Replacement 2005 WIP 987,224 998,750 0 0 987,224 998,750 125,000 0|BRAMMELL
281110622 Detector Check Valves 2005 WiIp 126,172 118,560 0 0l 126,172 118,560 132,195 0|BRAMMELL
281110623 Distrib Sys Imprv-10",less 05 WIP 160,574 172,250 4] Q 160,574 172,250 274,300 0|BRAMMELL
281]10624 Blowoffs on Deadends 2005 WIP 35,107 36,330 0 0 35,107 36,330 43,470 0/BRAMMELL
281(10625 Transm System Imprv-12",> 05 WIP 48,665 71,000 0 0 48,665 71,000 120,000 0{BRAMMELL
28110626 |Service Modif-Copper,Other 05 WIP 390,609 395,500 0 0 390,699 395,500 235,000 0|BRAMMELL
281110642 Lead Service Renewal-block 05 WIP 494,427 482,560 0 0 494,427 482,560 500,000 0|BRAMMELL
281110661 Large Meter Renovations 2005 WIP 334,925 330,400 0 0 334,925 330,400 577,200 0|BRAMMELL
281{11218 2nd & Broadway main repl Design 87,569 0 0 0 87,569 0 0 142 |WHITEHOUSE
281110212 Lead Service Renewals - 2004 Closed 807,202 826,875 792,931 0 14,271 14,271 33,944 0|BRAMMELL
281]10213 Large Meter Renovations Closed 176,068 228,780 178,180 0 -2,112 -2,112 50,600 0i{BRAMMELL
281110214 Fire Hydrant Replacements Closed 617,031 378,345 606,148 " 10,884 10,884 -227,803 0/BRAMMELL
281[10215 Detector Check Vaive Instal Closed 59,443 132,195 57,393 0 2,050 2,050 74,802 0|BRAMMELL
281110216 Distribution Gate Valve Improv Closed 302,902 274,300 308,300 0 -5,399 -5,399 -34,000 0/BRAMMELL
28110217 Blow-offs on Dead-end mains Closed 19,237 43,470 22,724 0 -3,487 -3,487 20,746 0|BRAMMELL
281110220 Lead Service Renewals by block Closed 358,807 500,000 372,427 0 - -13,620 -13,620 127,573 0|BRAMMELL
281110221 Transmission System Imprv Closed 4,446 120,000 4,446 0 0 0 115,554 0|BRAMMELL
281]10222 Service Modif./Copper Renewals Closed 396,381! 235,000 426,729 0 -30,348 -30,348 -191,729 0{BRAMMELL
28210386 Transportation - Turner Trucks __|WIP 93,939 120,000 0 0 93,939 120,000 120,000 0!REED

~ 282]10635 Transportation-1/2 ton trk 05 WwIpP 74,847 123,200 0 0 74,847 123,200 123,200 O|REED
282110637 Vehicles 2005 WIP 20,131 139,998 0 0 20,131 139,998 54,000 0|REED
282110639 Transp-Turner Trks,Meter Ex 05 WIP 136,232 138,000 0 0 136,232 138,000 76,000 O[REED
282|10632 - |Forklifts 2005 Design 0 160,000 0 0 0 160,000 90,000 OIREED
282110633 Purchase Crane Truck 2005 Design 60,274 137,000 0 0 60,274 137,000 137,0000 O|REED
282(10634 Transportation-Dump Trucks 05 Design 122,075 248,000 0 0 122,075 248,000 248,000 O/REED
282110636 Transportation-3/4 ton trk 05 Design 1,939 29,500 0 0y 1,939 29,500, 29,500 0IREED
282110638 Transportation-Crew Trucks 05 Design 172 131,100 0 0 172 131,100 131,100 0JREED
282111093 Flatbed truck for Middletown Design 0 39,000 0 0 0 39,000 0i 0|REED

T282[10218 | Transp-Rt hand drv meter trks Closed 90,533 117,500 0 0 90,533 90,533 117,500 0[REED
282110628 Transportation-Jeeps 2005 Closed 90,533 96,000 0 0 90,533 90,533 96,000 Q{REED
282110631 Backhoes 2005 Closed 211,518 208,800 0 0 211,519 211,519 161,700 0{REED
282|11128 Backhoe for Large Service Crew Closed 0 74,200 0 0 0 0 0 0/REED
282110215 Truck mounted generators Cancelled 0 11,000 0 0 0 11,000 11,000 OJ|REED
282/10629 Truck Mounted Generators 2005 Cancelled 0 11,000 0 0 0 11,000 11,000 0|REED
282110630 Air Compressor Replacement 05 Cancelled 0 11,000 0 0 0 11,000 11,000 0|REED
321/10083 Commerce Crossings Closed 111,307 75,000 108,409 0 2,899 2,899 -33,409 3,396|BUECHEL
32110208 |Shepherdsvi FH,GV Imprv Prog Closed 50,521 80,000 __ 50,187 0 334 334 500 350|RUSSELL

| 321110647 Shep FH and GV Improv Prog 05 |Cancelled 0 80,000 0 0 0 80,000 80,000 0]RUSSELL
322|10640 System-wide Hydraulic Model wIp 33,517 115,500 0 40,500 33,517 75,000 75,000 433|MONKS
322(11214 Watsonville Rd main repl Design 26,650 32,000 0 0 26,650 32,000 0 53|RUSSELL
322(10139 Blankenbaker 900 exp to Tayl Closed 72,872 73,600 72,872 0 0 0 0 1,580|KENNEDY
322110307 East Manslick Rd easement Closed 4,000 4,035 3,535 0 465 465 -3,535 91/KENNEDY
322110522 DeMel, Eiler,Keys Ferry rehab Closed 199,588 197,671 193,747 ¢] 5,842 5,842 3,925 3,771 RUSSELL
322(10536 Shepherdsvi Fire Service Prog Closed ! 2,275 25,000 12,179 0 -9,904 -9,904 12,821 O|RUSSELL
322|11029 Hebron Estates/780 Expansion ___Closed 96,842 80,000 0 0 96,842 96,842 0 608!GOODLET
322110435 Gordon Foods Distr Ctr main Cancelled 0 0 2,091 0 -2,091 -2,091 -2,091 QiKENNEDY
322110535 Glen Oaks 12" second supply Cancelled 0 0 643 0 -643 -643 -643 O/KENNEDY
324110229 Hikes Point Elev Tank Land pur Design 9,022 315,000 13,852 0 -4,830 301,148 136,148 0IBENEDICT
32401481 1-64 Joint Service Acg w/MSD Closed 31,670 100,000 32,879 0 -1,209 -1,209] 67,121 O|KAELIN
324,10578 Parkridge Tank Site parcel add Closed 870 0 835 0 35 35 -8351 QICECIL
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Backiog Constr Return Srv,Post WIP 554,213 831,453 37,017 0 517,196 794,436 1,602 |BATES
Plant Record Drawing System 05 Unapproved 0 245,000 0 200,000 Q 45,000 0|BATES
Automated Map/Fac Mgmt Sys Closed 5,122,717 4,684,474 5,006,375 0 116,342 116,342 420,844|BATES
Mapping of Shep district Closed 45,181 82,930 20,311 0 24,870 24,870 941|BATES
Mapping for Goshen Water Dist Closed 39,331 87,140 18,613 0 20,718 20,718 985/BATES
S 2nd St Widening Ph 1 reloc WIP 107,054 150,000 104,136 0 2,918 45,864 7,217 |WHITEHOUSE
Jewish Hosp Dutchmans Ln reloc WIP 29,689 24,000 29,428 0 261 -5,428 1,450| WHITEHOQUSE
Hi-View Lane Main Replacement WIP 25,674 128,990 13,336 110,653 12,337 5,001 1,161 |WILLIAMS
Lou Internat! 60" reloc Ph 3 WIP 5,884,703 6,483,033 246,508 1,236,525 5,638,195 5,000,000 43,152 |NIEMANN
14th St area Clean & Line WIP 288,150 254,226 280,296 0 7,854 -26,070 24,043 WHITEHOUSE
Penway Ave Assessment MSD WIP 7,280 21,500 7,082 0 198 14,418 311|COOMBS
Prospect Point-Hwy 42/River Rd WIP 5,839 3,300 5,680 0 159 -2,380 290/SCHIPPER
Resarvoir Ave 36"/8" repl Ph 1 WIP 69,653 68,293 67,271 0 2,382 1,022 2,597 INIEMANN
Stonestreet Rd main repl WIP 28,193 177,000 12,211 147,817 15,983 16,972 679 WILLIAMS
Jackie Way Area main repl proj WIP 147,701 1,539,075 7,124 1,331,975 140,577 199,976 1,687|SCHIPPER
Woodlawn Ave area C&L WIpP 831,507 300,000 602,179] 0 229,328 -302,179 25,152 | WHITEHOUSE
Campbell St area C&L WIP 1,464,863 1,486,480 563,028 0 901,835 923,452 35,578 WHITEHOUSE
Minor Ln MSD DIP relocation WIP 1,540 4,000 1,077 0 463 2,923 52| SCHIPPER
Central Station Connector Rd wip 5,303 6,200 5,158 0 145 1,042 263|SCHIPPER
Sylvania and Rutledge Rd DIP WIP 2,488 2,500 2,420 0 68 80 114|SCHIPPER
Liberty St MRRP WIP 842,986 1,172,976 5,820 410,535 837,167 756,621 4,341 [HETTINGER
Kentucky St area main repl WIP 224,132 2,156,000 1,124 2,106,000 223,008 48,876 472 HETTINGER
Gardiner Park Sect 3 Reloc WIP 10,890 6,500 10,687 0 203 -4,187 0|SCHIPPER
Shelbyville Rd II-Breck to 264 WIP 64,059 1,673,000 27,749 1,605,249 36,310 40,002 1,491 |WILLIAMS
Arnoldtown Road area MRRP WIP 710,355 412,000 250,781 0 459,574 161,219 17,477 HETTINGER
Autumn Trace-7601 S Third St WIP 1,969 2,800 1,916 0 54 884 83|{SCHIPPER A
Clifton Heights area main rpl WIP 338,699 393,900 0 58,900: 338,699 335,000 0 983|WILLIAMS
North Bullitt Middle Schi WIP 3,039 16,500 0 13,400 3,039 3,100 0 O|WILLIAMS
Shelbyville Rd at County Line WIP 66,704 43,400 0 0! 66,704 43,400 0 0|SCHIPPER
1Seelbach Ave area main repl WIP 64,032 302,750 0 72,750 64,032 230,000 0 89| WILLIAMS
Upper River Rd main rep! WIP 30,365 171,504 0 0 30,365 171,504 0 76/ WILLIAMS
Norfolk-Southern Intermodal WIP 68,532 99,240 0 0 68,532 99,240 0 0IWILLIAMS
Troon at Landis Lakes 2 hydr WIP 1,605¢ 3,700 0 0 1,605 3,700 0 0IWILLIAMS
Glen Lakes Flat Rock Rd WIP 1,044 15,000 0 10,000 1,044 5,000 0 0!SCHIPPER
Dahl Rd MRRP WIP 7,273 322,552 0 315,552 7,273 7,000 0 33IWILLIAMS
Cathodic Protection 2005 WIP 137,599 139,737 0 1,737 137,599 138,000 0 34 WILLIAMS
‘Arbor Creek Sect 2 relocation wip 10,766 9,500 Q 0; 10,766 9,500 0 0|WILLIAMS
Lakeside,Lindell,28th lead ren WIP 129,940 177,408 0 0 129,940 177,408 0 434 |WILLIAMS
US 60 at Floyds Fork reloc WIP 1,536 76,650 0 74,650 1,536 2,000 0 0|WILLIAMS
Woodford Pl area lead serv WIP 26,177: 100,700 0 5,700 26,177 95,000 0 28{HETTINGER
Barbour Ln Rd improv reloc WIP 2,005 20,550 0 18,050 2,005 2,500 0 O|WILLIAMS
Riverport Authority Ph 4 reloc WIP 11,878 14,900 0 0 11,878 14,900 0 O|WILLIAMS
E Ormsby Avenue Lead Services \WIp 13,555 216,160 0 201,160 13,555 15,000 0 14|HETTINGER
Grade Ln I-65 Flyover reloc wIP 2,006 24,416 0 22,666 2,006 1,750 0 O] WILLIAMS
Phillips Ln widening reloc WIP 1,873 20,800 0 15,800 1,873 5,000 0 0|SCHIPPER
Nat. Turnpike - Quter Loop/SS WIP 868,987 686,000 828,878 0 40,109 -142,878 68,185/ COOMBS
'1-64 Transmisslon main 0 7,267,500 0 7,167,500 0 100,000 0{COOMBS
Tucker Lake Estates reloc 4,146 14,850 4,033 0 113 10,817 344|WHITEHOUSE
|Cardinal Hill Second Supply 936,209 2,556,500 192,160 2,064,340 744,049 300,000 16,197 |NIEMANN
_IGene Snyder Frwy Trans main 122,046 15,547,000 37,575 15,322,000 84,471 187,425 ~2,738{NIEMANN
Kentucky,Oak,Glenmary transm 76,361 16,280,000 74,280 16,200,000 2,081 5,720 6,516|NIEMANN
Bashford Manor Ln reloc 38,604 318,825 21,404 273,825 17,199 23,596 1,772 |SPENCER
Briscoe Ln FH Relocation 3,217 4,200 13,129 0 88 1,071 185 | WHITEHQUSE
Armory Place Relocation 2,936 80,013 2,802 0 134 77,211 205 WHITEHQUSE
Glenmary East 3 Phase A reloc 5,192 6,600 5,050 0 142 1,550 327|COOMBS
Cardinal Hill Res Ret Drain 17,251 300,000 16,624 0 627 283,376 1,195{NIEMANN
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342|02673 Westport Rd interconnection Design 27,167 371,525 26,426 0 740 345,099 345,099 2,217 [HEWTTT
342102752 Aiken Rd Bridge Replacement Design 102,304 172,000 99,515 0 2,788 72,485 72,485 6,184|COOMBS
342/03523 Crittenden Drive I Design 120,512 1,539,895 16,729 1,326,895 103,783 196,271 1,446,271 1,921 [SCHIPPER
342103804 Riedley Rd Relocation Design 7,499 4,500 7,221 0 278 -2,721 -2,721 560|WHITEHOUSE
342103825 Mitchell Hill Main Relocation Design 26,945 8,000 20,348 0 6,597 -12,348 -12,348 1,476/COOMBS
342103840 Cannons Ln Design 29,645 22,325 28,837 0 808 -6,512 -6,512 1,408 WHITEHOUSE
342103849 Candy Lane Design 12,020 7,400 11,578 0 442 -4,178 -4,178 725 [WHITEHOQUSE
342103852 Monticello Patio Homes Design _ 7,784 5,900 7,572 0 212 -1,672 -1,672 418 WHITEHOUSE
342110054 Springdale Baptist Church Design 388 3,200 182 0 206 3,018 3,018 13|SCHIPPER
342110097 Vailey Village-Castle Dr Design 1,241 5,000 1,797 0 -557 3,203 -1,797 79|SCHIPPER
342{10100 'Clayton Terrace/Hilitop Manor Design 25,364 13,200 24,672 0 691 -11,472 -11,472 1,332|WHITEHOUSE
342110106 Briargate Collectors DIP Design 15,861 0 15,428 0 432 -15,428 -15,428 639|SCHIPPER
34210120 Chamberlain Ln and Hwy 22 Design 68,963 0 44,622 ‘ 24,341 -44,622 -44,622 2,198|COOMBS
342(10127 Raymond Rd area main repl Design 140,778 775,000 9,629 0 131,149 765,371 765,371 1,923{SCHIPPER
342|10254 Manslick Rd 770 PP Transm main Design 3,655 1,200,000 3,555 1,160,000 100 36,445 36,445 167 NIEMANN
342110257 900 PP Expansion, Supply Imprv Design 31,502 2,340,000 16,731 2,300,000 14,7711 23,269 23,269 948|GOODLET
342110286 River Port Rd 16" grid-tie Design 444,588 343,000 871 0 443,717 342,129 342,128 2,156{SCHIPPER
342110301 Cloverleaf Baptist Church Design 1,387 35,000 1,349 0 38 33,651 -1,349 73{SCHIPPER
342(10334 Sixth St area MRRP Design 347 151,000 123 0 224 150,877 150,877 9IHETTINGER
342]10378 Westport Rd 860-Washburn/Lynn Design 275,520 1,206,000 205,418 206,000 70,102 794,582 794,582 9,463 NIEMANN
342)10415 Westport Rd 660 30" to BPS Design 126,108 4,752,000 78,561 4,625,000 47,548 48,439 21,439 4,134|SPENCER
34210429 Park PJ Lofts-Main and Preston Design 1,777 17,000 1,728 0 48 15,272 -1,728 74|SCHIPPER.
342110459 Wolf Pen Branch 36" Phase IT Design 20,746 3,388,900 0 3,366,900 20,746 22,000 100,000 197|SPENCER
342110516 Manslick Rd main replacement Design 52,210 385,000 22,565 150,088 29,645 212,347 460,435 1,612 |HETTINGER
342110530 Waterfront Park East FH reloc Design 684 684 283 0 401: 401 -283 0:SCHIPPER
342110538 Shelbyville Rd Plaza reloc Design 1,923 14,700 1,923 0 0 12,777 12,777 0!SCHIPPER
342[10585 Pitts Point main replacement Design 36,886 1,053,724 244 1,003,724 36,641 49,756 0 339 WILLIAMS
342111016 Downtown bridge main reloc Design 629 1,000,000 0 697,500 629 2,500 0 71SCHIPPER
342,11042 Chamberlain Ln-Wolf Pen Branch Design 3,339 25,900 0 22,000 3,339, 3,900 0 0ISPENCER
342/11055 Shelbyville Rd III MRRP Design 39,569 1,275,300 0 1,208,300 39,569/ 67,000 0 159|WILLIAMS
342|11059 Walgreens, BB&T reloc Design 439 13,223 0 12,723 439, 500 0 0|WILLIAMS
342111071 Westwego Pl replacement Design 1,168 0 0 0 1,168 0 0 20| WHITEHOUSE
342111109 Lewiston Dr main repl Design 25,308 583,000 0 557,847 25,308 25,153 0 187|SMITH, W
342/11114 Westport Rd-Chenoweth to Prim Design 5,439 133,000 0 130,500 5,439 2,500 0 41SPENCER
342/11143 Hunters Ridge 13160 W US 42 Design 1,907 24,000 0 20,000 1,907 4,000 0 0|SCHIPPER
342111154 English Station Rd relocation Design 2,500 65,000 0 62,700 2,500 2,300 0 0| WILLIAMS
342111169 0ld Clark Station Rd reloc Design 393 42,000 0 41,500 393 500 0 0|WILLIAMS
342111172 Old Ford Rd transm main Design 1,590 576,000 0 550,000 1,590 26,000 0 9|HETTINGER
342/11187 South Dixie main replacement Design 5,677 1,130,000 0 1,125,000 5,677 5,000 0 16| WILLIAMS
342111188 Lagrange Rd main replacement Design 2,878 510,000 0 508,000 2,878 2,000 0 4 WILLIAMS
34211192 Nitta Yuma area main repl Design 410 450,000 0 440,000 410 10,000 0 2 HETTINGER
342111199 Constitution Dr main rep! Design 2,217 0 0 0 2,217 0 0 4|SCHIPPER
342/11211 Cane Run Rd 2A main repi Design 1,840 150,000 0 149,000 1,840 1,000 0 1IWILLIAMS
342111213 Johnsontown Rd main reloc Design 878 831,000 0 829,000 878 2,000 0 0|HETTINGER
342111221 Lakeside Dr hydr reloc Design 897 3,000 0 0 897 3,000 0 0ISCHIPPER
342111222 Landis Lakes Towncenter reloc Design 0 4,300 0 0 0 4,300 0 0{SCHIPPER
342{11240 Airspace 1-6001 National Trnpk Design 0 5,550 0 0 0 5,550 0 0{SCHIPPER
34211243 Vaughn Mill hydrant reloc Design 0 4,000 0 0 0 4,000 0 0]SCHIPPER
342]11246 Frisch's 6209 Bardstown Rd Design 28,819 15,000 0 5,000 28,819 10,000 0 0|SCHIPPER
342111251 Melwood @ Frankfort Weko Seals \Design 703 56,700 0 50,000 703 6,700 0 OJRUSSELL
342111252 Industry Rd grid-tie IDesign 0 308,000 0 308,000 0 0 0 0/COOMBS
342|11253 Lake Forest grid-tie, PRV Design 0 112,000 0 112,000 0 0 0y 0{SPENCER
342111254 Arbegust R/R crossings :Design 109 0 0 0 109 0 0 O/HETTINGER
342111256 Cardinal Hill Second Sup 2A ‘Design 0 850,000 0 0 4] 850,000 0] O[NIEMANN
342111258 Preston Hwy-Cardinal to 44 Design 0 10,900,000 0 10,895,000 0 5,000 0 0|SCHIPPER
342111259 Lead Service Renew Area 1 06 Design 0 175,000 0 175,000 0 0 0 0ISCHIPPER
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342111260 Lead Service Renew Area 2 06 Design 0 195,000 0 195,000 0 0 0 0{SCHIPPER
342111261 Lead Service Renew Area 3 06 Design 0 195,000 0 195,000 0 0 ) 0 0|SCHIPPER
342111264 Cardinal Hill Second Supply 2B Design 0 0 0 0 0 0 0 0IWILLIAMS
342198665 Westport Rd - Herr to N Hurstb Design 172,249 500,000 104,111 200,000! 68,138 195,889 195,889 8,926|SCHIPPER
342|00494 Wolf Pen Branch 36" Phase 1 CNC 4,199,828 4,154,179 649,193 0 3,550,635 3,504,986 3,161,897 101,481 |NIEMANN
342|01555 Gilmore Ln MRRP CNC 130,457 66,500 129,090 0 1,366 -62,590 -62,590 8,657 |WHITEHOUSE
342101700 Bearcamp Rd BPS CNC 208,210 213,500 48,492 0 159,718 165,008 149,108 4,510|SPENCER
342103502 Crittenden Dr Main Replacement CNC 598,044 495,783 590,665 0 7,379 -94,882 -96,802 21,946{COOMBS
342(03504 Mockingbird Valley Area MRRP CNC 734,993 599,880 655,282 0 79,711 -55,402 55,402 15,215 HETTINGER
342/03510 Whayne Supply MRRP CNC 297,351 352,500 21,337 0 276,014 331,163 240,063 3,559{SCHIPPER
342{10030 Westport Rd Transfer Station CNC 3,414,069 3,600,885 3,432,273 185,885 -18,204 -17,273 -21,127, 93,508 SPENCER
342110031 Westport Rd/264 Ph 2 CNC 2,444,475 2,481,449 2,345,692 0 - 98,783 135,757 -220,381: 92,842 |NIEMANN
342/10294 iMontana Ave area CNC 1,441,328: 1,428,265 512,066 0 929,262 916,199 916,199 24,082 | HETTINGER
342110355 {Chenoweth Ln MRRP CNC 523,993 416,647 83,497 0 440,496 333,150 -83,497 5,060|WILLIAMS
342110387 UPS Air Service Center CNC 10,873 10,849 10,496 0 377 353 ~10,496 458{SCHIPPER
342110394 Hwy 22 at Murphy Ln CNC 52,584 150,000 17,233 0 35,351 132,767 -17,233 1,007|SCHIPPER
342]10425 Wal-mart on Bashford Manor tn CNC 106,967 102,000 58,056 0 48,911 43,944 -12,556 OjWILLIAMS
342|11019 NELCO main reloc -~ 11th St CNC 16,134 27,500 0 0 16,134 27,500 0 0|SCHIPPER
342111066 Paddock at Fastpoint FH reloc CNC 2,766 2,700 0 0 2,766 2,700 0! 0|SCHIPPER
342{11102 KY Ctr for African American CNC 10,255 11,500 0 1,250 10,255 10,250 0 O|WILLIAMS |
342/11164 Preston Hwy main repl Canal St CNC 57,544 57,000 0 0 57,544 57,000 0 203|HETTINGER
342|98664 Hurstbourne/B-Town/Fern Valley CNC 954,754 734,000 924,320 0 30,434 -190,320 ~190,320 51,983|SCHIPPER
342199463 Newcut Rd Relocations KTC CNC 401,990 688,960 389,002 0 12,988 299,958 299,958 28,353|COOMBS
342100586 Letterle PS Elimination Reloc Closed 63,504 34,806 63,904 0 0 0 -29,098 1,831/COOMBS
342/01316 N Lakeview Dr transm Closed 859,895 823,022 857,302 0 2,593 2,593 -34,280 19,421 [ HEWITT
342101323 Martin Hill Rd/Sugartree bps Closed 564,714 552,454 517,529 0 47,185 47,185 34,925 20,083)SPENCER
342101479 9th St Ext. Facilities Reloc, Closed 240,497 208,000 72,803 0 167,695 167,695 135,197 3,405|POTTS
34201665 Powder Horn Dr/Zayre Reloc Closed 31,747 18,510 17,935 0 13,812 13,812 575 858|COOMBS
342102439 Gilmore Ln Replacement Closed 278,060 135,000 273,481 0 4,579 4,579 -138,481 25,234 WHITEHOUSE
342102460 Lagrange Rd - JCID Ctr reloc Closed 113,964 45,000 37,164 0 76,800 76,800 7,836 1,564 COOMBS
342102513 Southside Dr Main Replacement Closed 231,735] 185,856 231,735 0 0 0 -45,879 3,171]COOMBS
342102525 3rd St-Central Bus Area MRRP Closed 733,690 730,653 717,161 0 16,528 16,528 13,492 16,065 HETTINGER
342102528 Old Floydsburg Rd Closed 400,829 436,060 359,754 0 41,076 41,076 ) 0 3,583\ WHITEHOUSE
342|02529 Lead Serv Ren-Barringer Closed 139,150 189,700 139,150 0 0 0 0 341/COOMBS
242102674 Watson,Orell Rd,Rogers St Closed 915,836 835,748 904,934 0 10,902 10,902 77,348 18,654 NIEMANN
342102754 Stonestreet Rd Ph 2 Sec 2 Closed 391,732 358,400 391,732 0 0 0 -33,332 6,342 |\WHITEHOUSE
342103408 Southern Pkwy Area C&L Closed 2,241,242 1,833,476| 2,269,121 0 -27,879 -27,879 -435,645 72,335/COOMBS
342/03406 Southern Pkwy North C&L Closed 1,053,640 023,430] 1,053,640 0 0 0 -130,210 29,126/COOMBS
342103506 Schiller Ave Area MRRP Closed 606,182 611,024 604,374 0 1,808 1,808 1,600 25,885'COOMBS.
342103514 Blankenbaker Rd MRRP Closed 177,141 156,344 176,669 0 472 472 -20,325 2,683 HEWITT
342103517 Third St in Shep main rep! Closed 118,852 109,502. 118,900, 0 -48| -48 -9,398 4,165|COOMBS
342(03521 Shep-Hwy 44 Grid-Tie Closed 162,870 166,412 162,432 0 438 438| 500 1,809/HETTINGER
342|03524 S 20th St Area Lead Serv Renew ‘Closed 244,081 237,860 248,789 0 -4,708 -4,708 -10,929 3,234 COOMBS
342103603 Goshen Distrib Syst MRRP ‘Closed 1,347,942 1,001,351 1,047,266 0 300,677 300,677 -108,536 33,369 HETTINGER
342]03607 _ |Westport Transfer Station Surg [Closed 485,130 469,802 34,741 0 450,389 450,389 381,759 10,059|SPENCER
34203843 Green Manor Dr 'Closed 0 2,950 2,466 0 -2,466 -2,466: 484 O|WHITEHOUSE
342103846 Jeffersontown Commons reloc Closed 28,016 28,573 24,878 0 3,138 3,138 -12,378 1,081 WILLIAMS
342103847 Kentucky Ave Closed 1,847 2,850 1,847 0 0 0 1,103 68| WHITEHOUSE
342103851 Nichols Bus Shop main reloc .Closed 49,674 11,900 21,424 0 28,250 28,250 -9,524 210{WHITEHOUSE
342110027 Fordson Way area replacement Closed 350,149 347,985 841 0 349,309 349,308 159,159 1,188 |WILLIAMS
342(10028 Shawnee Area Clean & Line Closed 2,277,229 1,968,815 2,282,831 0 -5,602 -5,602 0 58,172|COOMBS
342110038 Gap in Knob Improvements Closed 522,541 514,091 522,541 0 0 0 -8,450 9,561 |[HEWITT
342110050 Fegenbush Ln Bridge Repi Closed 62,612 55,500 3,500 0 59,111 59,111 52,000 2711COOMBS
342110094 Hobbs Ln Bridge Rep! Closed 29,728 25,780 9,107 0 20,621 20,621 16,393 350|HETTINGER |
342,10103 Old Taylorsville Rd wm reloc Closed 33,652 41,800 33,485 0 168 168 8,315 468|WHITEHOUSE
342'10121 Baptist Hospital East FH reloc Closed 10,237 5,700 5,737 0 4,500 4,500 -37 89|SCHIPPER
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342|10296 26th Street area CBL Closed 756,438 737,600 732,905 0 23,534 23,534 4,695 19,343 |WHITEHOUSE
342]10305 11th St MRRP Closed 102,862 94,000 97,718 0 5,144 5,144 -3,718 649{SCHIPPER
342/10335 Watterson Trail grid-tie Closed 47,708 9,200 47,708 0 0 0 -38,508 218|COOMBS
342110348 Yacht Club Est Phase 2 Closed 4,371 0 4,261 0 110 110 -4,261| 191|SCHIPPER
342110384 Waterfront Development 2" serv Closed 3,051 4,000 3,051 0 0 0 0 0|COOMBS
342(10390 Savage Ave Drainage Impr Closed 19,821 8,900 7,962 0 11,859 11,859 938 261,COOMBS
34210469 U of L Baseball Stadium reloc Closed 35,603 16,950 16,355 0 19,248 19,248 -16,355 284 |NIEMANN
342{10473 Lowes at Bashford Manor reloc Closed 129,739 41,000 2,931 0 126,808 126,808 38,069 569SCHIPPER
342/10475 Arnoldtown Rd reconstruction Closed 44,826 42,740 44,504 0 322 322 -1,764 277 HETTINGER
342110478 3rd St & Jefferson hydr reloc Closed 1,995 4,000 678 0! 1,317 1,317 -678! 0|SCHIPPER
342110488 River Metals FH relocation Closed 6,379 6,100 6,379 0 0 0 -2751 0|SCHIPPER
342110492 Riverside Gardens North reloc Closed 20,962 12,400 20,753 0 208 208 -8,353 439|WHITEHOUSE
342/10505 College Dr MRRP Closed 40,253 48,000 36,909 0 3,344 3,344 11,091 164|COOMBS
342110515 Village at Preston Crossing Closed 51,106 16,600 20,308 0 30,798 30,798 -3,708. 0!SCHIPPER
342110524 Hwy 44 main installation Closed 544,342 548,514 30,207 0; 514,136 514,136 562,993 5,049]COOMBS
342/10533 Jewish Hospital Brooks Closed 8,746 12,000 3,697 0, 5,048 5,048 -3,697 0|SCHIPPER
342|10575 Central Station hydrant reloc Closed 11,015 10,000 229 0 10,786 10,786 -229 0|SCHIPPER
342110576 Pendleton Rd relocation Closed 15,077 17,100 7,906 0 7,171 7,171 9,194 0|WHITEHQUSE
342/11006 26th St area Lead Serv renew Closed 133,179 290,540 0 0 133,179 133,179 0 904|COOMBS
342111021 McCawley Rd main replacement Closed 17,023 17,500 0 0 17,023 17,023 0 84/COOMBS
342111023 Joy Ln main replacement Closed 15,056 12,560 0 0 15,056 15,056 0 68/COOMBS
342111034 Samuel Ave Lead Serv renewal Closed 11,906 117,105 0 0 11,906 11,906 0 0{COOMBS
342111036 |Haven View Dr FH reloc Closed 1,389 1,800 0 0 1,389 1,389 0 0{SCHIPPER
342/11043 Middletown Station 8400 SF rel Closed 36,551 8,200 0 0 36,551 36,551 0! 0|SPENCER
342111062 ICedar Creek Rd widening reloc Closed 5,605 9,100 0 0 5,605 5,605 0 0| WILLIAMS
342{11065 3710 Marvin Ave FH reloc Closed 2,775 3,300 0 0 2,775 2,775 0 0[{SCHIPPER
342111068 Coventry at Gardiner Prk reloc Closed 64,913 32,825 0 0 64,913 64,913 0 0!SCHIPPER
342(11073 Schuff Ln bridge repl reloc Closed 41,418 11,582 0 0 41,418 41,418 0 OIWILLIAMS
342111083 15117 Preston Hwy FH reloc Closed 3,377 3,300 0 0 3,377 3,377 0 0{SCHIPPER
342111097 '35th St Kroger FH relocation Closed 49011 5,100 0 0 4,901 4,901 0 01SCHIPPER
342111116 Helen Ave - Browns Ln grid-tie Closed 11,501 15,700 0 0 11,501 11,501 0 0/COOMBS
342|11118 Owen St grid-ties Closed 46,611 48,185 0 0 46,611 46,611 0 163 WILLIAMS
342|11145 St. Xavier FH relocation Closed 3,696 1,800 0 0 3,696 3,696 0 0{SCHIPPER
342111153 Correll Place relocation Closed 2,780 2,800 0 0 2,780 2,780 0 0|SCHIPPER
34202496 iGrade Ln Main Installation Cancelled 0 36,000 8,319 0 -8,319 27,681 0 0iCOOMBS
34203836 Demply Ave Cancelled 0 0 1,011 0 -1,011 -1,011 -1,011 0|WHITEHOUSE
342103838 Tiedman Subdivision Cancelled 0 0 1,319 0 -1,319 -1,319 -1,319 0| WHITEHOUSE
342110095 13th St Area, St Louis Ave Cancelled 0 1,300 1,260 0 -1,260 40 0 O/KAELIN
342110096 Winchester Rd Drainage - _ICancelled 0 50,250 23,740 0 -23,740 26,510 26,510 Q[SCHIPPER
342110104 Upper Hunters Trc,Graston Ave Cancelled 0 0 668 0 -668 -668 -668 0ISCHIPPER
342110403 Willow Brook Apts relocation Cancelled 0 0 721 0 =721 -721 -7211 0)SCHIPPER
342110438 Upper River Rd main replace Cancelled 0 0 0 0 0 0 0i 0]SCHIPPER
342110448 Troon at Landis Lakes hydr rel Cancelled 0 0 0 0 0 0 0 0|SCHIPPER
342110450 Hurstbourne Ln reloc Cancelled 0 0 766 0 -766 -766 -766 OJHETTINGER
342110532 UPS Fern Valley FH relocation Cancelled 0 0 0 0 0 0 0 0|SCHIPPER
342|10577 Jewish Hospital Muh Ali reloc Cancelled 0 57,300 172 0 -172 57,128 -172 0/HETTINGER
342|10643 Blue Lick Rd relocation Cancelled 0 1,800,000 0 1,775,000 0 25,000 25,000 __0jcooMBS
342111008 3207 William Weathers Dr Cancelled 0 0 0 0i 0 0 0 0|SCHIPPER
342/11018 Blue Grass Motorsport FH reloc Cancelled 0 4,000 0 0 0 4,000 0 0|WHITEHOUSE
342111041 Alta Vista Rd main replacement Cancelled 0 20,000 0 0 0 20,000 0 0ISPENCER
34211061 Flat Rock Ridge Sect 1 reloc Cancelled 0 3,950 0 0 0 3,950 0 Ol|WILLIAMS
342111120 Fern Creek Rd improvements Cancelled 0 8,400 0 0 0 8,400 0! 0{WILLIAMS
361/03801 Update LWC Standard Contr WIP 81,673 25,000 66,265 0 15,409 -41,265 -41,265 OlEILER
36110393 Ft Knox High Vol Meter Assmbl Closed 39,859 35,000 23,746 0 16,113 16,113 11,254 906|MCCORD
364{10600  -[3/4" and 1" services-LWC 2005 WIP 1,942,498 2,043,850 0 0 1,942,498 2,043,850 2,272,500 0{FARROW
364110601 3/4" and 1" services-Contr 05 WIP 796,394 707,800 0 0 796,394 707,800 960,000 0|FARROW
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364(10602 Large Services 1 1/2 & 2" 2005 WIP 367,888 367,500 0 0 367,888 367,500 345,000 0{FARROW
364110603 Large Services 4", Larger 2005 WIP 169,806 145,800 ) 0 0 169,806 145,800 248,000 0IFARROW
364110604 Fire Hydrant Installs 2005 WIP 37,244 51,000 0 0 37,244 51,000 52,500 0|FARROW
364/10605 e Service Installs 2005 WIP 434,057 370,000 0 0 434,057 370,000 520,750 0|FARROW
364110607 ation Serv Retrofits 2005 WIP 265,897 287,550 0 0 265,897 287,550 185,900 0{FARROW
364110200 3/4" and 1" services-LWC 2004 Closed 2,188,404 1,680,000] 2,173,281 0 15,122 15,122 -493,281 0|FARROW
364[10201 3/4" and 1" serv-Contr - 2004 Closed 1,049,759 570,000; 1,035,007 0 14,752 14,752 -455,007 0|FARROW
364|10202 11/2", 2" Serv Installs-2004 Closed 329,205 288,750 291,564 0 37,641 37,641 -2,814 0|FARROW
364110203 4" and Larger Services-2004 Closed 166,566 178,000 153,782 0 12,784 12,784 24,218 0|FARROW
364110204 Fire Hydrant Installs-2004 Closed 16,464 35,000 15,811 0 653 653 19,189 0{FARROW
364]10205 Fire Service Installs 2004 Closed 516,191 500,000 428,082 0 88,108 88,108 71,918 Q{FARROW
364110207 Irrigation Serv Retrofit-2004 Closed 185,407, 177,500 184,728 0 _ 679 679 ~7,228 0[FARROW
366102056 Plaza at Hurstbourne Green Ph2 WIP 7,824, 21,900 7,585 0 239 14,315 14,315 O!TEGENE
366(03017 Wilkie Ridge sec 3b, 3¢ WIP 20,607 32,700 20,106 0 501 12,594 12,594 O/TEGENE
366|10051 Seminary Woods Res Condo WIP -132 19,400 1,795 0 -1,927 17,605 17,605 0|RHODES
36610052 Conestoga Pkwy WIP 399,122 369,000 1,279 0 397,844 367,721 745,094 0|RHODES
366/10129 Autumn Gardens - Phase 2 WIP 9,855 16,800 108 0 9,747 16,692 16,692: 0|RHODES
366/10290 Farms at Lovers Ln Phase 1 WIP 75124 106,975 1,258 32,975 73,866 72,742 -1,258 '0]RHODES
366{10331 Pine Valley Estates Section 4 WIP 34,373 42,400 33,959 0 414 8,441 8,441 O|TEGENE
366/10340 Heritage Creek West Section 2 WIP 70,837 79,000 16,960 0 53,877 62,040 62,040 0|RHODES
36610343 Seminary Woods Phase 2 WIP 5,151 30,500 4,544 0 607 25,956 25,956 0!RHODES
366110359 Billtown Farms Section 4 ~ WIP 35,321 40,300 35,321 0 0, 4,979 4,979 0{TEGENE
36610364 Beechwood Estates Section 4 WIP 12,089 30,200 1,677 0 10,412 28,523 28,523 0!ALLGEIER
366|10365 Village at Wildwood Phase 4 WIP 34,140 37,500 34,080 0 61 3,420 3,420 0!TEGENE
366110401 Wai-Mart Supercenter #5417 WIP 86,607 75,000 69,215 0 17,391 5,785 5,785 0|RHODES
366/10406 Valley Farms Phase 1 WIP 60,767 66,500 2,405 0 58,362 64,095 64,095 0]ALLGEIER
366|10410 Qak Pointe Subd WIP 5,467 53,700 551 0 4,916 53,149 +551 01ALLGEIER
366(10441 Paddock at Eastpoint WIP 47,729 75,300 41,913 0 5,816 33,387 33,387 0|RHODES
366|10445 Bannon Crossings Section 4 WIP 56,475 64,100 58,236 0 -1,761 5,864 5,864 0| TEGENE
36610462 Sawyer Shops WIP 18,955 16,900 1,573 0 17,383 15,327 15,327 0|RHODES
366|10465 Glenmary East 3 Phase B WIP 11,460 12,200 1,598 0 9,862 10,602 10,602 0|ALLGEIER
366(10467 Bannon Crossings Section 2B WIP 2,930 48,500 2,930 0 0 45,570 45,570 0IRHODES
366|10477 Ash Land wWIP 31,667 28,200 744 0 30,923 27,456 -744 0|RHODES
366(10486 Norton Commons Sect A Ph 2 WIP 58,292 69,500: 39,219 0 19,074 30,281 30,281 0|RHODES
36610489 Interlink Counseling Serv exp ‘WIP 1,099 8,000 926 0 173 7,074 7,074 0IALLGEIER
366|10495 Pine Valley Section 5 WIP 28,488 35,700 28,040 0 448 7,660 7,660 0! TEGENE
366110496 Flat Rock Ridge Section 1 WIP 49,452 46,000 4,095 0 45,357 41,905 41,905 0 ALLGEIER
36610499 Fawn Lakes Section 1 WIP 26,116 29,100| 21,676 0 4,439 7,424 7,424 0|RHODES
_366]10508 Ferndale Gardens WIP 25,163 30,000 2,131 0 23,032 27,869 27,869 0|ALLGEIER
36610518 Oakland Hills Section 18 WIP 36,651 43,300 2,185 0 34,466 41,115 41,115 0|ALLGEIER
366|10526 Summerfield by the Lake 2A WIP 29,946 31,800 770 0 29,176 31,030, -770 OJ|ALLGEIER
36610527 Summerfield by the Lake 2B WIP 15,231 17,475 1,270 0 13,962 16,205 -1,270 O|ALLGEIER
366110529 Tyler Retail Center wiIp 103,562 191,300 1,423 89,267 102,139 100,610 -1,423 0/ TEGENE
36610531 Arlington Meadows Section 3 WIp 49,041 36,000 2,467 0 46,574 33,533 -2,467 0|RHODES
36610537 Oak Grove Estates Section 2 WIP 37,190 41,500 1,478 0 35,713 40,022 -1,478 0|TEGENE
~366/10547 Little Spring Farm Section 2D WIP 4,708 38,650 2,131 0 2,577 36,519 -2,131 OlALLGEIER
36610552 Pinnacle Place Section 1,18 WIP 45,073 52,700 833 0 44,239 51,867 51,867 0{RHODES
366110558 Pinnacle View Section 2 WIP 11,445 15,400 1,219 0 10,226 14,181 14,181 0IRHODES
366{10560 Weist Place WIP 1,442 9,500 715 0 727 8,785 8,785 0]ALLGEIER
36610563 Glen Lakes Subd Section 18 WIP 46,751 34,800 1,570 0 45,182 33,230 33,230 0|ALLGEIER
366/10564 Renaissance LS Phase 2 WIP 32,973 40,700 817 0| 32,1585 39,883 -817! O!ALLGEIER
366/10584 Cedar Brook Section 1 WIP 28,204 29,900 174 0 28,030 29,726 -1741 OlALLGEIER
366{11002 The Reserve on Rose Island WIP 20,620 15,500 0 0 20,620 15,500 0] 0/LONG
366/11003 Notting Hills Section 1A WIP 66,013 101,000 0 29,800 66,013 71,200 0; 0IRHODES
366(11004 Notting Hills Section 1B WIP 16,078 21,000 0 0 16,078 21,000 0 0|RHODES
36611005 Qakwood Phase 4 WIP 3,364 60,700 Q 0 3,364 60,700 0 OIALLGEIER
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366111007 Hensley Estates Section 1 WIP 29,917 40,500 0 0 29,917 40,500 0 0|LONG
366{11025 Clarksdale Phase 2 wip 16,828 17,500} 0 0 16,828 17,500 0 0]ALLGEIER
366(11030 Willowgate Subd Sect 3 WIP 40,340 49,100 0 0! 40,340 49,100 0 0{LONG
366{11033 Homewood Suites WIP 10,649 17,500 0 0 10,649 17,500 0 0|RHODES
366111039 Reserve of Polo Flelds 18,2 WIP 18,995 36,500 0 0 18,995 36,500 0 0|LONG
366/11046 Louisville Metro Commerce WIP 76,401 77,000 0 0 76,401 77,000 0 Q|TEGENE
366|11047 Williams Subd Section 2 WIP 1,244 12,000 0 0 1,244 12,000 0 0|LONG
366111049 Bridges of Razor Creek Sect 2 WIP 29,475 48,300 0 0 29,475 48,300 0 0ILONG
36611050 Austin Park Phase 2 WIP 957 14,200 0 0 957 14,200 0 0|LONG
366/11051 Austin Park Phase 3 and 4 WIP 17,846 19,300 0 0 17,846 19,300 0 0|LONG
366{11052 Versatile Ave WIP 10,629 7,900 0 0 10,629 7,900 0 0JALLGEIER
36611054 Grand Lakes Section 1 WIP 42,467 58,000 0 0 42,467 58,000 0 0iRHODES
366/11058 Locust Creek Sections 5A WIP 28,848 39,000 0 0 28,848 39,000 0 0!RHODES
366111069 0ld Bardstown Rd Prof Park WIP 1,448 13,200 0 0 1,448 13,200 0 DILONG
366|11072 Locust Creek Section 6 WIP 142,936 245,500 0 85,500 142,936 160,000 0 0|RHODES
366111075 | Arlington Meadows Section 4 WIP 26,880 33,300 0 0 26,880! 33,300 0 0 ALLGEIER
366111077 Old Springhouse Farms WIP 12,882 43,500 0 0 12,882! 43,500 0 0ILONG
366[11079 Glen Lakes Section 2 WIP 78,139 81,400 0 78,400 78,139l 3,000 0 0|ALLGEIER
36611082 Salt River Business Park Ph 1 WIP 51,339 41,000 0 0 51,339 41,000 0 0|LONG
366{11089 Green Mill Center WIP 60,989 68,000 0 0 60,989 68,000 0 0'RHODES
366/11091 Kentucky Commons Apts WIP 2,414 37,000 0 36,000 2,414 1,000 0 0|ALLGEIER
36611092 Kentucky Commons South Apts WIP 2,133 21,000 0 0 2,133 21,000 0 0!ALLGEIER
366{11103 Cooper Farms Section 8 WIP 12,330 17,100 o] 0 12,330 17,100 0 0|ALLGEIER
366(11104 1307 Ormsby Ln WIP 146 8,300 0 0 146 8,300 0 OJALLGEIER
366/11107 Fox Run Subd Phase 2 and 3 WIP 54,064 77,000 0 0 54,064 77,000 0 0|RHODES
36611111 Hurstbourne Heights Sect 1 WIP 22,252 30,000 0 0 22,252 30,000 0 0{LONG
366(11113 Resrv on Rose Island-Old.Acres WIP 41,374 53,000 0 0 41,374 53,000; 0 0|LONG
366111115 Brenton Layne Cmrc Ctr Ph 1 WIP 32,001 45,500 0 0 32,001 45,500} 0 0|LONG
366!11121 Shaffer Farms WIP 15,936 22,000 0 0 15,936 22,000 0 0|LONG
366[11123 Chieftain Ridge Section 4 WIP 10,771 19,000 0 0 10,771 19,000 0 0JLONG
366)11124 Creek View Estates Section 1 WIP 1,246 39,000 0 0 1,246 39,000 0 0ILONG
366111126 Station Pointe WIP 1,061 17,000 0 0 1,061 17,000 0 0|LONG
366/11129 Stony Farm Subd Section 1 WIP 3,653 78,000 0 73,000 3,653 5,000 0 0{RHODES
366(11134 Lowes at Old Brownsbora Crossi WIP 71,847 76,500 0 0 71,847 76,500 0 0iLONG
366{11139 Homestead Trace WIP 36,741 42,000 0 0 36,741 42,000 0 0|ALLGEIER
366(11140 Lake Forest Long Creek Way 56 wIP 42,995 24,000 0 0 42,995 24,000 0 0|LONG
366{11141 Oid Henry Crossing Lot 3Ph A WiP 6,171 74,500 0 68,500 6,171 6,000 0 0|RHODES
366[11149 Vantage Plaza Lot 4 WIP 5,024 8,000 0 0 5,024 8,000 0 0]ALLGEIER
366/11150 . [Mockingbird Valley River Bluff wIp 31,272 35,000 0 0 31,272 35,000 0 0|LONG
36611155 Estates of St, Anthony WIP 67,057 48,000 0 0 67,057 48,000 0 0|RHODES
366111156 Arbor Creek Section 2 WIP 42,527 63,000 0 60,000 42,527 3,000 0 0|RHODES
36611158 Spring Villa Condos Phase 2 WIP 33,381 42,950 0 0 33,381 42,950 0 O{ALLGEIER o
366(11159 The Gardens of Hunters Ridge WIP 23,813 37,000 0 0 23,813 37,000 0 0!LONG
366/11162  |Waterford Rd main ext WIP 75,562 85,500 0 0 25,562 85,500 0 0/LONG .!
366/11163 Red Bud Hill Development WIP 29,240 47,000 0 0 29,240 47,000 0 0|LONG
366{11171 Norton Commons Sect BPh 5 WIP 16,630 26,000 0 0 16,6301 26,000 0 0!RHODES
366(11176 2415,2417 Dexter St WIP 4,657 6,500 0 0 4,657 6,500 0 OJALLGEIER
36611177 Brookshire Section 3 WIP 1,726 22,000 0 20,000 1,726 2,000 0 OjLONG .
36611178 Fossil Creek Subd Section 1 WIP 2,858 64,000 0 62,000 2,858 2,000 0 01LONG
366111182 Cooper Farms Section 9 WIP 40,266 43,500 0 40,000 40,266 3,500 0 0|ALLGEIER
366/11185 Pull-A-Part Used Auto Parts WIP 10,960 33,500 0 32,500 10,960 1,000 0 0|LONG
36611191 Herltage Hill Subd Sect 1C,2 WIP 31,803 101,000 0 76,000 31,803 25,000 0 0'RHODES
36611196 911 Hobbs Ln WIP 1,547 13,900 0 12,900 1,547 1,000 0 0]ALLGEIER
366(11197 Mason Rd property wiP 4,574 7,200 0 6,200 4,574 1,000 0 0|LONG o
366111204 Magnolia Place Condos WIP 30,069 57,500 0 56,500 30,069 1,000 0 0{LONG
366/11206 Hensley Estates Section 2 WIP 18,189 32,500 0 31,000 18,189: 1,500 0 0|LONG
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366111220 Manner Pointe WIP 816 14,500 0 14,000 816 500 0 0|LONG
366111235 JCPS Gellhaus Bus Compound WIp 606 33,500 0 32,500 606 1,000 0 0{ALLGEIER
366/11238 Country Ln WIP ) 125 9,500 0 9,000 125 500 0 0{LONG
366111247 Lot 104 Longwood Subd WIP 262 6,000 0 5,500 262 500 0 0ILONG
366/03039 Buckingham Estates Ph 2 Design 735 8,670 735 0 0 7,935 7,935 0| TEGENE
366{03061 Seaton Grove ) Design 1,418 9,300 1,418 0 0 7,882 7,882 QITEGENE
366110087 Hwy 1793 main ext Design 1,513 0 785 0 729 -785 -785 14 TEGENE
366110092 Bashford Manor Storage,Ofc Design 979 27,400 979 0 0 26,421 26,421 OITEGENE
366{10111 Qak Valley Section 4 Design 1,114 14,700 1,114 0 0} 13,586 13,586 0{RHODES
366(10116 Louisville Volunteers-America Design 750 8,300 750 0 0 7,550 7,550 0/RHODES n
366/10289 Cedar Grove Business Park Ph 2 Design 494 51,700 494 0 0 51,206 51,206 0|RHODES
36610371 Brentwood Subd Phase 1 Design 257 0 257 0 0 -257 -257 0|RHODES
366110420 Windgate Meadows Section 68 Design 1,829 17,900 1,787 0 42 16,113 16,113 0|RHODES
366110421 [Bluegrass MOTORSPORT Design ...1,568 12,000 1,568 0 0 10,432 10,432 0{RHODES
366|10426 [Blankenbaker Rd grid-tie Design 6,005 0 3,135 0 2,870 3,135 -3,135 180)ALLGEIER
366(10460 'Tierney Ave Condos Design 572 8,100 572 0 0 7,528 7,528 O|TEGENE
36610461 ‘Yamaha of Louisville Phase 1 Design 819 4,500 819 0 0 3,681 3,681 0|RHODES
366)10485 Jonathans Trail Design 658 9,200 658 0. 0 8,542 8,542 0|RHODES
366[10497 Valley Farms Phase 2 Design 427 46,800 162 0 265 46,638 46,638 OJALLGEIER
366/10498 Valley Farms Phase 3 Design 371 31,300 371 0 0 30,929 30,929 O|ALLGEIER
36610503 Manslick Woods Design 889, 28,000 889 0 0 27,111 27,111 0[RHODES
36610534 Hardwood Forest Section 4 Design 9511 0 700 0 251 -700 -700 0IRHODES
366!10557 Correll Place Design 338] 0 661 0 -323 -661 -661 0|RHODES
36610561 Ridge Rd Design 2,755! 0 657 0 2,098 -657 -657 0!ALLGEIER
366110562 Woods of Rangeland Design 1,030! 0 559 0 471 -559 -559 0/RHODES
366/10566  |Creek View Section 1 Design 4,670 93,000 2,837 0 1,833 90,163 -2,837 0|RHODES
366{10581 Creek View Section 2 Design 2,908 68,000 998 0 1,909 67,002 -998 0[RHODES
366110582 Lake Front Place Design 2,584; 63,400 580 0 2,005 62,820 -580 0IRHODES
366/10583 Smyrna Place Design 292 0 174 0 118 -174 -174 0|RHODES
366/11000 Developer Ext Compl Cost 05 Design 23,757 0 0 0 23,757 0 0 O{TAYLOR L
366/11020 Sunshine Estates Section 3 Design 478 0. 0 0 478 0 0 0|TEGENE
36611044 Audubon Woods Condos Design 1,330 39,000 0 0 1,330 39,000 0 0|RHODES
366/11045 The Village at Glenmary-Lot 4 Design 112 0 Q 0 112 0 0 O0|RHODES
366/11074 Rogers Group ext-Old Henry Rd Design 2,310 91,000 0 0 2,310 91,000 ) 0|LONG ]
36611076 Glenmary Village Condos Ph 1 Design 20,078 41,000 0 0 20,078 41,000 0 O[LONG
366/11081 618 Fountain Ave Design 828 21,700 0 0 828 21,700 0 0/ALLGEIER

366111099 The Villas at Dorsey Design 3,422 64,000 9] 0 3,422 64,000 0 0/LONG
366111100 Greenridge Est Sect 7A,B,D Design 1,494 36,000 0 0 1,494 36,000 0 0ILONG
366111105 Chautauqua Hanger Design 959 40,000 0 0 959 40,000 0 0O|RHODES
366111106 Creek View Reserve Design 1,374 35,000 0 0 1,374 35,000 0 O0|RHODES
366111108 Prospect Latin School Design 667 10,500 0 0 667 10,500 0 0|LONG
366111117 Stony Farm - Six Mile Ln Design 420 0 0 0 420 0 0 0| TEGENE
366/11125 Hudson Creek Subd Design 1,777 38,000 Q 0 1,777 38,000 0 0J|LONG

- 366|11137 Stone Lakes II Section 7 Design 38,226 59,500 0 0 38,226 $9,500 0 0|LONG
366{11142 Wal-mart Market #3841 Design 1,401 58,500 0 0 1,401 58,500 O|WILLIAMS
366111147 \River Glades Subd Design 5,339 171,000 0 168,000 5,339 3,000 0!|RHODES
36611151 12619 Franklin Ave Design 96 0 0 0 96 0 O[ALLGEIER
366(11152 'Bella Woods Section 1 Design -11,143 52,500 0 50,500 -11,143 2,000 0! QiLONG
366/11157 __ |Fiat Rock Ridge Section 2 Design 916 71,000 0 70,000 916 1,000 0 0/{LONG
366{11170 112310 Hwy 42 Oldham Co Design 96 10,200 o] 0 96 10,200 0 0]ALLGEIER
366/11173 ICatalpa Farms Subd Design 2,180 0 0 0 2,180 0 0 0ILONG
366/11183 Brenda Dr Subd Design 1,038 25,500 Q 24,000 1,038 1,500 0 0}LONG
366/11184 Cedar Glenn Section 2 Design 1,732 41,000 0 39,000 1,732 2,000 0 0/LONG
366/11186 Signature Point Phase 1 Design 2,171 0 0 0 2,171 0 0 0[LONG
366{11190 Old Ford Rd at Oak Grove Design 39,534 49,000 0 47,000 39,534 2,000 0 O|TEGENE
366111193 Cedar Creek Gardens Design 1,267 44,000 0 42,500 1,267 1,500 0 OILONG
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366111194 Goose Lake Subd Design 653 23,500 0 22,000 659 1,500 0 0/LONG

366(11200 Hurstbourne Heights Sect 2A Design 747 28,000 0 26,500 747 1,500 Q 0{LONG
366/11202  [Mallard Lake Section 1 Design 1,717 0 0 0 1,717 0 0 0|LONG
366/11208 Lyndon Lane Center Design 182 0 4] 0 182 0 0 O|ALLGEIER
366111210 Anderson Park Condos Design 1,041 0 0 0 1,041 0 ) 0 0|RHODES
366|11212 Costco - Norton Healthcare Blv Design 1,598 46,500 0 45,500 1,598 1,000 0 0{LONG
366/11215 Brittany Pointe Design 1,216 15,000 0 14,000 1,216 1,000 0 0/RHODES
366111216 Sycamore Station Phase 3 Design 806 40,500 0 35,500 806 5,000 0 0|RHODES
366111217 Technology Park B Design 674 0 0 0 674 0 0 0[LONG
366/11219 Keeling Park Design 533 16,000 0 15,000 533 1,000 0 0ILONG
366{11223 Edsils Place Apts Design 198 0 0 0 198 0 0 0{LONG
366(11224 Lake View at Polo Fields 1 Design 460 0 0 0 460 0 0 0|LONG
366111225 Qverlook at Beech Spring Frm 1 Design 1,154 0 0 0 1,154 o 0 0|LONG
366[11226 Urton Woods Design 328 0 0 0 328 0 0 0/LONG
366|11227 Woodridge Lake Sect 4 Ph 1 Design 491 0 0 0 491 0 0 0|LONG
366(11228 Brooks Landing Design 830 19,000 0 18,500 830 500 0 0JLONG
366/11231 Pavilion Park Section 1 Design 635 0 0 4] 635 Q 0 O[ALLGEIER
366/11234  'Rivers Landing Design 663 0 0 0 663 0 0 0JALLGEIER
366(11236 Academy of Our Lady of Mercy Design 221 0 0 0: 221 0 0 0]LONG
366(11237 Reech Spring Farm Subd 4,5 Design 288 0 0 0 288 0 0 0ILONG
366111239 Hazelwood Estates Phase 1 Design 162 0 0 0 162 0 0 0ILONG
366111241 Norton Commons Sect B Ph 4 Design 693 0 0 0 693 0 0 0|RHODES
36611242 . |Brennen Court Business Park Design 136 12,000 0 11,500 136 500 0 0/|LONG
366111245 Notting Hills Section 2 Design 196 Q 0 0 196 0 0 0|ALLGEIER
366/11248 Cane Run Rd Apartments Design 176 Y] 0 0 176 0 0 0|LONG
366111249 Hurstbourne Heights Sect 28 Design 148 0 0 0 148 0 0 0|LONG
36611250 Pine Valley Section 6 Design 148 0 0 0 148 0 0 0|LONG o
366111255 Rose Island Rd in Oldham Co Design 387 0 0 0 387 0 0 0ILONG
366/11263 Renaissance LS Phase 3 Design 0 0 0 0 0 0 0 0|ALLGEIER
366|11265 Timberbend Subd 5A Design 0 0 0 0 0l 0 0 0|RHODES -
366103076 Spring Meadow Patio Homes CNC 3,540 16,850 4,462 0 19,078 12,488 12,488 OITEGENE
366/10304 Arbor Creek Pike Property CNC 3,608 6,500 3,257 0 351 3,243 3,243 DITEGENE
366110333 Gardens at Claymont Springs CNC 15,048 16,000 11,761 0 3,287 4,239 4,239 0|RHODES
366{10336 Clarksdale Phase 1A CNC 15,740 17,200 2,412 0 13,328 14,788 14,788 0JALLGEIER
366{10341 Heritage Creek East Section 7 CNC 7,047 5,300 1,327 0 5,720 3,973 3,973 0|RHODES
366/10388 Floyds Fork Soccer Park CNC 64,575 75,000 6,313 0 58,262 68,688 68,688 O!ALLGEIER
366/10391 Woodridge Crossings Section 2 CNC 25,053 22,700 23,242 0 1,811 -542 -542 0|RHODES
366/10430 Hunsinger Gardens CNC 39,142 47,000 2,314 0 36,828 44,686 44,686 0|RHODES
36610444 Nichols Meadaws CNC 25,552 22,800 21,143 ol 4,409 1,657 1,657 0/LONG
366110447 Savannah Springs Condo Ph 2 CNC 66,268 20,500 18,087 0 48,181 2,413 2,413 0]RHODES
366|10464 Wds of Harrods Crossing Sect 1 CNC 40,320 44,000 37,289 0 3,031 6,711 6,711 0! TEGENE
366/10471 __ |Harrods Creek Overlook Condos _ |CNC_ 28,366 21,300 2,729 0 25,637 18,571 18,571 0]ALLGEIER
36610479 Pinnacle Place Garden Homes CNC 24,938 30,000 1,244 0 23,694 28,756 -1,244 0|RHODES
366/10502 Indian Falls Section 10 CNC 15,339 17,000 11,741 0 3,597 5,259 5,259 0|RHODES
366(10510 Nachand Springs Phase 2 CNC 23,498 22,100 1,682 0 21,816 20,418 20,418 0JALLGEIER
366(10513 Woodridge Lake Section 3 CNC 13,463 18,000 1,345 0 12,118 16,655 16,655 0|ALLGEIER
366|10521 Norton Commons Sect B Ph 3 CNC 17,789 24,000 13,815 0 3,874 10,085 10,085 0|RHODES
36610523 Silver Oaks Section 58 CNC 36,197 32,800 1,937 0 34,260 30,863 30,863 0{RHODES
366{10543 Olympia Park Plaza Bldgs 2,3 CNC 20,061} 18,250 2,605 0 17,456 15,645 15,645 0JALLGEIER
366110546 Little Spring Farm Section 2C CNC 31,367 36,800 1,407 0 29,960 35,393 -1,407} OlALLGEIER
36610551 Grand Oaks Phase 1 CNC 109,077 59,200 2,155 0 106,921 57,045 57,045} 0iRHODES
36610554 Copper Ridge at Craigs Creek {CNC 12,087 15,500 1,234 0 11,854 14,266 -1,234 0|RHODES
36610555 North Bullitt Middle School 'CNC 87,774 36,800 1,166 0 86,608 35,634 35,634 0JALLGEIER
366110556 Cedar Glen Section 1 CNC 54,799 61,000 1,287 0 53,512 59,713 -1,287 0|RHODES
366110569 Brookhurst Section 2 CNC 8,325 11,200 477 0 7,848 10,723 -477 O|LONG
366!11031 Eagle Pointe Patio Homes CNC 19,365 23,000 0 0 19,365 23,000/ 0} 0|RHODES
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366|11035 Estate Ridge CNC 1,231 21,750 [¢] 0 21,231 21,750 0 O|ALLGEIER

366111037 Jefferson Pavilion - BB&T . CNC 7,990 11,300 0 0 7,990 11,300 0 0]ALLGEIER
366111040 Beech Spring Farm Sect 1 CNC 30,538 35,000 0 0 30,538 35,000 0 Q|LONG
366111067 Norton Commons Sect B Ph2 CNC 19,530 26,000 0 0 19,530 26,000 0 0|RHODES
36611070 Knob Creek Rd-Broughton Prop CNC 25,117 10,500 0 0 25,117 10,500 0 0/LONG o
36611078 Fagles Bluff Estates Section 1 CNC 14,629 22,000 0 0 14,629 22,000 0 0|LONG
366/11086 Thieneman Commercial Site Ph 1 CNC 9,617 13,000 0 0i 9,617 13,000 0 0|RHODES
366111090 Meadows at Polo Fields Ph 4 CNC 22,954 32,000 0 0 22,954 32,000 0 0|RHODES
366/11098 Lake Forest Highlands Sect 3 CNC 20,221 29,000 0 0i 20,221 29,000 0 0|LONG
366/11122 Sycamore Ridge Subd CNC 8,895 13,000 0 0: 8,895 13,000 0 0|LONG
366|11127 Cherokee Acres Subd CNC 10,769 14,000 Q 0 10,769 14,000 0 0|RHODES
366111135 :Beech Spring Farms Sect 2 CNC 30,612 56,000 0 0 30,612 56,000 0 0/LONG
366(11136 Kirsten Brooke Estates CNC 5,922 10,200 0 0 5,922 10,200 0 0|WILLIAMS
366/11138 Stone Lakes II Section 8 CNC 8,436 15,000 0 0 8,436 15,000 0 0|LONG
366/11146 Grey Qaks Sections 1B & 2 CNC 36,278 55,500 0 0 36,278 55,500 0 0|LONG o
366/02008 Worthington Place Sect 1 Closed 217,107! 76,450 154,977 0 62,131 62,131 -78,527 0|POTTS
366/02024 |Grand Ave Closed 37,317 47,095 37,007 0 310 310 10,088 0ITEGENE
36602063 {Little Spring Farm Sec 1 Closed 287,931 200,700 141,274 0 146,657 146,657 59,426 0|POTTS
36602109 'Apple Patch Ph 1 Closed 28,784 11,300 28,095 0 689 689)  -16,795 0|LONG
366/02117 Madison Park Closed 68,914 53,100 70,217 0 1,304 -1,304 -17,117 0|POTTS
366102121 Hillcrest Sec 6B Closed 84,431 60,400 34,439 0 49,992 49,992 25,961 0|POTTS
366103040 t American Red Cross Closed 25,108 6,000 6,351 0 18,757 18,757 -351 0iPOTTS
366103044 {Lakes of Dogwood Sec 4 Closed 53,271 32,900 26,411 0 26,860 26,860 6,489 0|POTTS
366103047 'Village of Wildwood Ph 3 Closed 59,338 33,500 28,398 0 30,940 30,940 0 0IPOQTTS
366/03049 Maple Brook Apartments Closed 70,742 29,100 30,164 0 40,578 40,578 -1,064 0!POTTS
366|03060 Roosevelt Ave Closed 21,037 10,200 6,201 0 14,836 14,836 3,999 0|POTTS
36603065 Jeanette Ave Closed 23,868 9,460 23,868 0 0 0 -14,408 O|TEGENE
366103067 Austin Woods Ph 3 i Closed 45,271 18,200 15,771 0 29,500 29,500 2,429 0{POTTS
366/03072 Kellerman Place sec 3 Closed 62,269 24,800 62,269 0 0 0 0 0|POTTS
36603077 Longwood Sec 1 Closed 195,930 136,500 100,257 0 95,673 95,673 36,243 0lPOTTS
36603080 Estates of Locust Grove Closed 21,278 10,800 10,365 0 10,914 10,914 435 0{POTTS
366|03081 Bridle Bend Way Closed 25,412 10,300 7,671 0 17,741 17,741 2,629 0|POTTS
36603088 Polo Fields Sec 16 Closed 82,640 29,000 39,564 0 43,075 43,075 -10,564 OJTEGENE ]
36610048 Blankenbaker Crossing Apt Closed 197,457 85,000 71,818 0 125,640 125,640 13,182 OJALLGEIER
366/10055 Blankenbaker Station Tr 2 Closed 146,236 27,800 34,444 0 111,792 111,792 -6,644 O|TEGENE
36610057 Chamberlain Crossings Bus Pk Closed 59,184 30,800 22,95 0 36,234 36,234 7,850 0|RHODES
366/10060 15201 Shelbyville Rd Closed 30,679 15,800 15,042 0 15,637 15,637 0 0/POTTS
36610063 Blakely Woods Closed 112,823 48,500 36,460 0 76,363 76,363 12,040 0| TEGENE
366110071 Feys Place Closed 27,220 10,000 11,307 0 15,913 15,913 -1,307 0|POTTS
36610082 Woods of Landis Lakes Subd Closed 59,623 32,000 28,614 0 31,009, 31,009 3,386 0|RHODES
36610090 Middletown Village Condo Closed 44,159 14,300 25,440 0 18,719 18,719 0 0|RHODES
366110091 Valhalla Vista Condos Closed 81,980 30,500 23,314 0 58,666 58,666 7,186 0|RHODES
366110113 Claymont Springs Subd Closed 88,593 65,500 51,559 0 37,034 37,034 13,941 0|RHODES
366/10117 |Gardiner Park Section 3 Closed 48,039 16,900 17,416 0 30,623 30,623 -516 0|POTTS
36610118 English Station Prof Park Closed 17,769 9,800 8,195 Y] 9,574 9,574 1,605 0iPOTTS
366110122 The Reserve at Glenmary-Sect 3 Closed 57,930 23,400 57,930 0 0 0 0 0|TEGENE
36610124 Hillpark Dr-Blue Lick grid-tie Closed 28,293 22,500 22,751 0 5,542 5,542 -251 791POTTS
36610125 Woods of Glenmary Patio Homes Closed 55,605 17,200 16,052 0 39,553 39,553 1,148 0!POTTS
36610133 Old Brownsboro Crossing Closed 201,260 133,800 109,276 0 91,984 91,984| 24,524 0.ALLGEIER
366{10134 Yacht Club Estates - Phase 2 Closed 88,972 33,700 32,476 0 56,497, 56,497 1,224 0;POTTS
366/10137 Tucker Lake Est Condos Sect 3 Closed 70,918 26,500 21,647. 0 49,271 49,271 0 0IRHODES
36610291 Catellus Property-Beta Way ext Closed 73,841 41,300 71,562 0 2,379 2,379 -30,262! 0|POTTS
36610292 Waterstone Park Closed 70,377 36,000 29,621 0 40,756 40,756 6,379 0|RHODES
366{10259 Shops of Forest Springs-Ph 2 Closed 19,177 9,050 7,736 0 11,441 11,441 1,314 0|POTTS
36610329 Glenoaks Section 12 Closed 65,495 33,200 2,663 0 62,831 62,831 30,537 O|TEGENE
366110330 Wds of Farnsley Moorman Ph 28 Closed 81,316 34,800 33,585 0 47,731 47,731 0 0IPOTTS
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366/10337 Jefferson Trace Section 8 "Closed 37,929 20,800 17,858 0 20,071 20,071 2,942 0|POTIS
366!10338 Falcon Crest Condominiums iClosed 77,253 24,800 22,907 0 54,346 54,346 1,893 0{PQTTS
36610342 Farmstead Subd iClosed 18,594 11,000 8,562 0 10,032 10,032 2,438 0|RHODES
36610344 Coventry at Gardiner Park East Closed 66,505 17,700 18,520 0 47,984 47,984 -820 0|TEGENE
366/10345 0ld Henry Crossing Closed 257,945 59,300 64,400 0 193,544 193,544 -5,100 0{POTTS
366{10353 Shelbyville Rd Plaza Closed 42,979 24,200 22,712 0 20,267 20,267 1,488 0| TEGENE
366/10356 Indian Falls Section 8A Closed 62,946 32,600 33,076 0 29,870 29,870 0 0|POTTS
366110357 Ledgerock Cove Closed 58,532 20,900 15,498 0 43,034 43,034 5,402 0|POTTS
366110358 Prologis Park Phase II Closed 41,120 8,000 11,385 0 29,735 29,735 -3,385 0|POTTS
36610360 Saddle Ridge Closed 27,007 12,450 8,798 0 18,209 18,209 0 0|POTTS
366110367 Little Spring Farm Section 2A Closed 87,058 35,500 23,354 0 63,704 63,704 12,146 0ITEGENE
366{10370 Nall Ave Closed 17,841 7,600 7,191 0 10,650|, 10,650 409 0|ALLGEIER

366110372 Quinn-Grassland Dr Phase 1 Closed 18,497 13,500 2,054 0 16,443 16,443 11,446 0{RHODES
366{10373 Guelda Patio Homes Closed 48,873 27,800 16,602 0 32,271 32,271 11,198 0IPOTTS.
366/10374 Bannon Crossings Section 2A Closed 62,346 32,400 28,818 0 33,528 33,528 3,582 0[POTTS
366/10375 Silver Oaks Section 5A Closed 72,423 26,800 71,871 0 553 553 0 0|POTTS
366]10376 Old Henry Business Park Ph 1 Closed 33,550 17,500 17,715 0 15,835 15,835 -215 0| TEGENE
366)10377 Norton Commons Sect A Ph 1 Closed 127,656 130,000 94,789 0 32,867 32,867 35,211 0/RHODES _
36610379 | Fountain Ave Phase 3 Closed 9,168 4,250 3,498 0 5,670 5,670 752 0|POTTS
366/10380 iBridlewood Trails Section 3B Closed 48,361 25,100 19,829 0 28,532 28,532 5,271 0|TEGENE
366/10381 Bridlewood Trails Section 3C Closed 31,666 17,200 13,307 0 18,359 18,359 3,893 OITEGENE
366/10383 Dorsey Village Closed 70,353 30,000 29,206 0 41,147 41,147 794 0|RHODES
366/10385 Harrods Crossing Closed 100,657 53,400 40,722 0 59,935 59,935 12,678 0|POTTS
366[10392 Air Hydro Power Extension Closed 92,643 36,500 92,643 0 0 0 56,143 0|RHODES
366/10397 Woodhaven Place Section 2 Closed 73,532 47,600 36,071 0 37,461 37,461 11,5289 0iPOTTS
36610399 Stonehaven Commons Closed 22,316 7,500 9,712 0 12,604 12,604 -2,212 O!ALLGEIER
36610402 Falcon Crest Apts Phase 2 Closed 79,266 37,100 37,139 0 42,127 42,127 -39 0|POTTS _
366110404 Hickory Trace Condos Phase 1 Closed 19,528 7,700 22,089 0 -2,561 -2,561 0 0|RHODES

_366{10405 Hardwood Forest Subd Section 3 Closed 96,186 39,000 34,616 0 61,570 61,570 4,384 0|RHODES
366{10407 Lake Forest Section 51A Closed 19,458 12,400 8,703 0 10,755 10,755 3,697 0|POTTS
366/10416 Woodcreek Crossing Closed 26,366 6,000 6,166 0 20,200! 20,200 -166 0JALLGEIER
366110418 Qak Grove Estates Closed 67,093 32,500 32,007 0 35,086! 35,086 0 0|POTTS
366{10419 Windgate Meadows Section 6A Closed 39,327 20,200 18,804 0 20,523 20,523 1,396 0| TEGENE
366/10424 Autumn Trace Condos Phase 1 Closed 19,662 25,000 18,653 0 1,009 1,009 6,347 0|RHODES
366/10427 Gene Paulin Way Closed 12,541 4,500 697 0 11,844 11,844 3,803 0|POTTS
366110432 Tanyard Park Closed 41,143 10,500 18,410 0 22,7341 22,734 -7,910 0|RHODES
366110437 Developer Ext Compl Cost 04 Closed 0 0 7,056 0 -7,056 7,056 -7,056 0|TAYLOR
36610442 Wolf Pen Springs Closed 87,323 36,000 4,776 0 82,547 82,547 -4,776 0|RHODES o
366110443 Vassar Ave Closed 12,832 6,000 12,666 0 167 167 0 OJALLGEIER
366110446 Savannah Springs Condo Ph 1 Closed 41,285 17,000 16,808 0 24,477 24,477 192 0IRHODES
366/10449 Woodmont Phase 6 Closed 36,875 22,800 17,840 0 19,034 19,034 4,960 O|ALLGEIER
366]10454 Cummings Rd Closed 8,607 18,000 8,180 0 427 427 9,820 OlALLGEIER
366110463 Carrington Greene Condos Closed 40,905 21,000 15,644 0 25,261 25,261 5,356 0|RHODES
366[10468 Heritage Hill Subd Sect 1A,18 ‘Closed 125,224 86,000; 3,834: 0 121,390 121,390 82,166 0 RHODES
36610470 Glen Lakes Section 1A Closed 38,367 21,500 1,498 0 36,869 36,869 20,002 0!ALLGEIER
366110472 DriView Mfg-Lou Log Cntr Ph 2 iClosed 49,925 32,000 24,727 0 25,198 25,198 7,273 0:POTTS
366110474 Cliffwood Condos Phase 2 "Closed 6,462 2,800 3,234 0 3,228 3,228 -434 0iPOTTS
366/10476 Alliant Court ‘Closed 29,619 8,400 1,634 0 27,984 27,984 6,766 0/POTTS
366110480 1826 Hampden Court-Surcharge Closed 13,965 12,750 1,810 0 12,155 12,155 10,940 0O!ALLGEIER
366110482 Academy Estates Subd Closed 50,901 19,000 2,971 0 47,930 47,930 16,029 0{RHODES
36610483 Brookview Industrial Park Closed 59,646 28,700 1,023 0 58,623 58,623 27,677 0|LONG
36610484 Smyrna Crossings Closed 71,265 23,750 13,698 0 57,567 57,567 10,052 QIALLGEIER
366110494 Reserve at Glenmary Section 4 Closed 35,395 14,800 13,235 0 22,160 22,160 1,565 0!ALLGEIER
36610500 Meadows at Polo Fields Ph 2 Closed 52,100 27,800 2,577 0 49,524 49,524 25,223 0|RHODES o
36610501 Winding Creek Sec 2-Jef Co Closed 32,577 15,700 11,598 0 20,579 20,979 4,102 O[TEGENE
366'10504 Saratoga Springs Section 2 Closed 117,940 73,400 4,453 0 113,487 113,487 -4,453 Q|RHODES
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366/10506 1314 Witawanga Ave !Closed 5,576 9,000 2,047 0 3,529 3,529 0 0|ALLGEIER
366110507 Nachand Springs Phase 1 iClosed 36,138 15,000 1,917 0 34,221 34,221 13,083 O|ALLGEIER
36610509 Old Henry Business Park Ph 1B Closed 49,334 17,800 14,241 0 35,094 35,094 3,559 O|TEGENE
36610511 Grandel Forest Est Sect 2 Closed 24,686 13,500 11,359 0 13,327 13,327 2,141 Ol|ALLGEIER
366(10512 Woods of Feyhurst Sect 2 Closed 18,486 10,100 7,404 0 11,081 11,081 2,696 O|ALLGEIER
36610514 Meadows at Polo Flds Patios 1A Closed 16,464 5,600 5,085 0 11,380 11,380 515 0|RHODES
366]10517 Oakland Hills Section 1A Closed 141,125 68,500 29,141 0 111,984 111,984 39,359 0|POTTS
366110519 Ashley Furniture-Jefferson Pav Closed 35,993 7,400 10,259 0 25,734 25,734 -2,859 0|POTTS
366110520 Norton Commons Sect B Ph 1 Closed 43,003 18,500 15,908 0 27,095 27,095 2,592 0|RHODES
36610525 Wilson Creek Farms Sect 1 Closed 161,809 88,000 21,281 0 140,528 140,528 66,719 0|POTTS
366|10528 Autumn Trace Condos Phase 2 Closed 89,230 21,500 12,596 0 76,634 76,634 8,904 0/RHODES
366[10539 Colony Apt Complex Closed 52,810 25,400 1,079 0 51,731 51,731 24,321 0|ALLGEIER
36610540 Longwood Section 2 Closed 127,427| 40,600 2,926 0 124,501 124,501 37,674 ~ O|RHODES
36610542 Lake Forest Section 30 Closed 41,045 20,150 1,832 0 39,213 39,213 18,318 0|ALLGEIER
366]10545 Little Spring Farm Section 2B Closed 148,427 55,025 2,392 0 146,035 146,035 -2,392 0JALLGEIER
366/10559 6100 Hitt Ln Closed 51,629 17,700 319 0 51,310 51,310 17,381 OITEGENE
36610567 Linda Villa Apts Closed 10,751 9,200 345 0: 10,406 10,406 -345 0]LONG
366}10568 4955 Princeton Ave Closed 8,902 8,220 539 0 8,363 8,363 -539 0JALLGEIER
366110571 Bolling Brook Closed 49,346 27,050 1,213 0 48,133 48,133 <1213 OJALLGEIER
36610572 Keeling Place Section 4 Closed 81,974 34,900 835 0! 81,139 81,139 -835 0|RHODES
366/10574 Rent and Rave Closed 24,287 12,000 145 0 24,142 24,142 -145 0|POTTS
36610580 Mary Foster West Closed 40,802 35,400 207 0 40,595 40,595 -207 0|LONG
366110586 Windgate Meadows Section 4 . Closed 30,723 14,800 427 0 30,296 30,296 -427 0|RHODES
36611009 Durrett Ln-Camp Taylor FPD Sta Closed 42,978 25,700 0 0 42,978 42,978 0 0|ALLGEIER
366{11026 OBC Access Road Closed 42,118 19,700 0 0 42,118 42,118 4] O[ALLGEIER
366(11032  |Lake Forest Section 39D-2 Closed 24,098 14,600 o] -0 24,098 24,098 0 0iLONG
366{11038 Meadows at Polo Fields Ph 3 Closed 16,060 9,200 0 0 16,060 16,060 0 0|ALLGEIER
366(11053 Peace Ln (Oldham Co) Closed 16,963 16,050 0 0 16,963 16,963 0 0|ALLGEIER
366111060 ‘Haley Ave Closed 10,358; 9,000 0 0 10,358 10,358 0 0/LONG
36611063 Arbor Ridge Subd Section 5 Closed 57,688 33,500 0 0 57,688 57,688 0 0|LONG
366(11080 Warren Place Closed 23,395 9,000 0 0i 23,395 23,395 0 0]ALLGEIER
36611087 Grey QOaks Section 1A Closed 24,079 21,700 0 0 24,0791 24,079 0 0|TEGENE
36610389 Lou Collegiate Schl Sports Fid Cancelled 0 0 34 0 -34 -34 -34  OJALLGEIER
366]11119 1707 Magnolia Ln Cancelled 0 0 0 0 0 0 0 0| TEGENE
366111201 Mockingbird Vly River Bluff II Cancelled 125 0 0 0 125 0 0 0]LONG
36611203 Reserves of Mallard Lake 1 Cancelled 0 0 0 0 0 0 0 0ILONG
368102202 Holsclaw Hill Rd wm-ext Design 48,068 109,000 37,435 0 10,633 71,565 71,565 2,626|ALLGEIER
368102204 Rose Island Rd Design 52,083 386,120 47,723 334,397 4,359 4,000 338,397 3,078|ALLGEIER
368100302 |Brush Run Rd, Dawson H Rd Closed 2,016,779 2,064,646] 2,016,779 0 0 0 0 42,137|MOK
36801207 Scotts Gap Rd wm-ext Closed 300,124 233,040 282,612 0 17,512 17,512 -49,572 7,293|ALLGEIER
368|01213 ,Lonesome Hollow Rd,Joyner Hill Closed 238,261 174,649 244,038 0 -5,777 -5,777 -70,118 7,564 ALLGEIER
368102203 {Lonesome Hollow Rd main ext Closed 34,314 45,208 25,717 0 8,597 8,597 18,503 1,314|ALLGEIER
368/03201 1Spring Dr Closed 130,459 121,228 130,459 0 0 0 0 585|ALLGEIER
368110032 ‘Bearcamp Rd wm ext phase A Closed 659,425 686,564 625,795 0 33,630 33,630 0 20,411 ALLGEIER
368110036 Rockycreek Ln Area 3 Closed 173,864 159,045 172,072 0 1,791 1,791 0 995 |HETTINGER
36902315 Mitchell Wy,Routon Wy,Fugerson WIP 222,628 230,000 213,689 5,000 8,939 11,311 46,678 8,547 [EMLY
369102327 'Castleman Branch Rd main ext WIP 138,317 276,500 16,521 134,975 121,796 125,004 259,979, 2,468 |EMLY
369|02333 Millers Dr main ext WIP 70,949 82,000 14,224 56,725 67,776 40,7761 946 EMLY
369|03317 Walls Hollow bps WIP 26,837 134,300 7,026 52,400 19,811 74,874 122,974 427 |EMLY
369110269 1-65 main-Ind Prk to Chapeze WIP 89,738 750,000 0 655,000 89,738 95,000 350,000 S19[HEWITT
369110275 Brooks Hill Rd water main WIP 216,406 208,802 20,623 0 195,784 188,179 9,377! 2,044 EMLY
369/10458 Walls Hollow Rd public rd pet WIP 72,157 75,000 646 2,000 71,510 72,354 -30 495|ABELL
369110490 CDBG Ph 1II Tapping Fee mains WIP 541,798 597,751 2,009 105,000 539,789 490,742 700,346 1,802 |HEWITT
36910491 CDBG Ph III Backbone mains WIP 1,726,505 1,904,883 14,124 330,000 1,712,381 1,560,759 2,176,468 13,332/ HEWITT
369/01664 S Dixie grid-tie, Abbotts Beach Design 16,756 180,000 10,517 160,000 6,239 9,483 169,483 844 HEWITT
369102312 Barralton Hl Rd, Pendleton Rd Design 19,477 171,500 9,895 148,500 9,582 13,105 161,605 472|EMLY
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369/02313 Weavers Run Rd elev tank Design 68,626 600,000 9,068 520,000 59,559 70,932 340,932 739]EMLY
369102319 Weavers Run bps Design 21,764 275,000 6,479 248,500 15,284 20,021 268,521 344{EMLY
369,02322 Weavers Run Backbone wm ext Design 19,065 340,000 10,845 319,150 8,220 10,005 329,155 522|EMLY
369102343 Hurst Rd main ext Design 10,455 94,000 8,643 82,270 1,811 3,087 85,357 470|EMLY
369102348 Chester Lane main ext Design 7,310 140,000 6,731 130,000 580 3,269 133,269 310|EMLY
369/03307 Knob Creek Rd main ext Design 6,708 196,000 6,249 186,000 459 3,751 -1,249 285(EMLY
369/03308 Barricks Rd main ext Design 6,674 70,000 6,354 62,650 320 996 63,646 376 EMLY

_369{03313 Johnson Hollow PRV, grid-tie Design 4,483 280,000 2,181 275,000! 2,302 2,819 272,819 142 1HEWITT
36903315 Johnson Hollow Rd main ext Design 5043 176,000 208 141,000 4,835 34,792 208,917 65 [HEWITT
369103316 Keith Hollow Rd grid-tie,prv Design 27,716 125,000 4,465 80,500 23,250 40,035 120,535 281|EMLY
369103325 Eddington Ln main ext Design 3,512 14,550 1,970 11,050 1,542 1,530 -1,970 147|EMLY
369103608 Sugartree elevated tank Design 95,196 776,410 85,317 682,093 9,879 9,000 291,093 4,028|ABELL
369{10270 Southern Bullitt Co Storage Design 5,741 875,000 886 850,000 4,855 24,114 24,114 74 HEWITT
369110274 'Lake Elmo water main Design 5,785 168,000 4,163 158,837 1,622 5,000 -4,163; 198|EMLY
369]10278 iRidge Rd BPS Design 16,561, 350,000 14,954 332,046 1,606 3,000 -4,954, S523|HEWITT
369/10326 Rams Run Rd North main ext Design 28,681 340,000 13,846 310,000 14,835 16,154 1,554, 721 |BRADLEY
369/10433 Rams Run BPS Design 10,414 325,000 4,582 300,400 5,832 20,018 270,418 235|EMLY
369110452 Lickskillet water main ext Design 6,410 3,850 3,289 0 3,121 561 561! 156]EMLY
369110487 Old Brooks Hill Rd public main Design 109,284 115,000 520 0 108,765 114,480 19 163 |EMLY
369/10573 Horsefly Hollow-Collings Hill Design 14,534 250,000 4,024 225,975 10,510 20,001 -4,024 296({EMLY
369(10579 Woodrow Ln public rd pet Design 1,810 0 1,405 0 405 -1,405 -1,405 48|BRADLEY
369111014 Guilding Dr grid-tie Design 3,383 19,500 0 0 3,383 19,500 0 0JABELL
369(11022 Ferguson Ln petition main Design 22,730 128,988| 0 104,988 22,730 24,000 0 218IBRADLEY
36911084 Eddington Ln main repl Design 15,675 56,350 0 52,850 15,675 3,500 0 34|EMLY
369111085 Keith Hollow main ext Design 1,004 115,000 0 112,000 1,004 3,000 0 131EMLY
369111112 Apple Valley Way main ext Design 5,718 245,250 0 225,250 5,718 20,000 0 S3HEWITT
369)11130 Timberline Dr petition main Design 4,368 128,983 0 118,983 4,368 10,000 0 17|BRADLEY
369111131 Apple Valley Way grid-tie Design 708 60,500 0 41,500 708 19,000 0 2IHEWITT
369]11132 Mary Ln main ext Design 4,994 40,000 0 29,000 4,994 11,000 0 23'HEWITT
369|11133 McCubbins Farm main ext Design 9,187 108,000 0 92,000 9,187 16,000 0 26/ HEWITT
369|11160 Hwy 44 W backbone ext Design 10,724 205,000 0 198,000 10,724 7,000 0 28iABELL
369|11174 Bob-O-Link Rd petition main Design 4,659 153,720! 0 143,720 4,659 10,000 0 9!ABELL
369(11198 Hilltop Rd main ext Design 1,842 420,983 0 409,983 1,842 11,000 0 3JABELL
369/11229 Twin Acres main ext Design 148 64,000 0 54,000 148 10,000 0 O HEWITT
369(11232 Skyview Dr main ext Design 963 45,000 0 42,500 963 2,500 g 0iABELL
369[11233 Yorkshire Bivd Part 1I Design 3,874 97,993 0 94,993 3,874 3,000 0 0|BRADLEY
369]11244 Burden Circle main ext Design 296 25,000 0 24,500 296 500 0 0|BRADLEY
369/10039 CDBG Phase I CNC 1,335,993 994,586 423,791 0 912,202 570,795 687,318 28,355\ HEWITT
369110040 KT#2 CDBG mains-backbone CNC 2,158,256 1,860,799 549,583 0 1,608,673 1,311,216 1,446,462 37,975|HEWITT
369110453 CDBG Phase II Tapping Fee CNC 416,231 383,833 16,075 0 400,156 367,758, 387,104 2,440[HEWITT
369111017 Walls Hollow Rd north 8" main CNC 15,181 13,730 0 0 15,181 13,730 0 168|EMLY
369/00338 Martin Hill Rd to Hwy 44 Closed 7,207 7,500 7,207 0 1] 0 293 34|ABELL
369100495 National Turnpike Transm Closed 2,173,565 2,198,766 1,296,138 9] 877,426 877,426 805,957 37,717 HEWITT
369102340 E Blue Lick Rd main ext Closed 411,700 325,000 306,633 0 105,068 105,068 18,367 7,512{EMLY
369102344 Tracy Lynn Ln main ext Closed 97,741 90,993 97,725 0 16 16 0 1,274/ EMLY
369102750 KY Hwy 61 grid-tie Closed 326,099 255,135 44,092 0 282,007 282,007 142,908 3,923[HEWITT
369103650 Fill Station at Claremont Rd Closed 100,853 93,955 99,342 0 1,512 1,512 -7,063 2,867 EMLY
36910277 Ridge Rd/Hwy 480 Tank/Land Closed 78,660 1,075,000 8,189 988,000 70,471 70,471 66,811 OIHEWITT
369,10309 Inline Valves in Bul Co Div 1 Closed 76,056 112,500 52,760 0 23,296 23,296 3,000 OJABELL
369110311 Fire Hydrants in Bul Co Div 1 Closed 147,671 123,744 144,421 0 3,250 3,250 1,000 QIABELL
369/10349 Haiey Ave main ext Closed 25,155 22,275 25,155 0 0 0 -2,880] 132{EMLY
36910409 BCEP Administration 2004 Closed 41,184 0 41,184 0 0l 0 0| O{WEILAGE
369110456 Colliers Way public road pet Closed 92,009 114,354 70,983 0 21,026 21,026 43,371 550|BRADLEY

_369/10493 Apache to Tanglewood grid-tie Closed 42,590 36,975 39,299 0 3,251 3,291 0 0{BRADLEY
369/11010 Gate Valves in Div 2 BC 2005 Closed 45,510 50,000 0 0 45,510 45,510 0 0!ABELL
369111011 Gate Valves in Div 1 BC 2005 Closed 44,239 50,000 0 0 44,239 44,239 0 Q:ABELL
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369(11012 Fire Hydrants in Div 2 BC 2005 Closed 29,536 20,500 0 0 29,536 29,536 0 0/ABELL
369111013 Fire Hydrants in Div 1 BC 2005 Closed 64,462 60,000 0 0 64,462 64,462 0 OJABELL
369(11024 Griffis Ln petition main Closed 25422 9,189 0 0 25,422 25,422 0 150{BRADLEY
369]11056 Keith Dr petition main Closed 18,900 25,000 0 0 18,900 18,900 8] 81[ABELL .
369/01314 Rams Run Rd tank Cancelled 0 205,000 5,007 0 -5,007: 199,993 199,993 0jGRUNOW
369)03314 iJohnson Hollow Rd BPS Cancelled 0 185,000 710 Q -710: 184,290 184,290 0'HEWITT
369)10268 Lebanon Junction Transm Supply Cancelled 0 182,700 1,206 177,700 -1,206, 3,794 3,794 0iMCCORD
369110310 Inline Valves in Bul Co Div 2 Cancelled 0 75,000 4,188 0 -4,188 70,812 20,000 OJABELL
369(10312 - |Fire Hydrants in Bul Co Div 2 Cancelled 0 123,744 1,531 0 -1,531 122,213 500 0J]ABELL
36911027 Griffis Ln grid-tie Cancelled 0 0 0 0 0 0 0 0/|BRADLEY
369(11028 Filly Dr grid-tie Cancelled 0 3,500 0 0 0 3,500 0 O]ABELL
382103604 Goshen Metering Impr Program WIP 214,306 219,840 185,161 0 29,144| 34,679 34,679 0|BAUSCHER
382103844 AMR Expansion In Shep,Goshen WIP 271,128 601,819 233,925 0 37,203 367,894 367,894 12,449|BAUSCHER
382,10648 Renov 3/4",1" Meter Sets 2005 WIP 68,456 62,000 0 0 68,456 62,000 94,800 O|FARROW
382110649 Renov 1 1/2, 2" meter sets 05 Design 6,077 136,800 0 0 6,077 136,800 136,800 0|FARROW
382111168 AMR in-house purchase Design 44,690 46,820 0 0 44,690 46,820; 0 0;BAUSCHER
382]10412 Renov 3/4"-1" meter sets 04 Cancelled J 0 252,800 44,133 0 -44,133 208,667 208,667 0|FARROW
382/10413 Renov 1.5"-2.5" meter sets 04 ‘Cancelled | 0 364,556 718 0 -718 363,838 363,838 0|FARROW
441110239 HR, Payroll Info System Repl IWIP ! 1,289,396 2,132,980 10,869 312,470 1,278,527 1,809,641 1,589,131 11,872|COHEN
441,10663 Business to Customer E-bus IWR Unapproved 0 200,000 0 0 0 200,000 200,000 0!GREGORY
44111257 Corporate E-mail Archival Sys Design 0 130,000 0 30,000 0 100,000 0 O[KASTENSMIDT
441101735 New Serv for Enh Cust Sat-ECIS Closed 170,459 100,000 127,059 0 43,400 43,400 0 6,300, GREGORY
441101737 Mobile Dispatch System MDS Closed 1,686,798 1,547,553] 1,679,217 0 7,580 7,580 -909,217 66,195/GREGORY .
44110570 EMC Network Storage-Third St Closed 308,818 320,000 4] 0 308,818 308,818 320,000 2,312 KASTENSMIDT
441110664 File/Applic Server Upgr 05 Closed 33,284 35,000 0 0 33,284 33,284 35,000 0|KASTENSMIDT
44610544 Cisco Network Upgrades Closed 51,212 40,000 18,444 0 32,768 32,768 21,556 0jKASTENSMIDT
461110237 Security Program Design 4,867 200,000 1,707 0 3,159 198,293 198,293 135|MCKAY
461103643 Production Fac Security System Cancelled 0 200,000 0 0 0 200,000 200,000 0;MCKAY
466|10565 \Homeland Security Grant Closed 451,795: 450,000 21,545 0 430,250 430,250 428,455 5,465/MUDD
142,176,482] 335,507,215| 82,070,030) 189,944,584 60,106,452] _69,585,924| 79,375,791 3,562,812

Add Direct Capital 1,536,680 1,713,799 1,536,680 1,713,799 1,366,891

Less Cancelled projects® 1,984,351 1,984,351

Add Parent programs 10,405,371

Grand Total 143,713,162] 335,236,663|_ 82,070,030 189,944,584 61,643,132| 69,315,372| 91,148,053 3,562,812

Cancelled projects are adjusted within each org on the summary report.

i
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~Setup | B N Total T i T2005CY Rev, !UUE TY 2006 TY, N
Org ;Pj  :Date  Name . ..Status | __Total Cost! TotalEst  Variance PYC FYE 2006 CY Cost Est A ' CapInt Contrib PM .._iPescription —
222 _09401 AN-GO Zo Zomn Intake and Pumip St Rehaty _ wip .. 2073029 4,814,000:  _ -2,740,971 268,307 2,689,273 1,804,122, 1,855,820! 32,100 0 FAUTZC_ .ZPS;combo with 03600,02646
+1222 10233 JAN-04 . BEP Clarification,Mix Basin Re Wip 63230041 13505890, 7,180,886, 704,88, _ 7,239,740, S.518, 123177 5,361,269 56,8 1975,118: 75,820 0 ALLENY _BEPWTP;costs,c/o from 03636 ]
222 10609 -DEC-04 P rdstown R tank__ . WIP 1,103,217, 1,105,739 . -2.522 620,379 482,838| 483,018 477,281 T28,6300 __ _ OIALLEN,Y ___ Storage . .
222 10610 JAN-05  Smyma Surqe Relief Station WiP §5,169° 72,425 17,2560 9,529] 456400 54971 g, 50,471 832, 0 POTISR 8PS ~
222 99407 JAN-99  Goshen Elevated storage tank wip i 1,596,591 2,078,031 -481,440! 1,388,083 | 1.390,492! 2,409, 1,000,492 31,2521 0_POTTSR _.Storage;Goshen o N
222 i11312 JAN-O ZPSPower SystemsRehab _ Unapproved v 0 1,986,000  -1,986,000° .0 0 0 04 100000, ~ © 0FAUTZ,C R -
222 100407 IAR-0 Aiken elev storage tank Dasign r 494,875 2,965,000!  -2,470,125° 458,541 2,465,000 36,3341 41,459 -5,128'  1.131,4591 16.983 0:POTTS,R \Storage; LAND YO FA 12/05
222 02407 JAN-OL __CHPS Pumping Unit #7 Overhaul ,Design 155,011! 463,500!___ -327,489 56,384 356,116 98,6471 ___70,000" 28,627 426,116 5,507 0 FAUTZG CHPS T I
1222 02603 E,AI\-CZ PRP I BPS - Amoldlown Rd . _iDesign 23,080° 300,000 6,920¢ 5561 277,000 7,519 12,439; 804 294,439, 629 9.POTISR BPS e
!222 10231 JAN-04  CHFP Filters, Bckwsh SE Renv P _ -Design .. 78488 11,722,000  -11,643,512 23,568 11,638,432 54,920 60,000 -5,080° 698,432| 2.645 0 SMITH,R {CHFP; costs from 03620 —_
222 110237 _JAN-0A _CHFP Renov Soft Basins #5,#6 Design j 485,865’ _ 8,460,338; 974,473 98,092 7,930003. "~ " '387,773] 432,243 44,470 40L9 7,440, O ALLEN,Y CHFP ]
227 10278 JAN-GA  Ridge RG/KY 480 BPS 21,4997 350,000 28,501 16,561° 328,439 4,938, 5000 6, 51393, 1,108 {SMITH,R ___.BPS:funding chg 1105 SDC to BOWR;from 369
22210608 |JAN-05 _CHFP Chlorine Generation Syst 343, 724" 12,200,000 -11,856,276' . 0_ 11865000 343724 335,000 8,724 750,000 12,226. QG SMITHR 'CHFP;some costs from 03615 e
222 11310 "IAN-06 61,444 3,900,000 _-3,838 3,556 0 3,810,000 T_61444 90,000 -28,556 800,000 _ 256 0 POTIS.R S
222 11311 JAN-06 ... 33,082 2,720,000 -2,6B6,918 Q- 2,680,000 33,082 40,000' — -6,918" __ 160,000 1,702 0 SMITHR _2PS:some costs from 03615 —
222 -11531_DEC-06 _:Middletown Sanitary Sewer 143, 450,000+ 449,857 o 445,000 183 5000 . 4,857 0 0: 0 POTTSR ___ REIMBURSEMENT OF $80K ]
222 '11550 DEC-06 1690 ) PZ Northern Bulk Storage . 191]  2,700,0007 " -2,699,809 D 3,500, OOO . 191: 200,000 -199,809 0_ [N 0:POTTS,R STORAGE U
222 00418 ;JAN-S9  BEPWIP Improvements 18,992,574! 18,992,574 0_ 18,975,705 16,8691 16,869; [ 1] 758,916 0 SCOTT,P 1BEPWTP;sent costs to FA 07/05,12/05,2/06; setup 1|
222 00580 {JAN-99  CHPS Discharge Valve Repl . 108,916 108,916 211,856 i .. -102,940 -102,9404 0 42,765! 9,437 0 FAUTZ.C . CHFP
222 102632 JAN-O1 __Solids Lagoons Ren-Div Struct 397,059 4040007 -1f9a1” 371663 ol T 2639 20,396 031337 8Bt . OPOTISR BEPWTP;reopened for addil contract work
222 {03625 JAN-02 .CH S Coaq Floc/Basins 5,6,7,8 _ . 3,877,310, _ 3,767,403: - 3,450,182, 0- 427_1_Z§} 427,128: Dl 173,524, 107, _107,541 O ALLEN,Y ICHEP:sent to FA 05/06 12/06
222 103832 JAN-03  {Tvler/Tucker Station tenk/land Jose 297,839 2,650,00¢ -2,352,161° 297,839 . 560,000 — B ol 0i 1,190, 000' 0: 0 POTISR ‘Storage;LAND CAPITALIZED; TANK DEFERRED;HAS 068
222 ‘11195 'SEP-05 .Rengvate North Filters at CHFP iClosed - 329,920 329,518 ~ 1 5.23 0. 324 689 " '324,689! 0_ 354,769 769" 13,1350 0'POTTS.R CHFP . —
222 99416 iJAN-09  Waste Wash Water Holding tank_ 'Closed 3,422,136; 3,423,136, .0 3053909 0] 368,227 368,27 01,157,183 _ 99,462 0 FAUTZC, TCHEP. R
222 03615 'JAN-03 _Chemical Feed Sys Improv Cancelled  « .o 230,000, -230,000 199,301 100,000! -199,301; -69,301 -130,000; -69.301 0 0.FAUTZC (CHFP; costs to 10608 and 10311
222 10227 JAN-04 _English Station elevated tank Cancelled 1,660,000, _-1,660,000. o] 800,000 0| 850,000~ -860,000] __ 800,600! 0; 0,POTIS,R 'Storage;Costs expensed; tank defarred e
222 111308 JA -06___Blankenbaker Crossing BPS “Cancelled | 300,000 ~300,000 0 225,000 ! 75,0000 -75,000] 75,0000 of 0 FAUTZ.C in 078 as Watterson Trail _
222 111305 JAN-06__English Station BPS Canceiled ] 350,000] -350,000] 0 250,000, 0" 100,000 -100,000, 100,000 0 0 FAUTZ.C in 078 as Tucker Stabion 8PS -
224 02648 JAN-02  Ventilation Improv-ZPS #2,#3 wIp . 319,675; 316,387~ 3,288 30,456, 285,931 3,288 260,524 6,911, OIARC {ARCHER L p5
224 02656 1JAN-00_ Repl 480v Heating Transf WP 12,979 347,787 -329.813 7 _ 449 18,000] 470 299,551 264; _ O'ARCHER.L 'CHFP
224 03638 JAN-03  CHFP Slate Roof Repi-N/S Fiite WIP i 2,534,063 4,181,969 -1,647,906} 432,7361 2,117,343} -16,016 2,073,264 54, 137 0;ARCHER, L 'CHFP; from 222 ]
224 03641 JAN-03 Ventilation Improv at CHPS wip 163, 032 159,876 3,156! 30,319, 129,557, 3,156 129,5571 5,002 0 ARCHER,L jCHPS
24 10612 JAN-05__Building Masonry Stabilization "WIP . 34en 36,0001 -3,539 10,125} 25,875] -3,539" 25,875 804 0, ARCHER,L {CHFP _ _
224 10613 JAN-05 CHFP HVAC Replacement 2005 wip i 677,623 660, SBI 17,100: 51,264; 609,259 17,100, 498,736 :® 488] 0:DONAHUE, T CHFP PR
1224 111230 NOV-05 _Reservoir Ave curb replacement wip ! 35,151 39,000~ -3,849T 48 38,952, -3,8491 34,952 223: 0 ARCHER,L e —— .
23411262 DEC0S _ BEPWTP Landscaping o wip 13015 106,000 86,985 0 15,000} -1,985- 100,000 235 0 MOK,T____ funds from 00418
274 11314_1JAN-06__:Allmond Parking Lot Lights i 48,098} 52,712, 4,614 [l 52,712' T -a614 60,0000 146! 0 ARCHERL | .
224 11315 :JAN-06  BEP Built-up Roof Repl 05 "wip . 24,341 28,067} -3,726; 0 28, 067 -3,726} 30,000 51 0.ARCHER,L : J— ]
1224 11317 JAN-06 __Card Hill Res Gatehouse Roof wip H 58,869 104,7457 -5,876° 0 104,745, -5,876° 120,600 104, 0 ARCHER,L
224 {11354 JAN-06 Security Access Control Sys WIP 19,960 30,000 0,040 _ 0 30000 T -10,040 30,000, 19" 0_ARCHER,L J
224 10615 JAN-0S .Zom Water Tower Coating Rehab __ Design _68,140; 593,240 -525,100 17,5394 60,000 282,961° 1,485 . OiDONAHUE,T Ps . —
274 10662 JAN-05 _:Zom Pump Station Struct Imprv__‘Design T 340777 157,4001 " 123,373 574 35,000 149,026 0 ARCHER,L P58
224 11161 AU("-OS __BC Office Stairway Replacgment Design = 7,705 17,0001 -9,29% 3,410 ..13,590! 13,590 0 DONAHUE,T “8C . .
224 11313 JAN-06 ~ Alimond Storage Bidg Struct Design 946 180,000" __ -179,054 0 2,000¢ -1,054 54,000 4 0.DONAHUE, T N —— —}
224 "11316 JAN-06 __BEP Main Buiiding HVAC Tmprov____Design - 5,354 40,000 _ -34,646 o 5000 3540 40,000 _ 329 0 DONAHUE,T . .
224 11318 .CHFP Bottling Bidg Floor/Roof_ Design 11,915} 95,000 -83,085 0 15,000; ,085 40,000 97. 0:DONAHUE,T ' . ——
224 11352 JA CHFP E Filter Gallery/Lime Bld Design 19,627} 120,870. -101,243- 0. 25,0001 373 120,000 204 0:DONAHUE,T e S
224 11353 River Rd Club Main Bldg Imprv___ Design B 0 250,000 -250,000 [ 5000 -5,000, 750,000 0 0 DONAHUE,T i
224 02618 3 _CHFP Reservoir Imprv Ph Il Closed ! 1,153,119 1,276,239 -123,120 1,127,928 25,191 148,311 41,633 O1ARCHER,L CHFP;fr 222:Phase 3C to do with remaming funds |
224 10614 3 Mayfair Rd Drainage Improv, Closed 267,509 267508 i 12,625 _ 754884 262,375 1,983 0 ARCHER,L BEPWTP I i
224 11601 2 CHWTP Built-up Roof Repl 05 Ciosed 63,296 63.500; 204 8,787 54,509 57,213 644, — _0.ARCHER,
B IAR-D5__RBI Well Bidg Cooling Improv — Closed 159,337 159,337¢ 0 156,620 2.717 3,680 7,818 0 DONAHUI
224 11189 SEP-05 _ Reservoir Ave sidewalk instail "~ Closed 72088 0.000 7,931 _ 54,153 17,918 15,847 1,399 0 ARCHER,L
224 -11394 MAR-06 Corp HQ 1st floor work area " Closed - 6,630, 6,630 ] g 6,630" [i] _0 0 MOK,T ~ ] o
261 11384 FEB-06 = Turbidimeters and Transmitters __ Design 76,5161 78,500 o . 74,000 - . 616 0 BRYANT,L - R
264 10548 -OCT-04 _Disty System Telemetry Design 278! 187,040 294; 194,040 484 196,746 2 _O:BRYANT.L removed Quest inv not related to project
264 10549 OCT-04  New Booster Station Telemetry Design 1,553 2,000 ) 91,0007 1,553 92,000, 3 0'BRYANTL I
264 , 11482 MAY-06  Filter Plant turbidimeter repl . _Design 14,733 6,085: g . 78,981¢ 14,733 ——. 0 ___ 0 0.AZZARA,} Set up 8/06 ]
764 00420 JAN-00 larine Ton Cyl valves Closed 73.628; 4,000[ 1,014, 0 _ 72,614 68,986 177 0 BRYANT,L BEPWTP -
264 11064 _MAR-DS _ Generator reloc-BEP to Card HI Closed : 57,969, 56,000 13,601 .. 0 _.44,368" .. 32399 579 0 BRYANT,L — N —
1264 11364 DEC-05 48" Raw Water Main Valve ve Repl _Closed .. ___._8663 86,299 0 0. 86,630° 0 _L4754 0 AZ7ARA,J ]
266 10617 JAN Distr On-line Water Qual Inst wip 62,91 90,000 1,687 26,000 ....564,224 ... 88313 " o 0 SONG,R Labor mnvolved; not direct capital purchases
268 11333 JAN-06 _ Adv Treat Tech - CHWTP Ph I Unapproved 0 115,000,000 " -110,600.0¢ 000, 0__110,000,000 i} - 2,000,000, " B 0 BALLK ‘CHWTP ; ) T
268 99402 JAN-93 Adv Treat Tech-BEPWTP Ph lf Design 5,136,547 43,424,800 ~38,288 3(557 680 38, 467 120 1,578,862 1,400,000 178,862 5,077,100 424,874 0 BALLK BEPWTP; Prop in 02659 and 99402 sent to FA
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| TSeEp . 1 LG =1 H | ‘mm:v
Org Pri_ jDate  Name Status | _TotalCost! _ TotalEst!  Variance PYC, FYE| 2006 CY Cost| Est,  Variance| Budget, g___ptfon i ]
281 111319 "JAN-06 _ Fire Hydrant Locks 2006 Wip 491 1,000 -509 0; 0 401; 1,0060; -509 25,000 . o
281 '11320° JAN-06__ Lead Serv Ren Pomnt Alimond 06 WIP 680,450] ___ 660,000 20,450 0 0 680,450 660,000 20,450] 882,450 AA T |
281 11321 JAN-06 Fire Hydraot Hepl 2006 wie } 793,645 800,000 -6,355 Q [i 793,645 800,000} -6,355 550,000 AR » ]
1781 11322 JAN-06 ___Detector Check Vaives 2006 WIP 46,411 46,000 411 0 0 46,411 46,000( . 4l1l 130,500 laa _ _ __
281 111393 JAN6  Distrb Sys Imprv 10", less 2006 WIP 704,337 200,000 4,337 0 0 204,337; 200,000 4,337 274,300 AR ]
281 [11324 |JAN-06  Blowoffs on Deadends 2006 WIP 54,065 51,000 3,065 0 0 54,065 51,000 3.065] 43,0001 _ T IAA -
281 111325 [JAN-06_ Transm Sys Imprv 12°more 06 WIP 120,166 118,208 1,958 i 0 120,166 118,208, 1,958! 120,000! - AR T
1 11326 JAN-06Service Modif-Copper,Other 06 wip ; 396.857] _385.000] 11,857 0 [0 396,857 385,000] 11,857 235,000; TAA
281 11327 JAN-06 [Large Meter Renov/Insti 2006 WIP . 634,067 635 ooo| -933 0] 0 634,067 635,000( -933| 573,500, AA .
1281 |11328 |JAN-06 _:Lead Serv Ren Block Allmand 06 wIP i 892,868 E 3, 365& 1] of 892,868! 890,503, 2,365; 284,000} B AR I
281 ;10619 ) JJAN-05  Fire Hydrant Locks 2005 iClgsed | 5,516 — 5,516! 0! 0; o] 0 3484 AA ]
28110620 JAN-05 Lead Service Renewals 2005 Closed J 738,175 23,794)  715,431] 0] 33.,744) 22,744, 0 45,631 —'AAWIP PER CSR 5/05
178110621 11AN-05 _|Fire Hydrant Replacement 2005 Closed ‘ 579,128 8,096 987 zz4| ol -8,096° -8,096] 0] 11,526 {AA;WIP PER CSR 5/05 .
28110622 |JAN-0S __[Detector Check Valves 2005 Closed 1 120,025/ 126,172: 61471 126,172 0 6,147 -6,1477 o' -7,6121 AA;WIP BER CSR'5/05
281 10623 |JAN-05  :Distrib Sys Imprv-10”,less 05 Cosed | 158,095 160,574 2,479, 160,574 o] 2479 2479 0 11,6767 TAR,WIP PER CSR 5/05
281 10624 JAN-OS _ Blowoffs on Deadends 2005 “Closed 35,107" 4,733 35107 O A7 ATED o 1323 AA;WIP PER TSR 5/05 R
281 _10625 JAN-05 _ Transm System Imprv-12°,> 05 |Closed 48,6651 0 " 4B,665" 0 [1]] ol _0; —22,335] TAA;WIP CSR5/05 e
281710626 JAN-05__‘Service Modif-Copper,Other 05 :Closed R 390,699; 3779; 390,699, 0 3.779] -3,779; i 4,801 "AAWIP PER CSR 5/05
281 110642 |JAN-0S__|Lead Service Renewal-block 05 \Closed 496,406, 494,a27| _ 1,979; 494,427 0 1,979 979 ! -11,867] P PER CSR 5/05 - T
281 110661 |JAN-05 __lLarge Meter Renovations 2005 Closed 336,27 334,925 1,399 334,925 0 1,34 349 I -4,5251 0 0iBRUCE.S “AA;WIP PER CSR 5/05 .
1218 JOCT-05_ 2nd & Broadway main repl “Closed ] 88,578 87,956 22| 87,569 0 1,00 009] i 87,569 1,113 O'WHITEHOUSEW | e
28210633 1JAN-05__:Purchase Crane Truck 2005 WIP 184,153 193,000 -8,847 60,274 [ 123,87 132.726| -8,847° 76,726 0l OREEDK ___  AAjnotin service as of 7/06 .
287 10635 _JAN-05___Transportation-1/2 ton trk 05 wip 131,094 154,137 -23,043; 74,847, 0! 56,24 79,290, -33,043 48,353 0 0'REEDK AA;sent 2-F150,1-F350, SNOWPLOW TO FA ]
282 110636 JAN-05  |Transportation-3/4 ton trk 05 WIP ~ 5,114 45,211 5,903 1,93 0 49,175 43,272 5,903 27.561 0 0;REEDK AASENT 1-F250 TO FA T
282 [10638 ;JAN-05__{Transportation-Crew Trucks 05 WIP 13,115 131,100 17,985 72 ] 112,943 130,928, _ -17,985 130,928 0 OIREED,K AR .
282 110639 |JAN-05__|Transp-Tumner Trks,Meter £x 05 wip 140,579 138,000 2,579 13623 9 4,347 1,768! 2,579 . 1768 0 TO'REEDK TAASENT 1-F350 10 FA 12/08 ]
282 {11338 1JAN-06_ (Transportation 2006 Wip 1386,441] _ 1,873,11 -a86,670! 0 369,432 1,386,441 1,503,679; _ -117,238] 1,569,800 + 0; 0_REED, AAALL FLEET PURCHASES FOR 2006
282 10385 |MAR-04__\Transportation - Turner Trucks Closed 93,939 120,000; 26,061 93939 0 0 0 0 26,06 0 OIREED, ) 1a4
1282 "10632 |JAN-0S—_Forkiits 2005 iClosed : 171,022 170,28 t 138 [} o] 171,022 171822 o] 160,000 K O{REED, Ah:sent 1 forkiift to FA 07/06;sent 2 10/06 ]
282 110634 _JAN-DS _Transportation-Dump Trucks 05 [Closed : 290,127 287272, 2855 122075 o] 168,053 ___ 168,052 0i 1259251 . 0] o% REED, TAA;3 DUMP TRUCKS SENT TO FA;1 DT 10/06
282 |10637 JAN-05  |Vehicles 2005 IClosed { 79,287 93,350, -14,063 20,131 of 59,156 59,1561 o] 119,867 0 OjREEDK AA;2 CARS TO FAZ EXPLRS TO FA —
1282 111093 MAY-05 'Flatbed truck for Middletown . Cosed . 36,441 39,0001 . 2550] 1} ol 36,4 36,441 of 33,000 0 0.REEDK AA;364 to 282 per CSR 10705 VIN,LWC# wrong:chgd In]
32110228 "JAN-04  Highview/Heritage Tank-LAND _ __iDesign 1 308 150,000] -143,692 5,789 o! .51 L3 (T2 T R L TV 294 0,BENEDICT,D iStorage ~
11430 .MAY-06 :Production Capacity Study _IDesian I 83246 93,741 10,495 0 of 83,24 93,741 -10,495 0 886! OSMITHR 'Intangibiz Asset A
0640 TIAN-D5 __iSystem-wide Hydraulic Model “lwip ) 39,904 115,500 -75,596 33,517 74, 953[ ..638 7.000 _ __-613] 81,983 1,595 DIMONKS,V [ ]
500 |SEP-06  [Conestoga/Gap in Kngb conn Design ] 19,967 25,000 -5,033 [T 16,567 25,000 50331 0 147 /GOODLET,S ) 5 _
534 |DEC06 iShepherdsville 580 PZ modif Design ] 110,000 110,000 of 100,000° 3 10,000 ~10,000} 0 0  DIGOODLET.S [ _
1214 'OCT-05 _ Watsonvilie Rd maln repl Closed ] 28,340 40,000 -11,660] 36,6500 0 1,690| 1,690 0] 5.350 301 0,RUSSELL,B. \ ]
10229 3AN-04 Hikes Pomt Elev Tank Land pur Cancelled [} 315,000 -315,000 9,022 o -9,022 305,978 315,000, 305,978, 0; G1BENEDICT,! {Storage N
10434 [MAY-04__iBackiog Constr Return Srv,Post wiP 1,065,056 1,072,453 -7,397' 554,213 510,843 518,340 7,397\ 277.240] 4,209 0:BATES,J ;CLOSE QUARTERLY ]
11329 [JAN-06  |Aenal Photo, Digital Base Maps wiP 0 496,100- -496.100] 1 496, xoo) B 9 0 0 " 496,100, _ 0l —_OIBATE Am,; i o —
11331 [IARC Mobite Facility Data Access-Gl Wip 228,329 392,660 -163,67 0 00! 228,3291 264,500) _ -36,471;  180.000] 237 0. MCGARRY,) ] ]
11330 !JAN-06 _ARCGIS Server PlatformDev ~ _ Design i 81,000 -81,001 0 [ o' [ul 81,600 nl .
110641 JAN-DS Piant Record Drawing System 05 Cancelled | Bl 245,000 -245,0007 0 0! 120,000; _ -120,000. — 120,000] of cancel per memo, m FY B; Intanaibie Asset?__
342 301557 JAN-01 __Cardinal Hill Second Supoly 1 Wip | 2,934,608 3,109,384 -174,776) 93620 1,998,393, 2,085 175[ -86,776] 1,605,251 59801 TTTIRANSM .
342 (02616 1JAN-03__ -Cardinal Hill Res Ret Drain wip 548,532, 548,465, 67 17,251; 531,081, 53L214 671 282,749) 2,5951 T TRANSM;CR rec'd for task 07 reloc. ]
342 |03825 [JAN-03 _jMitchell Hill Main Relocation WiP 21,693 21,528] 165] 26,945 -5.252| -5,417] 165: ~18,845! 2,224 'RE[OCmeed CRto dlose
342 110030 [JAN-94 | Wesiport Rd Transfer Station .WIP 3560674 3,625,235 64,561 _ 3,414,069¢ 146,605 1311661 15439¢ 186. 316, 94,245" [OTHER.DO NQT CLOSE PER Pt FA 20ty G4-7924
342 10054 _OCT-03  [Spangdale Baptist Church Jv____szJ_p_z 3,189, 13} 388, 2,814 2,801; 13 2812 RELOC;need CR .
1342 "10135_DEC-03 ' Reservoir Ave Phase 1 and 2 ww 380,058 396,513 -16,455] 9,653 310,405 321,8601  -11.485) " i JGD ! STRANSM;Recd CR for Ph 1 1/06 . -
347 |10209 :JAN-04  Stonestreet Rdmainrepl _ _ _ WIP ' 180,749 207,833} 27,084° 28,193 152,556 B 540°  -27,084 148,807 ] RRP - T
1347 10287 [DEC-03 _Jackie Way Area mam repiprol WP, 1,602.754] 1,623,741 -19,987; 147,701 54 ouo 1,455,053} 4 14,987 1,391, 374 'BC i |
342 110352 (FEB-04 :Sylvama and Rufledge Rd DIP “wip 2,567 2,567 il 2,4881 793 i v RELOC:need CR - _
342 :10382 iMAR-04 {Kenmcg St area main repl wip T 1,BB1,031]__ 2,059,786] 178,755 224,132 171, 786| T556.899,  Tee3mes. 6869, 1630 918‘ O HETTINGERD  MRRP - e
342 110411 APRD4 _  Gardiner Park Sect 3 Retog WP 14,335} 14,263 72, 10,850 3,445) 3,373 72 4,390 0 SCHIPPER,C "RELOC;need CR |
342 {10414 ;APR-04 Shelbyville Rd 1-Breck to 264 wip 1,731,247 2,088,607 _ _-357,360i 64,0591 334,548! 1,667,188 1,630,00 22812, 1,608,941 0 WILLIAMS A "MRRP ]
342 110530 jSEP-04__ Waterfront Park East FH reloc WIP l 684, 684 0 684 o ] ol 0. | 0°SCHIPPER,C ‘RELOC:need CR ]
342 111055 MAR-O5_Shelbyville Rd 1T MRRP WIP 1,626,797, 1.627,429] 100,632; 39,569 100,429 1,487,228]_1,487.431' 203, 1735731 2B0i6 OHETTINGERD __ MRRP -
342 T11144_JUL-05 " TGlen Lakes - Flat Rock Rd TWIP 14,977 14,814! 63 ,044 | 13,333 13,770, 163] 13,9561 0 O'SCHIPPERC _ iRELOC:need CR
342 111154 AUG-05__Enalish Station Rd relocation ‘wip 13,565 51,900 38,335 L5001 43,800 11,0657 5,6001 5,465 62,500 0 T OSCHIPPERC  __RELOC T
392 11175 SEP-05 _US 60 at Flovds Fork reloc wiP ) 2,301 76,6501 74,349, 536 74,314, 765 800" -35; 75,114 i O'HETTINGER,D ~ RELOC ) T
332 11187 SEP-05 _South Dixie main replacement __ ~ WiP 449,477 1,056,475 -606,948| 5677, 950,748 443,800 100,000, 3438007 1,114,323 105 0,WILLIAMS A MRRP — - N
34211207 [OCT-05 _-Grade Ln L-65 Fivover reloc ____‘WIP ! 3,775, 27.740. -23.965] . _2,006] 24,039 1,769 1,700 65 22,410, 0! o wHlAMSA "RELOC KTC T ]
34211211 :0CT-05 _ Cane Run Rd 2A man repl TWIP : 1397061 141,794 2,088 18401 4,954 137,866 135,000 27,8661 128,160 189 O WILLIAMS A~ MRRP -
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342 11295 DEC-05 (Frisch's 6209 Bardstown Rd WIP 38,201 38,201 ) 28,819, 0 79,382 9382 o 13,819 0] OISCHIPPERC iRELOC ——
2 11261 _DEC-05 ltead Service Renew Ares 3 06 WiP 188,482: 195,000 6,518 0 5,000 188,482] 190,000 -1,518 0 2,348: 0 SCHIPPER C ‘LEAD
11372 1JAN-06  iMain St,Market St Lead Serv wip 44,258, 45,295 -1,037 [4] 500 . ._..44258 44,795 -537: 0 995 . [ W LLIAMS, A ‘LEAD
11385 jFEB-06 _ |Baxter Ave main fep iWIP 171,692 484,504 -312,812 0 327,504 171,692] _ 157,000; 14,692 0 776 O HETTINGER,D IMRRP
111413 TAPR-06 ~ IMaryman Rd area maln repl | ‘WIP 198,578 208,343 59,765 0! 1,000 198,578 207,343; -8,765; 1] 124 . OjWILLIAMS A MRRP )
11421 |APR-06 1900 PZPh 1 - Taylorsville 8PS wip 183,639 190,000 -6,361; [N 28,000 183,639 161,000{ 22,639 190,000: 1,024 OISPENCER M PZ EXP;BPS
11431 'MAY-06 ‘Baptist Hospital £ main reloc wWIP 32,416 32,997 ~581 0: 997 32,416. 32,000} 416 of 0 O'WILLIAMS,A
JUN-G6 _ Creekside Terr-5616 Bardstown . [WIP - 13,455 17,400 3,945 o| 4,900 13,4557 12,500° 955: 0| 0] 0 SCHIPPER,C El
:JUN-06 _:Shoppes at Gardiner Park relog wip N 44,276 67,700 -23,424 o} 10,700 4—4,276) 57,000 -12,724 a' OI C_DiwhiIAMS A 'RE
111453 1JUN-06 }lsth St at Breckinridge reloc wip : 42,872 42,871 i 0 0 42,872! 42,871 i [ 716: 0:SCHIPPER,C _tREl
11475 1AUG-06__iPresbyterian Seminary refoc TWIP 7,149 000 -4.851 0 5,000} 7,149; 7,000 g o} o 0,SCHIPPER,C
11476 "AUG-06 _‘Southem Breeze Subd reloc ’WIP 1,785 3.900 -12,115 I 1] 11,900 i 785' 2,000¢ ~215 0l o QIWILLIAMS,A
11498 SEP-06 d 1Rd Twip 7,116 213,650! -206,5341 [1] 206,650 7,116l 7,000} 116 .0 34 0 SPENCER.M H
11499 -SEP-06 _:River Park P WP 4,485 109,000! -104,514. [ 103,000° 4,486 6.000! 15140 "ol 0, 0,WILLIAMS A ! ]
10644 JAN-05 ]_l 64 Transmission matn Unapproved ( 5,000,000°  -5,000,000] 0i _ 5,000,0001 0i [1] N 11250001 _._Oi G‘SCHIPPER,C K TRANSM .
2 ‘11356 "JAN06 Salt River/Hwy 61 BPS _ Unapproved [} 120,000 -120,060 G 120.000° D! 0. 0 150,000 0 COOMBS.K BPS [
01743 JAN-01 _:Gene Snyder Frwy fransm | Design _557,65 | 26.175.69 -25,308040] 123046 _25,110,1200 745613 943,533 -197,5201 4,452,9541 18,492" 0 WILLIAMS,A ITRANSM ) - —
03323 NOV-03 _ Crittenden Drive If Design 73,665, 1,553,386  -1,479,721, 120,513° 1,362,874 -46,847" 70,000 -116,847 1,419,383 3,527: 0:C00MBS K “MRRP;capital crew work to 11481 U —
10127 |DEC-03 Raymond Rd area mam repi Design 238,3911 775,00 -536,60 140,778 0 97,613 £34.222. 536,609 34,222 8,105] 0[SCHIPPER,C BC I
0257 \JAN-04_ ;900 PP Expansion, Supply Imprv Design 38,961 2,150,000: ~2,111,03 31,502 1,850,000 7,459 268,498 -261,039 68,498 ; 1,997] 0,GOODLET,S IPZ:D’eat as parent; some budget to 11421 .
0334 |JAN-04__{Sixth Ave area MRRP - Shep "Design 14,27 345,741 -331,46 347 331,094 13,939 14,300 371 50,653 169, 0iBOBBITT,B ___ 'MRRP
0415 |APR-04 |Westport Rd 660 30" to BPS Design 207,822] 4,885,000 -4,677,1 126,1087 __ 4,673,892 714 85,000 -3.286° 1,201,353 9,35 0'SPENCER,M omg costs from 11114
0459 1JUN-04 .Wolf Pen Branch 36" Phase 11 Design 56,50 3,388,900 -3,332,397: 20,745, 3,328,900 . 757; 39,254. -3,497 279,254 1,544 0:SPENCER,M NSM;split from 00494 R
0516 'APR-02 ;Manslick Rd main replacement _|Desgn 85,10 524,750! 439,64 52,210 432,540 2,891 40,00 -7,409 332,790 3,635 _D.HETTINGER.D :MRRP:setup 8/04; custs from 03403 e
10585 DEC-04  iPitts Pant mam replacement Design 145,43 1,120,509¢ -975,07' 36,886 973,623 544 116.0 -1,456 866,094 3,293 0;SCHIPPER,C "MRRP . o —
11016 JAN-05__!Downtown bridge main reloc [Destgn 1,10 1,000,000 558,89 629) 998,907 473 4 4 194,371 33 ol CHIPPER,C KTC —_
11042 FEB-05 _Chamberlain Ln-Wolf Pen Branch Design 6,199 27,960 21,70 3,339| 21,700 2,860 28 1 2,561 0 PENCER,M iRELOC [
11059 :MAR-05 _ Walgreens,BB&T reloc Design 463 15,000 -14,537 439 14,537 24 24 0 2,784 1] 0 _SCHIPPER,C [RELOC o oo
11143 JUL-05  [Hunters Ridge 13160 W US 42 Design 2,420 24,000 -21,580 907 21,603 3 490 23] 22,093 0 0,SCHIPPER,C RELOC —_
11172 1SEP-05 Old Ford Rd transm main :Design 14,665 310,273 -295,608, .590; 288,973 13,(%‘ 19,710 6,635 474,410 208 OIHETTINGER,D -MRRP;TRANSM;split mto 2 phases
11188 ISEP05 Laurange Rd main replacement [JEsxgn 6,284 510,000 -503,716[ 2.878! 503,768 3,406: 3,354 52 . 507,122 171 O.HETTINGER,D MRRP
342 [11192 SEP-05 ‘Nitta Yuma area main repl IDesign 14,525 450,000] -435,475} 410 350,000 14,115]  99,590] __-85,475! 449,590 145+ O[HETTINGER,D {MRRP
342 111199 JOCT-05 _,Constitution Or main repl Design__ 3,856 74,200] -170,344 7,217] 170,344 1639 1,639 0, -2,217} 108 "0 SCHIPPER,C [MRRP J—
342 111213 10CT-05 Tiohnsontown Rd main refoc “Design 69,883 442,120! 372,237 878) 370,742! 69,005 70,500, -1,495] 830,122 0. O HETTINGER,D ~ RELOC;Recd one CR fiom Cap Crew . —j
342" 11258 IDEC-05 |Preston Hwy-Cardinal to 44 Design 5,64 10,900,600,  -10,894,354 0’ 10,894,770, _ 5,646 5,230 416 35,000 119 G SCHIPPER C (RELOC J—
342 ;11264 'DEC-DS ICardlnaI Hill Second Supply 28 Design . 54,284 3,693,500 -3,639,216 ] 3,638,500 54,284] 55,000 -716. of 365! 0 _WILLIAMS A [ TRANSM e}
342 [11361 :JAN-06  :Southern Pkwy main repl . |Design 4,871 5,500 -629¢ 0 . 0 . 4,87 5,500 -629: o' 106! OJHETTINGER.D _MRRP;costs to new 07 project I
342 {11436 |MAY-06 N Oldham Campus US 42 relac Design 3944 110,260 -106,316 0 105,260 3,944 5,000 -1,056! 0 O[SCHIPPER,C . IRELOC [pe—
342 111483 |AUG-06__Outer Loop,Fegenbush,! Beulah Design 443 488,000 -487,557; Q- 487,000 443] 1,000 -557° 2 8 COOMBS,K IRELOC
{342 11511 [NOV-06 Crossdock Distr Omicron Ct Design _ 1,228 55,000 53,772 1] 35,000 1,228} 20,000 -18,772 51 0! SCHIPPER,C :RELOC
342 11513 |OCT-06 |Fast End Bridge 12° mamn Design 10,360, 46,530 " 736,170: 0 34,530 10,360° 12,000 <1640 0 0!SCHIPPER,C IMAIN - T o
342 11522 iNOV-06 (Fern Creek Commons reloc Design 546, 32,000 -31,454 0 22,000 546 10,000 -9,4541 Q 0 SCHIPPER,C TRELOC JS—
342 '11526 NOV-06  [lyndon Ln FH relocation Deslgn . 201 1,500 -1,292 o! 0 208 500 -1,292° [ OiSCHIPPER,C RELOC e ]
34:_:" 1529 iNOV-06__|Evergreen Real Est Station Rd Design_ [} 8,300 8,300, 0. : 0 ,300 8,300} 0‘ "0ISCHIPPER.C "RELOC S
347111530 NOvV-06 *Long Run clubhouse FH reloc Design Oi 7.500 -7,500 i} 6,000, 0 500 -1 SOD[ 0 SCHIPPER,C {RELOC B
342 :98665 jAUG-99 »We__@tt Rd - Herr to N Hursib Design L 538,469 500,000 38,469 172,249 137,000: 366,220 190,751 175,4691 190 751 18, 601 O SCHIPPER,C KTC; TRANSM :
342 00494 jJAN-00 __Wolf Pen Branch 36" Phase 1 JONC 4,198,889 4,227,229 -28,340f 4,199,828 29,279: -939 -1,878: 939 -45,649 101,481 OIWILLIAMS A TT{ANSM split into 10459;Reapened for add addtl v wor
342 01662 1JAN-O 'S Znd St Widening Ph 1 reloc IONC 109,619 109,618 1 107,054 0 2,565 2,564 I 42,946 8,782 0 WILLIAMS A {RELOC;need rest of CR
342 02466 JAN-Q2 "Bashford Manor Ln reloc CNC 135,203] . 318,825x -183,6227 38,604, 0| 96,5 280,221 -183,6 280,221} 4,852] 0.SPENCER M RELOC
342 02491 JAN-02 _ Glenmary East 3 Phase A reioc CNC 5354 5.405] -51 5,192 0} 2 213; -51° 1,408: 452, 0!COOMBS.K RELOC;guestions re:CR_ [ —
342 103509 :JAN-O3 Mockinabird Valley Area MRRP :CNC 737,364 738, ZSSI 921 734,993! 0 2,371} 32921 -921. -9,708 15,215/ 0 HETTINGEKD IMRRP;esmt work left to do -
342 103662 1JAN-94 Lou Internatl 60" reloc Ph 3 CNC 6,293,308 6,293,703° 1,000: _ _408B,605] 408,0001 805] 598,330; 124,343 0;WILLIAM ,A TRANSM;sent to FA 07/06 billed RAA;leave open fO"
342 710102 _|NOV-03 Pmsgect Point| Hwy 42/River Rd NG . 5,979 5,979; ol 1407 146; of -2,5391 430, 0:SCHIPPER,C IRELDC need FHSQ, Clabor e ]
34210286 :DEC-03__River Port Rd 16" grid-tie CNC 461,09 461,09 ol 16,510} i5.510] 0 -10i,588,  11,167] 0.SCHIPPER,C’  _'BC; Not in Service; funding chg 1/06
342 10351 FEB-04 Central Station Connector Rd CNC 5,43 5,430 g 127 1271 of 897 330! 0:SCHIPPER,C RELOC,need FHSO e
342 10378 .DEC-03 _ |Westport Rd 860-Washburn/Lynn 1CNC L 274,764, 274,764 0; 756" -756 g 930,480! 10,681; 0 WILLIAMS,A iKIC; REIMBUPSEMENT OF $141,331
342 10425 {APR-D4__|Wal-mart on Bashford Manor tn___ {ONC 108,884 109,067 100 . 1,917, 2,000} -39,943. 4,967 0] _ 39,860 WILLIAMS A RELOC;REOPENED FOR ESMT WORK PER AW
179 1SEP-05_Woodford Pl area lead sery CNC 124,897 1 122,726 ] 98,720 96,549] 2,171} 74,523 2,503! OHETTINGER,D ___LEAD;balance with 11371
05 I0CT-05___E Ormsby Avenue Lead Services CNC 37473 237,820 6471 13,55 - 0 223618 224,265 6470 302,605 2,635] 0.HEITINGER,D  LEAD.PM states do not close yet .
253 'DEC-05  Lake Forest grid-tie, PRV CNC 124,372 124,000° 372] ! [} 124,372 124,000 372. 112,000 1,910] Q:SPENCER.M GRID-TIE,PRV;2 CR's -
1371 JAN-0B IS ONC 61,518 148,395 -86,877: 1 [¢]] _ 61,518: 148,395! =~ -86,877¢ 0|_ 351 0 WILLIAMS,A LEAD;balance with 11179:D0 not dose close pe per Ambc
1467 JUL-06 {CNC 62,105 60,928, 1,177 i 0! 62,105 ~. 60,978] 11777 o 338, 0 COOMBS, CH service .
"11486 _SEP-06 ' iCNC ;.35 3,5491 0 T i 3,545] 3,549, 1] 0 | QWILLIAMSA | RELOC R
1509 “OCT-06 _Indian Tral Shop. CLrFH Teloc SONC 5916 5,566! 350 0 1] 5916 5,566 350 a [ill O°SCHIPPER.C _ RELOC
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342 01555 ,JAN-DI _mm_ao—m Ln MRRP ‘Closed 400,404, Hmchouw 130,457 1] 269,947 269,947, 0; . -63957. 8,657] 220,000 WHITEHOUSE, W
342 01700 1JAN-02 __.Bearcamp Rd BPS iCosed . 214,051 214,051 208,210 R 0 5.841 5841 0 5,290 4,5101 0 _SPENCER.M C e — ]
342 102435 {JAN-DL_ Jewish Hosp Dutchmans Ln reloc __|Closed 84,518 30,018/ 29,689 0 54,829 54,829 1] -5,689:; 1,779 24,500 WHITEHOUSE W _—
342 {02483 JAN-D2  Briscoe Ln FH Relocation Closed 6,453 .. 3.253 3,217 [ 3,236 3,236 0 983 221 3,200 WHITEHOUSE W
Elaﬁmm “JAN-02__"Armoty Place Relocation Closed 2,949 2,950 2,936 0 13 T 0 77,077 218 0 WHITEHOUSE, W _
342 .ﬁommom JAN-02  Hi-View Lane Main Replacement Closed 142,544 146,9407 25,674 0 116,870 116,870 L] 103,316 623 O:WILLIAMS,A ]
1342 102752 JAN-D2 -Aiken Rd Bridge Replacement Closed 201,328 105,457 1023045 0 99,024 99,04 0 9,696 668 95,000]COOMBS
1342 {03502 jJAN-02 __;Crittenden Dr Main Replacement Closed 598,044 599,146 598,044 o 0 0 1 11021 21,946] 0'COOMBS.K L
342 *03510 [JAN-03  [Whayne Supply MRRP IClosed 311,666 311,666 297,351 1] 14,315 14,315 1] 5,0004 0.SCHIPPER,C
34703804 DAN-03 __IRiedley Rd Relocation Ciosed 9,932 7.582 7,499 ) 2,433 2,433 [H 2,999 2,350 \WHITEHOUSE W RELOC;WIP per mtg 05/06
342 103840 JAN-03‘Cannons Ln “Closed 49,8487 39973 29,645 0 20,204 20,204 [ -7.320 {RELOCWIP per mtg 05/06 ]
342 03852 :JAN-O3 _ Monticello Patio Homes R Closed 17,595 7,870 7,784 3 ] 9811 9,811 -1,884; :RELOC;WIP per mtg 05/06;assets should have include |
342 10026 {Closed 290,227 292,952 | _288,150! 0 wawm 2,077 -3,1611 -CL:prev 02-400A
34710031 "Closed 2,446,137| 2,446,138 112,444,475 0 1,662 1,667 36,974 0 WILLIAMS,A \KTC;prev 94-7928; TRANSM ]
342 110120 TClosed 70014 70,013 1 68,963 [ 1,051] 1,051 ~68,963], "0ICOOMBS K KTC:need to invoice - -
342 ;10294 "JAN-04 _'Montana Ave area Closed_ L 1479,526' 1,479,827 I 1,441,328 o ~38.198° 38,198! -13,063 0_HETTINGER,D __MRRP
342 110297 .NOV-03_ Woodiawn Ave area C&L Qaosed i 24,621 818,000 6,6211 831,455 1] -6,8341 -6,834' -13,507. O;WHITEHOUSE,W 'CL;SENT ADDTL COST 07-03-06 ]
342 {10298 JAN-04 _"Campbell St area C&L . Closed ' 1,461,282. 1,486,480 -25,198 1,464,863 0 -3,581 -3,581; N [ 21,617; 45,312 OIWHITEHQUSEW Ot _
342 110354 (FEB-04___ Liberty St MRRP Closed 1,277,753 1,260,000 -2,261]  B42,986 0 434,753 | 434,753 0 329,990]  21,830° OIHETTINGER,D _ [MRRP T
342 10355 [FEB-04 _ Chenoweth Ln MRRP Closed 531,053 531,053} 1] 523,993 0 7,060: 7,060 o -107,346' 5,060 (WILLIAMS, A "MRRP;Iola and Chenoweth closed separately __ |
342 10394_|MAR-04_“‘Hwy 27 at Murphy Ln — |Closed 189,302 150,000 57,006 52,584]_ o[ . 106,718 106,718 ) 5,000 1,007] __106,308[SCHIPPER,C JKTC o _
342 (10417 |APR-D4_{Amoldtown Road area mam repl Closed 718,250 718,750 0 710,355 " 7,895 7,895 0 798355 19,046 HETTINGER.D MRRP T " "
342 "11015 JAN-05 _ :Clifton Heights area main pl Closed 329,028 329,028 9. 338,659 g -9.67. 8,671 0 55,201, 1,731, 0. WILLIAMS,A MRRP
342 111019 |JAN-05 |NELCO main reloc - L1th St . |Closed 16,523 27,500 -10,977° 16,134 Q 389 389 1] 11,366° 1] - 0)SCHIPPER,C. RELOC .
342 111066 |MAR-05 |Paddock af Eastpomt FH reloc Closed | 4,120 2,700 0 1,354 1,354 0 66 ] 1.5601scHIPPER C RELOC
34 1088 MAY-05 [Shelbyville Rd at County Line Closed : 167,172 75,100 0 100,468 100,46 0 -23,304 0: 99,200iSCHIPPER,C RELOC e
347 11094 IMAY-05 _{Seelbach Ave area main repi _____ |Closed 239,694 239,694 N 0 175,662 175,66 [ 238,718 679 0.wWI MRRP ]
342 111096 ‘MAY-05 !Upper River Rd main repl Closed . 159,309: 157,960 1] 128,944 128,944 0 141,139 711 . 0w IMRRP:replaces 10438 Reopened in Sep for mvolce
39 101 MAY-05  [Norfalk-Southem Intermodal _ Closed 87,6801 87,680] 0 S.:# 19,148 [i] 36,708} 0 0\W1 TRELOC T
_nu: 102 [APR-05___KY Ctr for African American “Closed 26,940, 12,773 0 16,685 16,685. [} 1,245] 14,167, W (RELOC ]
34 109 1JUN-0S  Lewlston Dr maln repi . Closed 4578001 457,79 0 4324 432,492. g 557,692 0SM MRRP
342 110 JUN-05_Troon at Landis f.akes 2 hvdr Closed 3,252 1,802 [t} 1,64 647 c_ 2,093 1,450 WILLIAMS,A ({RELOC .
342 111148 JULD5 _IDahl Rd MRRP Closed i 300,236 300,22 [} 3583, 292,957 i 315,279 OIWILLIAMSA __[MRRP T
347 11164 'AUG-0S IPreston Hwy main rep] Canal St Closed | 57,706 57,707 [} 62/ _._._.0 -544 "HETTINGER,D iRRP R
342 111165 JAUG-05 Cathodic Protection 2005 T Qosed 139,202 139,737¢ .. ..0 L. 1.603! ol Z,138 WILTIAMS A icp
342 111166 JAUG-05  Arbor Creek Sect 2 relocation ..__iClosed 31,764 10,127 Y] 20, ... 20,991 0 -1,266 21,637 WILLIAMS,A ‘RELOC _
1342 [11167 |AUG-05___ Lakeside,Lindeil,28th lead ren Closed 145,941 145,941 0 16,001 " 16,00 0 47,468 WILLIAMS,A ;LEAD N ]
342 |11180 !SEP-05 _‘Barbour Ln Rd improv reloc Closed 27,658 20,952 0 25653 25,65 il 18,545 ; 6,706 SCHIPBER,C {RELOC . -
342 111181 "SEP-0S_ [Riverport Authority Ph 4 reioc Clased 30,712 13,387 1] 18,834 18,834 of i S.wN,gi_.rSv S.A RELOC - . e
342 111209 :0CT-Q5  !Phillips Ln widening reloc " Closed 47,707 47,707 _ R 45,834 45,834 1] ol 0.SCHIPPER,C iRELOC -
342 11221 INOV-05__|Lakeside Dr hydr reioc “iClosed 3410 3,471 [ 2,573 2,573 il R OISCHIPPER,C {RELOC
342 11240 (NOV-05 |Airspace 1-6001 National Trnpk Closed 3,613 3,614 0 3613! 3.6 of ol o“mor:vvmm..o ... RELOC P,

11243 |DEC-05 __Vaughn Mill hydrant reloc Closed 6,795 4,000 0 ,796] 796 0. (i} 0.SCHIPPER,C IRELOC |
342 [11251 [DEC0S  jMelwood-Frankfort Weko Seals ;Closed 72,216 72,192 0 13 71,513 0 55,997 565: OIWILLIAMS A 'WEKQ SEALS R
342 111256 UL-05 __-Cardinal Hill Second Sup 2A 791,332 751,332 o 321 791,332 9,426 0 WILLTAMS,A TRANSM -
342 |11259 IDEC-05 'Lead Service Renew Area 1 06 150,334 149,381 ¢] 4: 150,334 1,200 0,SCHIPPER,C ILEAD ]
342 |11260_DEC-05 _ ‘Lead Service Renew Area 2 06 o 142,716 145,000 0 6; 142,716, 549 O:SCHIPPER,C LEAD
342 11360 JAN-06  Shaffer Ln main repi : 130,424 130,424 0 4] 130,424 0 383 __ O SCHIPPER,C MRRP _
342 '11362 JAN-06  Shawnee femace mam repl | 83,300 83,300 0 0! 83,300} ; 243 {HETTINGER,D reopened 10706 for fabor -
1342 11370 :JAN-OH Rivers Landing main refoc 10,510 4,461 [} 0 10,510 6,049 ' WILLIAMS A RELOC
342 11374 [IAND !Broagway-44th to Southwestem Cosed 169,929 170,000 0 9] 169,929| SCHIPPER,C MRRP o
342 111393 IMAR-06 |0Id Cannons Ln FH relac Closed 4,352 4,352 0 N_ 4,352] GIWILLIAMS, A~ ‘RELOC o
342 111395 AutoZone tn Shep main refoc +Closed 3,535 . 3538 [} 3,535 3535 O WILLIAMS A RELOC -
342 [1140] ‘Taylorsville meter,main ext iClosed . _ 75,936 79,953 0 79,9361 Nwrﬂmh OIWILLIAMS, A METER MAIN EXTreopened for AP redit |
342 111439 _MAY-06 ‘Hurstbourme Pkwy grid-tie “Closed 76,284 76,747 0 76,2841 76,284 0 WILLTAMS,A GRID-TIE L -
342 11445 JUN-06  Anita Bl Prado reloc Closed 5,503 2,053 ol 5,503 5,503- 3,450;SCHIPPER,C iRELOC )
1342 11455 ‘MAR-O5 _:Shaffer Ln reloc Cigsed 10413 774,000 0! 10,413 10,413} B 6,500 SCHIPPER RELOC; from 05676 03
342 :11457 {NOV-05 hside Dr reloc ;Closed 64,364 64,364 0 64,364] 64,364) 0.COOMBS K iRELOC; from 05676 12;invoice?waiting on PM —_—
342 111459 "JUN-GE6  ‘Cathodic Protection 2006 .Closed 159,940, 159,940 0 159,940: 159,940 0,RUSSELL,B P
342 111465 MAR-05__:6410 Shaffer Ln serv reloc 'Cosed ! 452" 2,427 0 2,452" ,452) N 0 WILLIAMS A RELOC;from 0667902 o
34 14 'APR-06 ;Claymont Springs FH reloc :Closed . 346 1,746, 4] 5,346; ‘uam_wv 3,600 WILLIAMS,A .RELOC;from 06978 02 . e
342 1t AUG-06 _ iHelm St grid-tie . IClosed 108,011 Q 108,011} 108,011 : 0:COOMBS.K :GRID-TIE; from 03523 __
342 11508 3JUL-06 Madison Ave FHreloc :Closed_ 1,025, 0 2,185: _ ,185¢ 1,160 WILLIAMS, A ;RELOC:from 06978, 05
342 11512 JUN-06  ‘Pond Creek Sect 1 main reloc Closed 0 0 21,714 24,7141 11,762 SCHIPPER,C RELOC:from OM 06676 1t
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34298663 'JAN-88__ Nat Tumpike-Quter Loop t0 85 _ .Closed 1,950,823, 899,643, 610- 868,987 i} 1081,836: i08LB36) Of  -i82,987,  85651] 1,050, s7oxcoomss K KTC;need to imvaice 7
srstbourne-Bardstown to FY.___ Closed 2,107,982 950,215 0. 954,723 0 1,153,289, 1,153,259 01 _-220,754: _ 51.083)  1.157.767" TSCHIPPER,C IKTC:sent some $ t0 FA 01/07 ]
342 199463 |Newcut Rd Relocations KTC iClosed 1,573,641 735,604 -1,726] 401,990 0 1171651 1171651 01 286,970 28,353]"  B35,763IWILLIAMS,A KiC B ]
342 (00533 |JAN-00 _|Tucker Lake Estates reloc |Cancelled 0 7,500 7,500 4,146 0] -4,146 3354 7500 10, 704| [1]] 0/COOMBS.K {RELOCFH reused, to 06978 04 _
342 lo1744 DIAN-O1 Kentucky,Oak Glenmary transm _ Cancelied 16,280,000 -16,260,000 76,361 16,200,000 76,3611 "3,639] _ 80,000 3,635 _0; 0 COOMBSK iTRANSM
342 102673 [JAN-02 | Westport Rd interconnection Cancelled 371,525 -371,525 37,167] [ 27,3671 344,358, _-371,525. 344,358 o] o!HEwm,A _KTC; TRANSM o
342 03849 [JAN-03  ICandy Lane Cancelled 7,400 -7,460 12,620 1 -12,0@{, 4,620/ -7,400] 4,620 o! 0:WHITEHOUSE, W _TRELOC,work not capital; expensed i
342 ;10065 'JAN-G3 _'Penway Ave Assessment MSD Cancelied 0 21,500 -21.500} 7.280 0 7380 14,2201 -31,500! 142200 0 OICOOMBS K RELOC:NO CAPITAI WORK DONE ]
342 110057 :OCT-03__ Valley Viflage-Castle Dr Cancelled 0 5,000 -5.000] 1,241 (I 1,241 3,759 -5,000 3,759 0] 0'SCHIPPER,C TReLOC
342 10100 |NGV-03 'Clayton Terrace/Hilltop Manor Cancelled [ 25,645 25,645 5,364! 1] -25,364! 28 1! -25,645 -12,164 [1] _OjWHITEHOUSE.W —.RELOC| less than 50', not capital; WIP per mtq_ 5(06
342710106 JAN-03 _Briargate Collectors DIP ‘Cancelled 0 0: A 15861! [ “15,861" -15,861" 0: 15,861 0! T TO'SCHIPPER.C RELOC;O8M-costs to 06676 task 03 per PM
342 10254 JAN-04__|Manslick Rd 770 PP Transm main ___ |Cancelled 0] 1,229,000  -i,929760} 3,655) 1,205,000| -3,658] 20,345, -24,000, -8,655 0 T _OIHETTINGERD  TRANSM } ]
342 110301 JANG4'Cloverteaf Baptist Church [Cancelled ] 35000, ___-35,000! 1.3871 0 -1,3871 33613 35000 33,613 0 0 SCHIPPER,C ‘RELOC . o
;42 |10306 .JAN-04 __.Minor Ln MSD DIP relocation ‘Cancelled 0 4,000 -4,000° 1,540 [il -1,540: 2,460 -4,000 2,460! 0} 0]SCHIPPER,C \RELOC; NO CAPITAL WORK DONE N
342 110387 [MAR-4 'UPS Air Service Center Cancelled _ | i 10,849; ~10,849] 10,873 0] -10873] -24] -10,849 4 6 o scmpps& "RELOC _ ]
) 16429 'MAY-04 "Park Pl Lofts-Main and Preston _ _ Cancelled ! o 17,000 17,0000 1,777 0. 4777 15223 -17,000° 15,223 0 0:SCHIPPER,C RELOC - i
(16440 ;MAY-04 _|Autumn Trace-7601 S Third St Cancelled 0 2.800] -2,800] 1,569 | 1,969, 831 _ 831F 0 G SCHIPPER,C OC;less than 50 ft=08M |
342 '10538_|SEP-04 :Shelbyiile Rd Plaza refoc ~iCancelled 0 14,700" -14,760 1,923 0 -1,923} 2777, CTaz00 12,777 0 0!SCHIPPER,.C  ~ {RELOC;NO CAPITAL WORK DONE______ _
3492 111057 MAR-05  North Bullitt Middle Schi Cancelled 0 5,351 -5.351 3,033 o} -3,039 2 312‘ . -5,351 13,461 0 0 WILLIAMS A IRL‘LQC C:ng capital work done; costs expensed
342 11071 APR-05 Westwego Pl replacement Cancelled 0 0 g 1,16 0, -1,168, " -1,168] 0 -1,1681 0 O|WHITEHOUSE, W IRELOC Cancelled per perkC ]
342 |11114 1JUN-0S :Westport Rd-Chenoweth to Pim Cancelled 1] 0 i 5,43 o] 5,439 “5a39] 0 0] 0 0. SPENCER, M TRANSM;transferred to 10415 o
342 -11169 |AUG-05 :0Md Clark Station Rd reloc _Cancelled ] 42,600 42,000 393 o . -3931 41,607" 42,000 41,607 0 OJHETTINGER,D __TRELOC
342 111222 INOV-05 Landis Lakes Towncenter reloc Cancelled 0 4,300 4,300 1] [} 4,300 4,300 4,300 0 0: ng;PPE&C REOC__
342 [1i252 [DEC-05 _|Industry Rd grid-bi "iCancelled 0 308,000 -308,000° 0. 0 308,000/ 308,000 308,000 0 0|cOOMBS K _GRID-TIE o ]
342 11254 |DEC-0S |Arbequst R/R grossings Cancelled 0 [1] 0 109 -109 -10/ 0 -10% 0 __OIHETTINGER,D RELOC;no BOWW approval
342 {11487 |SEP-06  |Anderson Park main reloc Cancelled - 0 5,000 -5,000i _ [ 5,000 [} ; [} 0 0 0 WILLIAMS,A "RELOC
1361103801 [JAN-03_|Update LWC Standard Confr_ WIP 85,668 96,674]  _ -1L006° 81,673 11,005 3,995 3,996 -1 -56,673 0 T oleneRR 1 -
364 111300 [JAN-06  |Small Services 3/4,1° LWC 2006 wip 2,046,9741 1,918,109 128,865, 0 19,181 2,046,974] _ 1,898,92 148,046| 2,169,034 0 0 FREEMANE AR T
364 {11301 [JAN-06  |Small Services 3/4,1" Contr 06 Wip 927,559 947,231 -19,672( 0 142,085 527,559 805,146 122,413] 1019628 0 OJFREEMAN,E AA
364 ;11302 ‘JAN-06  'Large Services 1.5,2° 2006 WIP 466,435 384,609 81,826] 0 26,923 466,435 357,686 108,749 343,960 _ i 0, FREEMAN,E A ]
364 111303 1JAN-06  iLarge Services 4", more 2008 wip 105,657 106,554 897 0] 11721 105,657 94,833 10,834] 199,602] 0 OIFREEMAN,E A T
364 JAN-DG __|Fire Hydrant Installs 2006 wip 6,35 5.673 67271 0f 548 6,350 4,725 1625] 60,000 [} O[FREEMAN,E AA
364 5 |JAN-05 _|Fire Service Installs 2006 wip 604,47 480,152 124,323 0 100.832; 604,475 379,320' 205,155, 473,448l 0 0/FREEMAN,E I R
[364 111307 "JAN-06 _Trrigation Serv Retrofits 2006 wip 285,94 94,847 -8,898. 0 29,284 285, 265,563] _20,_3861 211,900; 0 0,FREEMAN,E 1AA o 1
364 [10600 JAN-05 3/4" and 1" services-LWC 2005 Closed 1,959,13 1,959,138 -1} 1,942,498 0 16,6 16,639 il 101,352 ; 0 FARROW K JAAWIP PER CSR 5705
364 [10601 1JAN-05  :3/4" and 1" services-Contr 05 IClosed 931,800 31,801 -1 796,394 0! 35,4 135406 ] -88,594, 0 GjFARROW,K VAA;WIP PER CSR 5/05 R
36410602 JIANL Large Services £ 1/2 & 2- 2005 [Closed 395,969 395,142 827" _367.888 o] 28,0 28,081 ol -388] [i 0'FARROW.K _AAWIP PER CSR 5/05 — N
364 110603 [JAN-05_ |Large Services 47, Larger 2005 Closed 190,520, 190,509 11) 169,806 of 20,7 20,714 o 24,006 6 O[FARROW.K __|AA;WIP PER CSR 5/05 N
361 10504 |JAN-05 _|Fire Hydrant Installs 2005 Closed 37,167 37.167 i 37,244 o, 77 -77] 0. _13,756] 0 0'FARROW K AA;WIP PER CSR 5/05
364 10605 DAN-05 |Fire Service Installs 2005 “Closed 549,038; 547,990 1,598] 434,487 o[ . 114, 151' 114,551] 0 64,0571 0 OjFARROW,K AAWIP PER CSR 5/05 o
1364 10607 JAN-0S__iTrqation Serv Relrofits 2005 Closed 266,166 266,466 0 265897 0] 569] 569 i 21,653] 7 0'FARROW,K -WIP PER CSR 5/05 T
1366 10051 .0CT-03 Semmnary Woods Res Condo WiP 19,502 719,400 102 -132 0 18,634 19,532 102 9,532 G O[RHODES,W
366 110092 '0CT-03 ~ Bashford Manor Storage,Ofc WiP 26,579 27,400 <t 979 Q 26,000, 26,421 “471 26,921, 0 . OTEGENED :
366_|10290 1JAN-04  -Farms at Lovers L Phase [ WIP 73,315 106,975 -33,660 75,124 20,927 -1,809} 10,9247  -12,733 3185 T 0 ___O{RHODES,W | st
366_{10343 [JAN-D4  Semnary Woods Phase 2 g 25,968, 30,500 -4,532 5,151 20,817} 25,349} 4,532 25,349' o' ‘RHODES,W LT -
366 110406 {APR-04  Valley Farms Phase 1 wIP 58,629 66,500 -7,871} 60,767, [e]] -2,138° 8.7 -7.B71 5733 _ ol OIAULGEIER.D
366__10410 [APR-04 |Oak Pointe Subd - WIP 5769 53,700 -47.331} 5,467} 47,483 302 750 -448 48,233 ol 0'ALLGEIER,D ) o
366 10426 :APR-04 |Blankenbaker Rd grid-tie _ wip 96,547 102,000 5453 6,005 & 90,542 95,991 -5,453] “6,005; 921! 0ILONG,] !
366 10441 JUN-04 _!paddock at Eastpoint wip 80,921 108,500 -27,579, 47729 5,000 33,192, 55,77 <32,579% 27,571 i G'RHODES W ; i
366_10445 _JUN-04__:Bannon Crossings Section 4 __ [WiP 109,070 64,100 -4,43) ! 56,475] il 52.595] 7,625 4,430 7625, 0] 49,400{TEGENE,D CR'rec'd; 1120 moved back WIP for more work |
1366 10467 :JUN-04 __ Bannon Crossings Section 28 wip 29,842 48,500] -18,658 2,930] 45,420" 26,912] 1507 26, 762| 45,5701 0! 0 RHODES,W i N
1366 ;10485 -JUL-04__ Jonathans Trail Wip 12,934 9,200} 3,03 658! [ 11,576, 8,542 3,034 8,542 0 OJRHODES, W 4
366 '10489 1JUL-04 Interlink Counseling Serv exp WIP ! 1,233 ,006° -6,767; 1,099 0 134] 6,901 -6,767] 6,901 0 0, ALLGEIER,D 1 -
10534 ISEP-04 __‘Hardwoad Forest Section 4 WIP : 27,130 39,000 -11,870] 951 37,0001 26,178! 1,049, 25,130, 951, 0 _iTHoDEsw )
10537 'SEP-04  -Oak Grove Estates Section 2 wip i 37,190} 41,500 4,310 37,190 il 6 4310] -1,310] 4,310 [} 0 TEGENE,D “Task 07 For 750°_Main by LWC Crews
56 10560 _OCT-04_ "Weist Place o wiP | 1,816 500 -7,6841 1,442] il 3741 8,058 -7.684° 8,058, O 0 ALLGEIERD § ) -
10561 "OCT-04__Ridge Rd main ext {Anchorage) ‘wip ! 24,418 73,800" 49382 27550 T ol 21,663, 71,045] 49,382} 2,755 0 0.ALLGEIER,D _incarrect GL parent - should b2 273 Majority Tappt |
1004 JAN-GS  Notting Hills Section 1B wip 16,217 21,000 4,783 16,078- 0; 139 4,922¢ -4,783 4922, 6] _ T 0.RHODESW :
“11005 JAN-O5_ Qakwood Phase 4 wip 61,832 60,700 1,132 3,364 ol 58,468" 57,336 1,132 57,336! G TOAUGEIERD
6 11039 |FEB-05 Reserve of Polo Fields 18,2 WP 34,017 36,500 2,483 18,9951 0" 15,022 17,505} -2483° 17,505, o 0 LONG,J | -
6 11044 :FEB-05  Audubon Woods Condos twip 43,319 39,000 4,319} 1,330 0, 41,989: 37,670 4,319 37,6701 0 0"RHODES,W T
6_ 11047 [MAR-05__ Williams Subd Section 2 WP 1,365 12,660 -10,635 1294 10,256] 121 500, -375} 10,756 ol 0 LONG,; T
511050 IMAR G5 [Austin Park Phase 2 WIP 957 14200  -13.243 9E57] 13,2901 0 . 31 3 13,243 [ 0!LONG,3 - )
36611091 MAY-05 _Kentucky Commons Apts WP 27,923 37,000 -9.078 24141 0 25,508 34,586 -9.078 34,586 0 0 ALLGEIER D 7 e J
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366_111092 'MAY-05 |Kentucky Commons South Aots WP 2343 21,00 18,657 2,133 18,367 _ 210 500 290 18,867 0 0;AUGEIER,D '}“ .
366111100 MAY-05_‘Greenridge Est Sect 7A,B,0. WiP : 5,094 36,60 -30,506 1,494 33,506 3,600 1,000 2,600 34,506 1] 0. LONG,]

366 [11104 ;MAY-05 [1307 Ormsby Ln wip i 450 8,300 -7.850 146 0 304 8,154 -7,850 ,154 0 0'ALLGEIER,D [ — -
366 {11142 -JUL-05  Wal-mart Market #3841 LWIP_ [ 57,240 _ 58,500 -1,260 1,401} 0 55,839 57,099 -1,260 57,099 Q 0:LONG,. - —-

366 11152 AUG-05  iBella Woods Sectian 1 WiP : 61,321 52,500 8,821 -11,143° 0 72,464 63,643 §821 63,643 )] OJLONG,

366 111157 AUG-05 _ [Flat Rock Ridge Section 2 wiP : 40,756/ 71,000, -30,244 916 40,000 39,840 30,0841 9,756 70,084 [} OlLONG, | e
366 _'11177 SEP-05  |Brookshire Section 3 WP v 21,168 22,000: 832 17 0 15,442 20,274 -832 20,274 0: 0'LONG,] . ——

366 11184 ISEP-05  Cedar Glenn Section 2 WiP 47,897] 41,0000 _ 6,897 1.732|_ 20,000 46,165, 19,268 26,897 _ 39,268 [i] 6:LONG,

136611186 ISEP-05__ iSignatwre PointPhase 1 _WIP 21,260 128,200 -106,940 2,171 115,000} 15,089] 11,029 060 2171 0] 0ILONG, i [
366 11202 |OCT-05 Mallard Lake Section 1 iwIP 170325 216,000 -45,675 1,717 26,0001 168,608° 188283 -19,675 1,717, ol 0,LONG, . ; .
1366 11217 10CT-05  Technology Park WP 4,720 634,000 629,280 674 628,000! 4,046} 326 -1,280 674 i) 0,LONG,

366 '11231 INOV-05  [paviiion Park Section 1 {WiP 39,72 43,000 -3,271! 635 1] 39,004 42,365 -3,271) -635] 0| 0!ALLGETER,D | _ o
366 11248 DEC-05 _Cane Run Rd Apartments 'wip 34,62 35,0007 -374: 176 2,000 34,450 32,824 1,6261 -176 0! 0JLONG .

366 11249 ‘DEC-05 ‘riurstbourne Heights Sect 28 ‘WIP i . 1 15,500 14,8811 148 12,000 471 3,352 -2,8811 -148; 0 T OIONGI__

36611263 DEC-05 |Renamssance LS Phase 3 Wip i 15,67 18,900 -3.222 ol _ 0 15,678 18,500] 3,222 o] i} 0:ALLGEIER,D “Per Emafl back in WIP 01/03/07 e ]
366 11355 'JAN-06 Developer Ext Completion 06/07 __ WIP 9,927 0 [ o 8927 0! -9,9%27 0. 0. 0:TAYLORT _ B

366 ,11363 JAN-06 Gelhausin Ph2_ WiP 37,439 57,300} 0i 7,3001 37,439, 40,000] 2,561 o! of 0lALLGEIER,D i

366 111379 FEB-06  ‘Eastwood - Lockhart wip 2,287 35,000 0: ~32.000° 2,287 3,000° <713 o il T ORHODESW [
366 |11386 }FE&GG ‘Meremont at Long Run Sect 1 WP 6,500 53,000 0 31,208 6,500 21,792 -15,292 0 i 0'RHODES,W i

366 |11387 {FEB-06_Alston Trace Subd Sect 1,2,3 WIP 1,687. 27,000 1] 20,0007 1,687 7.000 -5,313 B o] 0[LONG,] |

366 [11389 [FEB-UE Village at Preston Crossing 1 wip 26,379 31,000 o 25,000 26,379 6,000 20,379 i} o GILONG,J 1 R
366 111400 :MAR-06 _ Jefferson Crassings wip 24,516 29,000 )] 20,000 24,516 9,000 15,516 ! 0'LONG, ! N R

{366 11407 MAR-06 _Williamsaate ,‘ WIP 68,979 88,000 0 38000 68,979 50,000, 18,579 0iLONG,]

366 11408 -MAR-06 -Arbor Ridge Commercial East wip : 29,998] 136,000 0 _ 100,000 25,998¢ 36,000 -6,002 OILONG, ] , . [
366 1114 ‘Hansel-Jeffersontown WiP 129890 71000 0 10,0007 12,989! 11,000 1,989 [i O{LONG, R

366 (11413 The Courtyard at Woodhaven WIP ; 18,174 28,500 i 21,501 R 18,174 7,00 11,174 0 0}LONG, T

366 :11415 "Mallard Pornte Section 1 wip 3,055 68,000 0] 50,001 3,055 18,00 -14,945 [i] [i 0'LONG, [ . I —
366 114 Sunset Drive Wi 49,117 50,700 0 49,117 50,7001 -1,583 0 [i 0!ALLGEIER.D |

366, 11422 Wal-mart Greenbelt Mkt Cir WIP 108,020 189,000 [} 001 108,020 91,000 17,020 [i]] 0} —O|LONG, -

366 {11423 Triplett Woods Subd Wip 633 22,000 0 ,500 633 2,500, -1867 ol (1 GILONG,3 |

366 11426 Cedar Springs Phase [1 wiP 11,018 9,000 [i 24,000, 11,018 5,000 6,018 0 ] c! 0,LONG,J | ~ N

366 {11427 Harrods Glen WIP 47,824 0,600 Q 60,000{ 47,824 20,000 27824] ! 93 0ILONG.) ,

366 {11428 Tvy Ridge Patio Homes_ __ WiP 50,406 56,000 [} 51,000 50,406 5.000 45,40 o o] 0°LONG,J ]

366 ‘11429 ° “Hurstbourne Painte Apts wip : 1,334 40,500 o 36,000 33 10,500 9,16 i o 0,LONG, ; -
366 11433 © ‘Monticello Parke Sect 3 wiP 19,019 73,000, _0i. 13,00 5 581 i [} O{TEGENED

366 11437 - Hightand Meadows Wip 29,885 77,000 47,115 0 58,50 ‘ 5 11,385] 0 0 0'LONG, |

366 111940 MAY-0i Breeze . Wib 34,538 46,600 -11,462 (i} -11,462 0 0 0,RHODES,W | .
366 [11441 [MAY-06_|The Falls at Old Henry WP 18,034 24,000 5,966 ) 9l 18034 24,000 -5,966 i 0 0]RHODES, W J .
366 |11444 :MAY-06_|Turtle Creek Apts WIP 8574 27,500[ __-18,926 0 25,000 85747 _ 2,500 6,074 g a 0JLONG,T |

366 _|11447 JAN-06  |Hoisclaw FIll Pump Station WiP 35,828 153,000 117,172 0. 113.000]  __ 35828 40,000 4,172 g 130" D AUGEIERD actually set up 6/06;costs from 02202

3 450 JUN-06 __|Cooper Farms Section 10 wWip ’ 25,952, S1000t -35,048. 0 41,000 253952 10,000 15,95, 0 0 0;LONG,J i i

36 454 _JUN-06 " :Chanot Run Condos wWib 14,838; 20,5001 5,642 g 16,060 14,858 4,500 10,35 [i} 0 OlLONG]

36 S5 JUN-06  'ParkDuvalle Ph3A 2 174-148 ~  WIP : 5,358, 9,500 4,14 0 4,500 5,358 5.000 358 0 0, GILONG,2 [ . .

36 460 JUL-06 |Windgate Meadows Section 5 wip 3,164 55,000 51,836 0 52,300 3,164, 2,700] 464 0 ] 0.RHODESW. I

366_:11461 JUL-06 _ jAnnalisa Subd WP 1,755 11800 -10,645 0 0 1755 11,800 10,045 0 ol 0,ALLGEIER,D ]

366 11462 JUL-06 _iClarksdale Ph 3 - HIJ K Clay wip 13249 23,500 -20,251, [i] 20.000- 3,24 3,500 -251 0 [} OJALLGEIER.D : T

366 11964 |JUL-06  |Pond Creek __ Wip 31,039 37,000 -5,961 0 25,5 3103 11,500 19,539 6, U 0’LONGJ o

366 11469 {AUG-06 _Brandywyne Woods Subdivision wIP 1,142 18,500 17,358 0 14,0 11420 TT4500; -3,358; i} 0] 0.LONGJ

366 11470 |AUG-06__ Farmaale Spnngs WIP 9,268 14,50 5,232 0 7,00 5,268, 7,500} 1,768] o il GiLONG,)

366 ;11471 JAUG-06  The Cottages of Crestwood Wb 1662 1L.000° 5,338 0 _. 0] . 1,662, 11,000 9338 0 0, 0:RHODES,W | _

1366 |11474 [AUG-06  Briar Hill Estates Section 9 wip 3,777 55,001 51,223 0 39,500 37T 15,500 11,723° 0 il 0.LONGJ .

366 [11478 {AUG-06  Lake Village at Landis Lakes WP ) 28,643 35,000 -10,357 0 37,000 28,643 2,000 26,643, of [il} 0;LONG.] i

366 [11480 ‘AUG-06 Moss Creek Ph { . WP ! 14,848 19,500 4,652 0 14,625 14,84 4,875 9,973 0! o 0!LONG,] | ) . .
366 (11488 SEP-06 .Adam Shepherd extension WP | 9,795 12,600 2,205 0 4,000 9,795, 8,000] 1,795 0; ] 0.RHODES,W :

366 11489 SEP-06 100 Weist PI Wip | 8,255 13,500 5,645] 0 13,300 -5,645 )] 0 0;ALLGEIERD |

366 11490 [SEP-06 _Tatumin WIp i 5,663 9,400+ -3,737 [i] 7050 2,350 3.3130 o! 0 QILONG,] ‘prev 10047 _ )

366 11497 'SEP-06_ |Pond Station Rd-Penske-Stane WP 3118 121.750] -118,6321 ol 120,25 1,500 1,618 j 0) 0 LONG, : - . |

366 11493 ISEP-06  :Jeffersan Blvd Office Condo 3 WIP 73l 26,500 25,760 b 22,500 740 4,000} -3,260° s [\}] OILONG 3 T

366 11494 |SEP-0 4,139 106,000, -101,861; 0 104,000 4,139 000 2,139 ; [ 0TLONG,]

366 11497 1SEP-O ] i 23,015, _ 34,500 -11,485¢ ) 25,875 23,015 625 14,390 o 0 LONG,J o _

366 111510 |OCT-06__;Hidden Falls Subd Sect 1,2 wip i 17,697 83,000 -65,303 0] 82,000 17,697 000 16,697 1 i 0.LONG,) i

366 11516 1OCT-06 | Cedar Brook Section 2 WIP i 20,431 39,000 -18,569 37,000 20431 000 18,431 0, ! ___O;RHODESW i

366 {11520 'OCT-06 Hidden Falls Dr main ext wIP i 4,843 34,000! -29,157 33,0001 4,843 1,000 3,843 of TTTOLONG) . e -
366 103039 'JAN-03 'Buckingham Estates Ph 2 Design ' 738 8,670 7,935 73 ol i 7,935 -7.935! 7,935 [} 0 TEGENED 1

01-10-07 6 of 12



DECEMBER 2006 CAPITAL PROJECT STATUS REPORT
DRAFT - UNAUDITED

v —Setiup | - ol T TEO0E CY Rev| 2006 CY JO05TY, I T
Org Pri  iDate {Name S iStatus Yatal Co Total €st; variancel _ PYC] FYEl 2006 CY Cost! estl  Variancel _ _Budget; Capint Conhibl,P!j Description o .
366 03061 'JAN-03  |5eaton Grove Desian 1,418 5,300 7882 1,418 1] i} 7,883 -7.8821 7882 1 0 TEGENED ! ]
1366 ;16111 |NOV-03 !Oak valley Section 4 Design 11140 14,700 -13,586 1,114 [} 0 13,586]  -i3,586] 13,586 [} 0;RHODES,W i ~ #
366 110116 |[NOV-03 |Louisville Volunteers-America Design 750 300 -7,550 756 0 0 7,550 __-7.550| 7,550 ol;yQDEs,w i B} _
36610289 |JA] Cedar Grove Business Park Ph 2 Design 494 51,700 751,206 494 0 0] . 51,206 -51,206] 51,206 : 0IRHODESW | ) _
“Windgate Meadows Section 68 Design 1883 17,900 -16,017 1,829, 0 54 16,071 -16,017 16,071 ] 0,RHODES,W : — .
-Bluegrass MOTORSPORT Design___ 1,568 12,000 -10,432 . 1,568] i [i] 106,432 -10,432] 10,432 nfﬁqonss,w i ]
Tierney Ave Condas Design 572 758 572 Q [0 7.528 -7.528| 1528 O'TEGENED i L
iYamaha of Louisville Phase { Design _ 819 -3,681! 819 0 [t} 3681 -3.681 3,681] o] 0;RHODES,W
Manslick Woods N Design ___, 889! 27,111 889 0 0 27,111 27,111} 27,1111 ol O[RH_Q)ES,W | .
4 ICreek View Section 1 Design 4,839 -88,16 4,670 88,130 169 200 -3 88,330; [} 0 RHODES,W
DEC-04 _Creek View Section 2 Design | . 2946 -65,054 ,908] 65,042 38 50 -1z 65,092 0] OJRHODES, W i
DEC-04 'Lake FrontPiace. _ __ .Design _ 1,752 61,648 2,584] 61,6 832! -837 S] 60,816 0 0 RHODES W i ]
APR-05  Rogers Group ext-Old Henry Rd _ :Design 2,873¢ -88,1270 _ 2,310: 88,125" 5637 565 2] 88,690 [ 0iLONG,J Rec'd 2nd proposal for $64k, need CA ]
APR-05 " ;Glenmary Village Condos Ph { Design : 20, 18_} -20.922| 20,078] 20,922} ol [} ) 20822 0 0'LONG,J ! k
{APR-05 _'|618 Fountain Ave Design 929 -20,771] 828] of 101! 20,872 -20,771[ 20,872 o OALUGEERD  _ ~ . ]
366 '11108 JUN-05_Prospect Latin School “Design . 8670 9,833 667 o 6 9,833; 9,833 9,833 [ O'LONGJ
366 111170 jAUG-05_ 112310 Hwy 42 Oldham Go -Design 961 10,104, 96 ol 10,104 -10,104 10,104 0! O ALLGEIER.D o . N
366 11173 |AUG-05 _Catalpa Farms Subd Desian _ 2.598; 116,500 113,902 2.180; 113,900; 418] 2 =2 -2,180 ol 1ONG, - ]
366 11208 {OCT-05 'Lyndon Lane Center o 687 0 687 82 5051 -182 687]  -182 of AUGEIERD I L |
366 ,11224 ;NOV-05___Lake View at Polo Fields 1 ,Design 061 33,500 -32,439 461 32,040 i 601; 1,000 -399 -460 0 LONG,J : I
366 | 11227 NOV-05 . woodridge Lake Sect 4 Ph { Desian__ 754 19.500 -16,746 5 16,009 2,263] 3.000 -737 491 o{ OLONG, 1 ]
366 |11241 NOV-05 :Norton Commons Sect BPR4 __ |Design 406 36,000 -33,594 693 33,600 1,713} 1,707 3 -693 o 0:RHODES,W ! T
366 '11250 IDEC-05 :Pine Valley Section & Design €69 27,500 36,831 148 26,500 521 852 331, 148! 0 0,LONG, ; R
366_|11366 [JAN-05  [1533 Beech Grove Rd 535 13,600] i i 535 13,600 -13,065 oi o 0{LONG | ]
366 111376 [JAN-06 | Thomtons at 11710 Dixie Hwy 51 5,000] 0 0 514 5,000 4,486 0 [} 0 RHODES,W |
366 111377 |FEB.06 |Millay Office Park 802 47,000 [} 46,198 802 802 0 0 0 DILONG,
366 11380 |FEB-06 |Fstates of StAnthony Sect2 | 176717 54,000 i 52,220 1,767 1780 13 ol 0 OIRHODES,W I o
366 11383 [FEB-06 | Willow Springs - L1904 46,500 (o] 44,596 1,504 1,904 0, 0 0 O'LONG, ] T
366 11390 |FEB-06  |Lake View at Pojo Fields 2 802 38,500 o 37,500 802 1,000 -158 [} ] 0[LONG,
366 111391 FEB-06 _iLake View at Polo Flelds 3 595 12,000 o] 11,000 599 1,00 -401 [ ol 0ILONG, - o
3 401 :MAR-06  BI0Y National Turnpike Design 310 40,500 A 40,189 310 31 -1 0 H Q;LONG, y R
3 402 |MAR-06 _Treats Pet Resort - Max Ridge. Design 486 18,000: o} 17,000 48 1,00 5141 i il 0ILONG,] T ]
366 {11411 [APR-O Global Port Lot A Design 545 0 of 0 54 | 545 0 0] GILONG,] R
366 111417 |APR-DG _ Fawn takes Section 2 "Desian 2.07 57,000 i 54,500 2,075 2506 -42 o) [ G:RHODES,W. 1 N ]
366 (11448 JUN-06___Glenview SDrings. [Design 4,008 98,500 0] __ 94500 4,008] 4,000! 0 of 0:LONG,] ! -
366 111458 'JUN-06 __Old Heady Rd - TB 52, Lot 200 [Design 378 0 [} [i] 3780 o 371 [i 0 O|ALLGEIER.D ! o
366 111463 JUL-06  Shepherds Crossing Design 1.636]  _ _ 33,500: 0 31,500] 1,636} 2,000! -364 i 0 0,[0NG.2 | . ]
F} G 111468 JAUG-06  !Saint Andrews Landing Sect 2 ‘Design 253 9,000 0 . 9,000 » 253| il 253 0 1] 0iRHODES W I _
366 11472 |AUG06 |Beckley Village 23,000 i 3,000 1673 20,000]  -18,3 7| 0 o 0/RHODES, W N
1366 11479 |AUG-06 | Serenity Apfs 11,000° 0 . ig.q000 543 600/ -57 0 0 LONG,J I - o
366 11484 |SEP-06  [Briar Hill Woods 0 _0 . 491 of 4911 of _ _ 0 LONG i N
36611485 [SEP-06  (Dixie Gardens _ 61,000 g 59,500 508 1,500, 5527 o| [0 TONG,J_ —‘
366114951 SEP-06  \Mockingbird Teriace Homes 0 i} [} 1,524 [ij] 1.524) 4 [N 0;RHODES,W T
36611495 SEP-06__ iSpringhouse Cove 15,500 0 14,000 706 1,500] 7947 of 0] DILONG,J -
366 11496 SEP-06 ‘Chamberiain Pointe 30,000 [ 29,800 200, 523; 0 0i 0.RHODES,W i -
366 11502 SEP-06 7706 Westport Rd 0 0 0 0] 755 o g GIALLGEIER,D s
366 11503 JOCT-06 _ Swope Autocenter Blankenbaker g : ! 57,000 0, 55,000 2,000] o [l 0'LONGJ i o
366 111504 10CT-06  River Park Place_ 669 99,500 ‘c_|> 98,000: T 1,500 1,169; o [ QiLONG] : T
366 111505 |OCT-06 _ Pavilion Park Section 1A 0; 0 0 2 0] 252] 0 0] O°ALLGEIER,D | i ”
366 111506 10CT-06 iCedar Cove 34.50ct [} 33,500 1,3661 1,500] _-no 0] ot 0, ALLGEIER,D ] o D
366 111507 1OCT-06_|Bradford Commons Ph 11 24,5001 0 24,0000 T __ 886] 500, 386] ol 0, QONGI ]
366_11514 OCI-06 |Valye Place Hotel 15,500 o 14,000] 853 1,500] -647] 0. of 0.ALLGEIER,D | - o
1366 11515 QCI-06 !Tanvard Springs Section 9 G 0] ! 881 fil B8L, (I 0;RHODES,W ]
366_ 11517 jOCT-06 'Glenmary East 3 Phase C o! 0. ol 409, T 409} of ] 0 LONG,] |
366 11518 |OCT-06  Cedar Ridge Subd i 0l [i] 537| 0 537 (1] 0ILONG.J
366 |11519 |OCT-06_ . Preston Plazs 42,000 [} 41,000! 1,404, 1,000 404 ol : O'LONG,] ] - -
366 |11521 :NQV-06  jRack Sprngs Famm Section 2 ~_68000; g’ 67,0001 2,081] 31,0001 1,081} 8 ol 0iALLGEIER,D . )
366 115 OV-06__;Bellavisia N 0 _ 699 0 ] 699 0 699, 9 0 0’RHODES,W 1
1366 11505 NOV-06 Glenoaks Subd Section 12€ L 0 51,100 1,220° 1.000 220 ot 0 _0I1ONGJ T
366 11527 ‘NOV-06 [Cedar Grove Lot 4B 0 48,000 737¢ 1,400¢ -Gﬁl i} 0. TTOTEGENED ; N T
36611528 :NOV-06 ;Park Ridge Village Condos R o i 479 i] 479 [l [N 0 ALLGEIER,D :
366 11532 iDEC-06 :Tanvard Park Phaseill o gy 0. 470 0t 470, [} o QIRHODES, W .
[366 111533 |DEC-06 _'Village of Bristol Oaks N o ol [4 o 0; Ik 6 0 O ALLGEIER,D -
366 10359 \FEB-04 Bilitown Farms Section 4 36,766 40,3001 3,534 35,3210 i L 4875 353 49791 [l 0. TEGENED o 1
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36610401 [APR-G4_|Wal-Mart Supercenter #5417 ENC 85,733, 86,000 86,607 0 -874]_ -607 67| 1607, of 0jRHODES, W :
36610477 1JUN-04_|Ash Land CNC 18,679, 200 31,667 0 -12,988 3,467 9,521 : O!RHODES.W ! ]
366 10486 [JUL-04 | Norton Commans Sect A Ph 2 CNC 63410 500 58,292, o 5,118] 11,208 -6,090 0 RHODES,W ] ]
1366_, 10497 |AUG-04__|Valley Farms Phase 2 TENC 52,331 3,300 427 1,000 51,904; 51,873 31 0;ALLGEIER,D 1
366 ;10526 |SEP-04__Summerfield by the 1 ake 2A CNC__ R 30,16 31,800 25,936 0 223 1,854 “1,631 O]ALLGEIER,D 1
366 [10529 {SEP-04 | Tyler Retail Center ENC 98,274 191,300 103,562 0 5,288 87,738 -93,026 OITEGENE,D M i
366 110558 |OCT-04_iPinnacle View Section 2 CNC 12,180 5,400 11,445 0 735 3,955 -3,220 0 0_RHODES, W ! . ]
366 110584 |DEC-04 _ Cedar Brook Section 1 N 30,181 9,900 28,204 0 1,977 1,696 281 ol . OJALLGEIERD _ N N ]
366 111003 |JAN-GS _ Nolting Fills Section 1A _ CNC 72,9761 101,000 66,013 0 6,963 34,987] ___-28,024| 0 O'RHODES,W___ ]
366 11020 JAN-05 _ Sunshine Estates Section 3 CNC 43,812/ 7.000 47 [ 43,334} 56,522 -13,188 R 0 0.LONG3
366 :11037 .FEB-05  Jefferson Pavilion - BB&I ______‘ONC_______J__ 9,771 1,300 7,990} [} 1,781 3310 -1,529 1) OTALLGEIFR,D .
366 [11046 MAR-0S _'Loutsville Metro Commerce NG 78,235 77,000 76,401 0 1,834 599] _ 1,235 0 TEGENE,D ]
366 111054 |MAR-05 Grand Lakes Section 1 ICNC 41,711 58,000 42,467 -756 15533] " -16,269' 15,533] 0 ORHODESW
366 11058 IMAR-05 _Locust Creek Sections 5A, TONG 29,071 39,000 28,848 223 10,152 9,929 10,152° 0 0'RHODES,W .
366 11077 !APR-05  Old Springhouse Farms [ 29,384 43,501 12,882 16,502 30,618;  -14,116 [} __ O'LONG] o
36611099 ‘MAY-05 The Villas at Dorsey . lanc, - 51,869 64,00 34227 iy T aBA447 52,5780 4131 [ 0 LONGJ )
366 {11107 MAY-05 _ Fox Run Subd Phase 2 and 3 |CNC . 53,397, 77,000 54,084 - 667, 22,536] 23,603 0 0 RHODESW '
366 ;11125 JUN-05 _Hudson Creek Subd _ 1ENC 30,167 38,000, 777 ; 28,390 36,223 -7,833 [} 0iLONG,J 1 .
366 11129 | JUN-05  :Stony Farm Subd Section 1 {ONG. 64,684 78,000( 3,653 61,031 74,347 -13,316 0 0[RHODES,W ; |
366 {11135 1JUL-05 _|Beech Spring Farms Sect 2 TNC 41,595 56,000 30,612 0 10,983 25,388 -14,405 . 0'LONGJ i . ) L
366 111135 JUL-05 _[Homestead Trace “CNC 38,243 42,000 36,74 0 1,502 5259] _ -3.757 0] LLGEIERD i T i
36611141 |JUL-G5  10Id Henry Crossing Lot 3 Ph A lene 52,043 74.500 6,171 o 45,872 68,329 22,457 ! HODES,W T o
366 11147 :JUL-05 __River Glades Subd TONC 114,899 143,000! 533 109,660 137,661 -28,001 HODES,W - T T
366 11150 |AUG-05 _|Mockingbird Valley River Bluft {ONC 28,475 35,000] 31,27 2,797 3,728 6,525 3,728 LONGI. T
366 _11156_|AUG-05 |Arbor Creek Section 2 ICNC 48,534 €3,00 42,527 6,007 20,473 14,466 20,473 RHODESW ~~ 7
366 11158 |AUG-05 [Spring Villa Condos Phase 2 CNC, 36,338 42,5501 33,381 2,958 569 -6,611 9,569 ALLGEIER,D * -
366 11171 |AUG-05 _[Norton Commons Sect BPh 5 |CNC. . 15,834 26,000 16,630[ -796 370 -10,166 9,370 0,RHODES,W L
366 111178 |SEPO5  IFossil Creek Subd Section 1 JCNC.__ i 59,150 64,000 2,858 56,292 61,142 -4,85 1.142; 0|LONG,1 R
366 [11183 |SEP-05 Brenda Dr Subd [ 15,166 25,500 1,038 14,128 24,462 10,3341 24,462 0'LONG,1 ] .
366, 111191 'SEP-DS “Heritage Hill Subd Sect 1C,2 ENC 68,119 101,000 31,603 36,316 69,197 -32,8810 69,1971 OJRHODES. W ]
366 111194 SEP-05 _1Goose Lake Subd CNC 21,123 23,500 659 20,464 22,641 2,377 22,84 J ONG,) i 1
366 11200 |OCT-05__|Hursthourne Heights Sect 2A LCNE 25,732 28,000 747 j 24,9851 7,253 2,268 27,253 0JLONG.] B
366 111206 {OCT-05_|Hensiey Estates Section 2 {CNC 20.270 32,500 18,189 ; 2,081 14,311 -12,230 14,311 0ILONG.T T —
366 111210 JOCT-05 |Anderson Park Condos . IeNC 29,244 7,000 1,041 28,203 35,95 7,756, -1,041; OjRHODES, W N o
366 111215 OCi-05 Brittany Pointe fene 4,921 5,000 1216 L 13,705] 13,784 79 13,784 O'RHODES W 1 T
366 |11216_OCT-05 _ Sycamore Station Phase 3 ICNC. 40,217 40,500 806 394111 39,694 283 39,694 0;RHODES,W i i -
366 111219 TNOV-0S __‘Keeling Park enC 3,133] _ 16,000 533 12,600] "~ _T15,467! 2,867 15,467| O[LONG,¥ B
366_°11226 INOV-05  Urton Woods —_CNC 47,826 7,000 328 5,000 47,498 51,672/ 4,174 328 0 LONG,J N
[366 11235 [NOV-05_.JCPS Gellhaus Bus Compound CNC 26,979 33,500 606 0 26,373 32,894 6,521 32,894] OJALLGEIER.D -
36611237 INOV-D5  Beech Spring Farm Subd 4,5 ICNC i 55,759 75,501 288~ 10,000 55,471 65,212 -9,7a1 -288 OILONG,3 _ ) oo .
36611235 |NOV-05 _'Hazelwoad Estates Tenc ] 29,265 39,000, 167 i 29,103 38,838 -9,735] 167, 0;LONG,} !
366 11242 |DEC-05 _ :Brennen Court Business Park CNC ! 7,923 12,000: 136 Q 7,787 _11,864 4077 11,864: OIONGI ™ 77
366_11265 |DEC-05 | Timberbend Subd 5A CNC ! 21,184 32,000 0 0 21,184 32,000 -10,816 0 RHODESW M - - -
366 11367 JAN-06 |Longwood Section3 __ ICNC i 44,219 75,000i ] 44,219 75,000 -30.781¢ 0 RHODES,W o
366 11369 JAN-0B _,Kristin Way Senor Housing (CNC 7433 12,500: )] 7,433 12,500 -5067; 0.LONG,J ] -
366 11373 |JAN-06 " iGlenoaks Subd Section 128 iCNC. 21,255 28,000 [i] 21,355] 28,000 6,745 i 0.LONG,) 1 - T
366 11375 JAN-06  :Saratoga Springs Sect 3 e . 30,596} 42,500° 0 [4 30,596 42,500 -11,904: ] OITEGENE,D i B
366 11378 FEB-06  ‘Reserve of the Polo Fields 3 CNC 19,318 22,000¢ 0 0 19,319 23,000 -2,681) i 0 0:RHODES,W funding chg
366 11381 [rEB06 ! an St CNC 1,841 12,000 1] 0 o 11,B4L, 12,000} -159| ! 0 OiLONG.. R - o
366 11382 {FEB-06 _Bradford Commons CHC 32,172 36,500 [i] 0 32,172] 36,5001 4,328, 0 0:LONG, 1
36611388 IFEBU6 - Beechdale PI Subd [oNG 22.028] 26,500 [)] o 22,028} 26,500 4,472 [y 0.LONG, 7
1366 11397 |MAR-06__"Old Henry Crossing Lot 13 JCNC 0921 36,000 0 ) 18,092 36,000]_-17,908] 0 O[RHODES W i )
366 11403 IMAR-06 5901 Routt Rd ICNC ,303] 12,500 o | 10,303; 12,5001 -2,197 0 0 LONG,J -
366 11405 MAR-06__Bellewood Gardens Condos NG 493" 11,000 0 i 493 14,0000 “4,507] 0 GIALLGEIER.D T T
36611420 APR-06  Estates of St Anthany 24 CNC 8,257 14,000 "0 0 — 8257 14,000 -5,743" 0 0’RHODES,W i . - ]
366 11425 MAY-06__ Chlsbration Park 46,259 56,400 of ol 46,259 56,4001 -10.141 : OJALLGEIER,D T C T R
366 11435 ‘MAY-06 ;Norton Commons BS 46,075 3,000. 0} ] 46,075] 63,0 “16,925] _oF 0l oRHobesw 1
366 11438 {MAY-06 :Oid Henry Place 29477 7,500 018,750 29,4771 18,750] 10,727] T OILONG,
366 '11449_[JUN-06 _ Commerce Crossings Center 9 32,593 1,000] . Q 25,000 32,593 26,000] 6,593 . TLONG) - -
366_.11473"[AUG-06 17317 Kavanaugh Rd 3,104 7,000 0 0 3,104, 2,000 3,896} ol 0,LONG.J
366 02056 !JAN-0 ~ :Plaza at Hurstbourme Green PR :Closed 1 _ab39r 21,500 7.824 ! 32,573 32,573, ! 14 0 31.B30.TEGENED : - - T
366 :03017 JAN-03_Wilkie Ridge sec 3b, 3c 46,466 32,700 20,607 i 25,855} 25,859 13 0, 25,0007TEGENE,D ! - -
36603076 1JAN-03 _ }Spring Meadow Patio Homes 54,742 16,950 23,510 31,202° T 31,2021 6 ol _ 36,497 TECENED )
36610052 :0CT-03 __Conestoqa P 562,915 398,000 -14.073. _ 399,122¢ : 163,793 163,793 o =30 i 178,988 RHODES, W - —
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[ SeRip | 1 Totst ] 2006 TY Revj 2006 CY] 200G LY ; 7
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366 10087 ;OCT-03 ‘Hwy 1793 main ext . |Closed 209,567, 284,637} -85,070} 1,513; 9 208,054 208,054 ar  -i,513) 14 OTEGENE,D JE—
36610129 IDEC-03 Autumn Gardens - Phase 2 :Closed 43,224 _.16,800¢ 1,528 9,855 [ 33,3691 33,369 g 6,945! 0 27,952 |RHODES, W
366 10304 |JAN-04  ‘Arbor Creek Pike Property IClosed 18,116 6,500 664 3,608 0 14,50 14,508 i 2,892, [i] 12,280 | TEGENE,D _
366 10331 [JAN-04__.Pine Valley Estates Section 4 _ iClosed 71,343 42,9001 -5,520 34,373 0 36,87 36,870 Q 8.027 0 34,363 TEGENE,D B - -
333 1JAN-04  Gardens at Claymont Springs :Closed 23,056 16,0000 642 15,048 i 8,001 8,008 0 952 0 7,698 RHODESW___ -
336_1JAN-04__ Clarksdale Phase 1A “Closed __ 47,924 17,200 1,602 15,7401 0, 32,184 32,184 1] 1,460 )] 32,326 AULGEIER,D ! R
340_[JAN-04 _THeritage Creek West Section 2 _____Closed 282,806] 79,000 7,277, 70,837 0 211,969 211,969 0 8,163 0] 211.083|RHODES W | _
341 JAN-04  |Heritage Creek East Section 7 ‘Qlosed 17,514] 5300 2,255 7.047 0 10,467 10,467 0 0 959 ‘RHODES.W
364 FEB-04 #ge_egmood Estates Sectlon 4 Closed | 72,750 30,200 -2,400 12,089 0 60,6 60,66 0 0] 44,950[ALLGEIERD_  _ _: - _
5 FEB-04 _|Village at Wildwood Phase 4 Closed 70,7317 37,500" -2,994 33,497 0 37,234 37,234 0 Ol 36,225(TEGENE,L A
38 |MAR-04  :Floyds Fark Soccer Park Closed 101,524 75,000. -8,059 64,575 0 36,946 36,946 [ H 5 R 0 34,580 ALLGEIER,D
1 |MAR-04 Woodridge Crossings Section 2 Clased 67,593 22,700 2,663 25,053 0 42,540 42,5401 0] Q‘ 42,23 _‘L}HODFS,W | 1
0 IMAY-04 ‘Hunsinger Gardens _ _ "Closed _ 149,015 47,000/ 7,593 39,142 109,873 109,873] ol __0]. . 109,608'RHODES W j ]
4 JUN-04_ Nichols Meadows Closed 60,082 22,8001 3,157 35,552 34,5307 34,530! 0 g 34,195 TONG,J .
7_JUN-04__|Savannah Springs Condo Ph 2 ~Closed 63,1347 20,500 -3,363 66,268 i 3,134 -3,134) [T 0 45,997IRHODES,W _ i _
2 JUN-D4__'Sawvyer Shops Closed (25944 6800 1,544 18,955 . 6,989. 6,989 ) 08 0- 7.500: RHODES, W N
4 :JUN-04  [Wds of Harrods Crossing Sect 1 Closed 118,802 44,000, 3,994 40,320 [ 79,5827 79,582 .0 3,680 0l 79,896 "TEGENE,D Olosed per DT 04/20,06
5 JUN-D4__;Glenmary East 3 Phase B ‘Closed 50,083 12,200; -2,004 1,460 0; 38,623, 38,623 o o 39,887 |ALLGEIER,D ; ]
UN-04  'Harrods Creek Overlook Condos _ [Closed 1 55,648 28,67 0 28,366 0 ...22282 27,282 0 1] 26,972|ALLGEIER,D | . |
UL-04 _ _Pinnacle Place Garden Homes iClosed 63,44 30,000 4,071 24,938 0 38511 1] [ 37,520{RHODES,W . e
UL-04_-Pine Valley Secfion 5 TQlosed 2 35700] 8,766 78,488 0 39,084 0 0 40,638 TEGENE,D i
UL-04  «Flat Rock Ridge Section § . Closed 49,470 ] 49,452 4] 91,198 0 0 . 91,180:ALLGEIER,D i
AUG-04 _ :Valley Farms Phase 3 CQosed 42,280 31,300 371 0 41,909 0 0 13,513 ALLGEIER,D T
Fawn Lakes Section \Closed 29,100 36,116 ] 43,394 0 0 42,940 RHODES W _
indian Falls Section 17,000 15339 o’ 42,095 0 0 41,735 |RHODES, W _
“|Saratoga Springs Section 2 ‘Closed 73,400 117,940 0 0 0 0 77,162|RHODES,W_
_|Ferndale Gardens Closed 30,060 25,163 0 74,356 [{ 0 71,56 ERD .
Nachand Springs Phase 2 Closed 22,100 23,498 [ 27,274 0 g . 31,002 ALLGEIER,D ;
Woodridge Lake Section 3 Clgsed 18,000 13,463 i 22.194] o 6 _ 21,B84JALLGEIERD |
Oakland Hills Section 18 Closed 43,300 36,651 ] ’ 97,380 0 0, 101,853|ALLGEIERD l —
Norton Commons Sect 8 Ph 3 Closed 24,00 17,789 g 35,985 [1] 211 0y 35,510;RHODES, W | ]
Silver Oaks Section 5B Closed 32,800 36,187 0 58,0421 0 -3,397, 7] 59,690 |RHODES, W [
iSEP-04  Summerfield by the Lake 28 Closed 17,475 15,231 0 . 44,044 0 2,244 [ 42,567 ALLGEIER,D : ]
1366 4 Addington Meadows Section 3 Closed 50,000 ,041 0 _.._.65330 [1] -13,041] 0} 64,703 ;RHODES, W 1 -
366 {10543 JOCT-04__Olympia Park Plaza Bldgs 2,3 Ciosed . ._1825 20,061 i 24,341 0 -1,811 il 23,790 ALLGEIER T ] R
366 _|10546 iOCT-04 _Little Spring Farm Section 2C ____Closed 36,800 31387 ___ ol 62,965 i 5,433 0, 61,776 ALLGEIER,D !
366 [10547 [OCT-04_Little Sprng Farm Section 2D Closed 38,650 4,708 . 0 162,968 0 33,942 0 131,544 ALLGEIER,D ! B _
366_,10551 [OCT-04 Grand Oaks Phase 1 :Closed 59,200 .. 109,077 0 23,173 Q -43,877 ol 80,700/RHODES, W I
366_110552 [OCT-04  Pinnacle Place Section 1,18 :Closed 52,700 45,073 0 70,712 Y 7,627 0| 70,352 :RHODES W _
366_ 10554 [OCT-04 Copper Ridge at Craigs Creek Closed 7 T 715,500 3,087 0 . 25510 0 2,413 0 25,052{RHODES, W - -
366 110555 10CT-04 _;North Bullitt Middle School Closed : 36,800 7.774. 0 30,160 i 50,574 ol 83,040 ALLGEIER,D "Sent addt] costs to FA .
366 10556 -OCT-04 :CedarGlenSection & Closed 61,000 4,799 0 69,622 0 6,201 0: __68,815/RHODES,W B
FGJ 10563 OCI-04 !Glen Lakes Subd Section 18 Closed_ 34,800 6,751 0 10,878 0 11,851 0] 28,320/ ALLGEIER,D T
366 {10564 -OCT-04 | e LS Phase 2 Closed 23,425; 40,700 32,973 0 90,452 Y 7,727 ol 79,795 |ALLGEIER,D Regpened in Sept to Post CL. .
366 {10569 NOV-04 :Brookhurst Section 2 Closed i I 11,200 8,325 0 10,610 0 2,875 10,300!LONG,]
1366 111000 JAN-05 __|Develaper Ext Compl Cast 05 “Closed 0 33,757 0 23,757 o T O TAYLOR,T . ]
1366 111002 [JAN-05_ [The Reserve on Rose Istand Closed | 15,500 20,620 0 £,975 o] 5,120 1 11,450]LONG,) "Reopened and (losed in June 06 _
366 111007 JAN-05 _ iHensley Estates Section 1 Closed 40,500! 29,917 0 42,630 (X 10,5831 g 42,000;LONG,]
366 111025 1JAN-05__:Clarksdale Phase 2 Closed 17,500 16,828 _ 0 32,650 0 672; 0 29,747 -ALLGEIER D ; ]
1366 11030 IFEB-05 _‘Willowgate Subd Sect 3 (Closed 49,100 40,3490 0 107,982 0 8,760 _ 0 108 ,IBEILONG,] { _
366 111031 [FEB-0S __ Eagle Pointe Patio Homes IClosed _. 23,000 19,365 o} lO,AZ; 0 3635 1] , 394 RHODES, W
366 _:11033 'FEB0S Homewood Suites .. iClosed 17,500 o 23,7811 0 6,85 Oi 23,175,RHODES,W t -
366 11035 FEB-05 Estate Ridge Closed 21,750 T 104,15 104,153 0 5197 102,835 1ALLGEIER,D i — T
366 °11040 FEB-05 _iBaech Spnng Farm Sect 1 iClosed 35,000 0 T Te3044] 63,044] 0 4,462 61,938'LONG,]
366 11049 :MAR-05 _:Bridges of Razor Creek Sect 2 \Closed 48,300 0 56,322 56,322} 0 18,825 1 53,800 LONG,] ] " .
366 11051 JMAR-DS _|Austin Park Phase 3 and 4 Closed 19,300 9 10,489 10,489" ol 14547 o' 17,340 LONG.J o 1
366 11052 |MAR-05_|Versatile Ave iClosed 7,500 0; 6,935 6,935 o 2729 [l 9,320, ALLGEIER,D ;
366_ 11067 |APR-05  :Norton Commons Sect 8 Ph 2 Closed - 26,000 1] 40,437 40,437 OI 6470 of 36,525!%00&9,W i _
366 11069 APR-05 __QOld Bardstown Rd Prof Park Closed 13,200 0 45,150 45,150 0 11,752, [} 35,500 LONG,) ]
366 11070 ,APR-05 _ Knob Creek Rd-Broughton Prop :Closed ; 16,500 [} -10.105 ~10.105 o] -14,617| o; 6,000:LONG,] : _ .
366 ;11072 APR-05  Locust Creek Section & iClosed ! 245,500 i} 204,430] 204,430 0 102,564! . 0] 1B1,263IRHODESW i
366 11075 APR-05___Arlington Meadows Sectiond ___;Closed ; 33,300 0 31,833] 31,833 [N 6420 ol 30,640 ALLGEIER,D O
366 (11078 APR-05  Eagies BIuff Estates Section 1 iClosed ! 22,000 ) 18,6131 18,613 0! 7371 0 18,831 LONG,]
366 11079 APR-05  Glen Lakes Section 2 iciosed T 81,400 of 56,865" 56,865 o 32611 0 58,368 ALLGEIER,D —
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:Salt River Business Park ph 1 -Closed ) 65,895 62,500 -9,849] 51,339 0 14,556 14,536 0 -10,339 0 13,244 LONGJ ; B o
Thieneman Commercia| Site P 1 Closed | 26,474 13,000 -2,602 9,617 0 16,857 16,857} ~ C§ 3,383 9 16,076, RHODES,W ]
Green Mill Center ~ iClosed 81,542 68,000 7,077] 60,989 ] 20,553 20,553 Q! T7,011 (i} 20,619[RFODES,W ] ]
Meadows at Polg flelds $h4 1Closed 58,863 32,000, -7,9805 22,954 )] 35,809 35,909; "0 5,046] 0 34,853. RHODES,W I _ -
6 " |ake Forest Highlands Sect 3 ‘Closed 72,45 2,000; -9,421 20,221 B 52,237 53,237) Bk 8,779} of  8791LONG3 1
6 Cooper Farms Section 8 Closed 39,83 7.100 3,675 12.330 g 27,506 27,506] g 4,770 0,  411IALLGEIER,D T
6 iCreek View Reserve T Qosed | 76,52 35,000 68721 374 [i 75.154 75,154, [l 33,621 o} 8,400 RHODES, W B -
366 {11111 JUN-05 __Hurstbourne Heights Sect i Closed 54,79 30,000 —-10,984: 22252 0 32,547] 32547 ol 7,748 0! 5,783 LONG,} N T
366 ;11113 LJUN-O5 _Reswv on Rose Islang-Oid.Acres Closed 151,760} _ 53,000 5,327 41,374| 0 110,386 110,386’ Ul 11,626] 0] 104,087]LONG, I ]
366 11115 JUN-0S__iBrenton Layne Cmrc CtrPir 1 “Closed 90,614, 45,500 11,3691 32,001] . 58613] 58,613, [i 13,499 Q 56,483 LONG, \ o
366 :11121 |JUN-05__{Shaiter Farms -Clgsed 44,076 2,000] 4,424 5,936 o 28,140 28,140 [ 6,06 0] 26.500]LONG, i ]
1123 [JUN-D5  |Sycamare Ridge Subd iClosed 28,2551 3,600 3795] _ __B.895[ 0! 9,360 19,360 ol 4,105 o' 19,050 LONG, 1
11123 1JUN-05 _-Chieftzin Ridge Section 4 “'Closed 33,070! 53,0001 7,120 10,771 . [ 2,299 22,293 o 8,229 0 T21,190TLONG, j o
1124 “JUN-05 __ Creek View Estates Section 1 Closed 71,701] 39,000, a9t 1,246 [} 0,455 70,455 ol 37,7541 39,850 LONG,) | - o ]
;11126 JUN-05 _ -Station Ponte Closed ) B145| 17,000] . .-3.55: 1,061; [ 32,084 32,084 il 15,939, , o 19,3007LONG,J T . 3
;11127 JUN-Q5___Cherokee Acres Subd _ Closed 32,314} 14,0093, . 2,736 10,769 .o 21,545, 215450 o, 323 0 21,050 RHODES W N T
34 ,JUL-05  ;Lowes at Old Bro —Closed 149,759, 76,5001 13,711 71.8471 ol 77912 _ 77912 ol 4653 7 85,970/LONGJ R I
36 1JUL-0S___Kirsten Brogke “Closed 13,639¢ 10,200; -3.968 5,922, : 7,717° 7,717 0] 4,278 o 7.407. WILLIAMS,A [ -
37 1JUL05 _.Stone Lakes 11 5 Ciosed 93,001} 59,500; -19,597, 38,226 0 54,865 ~ 54,865 o 21,274 0 53,18B|LONG, { . _ o
38 1JUL-05 __ Stone Lakes I Section 8 Closed 31,102 13,000} 5,360 8,436 0 23,666 22666( .0 5,564 i 21,462 (ONG,) B -
, 111140 ‘JUL-05__ jLake Forest Long Creek Way 56 Closed 55,747( 24,000 -7.923 42,995 [} 2,752 12,752 i -18.995 0 39,670]LONG, i
11146 JUL-05__|Grey Oaks Sections 1B & 2 Closed _ |, 67,822 55,500 -14,738 36,278 0 31544 31,544 0 19,222 o‘ 7,060 LONG,J T T
11149 Ui-05  'Vantage Plaza Lot 4 ‘Ciosed 16,686 8000 -2ii4 5,024 0 TiLe62! T 11662 ] 2,976/ i} 0,800jALLGEIER,D _ | ]
11151 JAUG-05_ | 2619 Frankiin Ave "Closed 10,733 6,900 1,541 96 [} 710,637 10,637 0 -96 [ 5,374 ALLGEIER.D i T
11155 |AUG-05__ |Estates of St, Anthony Ph 1 iClosed T 102,103 54,000 11,347 67.057| 0: 35,046 35,096/ 0 S18,6571 o! 59,450 RHODES, W - _
11159 {AUG-05_ |The Gardens of Hunters Ridae iClgsed 72,83 37,000 13,930 23,813 0 49,018 49,018, [} 13,187 [N 48, 76{1LONG,] [ A
11167 |AUG-05 | Waterford Rd main ext Closed 184,532 85,500 22,668 25562, . O 158,970 158,970 i} 59,938 0 121,700{LONGJ addll cost sent over 11/06
11163 |AUG-05 _|Red Bud Hill Development iClosed 68,326 47,000 “15,759( 29.240] [ 39,086 39,086 0 17,76 0, 37,085 E’GNG) ) T
11176 |SEP-05 24152417 Dexter St Closed - 10,911 6,500 1,03 4,657] 0 6,254 254 0] 1,843 [i ,450[ALLGEIERD T
1182 'SEP-05  :Cooper Farms Section 9 Closed 86,806 43,5000 -5,326| 40,266 0 46,5401 540 of 3,234 0 48,632" ALLGEIER.D - T
1185 [SEP-05  [Pull-A-Part Used Auto Parts Closed I 52,677 33,500 811 10.960] 0 AL667 41,667 il 22,540 [ 27,242]LONG. —
111150 [SEP-05 IO Ford Rd at Oak Grove ‘Closed 83310] 83736 74i 39534 0 43,776, 43,776 6 9,466 0 0 TEGENE 0 ; T C T
3 |SEP-05 _iCedar Creek Gardens " TClosed 155,851 44,000 LY 1,267, 0, _154,587; 154,587 0] 42,733 0 112,57310NG) ' N
6 10CT-05 911 Hopbsin Ciosed ! 33,409 13,560} _ 3,85 1,5471 0 31,862 1,862} 0! 12,353, 3 15,650, ALLGEIERD T -
‘OCT-05__-Mason Rd property Closed 12,684 7,200 -87 4,574] o] 7,510 7,510 0 2,626 ] 5,713.LONG ) - -
OCT-05_[Magnolia Place Condos Closed | 96,612 57,500 “15,38 730,069; 0] 66,543] 66,543 ol 27,431 0 54,493/LONG.]” | ]
OCT-05__ |Costco - Norton Healthcarg Biv Closed 108,065 46,500 5,436 1.598 ol 106,467/ 106,467 0 44,502 0 67,601 LONG,J | - .
OV-05__ |Manner Pointe Closed 37,623 714,500/ S1678 816 o 36806 36806' 0 13684, 0 24,800 1LONG, I T
OV-05__ {Overlook at Beech Spring Frm 1 1Closed T 55693 44,000 -15,007, 1,154! [i} 64,538 4,539 [H -1,154] | 36,700 LONG,. _4 T
OV-05 _!Brooks Landing __JClosed H 23,401 19,0001 -10,599 830 [1] 22,57 232,571 I 18,170 1 15,000/LONG. Reopened For Quest Charaes -l
'NOV-05 !Rivers Landing "iCiosed : 2i8,771] _ 87.800; -11,23 663 [ 318,108! 218,108 i -663 142,209; ALLGEIER,D T T T
11 'NOV-05__Academy of Our Lady of Mercy Closed T 43,397 21,500 -2,10 221 0 43,171 43,176) | -221 01’— 23,5981LONG,J_ - N
iNOV-05 _ Country Lo Cloged . 17,433 5,500 1114 125 0 17,314 17,314° o — 937 0, 6,835:LONG3 T o
366 11245 [DEC-05_Notting Hills Section 2 Closed T 192,744 102,600 -10,206 196] o, 192,548 192,548) [ 1961 0} 100,3507ALLGEIER D Funding chg 3/06
Q6611247 [DEC-DS ‘Lot 104 Longwood Subd Closed -1,459 262 _ 0} 8,789 8,789 0 5,738 0 4,510 LONG,) ” | - oo
36611255 |DEC-05  Rose Island Rd in Oldham Co Closed -6.601 .38z ol 34,012 34,012 o! -387 0 ___CLONGJ _
366 11357 |JAN-D6_ |Woodlands Creek ‘Closed -19,033 ] 0 120,647 120,647] 0; 0 0: 69,680, RHODES.W { - T
136611368 |JAN-06__|Beech Spring Farm Subd Sect 3 iClosed -13,.349: 0 0, 71,6081 71,608! 0: [ ] 48,457 HONG,J i — -
366 114 104 'MAR-DE__ 'Bullitt Creek Condos [Closed B -4,958] 0 0l 28,210 28,210; : 0, . 0y 19,868|ALLGEIER,D o - ]
366 11924 MAY-06 _iCedarbrook Estates iCigsed ~ -4,767! g 0 59,813 59,813 1 ol o 47,580 RHODES,W N
366 111430 IMAY-06 :Rock Spnngs Farm Section 1 iCigsed , 119,294° 62,700 -11,020 0] 1 119,254 115,294 6, 0l 67,614IALGEIERD - T o
1366 11434 1MAY-06_ 617 S Hurstbourne Pkwy T Cosed 53,980 13,0004 34501 0| | 53,980! 53,980} i 0 0 44,430, TEGENE I 7
366 11443 |MAY-06  Von Alimen Ct ___ “iClosed 42,503 21,000: 977| 0 42,5031 42,5031 [1] 0, 0] _22,480/LONG.] _ ]
3 EB-04 d Subd Phase 1 {Cancelled o 0! 257 0{ 257} -2571 o -2571 0! {RHODES, W i o o
|36 i Corell Place Tcancelled o 0 [ 338 0 -338° 38l o -338; of 0 RHODES,W - T
.OCT-04__1Waods of Rangeland __ ‘Cancelled _ [i]} ] 1,030, 0; T,030! -1,030: 0 -1,0301 0 pEEwW T 1
DEC-04__;Smyma Place ‘Cancelied 0! 0} o! 29] 0] 2921 -292 ) 202 ol DES, W i I
366 111045 |FEB-05 _ The Village at Glenmary-Lot 4 “Cancelled ] 0 [ 121 o 1L _-uz [} 12 . ODES,W _ -
366 '11105 |MAY-05 _ Chautauqua Hanger ICancelled 0 40,000 ~40,000] 959° ) -95 l 35,041] -40,000° 33.041; 0! ~__O.RHODESW_ i - -
36611117 DUN-DS_ Stony Farm - Six Mile Ln Cancelled [i 0 .40 430" 0 -4 0 T OTEGENED Cancelled per PM; Costs tg 11304
36611201 'OCT-05 Mockingbid Vy River Bluff I Cancelled 0 ol “125; 125, 0} 0 0 ) {LONG,3 "Costs to 11150; addt costs sent 01706 T
3_6_6_ 11223 NOV-05 _ Edsifs Place Apts iCancelled 0 0: -198] -198| 0 -198| 0, 0 LONG,J ‘Cancelled per PM ) T
11416 APR-06___Eastpoint Storage ‘Cancefled | [} [ o, . o 01 i o a 0: . ____OLONG]J iCancelled per PM -
353 02202 JAN-02  ‘Haolsclaw Hill Rd wm-ext ‘Desian i 73,824 109,000} -35,076 48,0681 [¢] 25,856° 60,932 -35,076' £0,932 4,607 0 ALLGEIER.D e T e ot T
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3 JJAN-02  Rase island Rd Desian 56,021 386,120 -330.099 52,083 331,537 3,938, 2,500} 1,438} 334,037 4,751 O!ALLGEIER,D ‘

2 iJAN-02 Barraiton HI Rd/Pendleton main “wir 191,054 212,800 21,746 19,477 18,323 171,577 175,000+ -3,4231 152,023 3241 0 EMLY,] : e J—
1JAN-02 _Weavers Run Rd tank WIP, 612,052 657,390 -45,338 68,626 38,764 543,426 550,000! -6,574! 341,374 89271 0.EMLY. ) .STORAGE -
1JAN-D02  \Weavers Run BPS wip 49,615 293,000 -243,385 21,764 241,236 27,851 30,000 -2,1481 253,236 1,426 OIEMLY,. iBPS
:JAN-02  “Weavers Run Backbone wm ext wip 468,250 480,000 -10,750 19,065 48,236 450,185 412,659 37,486} 320,935 2919 OIEMLY, i e e
1JAN-02  Castleman Branch Rd main ext “WIp 239,922 276,500 -36,578 138,317 50,000 101,605 88,183 i3,422! 138,183 7,199 0.EMLY, -

Keith Hollow Rd grid-tie,prv wip 169,255, 210,000 ~40,745 27,716 37,284: 141,539 145,000 -3,461° 97,285 2,201 O:EMLY, . |
-Rams Run 8PS wip 290,219 325,000 -34,781 10,414 54,586 279,805 260,000 19,805) 314,586 1,343 QIEMLY,] :previously 02349:BPS e ]
iLickskiflet area main ext WIP _ 134,166 1,216,410 6,410 1,060,000 127,756 150,000 -22,244) -2,56 2,183 _OHEWOTA GRANT FOR $393,478
UN-05  |Apple Valley Way main ext wip 7,022 239,903 5718 196,000 31,30 38,151 -6,887 23553 785 __ _GHEWITTA
; -JUL-05__|Appie Valley Way grid-tie TG 25,564 176,020 708 146,020 4,856 29,292 -4,436; 59,792 494 O HEWTTT A ! L ]
369 11174 ISEP-05  {Bob-O-Link Rd petition main_ WIP 123,054 189,720 4,659 0 118,395 185,061 -66,666| 149,06 607 0:ABELLF ;GRANT FOR $189,720 -
369 11124 %EC%)S ‘Burden Cirde mam ext wie | 4,085 29,000 296 0 3,789 28,704 -14,91 24,704 50 0;BRADLEY,B ‘GRANT
1369 {11359 [JAN-06___Bullitt County Valves 2006 wip 137,584 163,400° of )] 137,584 163,400 -25,8167 | o 0 ABELLF A N
369 111452 JUN-06  Lickskillet gfid-tie WIP 1,598 56,450 0] 53,450/ 1,598 3,000 -1,402] 0 12| OjHEWIITA : —
369 101664 JAN-01 S Dixie grid-tie,Abbotts Beach __Design 35,761 80,000 16,756° 150,000, 19,005{ _ _ 13,244 5,760 163,244 1,693 O'HEWITT,A from 342
0. (Hurst Rd main ext Design 11,769 44.000 : 10,455] 131,545 1,314 2,000 -686 2,276 822! 0 EMLY,]
iChester Lane main ext Design ; 8,401 40,000 7,310 130,689 1,691 2,001 -910 8,680 _ Ts62; : ] ..
Knob Creek Rd main e Design 13,542 196,000 6,70 176,000 6,834 13,292 6458| 33,207 552} IGRANT
Barricks Rd main ext Design 9,064 70,000° 6,674 60,826 2,390 2,500f __ -110 63,326 14!
Johnson Hallow PRV, grid-tie Design__ 28,484 280,000 4,483 250,000 24,001] 25517 -1,516 275,517 12 BPS -
Johnson Hollow Rd mainext __ [Design 31,014 176,000 5,043 111,000 25971f 59,957 -33,986 170,957 81 GRANT ]
Sugartree elevated tank Design 141,685 270,000 95,19 106,804 46,489 _ 68,000 21,511 199,121; 7.570 Storage e
Southern Bulfitt Co Storage Design__ 87,454 892,775 5.74 802,775] 81,713 84,258 -2,5461 _ 169,259; 1311 GRANT;Storage
Lake Elmo water mam Design 9,964 168,000 5 153,000 4,179 9,215 -5,036 31,378 418 GRANT . .
Horsefly Hollow-Collings Hill Design 40,618 250,000] H 14,5341 200,466 26,084 35,000 -8,916 235,466 1,14¢ e ]
Keith Hollow matn ext __IDesign__ 86,168 115,000 1,004 37,000 85,164 76,996 ,168 113,996 47 o
\Hilltop Rd main ext _ Design | 39,82 420,983 1,842 370,983 37,987 48,158 10,171 319,14 52 GRANT
N "Twin Acres main ext _ . _.Design 6,98 64,000 148[ 55,000 6,833 852 -2.019 3,85 10
369 '11232_INOV-05 _Skyview Dr main ext -Design 601 45,000 963 39,037} 643 5,000 3,357 4,037 6 -
369 11233 :NOV-05  !Yorkshire Blvd Part Il Design ...9,308 97,993 3,874 89,119/ 5434 5,000 434 4,119 1 ‘GRANT
369 [11332 1JAN-06  |Stave Mill Rd grid-tie Design 12.776 56,562 0 L4456 2,7 12,001 776 1,700f 140 | R
(369 {11392 {JAN-06 |Ridge Rd/Hwy 480 tank Design 35,932 1,000.000 0 880,000, 120,00 -84,068 200,000 308 IGRANT FOR $300,000
369 111398 IMAR-06 'Ridge Rd mam ext Desian 7,663 .. 80,000 1] 66,000 14,00¢ 6,337 0 132 ;GRANT _
369 111399 [MAR-06 __Biq Valley grid-tie Design 1,54 42,000 [i] 39,000 = 3.000 -1,451 . 22 R ~
369 11414 |APR-06__Bivins Point Rd ‘Design 2,63 30,000 0 27,000 3006)  -361 1] 30 GRANT -
369 :11419 APR-06 Clara Dr petition main Design 1,254 16,200 6 2 3,700 2,500 -1,246 [1] 5 |GRANT
369 [11477 AUG-06 'Hwy 44 main ext-W of Castleman _ |Design " 3,761 72,000 0 [i 7,000 75,000 »1.240! o 22 ! _
369 11150 EP-06  iPaddock Rd main ext Design 1,35 37,900 4 .0 35,400 ,500 -1,144 0 ol 0,ABELLF i
365 10321 Rams Run Rd North main ext CNC 384,24 407.000, 759 28,681 20,792 387,527 -1,967] 311.319] 3,465" 0[BRADIEY B |do not close vet per PM; néed pump station; 1
369 [1113 Timberdine Dr petition main |CNC 138,744 156,100 6 4,368 15,357° 136,375 -1,999; 124,615] 1,292 .. DIBRADLEY,B Tdo not close yet per PM; need pump station;
368 |11365 1JAN-06 ;Blossom Ridge Rd main ext CNC 167,308 184,745 -17,437; _ 0 L0 184,745 -17,437: 0 999} 0 HEWITT,A_ ifunding chg 02/06 ]
1369 (11396 |MAR-06 iBlossom Ridge grid-tie CNC 92,737 54,000 -1,263 0L 0 94,000 -1,263; 0 465 O:HEWITT A i -
369 |02315 JAN-DZ  [Mitchell Wy,Routon Wy, Fugerson __ iClosed i 231,609 232,000 -391 222,628 0 8,981 0 7.372| _ 10,530} 0'EMLY,) j
369 102333 JAN-02  |Miliers Dr main ext Closed 92,111 92,300 -189 70,919 0 21,162 O 11,051 1,478 0.EMLY,] i - R
1369 103317 |IAN- walls Hollow bps Closed 134,707 139,866 5,159 26,837 i} 107,870 o] 107,463 2,888, OlEMLY, : _
369 :03325 [JAN-O. Eddington Ln main ext Closed 16,956 17,100 -144 3.512 i 13444 ol 11,038 _2_4/1"__ OEMLY,) |
369 .10039 ‘JAN-02 ICDBG FPhasel Closed 1,169,526 994,586 -11,106; 1,335,993 0 -166,467 g, 0 25,2891 186,046 . HEWITT,A iprev 62-346A;sent to FA 2/06 .
369 110040 ‘JAN-02_ {KT#2 CDBG mains-backbone Closed 2,173,954 1,860,799 -19,742] 2,158,256 0 15,698 bl 0] 38,085 332,897 {HEWITT A -prev 02-3468:sent to FA 11/05;funding chgd 11-09-0
369 110269 JAN-04 _ }1-65 main-ind Prk to Chapeze Closed 773,734 774,250 2516 89,738 Q 683.996 of 660,262 6,778] 0 HEWITT,A 1 )
369 (10275 (JAN-04  Brooks Hill Rd water main Closed 219,047 220,000 -953 216,406 0 2,641 Y -7.604 3,003 0:EMLY.] ‘GRANT .
369 110277 iJAN-04  Ridge Rd/Hwy 480 Tank/Land Closed 78,660 78,811 -151 78660 0 0 0f 1] 0 Q{HEWITT,A ;Storage;LAND to FA 12/05;EXPENSED REST OF COSTS;
369 110453 1JAN-03 _:CDBG Phase II Tapping Fee Closed 432,788 383,833: -789] _ 416,231 0 16,557 0] 0 2,835] 49,744, HEWITT,A Isefirp 06/04;sent to FA 11/05,2/06
369 ,10458 [JUN-04 _iWalls Hollow Rd public rd pet CQosed __ ~ 73,072 75,000 -1,928 72,157 [i] H 0. 2,843 974 QIABELLF “GRANT _
36910487 [JUL-04 __ Old Brooks Hill R public main “Closed 126,223 176,233 -10 109,784 [T 16,939, ol 5,716 9641 0 EMLY,] |
369 ,10490 [JAN-03_ iCDBG Ph III Tapping Fee mamns !Closed 693,252 597,751 -9,103. 541,798 of 151,4541 of 35,953 11,263 104,604 HEWITT.A :setup 07/04;SENT TO FA 7/06,i2/06 T
369 110491 1JAN-03  'CDBG Ph IIf Backbone mains iClosed 2094,925. 1,911,862 -102,746" 1,726,505 o : 368,420} 0 178,378:  40453) 285,709 HEWITT,A :setup 7/04;funding chad 11-09-05:SENT 70O FA 7/06,1
369 111014 JAN-05 Gelding Dr qrid-tie L tClosed 15,810 17,500¢ -1,690 3,383 0 12,427| 12,427 O| 16,117 o 0.ABELLF ;mégened In same month to send addti cost to FA !
369 !11017 JAN-05 :Walls Hollow Rd north 8" mam ‘Closed 15,18 15,200¢ o -19. 15,181, 0; [} 0: ] 0 1 168 0IEMLY.] - R - -
369 111022 JAN-05  Ferguson Ln petition main 183,77 191,000 7,221, 22,7301 0 161,049 161,049 0 106,258, 1.364] 0 BRADLEY,B TGRANT
369 111084 _APR-05 :Eddington Ln main repl 71.0¢ 71,060 ] 15,675: 0 ...55,385 55,385 0j 40,6754 332 O01EMLY,] o
369 11132 JUL-0S  Mary Ln main ext ; 46,091 46,091 0, 4,994 o 41,097, 41,057 o 350060 83 OIHEWITT A ] - o
369 111133 JUL-05 _ McCubbins Farm mainext i 124,999 127,588 -2,589)] 9,187 0 115,812} 115812) 0O 169) 0 HEWITT,A | ]
369 ‘11160 -AUG-05  Hwy 44 W backbone ext > 159,235 205,000 -45,765} 10,724- 0 148,511 1 1485111 g 2,041 OiABELLF
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369 '11358 1JAN-06  [Buliitt County Hydrants 2006 Closed 1292143916 -9,624 0 o 134.29?{» 134,292 i 0 0 Q'ABELLF 1AA T
369 11409 |APR-06  !Buckman St main ext Closed 74,500 -4,736 1] o 69,764 69,764 0 of 157] _ O HEWITT,A ifrom 322:reopened for AP credit N
369 11442 |MAY-06 [Hwy 44 at Walgreen's 12° ext Closed 70,000, -8,726 i 03 61,274 61,274 [} ol _ 54 g[HEWITT A . ) B _
1363 10579 "NOV-04__Woodrow Ln public rd pet Cancelied _; 0 0, LB10 0 -1,810 -1,810 0] “1,810 0 0'BRADLEY,B |CANCELLED PER 1G o
381 11523 NOV-06 .Meter Reader Handhelds ‘Design 67,000 -596 0 1] 66,404 67,000 596 0 0 0;FREEMAN,E ! -
382 03604 [JAN-03 _:Goshen Metering Impr Program "Closed 214,306 219,840 -5,534 214,306 . 0 0 [ ol ¢ [1] Q|BAUSCHER,V __
382 03844 |JAN-G3  [AMR Expanslon in Shep,Goshen Closed 274,128 601,819 -330,691 271,128¢ 0 0: 0 0] 1] 12,448 0,.BAUSCHER,V . o
382 10648 |JAN-0S  |Renov 3/4",1° Meter Sets 2005 Closed_ 67,390 68,456 1,066] __ 68,456] [ ~1,086] 1,066/ [ il 0 0{FARROW.K AA;onginally expensed: scope cha
382 11168 |AUG-05S [AMR in-house purchase iQosed 44,690 46,820 -2,130 44,690 0} of 0 il 0 0 0/BAUSCHER V | .
1382 ;11306 JAN-06 iRenov Meter Sets 3/4,1" 2006 {Closed 4,834 5,585 751 0} 0 483 3@41 o] 10,000 0 ~__GFREEMANE AN T
382 110649 (JAN-05  Renov 1 1/2, 2" meter sets 05 ‘Cancelled 4] 136,800 -136,800] 6,077 0: -6,0771 130,723 -136,800! 0 1] 0 FARROW,K AA;costs expensed
424 111535 |DEC-06 |Accruals 2006 . wip 38,173 0 38,17 0] . Oi 38,173} . 38,1731 0 (1] OINORRIS A e
441 111336 [JAN-06  iFile Management/Tracking Svs *Unapproved ol 32,000 32,00 ol 33,000 0, o 0! 32,000 0 O GREGORY,A 1
1441 {10239 JAN-04 ‘HR, Payroll lnfo System Repl {Clased : 2,277,881 2,355,979 -78,09 1,283,396 o 988,485 988,485: 0 543,584 34,955 QICOHEN,D .2 phases;3/06,11/06
441 111257 .DEC-05__ Corporate E-mail Archival Sys Closed 123,619 130,000 6,38 0 0 123619 173619 007 T130,000; 2,321 0!KASTENSMIDT,K__'can close per CSR 10/06 -
441 '10663 JAN-0S -Business to Customer E-bus IWR___‘Cancelled 0! 700,000! -200,06 [ 0 200,000 __-200,000__  200,000: 0 0 GREGORY,A in 2007 plan - T
441 11335 \JAN-06  ,Disaster Recovery,Bus Cont :Cancelled 0| 1,500,000} -1,500,00 1,250,000 0} 250,000 -250,000 250,000] o] 0IGREGORY,A in 2007 plan
241 11337 {JAN-06 'HRMS Phase I ~Cancelled 0 431,000! 431,000 : ] oi 431,000] 431,000 431,000 o 0 GREGORY,A “work to be done in 10239 . I
461 ;10237 JAN-04  |Security Program wip 22,931 200,000 -177.069 48671 174,069 18,064° 21,064 -3,000 195,133} 366 ojMUDDG IPROGRAM;Close tasks individualy as work is complet
461 111334 JAN-06 Claim Software _ "Cancelled 0 150,000 -150,000 0 0 i 150,000; 150,000 150,000+ 0 0'BEYERLE,S )
; J 154,553,507| 453,820,400] -315,133,250! B8,756,994| 305,883,521  66,196,513]  71,868,2371 -5,780,984] 77,847,90 1 3,214,085]_10,266,357] I .
L Add Direct Capital (3999 account) 1,323.96L] 1,824,033 1,373,961 1,824,033/ 1,759,47 i j ” ]
N Less Cancelled projects 3,371,717 s 3,371,717 : i | i
1Add Parent programs** : 6,921,773 | ]
_ (Grand Total 1_156,277,468| 458,272,716* -315,133,250{ 88,756,994| 305,883,522 67,520,474] _70,340,553! -5,780,984! B86.529,149] 3,214,085 10,266,357 . I
! : I
i s *Contributions have been removed from Total Cost in calculating the Varianc 13
H N **Parent programs are aliowances for Relocations, Developer Extensions, etc, | -
! — #¥=3006 is Uve‘ﬁ(st vear to include capital acgruals in the Gf}cost, | ] [ ) —
1. ] : i ! 1
) - Total Cost = Prior Year Cost + 2006 Costs__ | | ] ] I i | B
Total Estimate = Prior Year Cost -+ Future Year Estimate + 2006 Revised Estimate - Closed project adjustment of $6,708,353 i i : T
i 12006 Revised ate = Total Estimate - Prior Year Cost - Future Year Estimate + Closed project adjustment of $6,708,353 : I R )
S "'—_““"—;_ —*_—_-_l—'_“_ F i H It
i - T f f ! | ! - -
i _ R . . : - - et ) ]
! i [ ] i | | T |
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Org ‘Proj Date  Project Name Status _ iCost Estimate _Wariance Cost iEstimate 12007 Cost  'Estimate = |Variance with Carryover Interest !Contrib  'Ma !DP_scrlption e
22200401 JAN-G0 Zorn Intske and Pump Sta Rehab WiP 3,790,475° 4,814,000 2,073,029 0 1717450 _ 2,740971] "-1.023,521 2,740,971) 134,362 FAUTZ.C ZPS:combo with 03600,02646 _ T
222 02402_1JAN-01 ICHPS Pumping Unit #7 Overhaul __ [WIP. i 326,843 538,840 55011] ____© 171,932 383,829 211,897 327,489 12,532 TTimaii,F cHPS _
222 110333 [JAN-04_|BEP Clanfication,Mix Basin Re wiP 10,902,277] 14,532,887 6,323,004]  3,806806! 4,079,273 4,403,077] __-313,804 5.207,416] 344,785 ALLENY BEPWTP;costs, ¢/o from 03636
227 |11531 |DEC-06 jMiddletown Sanitary Sewer WIP 76,086 455818 -379,732_ 143 205,675 75,943 250,000 174,057 449,857 1,174 POTTS R REIMBURSEMENT OF $80K N
227 |11558_1IAN-07 monia StorTank ___'WIP_ 16,472 60,000 e} 0 10,472 60,000 49,528 60,000, 8 Timajif “CHFP o
222 199467 JAN-99 hen storage tank WP __2,017,708] 3,153,031 1,596,591, . 521,117 336,440 ~35,323 481,440 94,440; 0iPOTTSR {Storage;Goshen
222 00407 JAN-O0_jAlken glev storage tank Design 503,839] 2,965,000 494,.876]  2460,12 8,963, 999 -1,036 255,125 23,448]__ {poTTS R iStorage;LAND 10 FA 12/05 o
222 102603 JAN-0Z PRP II BPS - Armoldtown Rd Oesign | 37,242 24,000 23,079 280,920} 14,163 20,001 -5.838 276,920, 1,681 )')POTISR 8PS _
222 110231 |JAN-09 _|CHFP Filters,Bckwsh Sys Renv P Design 306,6931 _11,722.000{ -11,415,307 78,488 11,393,512 226,205! 250,000, -21,795 563,512} 8,319, ! LR |CHFP; costs from 03620; ltem sent to FAfor $8250 |
10232 [JAN-04 |CHFP Renov Soft Basins #5,#6 Design 589,845] 5,867,775 5,777,930, 485,86 9,261,910° 103,979 119,999, -16,020] 2,554,808 35,8561 TALLEN,Y iCHFP . T
10278 "JAN-04 'Ridge RG/KY 480 BPS Design 34,440 350,000 -315,560 21,4 308,502 12,942 20,0001 -7,058| 328301 2,026 0:SMITH.R 18PS;funding chg 11/05 SDC to BCOWR:from 368 _|
‘10608 JAN-05 _CHFP Chignine Generation Syst \Design 457,811} 13,733,000: -13,274,189 343,724 12,688,276 114,087} 700,000 £35,913, 2991276 26,155, Q{SMITH,R CHFP;some costs from 03615;two projects?
111310 JAN-06 ,Renov BEP #3 Siudge Lagoon iDesign 1 84,7071 3,500,600, __-3.815,293 61,444 3,790,000 23,263, _ 48,556, -25,293] 48,5561 2,740} 0:POTIS,R -

) 111311 _[JAN-06 _1ZPS PAC Feed System Design 34,241, 2,720,000, -2,685,759 33082 2,685,918 1,159 1,000] 159 586,918, __ 2861 QSMITHR ___ ZPS;some costs from 03615 N
11312 JAN-06__7PS Power Systems Rehab Design | 819 1,986,000 -1,985,48% 0 1,506,000 315 0,000, -79.481 900,000 0 0,BRYANT,L .
11550 ‘DEC-06 1Settlers Point storage tank Design | 43,185 7,700,000 -2,656,815 1917 2,449,809 42,994 250,000 -207,006. 699,809 305 0.POTTSR STORAGE . ]

AN-07 1690 PZ BPS Design 18,842 3,000,000 -2,981,158 0] 2,550,000 18,642 450,000 431,158 1.500,000 167 0.POTTS,R [sps ]
AN-07 1900 PZ Pressure Reducing Stat Design 8,919 150,000+ -141,081 0i 135,000 8,91 15,000 -6,081 150,000 202 O|ALLEN,Y costs from 10257
[JAN-07 CHPS Pumping Unit Overhaul 07 {Design 0 857,000 -857,000 837,000 20,000; -20,000; 400,000 of TolTmafe __-CHPS _
AN-07 [Cross County Header BPS __ Design 3.055 1,200,0000 _-1,196,945 0 850,000 3,088 350,000 346,945 1,200,000 59] DIALLENY __[BPS _
AN-07 {Renov § Coag Power Distr Sys Design i 6l" 245000 -245,000 J 220,000 i 25,000 -25,000 245,000; 0 _O'ARCHER L "CHFP
Repl Discharge Vv 5,6 CHPS Design | 4,715 140,000 ~135,285 K 65,000 4,715 75,000 -706,285( 146,000 16 Toleortsyr CHPS - .
500 PZ Watterson Trali BPS Design___! 18229 381,771 375,000 18,22 25,000 6,771 75,000 331 O;ALLEN,Y |BPS;costs From 10257 _
900 PZ Tucker Statlon BPS ___ [Design 21,939 ~378,061 375,000 21,93 25,000- 3,061 75,000 343 OJALLEN,Y {BPS:costs from 10257
Paint Bardstown Rd tank Closed 1,111,652 0] 1,103,218 ,474 8,474 [} 2533 37,104 O{ALLEN,Y {Storage _
Smyrna Surge Relief Station Closed 71,680 -735, 55,169 16,5241 _  16,521] 17,256 2,978 0lPOTTSR 8PS _
Repl 480v Heating Transf WIP | 348,601 2,721 17,979 330,022 337,743 772 329,813 2, asl 0.ARCHER.L [Curp o
_CHEP Slate Roof Repl-N/S Filte. | WiIP 3,590,310 612,055| 2,534,063 ___0l 1056247 1,668,302 512,055, 1,647,906 155,995 0:ARCHER L ICHFP; from 222
“[Zon Pump Station Struct Imprv |WiP 47,448 -317,518 34,077 il 13,371] 330,8891 317,51 J___, 123,323 1,979 0 ARCHER L i .
BEPWTP Landscaping wip 29.925). 100,000 70,075 13,015 o] 16,910 86,9851 70,075} 86,985 3 OiMOK.T Tfunds from 00418 |
224 111562 Cardinal Hill Security fence WP 7.5 200,000 -192,475 0 il 7,525] 200,000 -192,475] 200,000 33 0 Timaji F ‘CARDINAL HILL ]
224 112007 Crescent Hill Fountain Improv WP 7,867 62,500 -54,503 [} [i] 7.9571 62,500 54,503 0 ) G[DONAHUET  ICH - _ ~ T
1224 ;11353 iRiver Rd Club Main Bidg Imprv Pending 0 250,000 250,000 _____© 250,0000 [i 0 o 250,000 (il O!DONAHUET  Des to Pending N
24 111561 BEP S Peimeter Fence Improv Pending__ 3,624 65,000 61,976 1] 62,000 3,024 3,000 a4l 65,000} 24} GjTimaji F iBEP
224111564 CHFP Built-up Roof Repl 07 ending : 100,000 -100,000 3 0 166,606 -100,000] 100,000} 0 O{MOK,T TCHFP B
24 10615 Zom Water Tower Coating Rehab Design 98,27 593,740 454,961 68,140 0 30,139 525,100 -494,5611 525,160 4,280 0'DONAHUE,T  2PS L
2411313 “Alimond Storage Bidg Struct -Design 5,964 186,600] -174,036 946 0 5.018 179,054 -£74,636] 173,054 41 ODONAHUET | ]
224 11316 .BEP Man Building HVAC Improv Design 8,873. 40,000 -31,127 5,354 0 3,519 34,646 -31,127] 34,646} 2871 O|DONAHUET |
224 (11318 ‘CHEP Batling Bldg Floor/Roof Design | 14,562 163,000 -B6,438° 11,915 0, 2,647 91,085 -B8,438! 83,085, 549, 0 ARCHER,L ) .
24 111559 Alimond Facility Locks Improv, Design 3,187 40,000, -36,813! 0: 0 3,187 40,00 36,813, 40,000] 7 OIARCHER,L |ALLMOND ]
224 111560 Alimong Truck Wash Imorov Design .0 63,000 -63,000 [i] 0 [} 63,001 -63,000: 63,000] 0 O'DONAHUET ~ AILMOND
224 111563 CHFP Bathroom Renovation Design 3,190 36,000 -32,810 [ o! 3,150 36,00 -32,810; 38,000 Y DONAHUET __1CIFP _
224 111565 - Third SETT Office HVAC Improv Design 4,161 50,000 45,835+ o 0 4161 50,00 45,839 50,000! Y IDONAHUE,T _THIRD ST ]
234 12021 MAY-07 |Corporate Office HVAC Improy - Design_ | 5,377 200,000 194,623 i 100,000 5,377 100,000 94,623 o] 12} 'DONAHUET __ THIRD ST N
224 02648 JAN-02 |Ventilation Improv-ZPS #2,#3 Cosed | 326,607 325,387, 1,220 315,675 [ 6,932, 6,932 0] 3,288 14,262 “ARCHER L ZPS T
224 03641_JAN-03 Ventilation Improv at CHPS “Closed 164,282 163,876 406 163,032 ol T1.250; 1,250] of -3,156] 5.627] O[ARCHER L CHPS;sent addU cost 5/07 - ]
34 ;10613 JAN-05 Building Masonry Stabilization Closed 32,938 36,000 -3,062 32,461 0 a77 0 3,539| L1781 0'ARCHER,L CHFP - I
24 110613 JAN-05 CHFP HVAC Replacement 2005 [Closed 696,099 695,245 854 677,623 0 18,476 [i] -17,10 18,899 0:DONARUET _ ICHFP o
24 11161 AUG05_BC Office Stairway Replacement Closed 9,074 9,018 58 7,705] 0 1,369 ol 9,295] 388 0'DONAHUET ~ BL - N
224 11230 ;NOV-05 Reservowr Ave curb replacement 35,659 39,000 -3,341 35,151] 0 508} 0; 3,849] 629 0 ARCHER,L
224 11314 |JAN-06_ Alimond Parking Lot Lights 61,681 61,796 -115 48,098| [:] 13,5831 .0 4,614 1,306, OlA@-{ER,L ALLMOND
224 111315 |JAN-06 _BEP Built-up Roof Rep) 05 24,880 28,067 3,187 24,341 0 539 of 3,726 334 __O'ARCHER L. T - ]
224 {11317 'JAN-06 _Card Hill Res Gatehouse Roof 106,102 104,745 1357 98,869] 0 7.233, .0 5,876 1,251 IARCHERL ! .
224 111352 JAN-06  CHFP E Filter Gallery/Lime BId _ 117,782 117,672 110 19,627} 0 . 98,155} 0| 101,243, 1,677, IDONAHUET _ : _
224 11354 JAN06 Security Access Control Sys 24,108 36,000 -5,891 199607 [T 4,149 4,143 0 10,040} 9451 __ "0 ARCHER,L i e
724 12019 IMAY-07_iComp Ofc HVAC Control Software ~ 9,671 558 113 0. o]} 9,671! 9,671 0, of 1 ____0.DONAHUET _THIRDST o
261 11567 [JAN-07 |WQ Autoflushing Upgrade | . .24540 /38,800 -14,260 il 0’ 24,540° 38,800] 14,260 38,8001 ol 0 MONKS,V. T - - _
761 +11364 FEB-06_ Turbidi and Tr i X 84,840 86,840 -2,000 76,516, __ 0 8,324, 8,324] ol 1,984] 2,805} O;BRYANT.L ’ -
264_|11482 {MAY-06 _:Filter Plant turbidimeter repl 37,469 96,085 -58,616! 14,733 21,352 22,736] 60,000 37,264 51,352} 0 OiAZZARA,J “Set up B/06 ]
264 110548 :0CT-04 :Distribution System Telemetry 2,959/ 197,040 -194,081 777 69,010 2.1821 127,253 125,071 127,252 441 0 BRYANT,L iremoved Quest inv not related to project
264 110549 OCT-04 New Booster Station Telemetry 3,660 92,000 -88,340]_ 1,553] 0 2,107 0,447 -88,340] 90,347 65! 0:BRYANT L -
764 '11568 JAN-07 Rehab CHPS 84" Clearwell Viv FEREEY 75,000 -61.8891 al 0 13,111 75,000 61,8891 75,0001 299 QIAZZARA,] ChPs
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266 10617 (JAN-05  Distr On-line Water Qual Inst WIP 65,503 90,000 -24,497 62911 0 2,592 27,089 -24,497. 27,089( 0IMONKS,V ‘Labor invalved; not direct capital purchases .
266 11612 JAN-07 _-On-ine WO Instrumentation 'WiP 1 250,000 -250,000] 6] 165,000 1 85,000 -85,000 250,600 0_MONKS, V. : o
268 :99407 JAN-99 Adv Treat Tech-BEPWID Ph 11 wip 14,350,511 47,168,300 _-32,817,789] 5,136,542 26,056,758!  9,213,969] 15,075,000  =6,76L031 12,899,638 0 BALLK {BEPWIP; Prop in 02659 and 99402 sent to FA ]
268 111333 JAN-06 Adv Treat Tech - CHWTP Ph 1l Pending 0; _108,000,0007 -108,000,000! 0| 108,000,000 0 0 0] 0jBALLK CHWTP .
281 [11569 1JAN-07 |Temp Serv (nes for Large Cust____IWIP 0 19,950, -19,850 0 0 ) 1 -19,950 18,000/ 0:MAGEEM :AA ALLMOND e .
281 111570 {JAN-07 |Lead Serv Renews Pt AIm 07 |WIP 322,877 825,001 -502,123 1] 0 322,877 825 502,123 25,000' O0BRUCES ~ |AAALLMOND ]
281 111571 IJAN-O7 !Fire Hydrant Repl 2007 Wip 705,001 272,440 [i [l 432,560 705 -272.440 25,000] O[FARROW K AN ALLMOND o
281 111572 1IAN-07_ Detector Check Valves 2007 WiP, 175,000 -69,516 0 [i] 105,484 175 -69,516 75,000 . OBRUGES "AA ALTMOND .
281 111573 JAN-07 iDistripubion System Imprv 07 WiP 325,000 -181,885 q 143,115 325 181,885 325,000 : 0,BRUCE.S .I
281 [11574 !JAN-07 _[Blowoffs on Deadends 07 wip 75,000 -30,695] [} 44,305 75 -30,695; 75,000] i 01BRUCE,S
281 111575 1JAN-07 | Transmission S Twip - 20,000 -97,333| 0 22,667 120 -97,333 120,000, 4 01BRUCE, - .
281 (11576 1JAN-D7 'Service Modifications 2007 WP 25,000 -139,376° 0 285,624} 475,000 -139,3761 425,000} 0) 0iBRUCES I —
281 11577 JAN-07 _Large Meter Renov/Install 07 wip 25,000, 45,684, . 0 479,316, 525,000 45,684, 525,000! [ 0.BRUCE, .
281 |11578° JAN-G7 S 2nd Starea lead serv renews _ WIP 3061,265: -43,236] 0 259,025] 301,265 -42,236} o ___ 0. OBRUCE,S _ LEAD;281-342-281 (per 5B):2nd St o
281 ‘12051 AUG-07 'Weisser and Davies lead renews WP 217,814 -162,69 55,46, 207814 -162,69] 35 0 MAGEE,M 1LEAD-342 to 281 _
281 (12067 1AUG-G7 [Fire Hygrant Renov/Rehab 07 iwip 130,000 -103,191! 14,803 120,000 -105,191 ol O}FARROW,K AA ALLFMOND |
Fire Hydrant Locks 2008 Closed 490 49 o 0 o
Lead Serv Ren Point Alimond 06 |Closed | 700,657 o 680,45 20,246 0 ]
Fire Hydrant Repl 2006 Closed 809,767 809,768 - 793,645 16,122 ] —
5_iDetector Check Vaives 2006 ‘Closed 46,411 46,411 0 46,411 0 0; — o
Distrb Sys Imprv 107 less 2006 Closed 203,769 203,769 0 204,337 -568| i 0 0 A _
Blowoffs on Deadends 2006 -Closed 44,459 44,460 -1 54,065 5,606 m 0 _
| Transm Sys imprv 127 more 06 -Closed 118,798 118,798 q 120,166 ~1,368 0 0 T
Service Modif-Copper,Other 06 _iClosed 388,362 388,361 1 396,857 8495 0 0 o
Large Meter Renov/Inst 2006 Closed 632,130 632,130 4] 634,067 -1.937 -1,937 0 _..0 [} o o
Lead Serv Ren Block Alimond 06 iClosed 892,650, 852,650 0 692,868 -218 -218. 0 0} Y o
$ 2nd St iead service renews Cancelled 301,265 -301,265 0 0 301,265 -301,265 ] MAGEE,M LEAD;from 342;CANCELLED/MOVED TQ 11578 i
-Purchase Crane Truck 2005 wip 186,933 93,000 -6,067 184,153 2,780 8,847 -6,067 8.847| _>>52 in service as of 7/06 N
Transportation-Crew Trucks 05 WP 122,350] 31,100 -8,75 o_ 113,115 9,235 17,985 750 A - -
Transp-Tumer Trks,Meter £x 05 wIp 145,077 41,325 37521 140,579 4,198 §£ 3,752 VAA;SENT 1-F350 TO FA 12/06 — _
Transportation 2006 wip 1,566,269 1,873,111 -306,842, 1,386,441 179,8281 486,670 -306,842 m>>.>_.r._urmﬂ PURCHASES FOR 2006
,Fleet Program 2007 wip 117,072) 1,504,851  -1,387.779] i 117,072 1,397,344]_ -1,280,272 PROGRAM - MANAGE TO TASK X T
Safety Equipment for Vehicles Design 5,569 15,000 . 9431 0 5,569 15,000 9,431 FLEET o
Transportation-1/2 ton trk 05 Closed 157,936 157,938 131,094 26,842 26,842 1] AA o
Transportation-3/4 ton trk 05 Closed 53,956 53,956 2,842 2.842 [ [ ' AR T "
Castlemnan Branch main rep! ‘CNC 4] 7,500 g 7,500 -7,500 = i ifrom G7981; 55' mamn rept -
:1-64 BPS Land Acquisition Pending 0] 400,000 0 400,000 400,000 TTHAND ]
: -Highview/Heritage Tank-LAND iDesign 23,375 98,000 16,067 . 90,69 -74,625 _ EDICT.D _ !Storage _
321 11430 :MAY-06 Production Capacity Study .. 90,358 93,741 7112 7,11 0 Intangible Agset I
322 10640 1JAN-05 'System-wide Hydraulic Model 40,608 115,500 39.905! 703 15,001 -14,297 \SENT $41K 7O FA 4/07 ]
322 :11555 1JAN-07 (Prospect/Goshen Supply Ity Design | 3,942 165,000 2,942 25,000 22,08 0IPOTISR
322 112028 |JUN-D7 _ISecondary suppiy-Conestoga :CNC ; 16,342 18,400 - 16,342 18,400} -2.051 i - -
322 111500 [SEP-06 _iConestoga/Gap In Knob conn iClosed 22,883 25,000 -2,117; 19,967} 2,916 2,916} " -
322 110257 1JAN-04 1900 PP Expansion, Supply Imprv iCancelled B 2,150,000 -2,150,000: 38961 -38,961, 2,111,039:  -2,150,00 .PZ;some budget to 11421; costs transferred ]
326 111329 JAN-06 !Acrial Photo,Digital Base Maps ___|WIP 89,428 496,100 -406,672; 0 89,418 496,160 -406,672; 496,100 O[BATES ) e -
326 111331 JAN-06 _ Mobile Facili wIP 383,337]_ 557,000 -173,663° _ 228,329. 155,008 328,671} -173,663 163,671 0/MCGARRY. - - -
326 11630 JAN-07 96,536 240,764 144,278 0 K 96,536' 740,764; -144,228 i 0 OJBATES 'CLOSE QUARTERLY
3 11581 JAN-07 _Project Tracking Database a 271,900 271,560 0f 271,900] -271,900! 271,900! O'SUNKARAV - -
326 11330 JAN-06 ARCGIS Server Platform Dev 0 81,000 -81,000 0 81,000, 0;BATES,] | T
326 10434 MAY-04 |Backlog Constr Retum Srv,Post 1,079,679| 1,079,680 -1 14,624 7.397] O'BATES,] -CLOSE QUARTERLY
342 {10030 JAN-94 |Westport Rd Transfer Station WIP | 3632407 3,635,230, 3,823 74,555 64,561 0 SPENCER,M __ IOTHER;DO NOT CLOSE PER PM;to FA 2x-prev 94-792A:fr
342 ;10127 DEC-03 'Raymond Rd area main rep! WIp i 522,551 998,118} -475,567 | 759,727 536,609 0 COOMBS.K iMRRP:BC ——
347 110334 JAN-04__ Sixth Ave area MRRP ~Shey WP ] 85,903 345,741} -259,838| 331,4651 331,465' 0.SPENCERM___ MRRP ]
342 10516 :APR-02 'Mansiick Rd mam replacement WIP 138,831 646,275, -507,444. 53,729 561,17, 439,649 ___C:HETTINGERD __ MRRP;setup 8/04; costs from 03403 .
347 ;11042 IFEB-0S _Chamberlain Ln-Walf Pen Branch WP . 85,164 91,200 ,m.Smw 78,964 85,000; 21,701 0 SPENCER,M _~ "RELOC -
342 111143 [JUL-05 Hunters Ridge 13160 W US 42 IWIP i 6,281" 7,579) 1,298 86 5,159, 21,580: D, SPENCER,M RELOC |
342 111213 '0CT-05 ;Juhnsontown Rd main reloc wie ] 76,381 478,120 -401,739' ,49 253,23 uNN.NuN_: O'HETTINGERD  RELOC:Recd one CR from Cap Crew
342 111499 SEP-06 _River Park Pl mam reloc WiP : 93,837 109,000 -15,163 89,35 104,514 -15,163[ 104,519 0 WILLIAMS A RELOC -
342 111511 NOV-06 Crossdock Distribution Ph 1 wIp 6,076 3,150 2926 4,84 922] 2,926. 53,772 OfHETTINGERD 'RELOC R
342 111513 OCT-06  East End Bridge 12" main wiIP 16,936 46.530° -29,594 6,576] 36,1701 -29,594] 36,170; : 0 COOMBS X MAIN;recd CR for casing;asset?another phase? ]
342 ;11522 ;NOV-06 Fern Creek Commons reloc Wi __35453) 37,000] 1,547 34,9071 36,454 -1,547] 31,454 o] _ 0 COOMBS K 'RELOC g o
34211594 'JAN-07 _Salt River transm improv wip 528,060 7830071 -255,037 ol 5238,060! 783,097 -255,037 60,000 O:WILLIAMS A TRANSM o -
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AN-02 _ {Woodside Rd MRRP WIP 5.566 158,500 -152,934] 0 1] 5,566 158,500' ___-152,93 ] 53] O WILLIAMS. A JMRRP |
JAN-07 _|Country Ln MRRP TP ! 158,350 180,864 -22,514" 0 0 158,350]  _ 180,864 -22,51 9 2,008 O|WILLIAMS, A _MRRP.
:JAN-07 ~ Uniined Sections MRRP “WIP 5.380 133,054 -137,674 0 0 5,380 133,054] _ -127.674 0; 324 _ O:WILLIAMS,A " MRRP ]
MAR-D7_!Haldeman-Bellatre area lead WP 142,161, 202,725 -60,564 0 0 142,161 202725 60,56 0 4137 0 WILLIAMS, A [LEAD - e ]
APR-07 _Eastpoint Bus Ctr Tr 3 FH rel wIP 427 2,400 1,973 0 0 427 2,400} -1,973 0 i O{WILLIAMS A RELOC
APR-07 ' (Valley Station service transf wip ,134 33504 -25,370 0 0 _8134 33,504. 25,3704 0 0] 0'COOMBS K {67 AC main should go to 07834; invoice together; e
JUL-07__|Bass-Shirley area reloc wiP 15,366 15,625 -259 0’ 0} 15,366 15,625 2581 0 0] 0, WILLIAMS,A __|RELOG _
JUL-07 _{UPS Edgewaod Parking reloc fwip 5410 4,500 §10 il il 5410, 4,500 9107 . 0 o O!SPENCERM  .RELOG _
AUG-07 " Longwood Sect 3 Lot 158 FH WIP 1,842 2,800 958 0! 0 1,842! 2,800, G587 0] 0 O WILLIAMS,A___ TNEW Frl .
'SEP-07 _El Prado St relocation WIP - 455 41,500 41,045 0 0| 4551 41,500 “41,0451 0 0 _ O[WILLIAMS,A__RELOC ]
9 AUG-99 [Westport Rd - Herr to N Hurstb WP 671,319 699,000 -27,681] 538,469 0] 132,850, 160,531 -27,68L; 56,530 40,244 0 COOMBS,K  IKTC; TRANSM o ]
342 {10644 JAN-0S |1-64 Transmission main Pending__ 0| 5,000,000;  -5,000,000 0] 4,850,000 0f 150,000, -150,000] 150,000] 0 0:CO0OMBS K TRANSM;ng PP e I
342 11613 JAN-07 'Gene Snyder Frwy transm 28 Pending 109,076 815400 -706,324] _ 0 706,324, 109,076i 109,0761 0 734,772, 2.8971 O WILLIAMS A [TRANSM o ]
342 711616 JAN-07 Gene Snyder Frwy transm 2A. Pending 64,331 6,641,500! _ -6,577,169' _ 0. _ 6,577,169 64,33 6a331' T o! 4.514" O WILLIAMS, A~ TRANS| . T
342 12061 AUG-07 Crossdock Distribution Ph 2 Pending 0 63,210 63,210 0 . ) \ 63,210, 63,210, [ O;HETTINGER,D _RELOC -
342 101743 TIAN-G1__ Gene Snyder Frwy transm 1A "Design 536,967 9,585799] -0,048,832° 67,650, _ B,d00,680; _ -330,692! 317460 648,152, 2,020,060, 27,396, 0 WILLIAMS A~ TRANSM;some $ to 11613,11615,11616 .
342 103523 NOV-03 [Crittenden Drive 11 Design 134,012| 1553386 -1,419,374| 73,665! 1,109,721 60,347 370,000; ___ -309,653; 1,479,721 6,920 0;COOMBS K MRRP;capital crew work to 11481
342 '10415 |APR-04 {Westport Rd 660 30" to BPS Design 309,057] _ 4,904,504] 4,595,447 207,822' 4,196,681 101,235 500001 -398.766] 2,003,286 18330, " _0'SPENCERM lprev 94.792C,KTC 50me costs from 11114 e
342 ;10459 |JUN-04__:Wolf Pen Branch 36" Phase It Design 74,750] ~ 3,388,90 -3,314,150; 56,503] 3,262,390 18,247 70,007 51,7601 743,497 3,726 0|SPENCER,M___ TRANSM;split from 00494 . T
342 110585 |DEC-04  Pilts Point mam replacement _ __ |Design 166,872 983,40 -816,537 145,430 ] 21,442 837,979| -816,537] 975,079 8,761! 0iCOOMBS.K MRRP " al
342 111016 [JAN-05 1D bridge main reloc L5057 1,000,000 -598,495) 1,102 998,502 403 BN 407] 4* 78] 0 COOMBSK °KIC .
342 111172 ;SEP-05_|OId Ford Rd transm main 27,043 310,273 -283,230 14,665 206,000 12,378] 89,60 230! OJHETTINGER.D _jMRRP; TRANSM;split into 2 phases _
342 111188 ISEP-05 |tagrange Rd main replacement 'Design = 15,743! 510,000 -494,257 . 6284 203,768 9,459 299,54/ OIWILLIAMS,A |MRRP .
342 i1 SEP-03 _|Nitta Yuma area mam repl Design 31,322 450,000 _ _-418,678 14,525 0 16,797 435,475 0 HETTINGER,D _'MRRP . T
342 11189 OCI-05 |Constitution Dr main repl Design 12,598, 229,500 -216,902 3,856 0, __ 8742 225,644 OiWILLIAMS A MRRP ]
342 11258 'DEC-05 _!Preston Hwy 24" transm Sect 4 Desian 115,802 945,000 -829,198 5.646 855,868 110,156 83,486 OIWILIIAMS A | TRANGM:split iito sections 1
342 11264 [DEC-05_[Cardinal Hill Second Supply 28 Design 69,867 3,603,500]  -3,623,633 54,284| 3,389,316 15,583, 250,000 f 0 WILLIAMS.A__'TRANSM R
342 11356 [JAN-06 'Salt River/Hwy 61 BPS Design 1,027 20,000] __-118,973 0 100,000 1027 20,000 0 WILLIAMS,A__{BPS - 1
342 111436 :MAY-06 :N Oldham Campus US 42 reloc Desiagn 3,944 0,260 -106,316 3.944 0j [ 106,316 -106,316 106,316 0 0.cO0MBS "RELOC
342 483 JAUG-06 |Outer Loop,Fegenbush,Beulah Design | 875 488,000 -487,125{ 443 485,5571 432 2,000 -1,568: 399,557 26 OIWILLIAMS A IRELOGKTC
3427111615 |JAN-07 _|Gene Snvder Frwy transm 18 Design | 296,682!  9,133,000;  -8.835,3 8,740,203, 796,682 392,797] -96,115 0 14,944 O;WILLIAMS,A _"TRANSM ]
342_[11616 [JAN-07 |Harrods Creek Bridge reloc {Desgn 4,799 154,200 -149,4 G| 60,000] 4,799] 94,2000 -89,401] [ 0 OIHETTINGER.D |RELOC;METRO —
342 111621 :JAN-07 Southem Pkwy main replacemt -Design 16,488 445,001 -428512) 0 0 16,488 445,000 48,5121 Q 492, 0;HETTINGER,D_'MRRP;costs from 11361
342 11634 FEB-07 Arbequst Railrgad Crossings __ _Design 5,093 2770000 270,807, a. 152,600 6,093 125,000 -118,907 0 00| T _OIWIHIIAMSA _[MRRP . _ ]
342 111641 JAN-07 |Avish Ln MRRP Design 2,191 394,800; _-392,609 [ 118,000 2,191 276,800 274,609 0 21; 7 OHEITINGER,D |MRRP ]
342 [11642_|JAN-07 _|Bowman Field MRRP Design | 222] 174,000 -173,778 [i] ) 0 222| 174,000 -173,778! 0 3 OISPENCER,M  MRRP
342 |11643 [JAN-D7 [UPS Grade Ln MRRP Design _ - 3,070 65,200 62,130 0 45,200 30700 _ 20,000 -16,930] o 30 0'WILUAMS,A __ |FIRRP _
342 111644 [JAN'G7 'Woodland Ave MRRP. ‘Design 5614 79,620, -74,006 0 [)] 5,614] 79,620 -74,006] G 41 O|ARMENTA.C __'MRRP - ) ]
342_'11645 {JAN-07 ’Cathodic Protection 2007 Design 8,874 250,000 241,126 [} 50,000 8,874 200,000; ___-191,126" 0 66 OIWILLIAMS, A [MRRP
34212022 MAY-07 Providence Point Herr Ln reloc Design ~ 976 23,500° 122,524 ol 0 76 123, ol 0, O,WILLIAMSA __RELOC -
34212027 1IUN-07 THwy 1020 CSX marn rep! Design 6,602 550,91 -544,309 g 6,602 550,9 [ 16] O[WILLIAMS A "REPL:REIMB $348,016 T
342 112048 |JUL-07 _Manslick 48" valve and WEKGs Design 8,223 243,21 -234,995 0; ; 8,223 243, [ 22! O:SPENCER,M __ VALVEWEKO SEALS - 7
342 112054 |AUG-07 |Rowan St area lead renews [Desian 7 2.855 229,440]  -226,585 0] ! 2,855 229,49 of 10; OMHETTINGERD _LEAD . _
342 112063 [SEP-07 |Manslick Rd-Pond Creek Cr _ __ |Design 21 77,501 -76,679 of o 821 77,5 | o' 0 O HETTINGER,D IREPL . |
342 {10067 |SEP-07_|Cane Run Rd 3 MRRP Design 3.325 513,000 -509,675 [} 300,600 3375 213000 -209,675 0] 0 O[SPENCERM _ MRRP N
342 "12069 'SEP-07 'S Hancock at E Madison St rel Design 167 6,900 6,733 [H 0i 167 6,900; -6.733] of 0 O'WILLIAMSA™ 'RELOC - -
342 12076 SEP-G7 “Preston Hwy 24" transm Sect 1 iDesign 0, 2,154,400]  “2,154,400] ol Zi54400] [ [l of 0. 0 O,WILLTAMS A~ "TRANSM ]
342 ~12077 [SEP-07 ,Preston Hwy 24" transm Sect 2 Design 0 3,746,000'  -3,746,000 0i "~ 3,746,000° ol 0’ 0 0 ] O'WILLIAMS A~ [TRANSM ~ _
134212078 ;SEP-07 _iPreston Hwy 24" transm Sect 3 Design 0] _2,537,000; _-2,537,00 0. 2507213, 0] 29,787, -29,787| 0 i "TRANSM - ]
342 12079 [SEP-07 |Preston Hwy 24" transm Sect 5 Design o[ ™ 32,871,000 _ -2,871,000; 0 2,732,571] ; 14B429] 148,439 0] 0, A TRANSM -
342 12080 |SEP-07 |Preston Hwy 24" transm Sect 6 Design 0 703,0001 762,800 0 639,266 i 62,534 -62,534] ol o] A TRANSM . i
34201557 'JAN-OL_:Cardinal Hill Second Supply 1 .CNC 3179517 3,181,882, -2,365| 7,934,608, i 244,909] 247.274] __-2,3651 174,776;__183,138; A {TRANSM
342 02616 JAN-O3  Cardinal Hill Res Ret Drain TCNC 548,799 548,465] 339 548,532 | 267. 67! 33, 67/ 2.595] ‘TRANSM;regpened for transfer T
3427703504 _JAN-02 _ Mockingbird Valley Area MRRP_ TcNC 745,599 744,385 121 7373 4 0 8,235] 7021 1.214] 921, 15,215 i{MRRP;esmt work left to do —_ 1
3427103825 |JAN-D3 IMitchell Hill Main Relocation CNC 22,887; 23,498, 611 21,693 0 1,194 1,805] -611! 2,898 ‘RELOC
3427710286 1DEC-03 |River Port Rd 16" grid-tie CNC 461,098 461,098 0" 361,098] 0| 0, (M ! . ) 11,167 iBC; Not in Service; funding chg 1/06 L
342 '10387_IDEC-03 !jackie Way Area main repl proj CNC 1,672,402 1,670,795 1,607; 1,602,754} o’ 69,348‘ 68,04 1,6071 . _19.987] 37,4971 BC Skt - -
342 11055 (MAR-05 Shelbyville Rd 1L MRRP {CNC 1,607,487] 1,608,288 -801) 1,526,797 0 80,6901 81,491] -801 100,632 46,185" MRRP:DNC per PM;SENT TO FA 6/07 ]
34211059 MAR-05 'walgreens,BB&T reloc CNC .. 13,097 _ 15000 -1,903 463, i 12,634, 14,537] -1,903" 14,537 i O'WILLIAMS,A __'RELOC
342 11144 JUL-D5 _ Glen Lakes - Flat Rock Rd ICNC 15,056 15,177: -121 14,9771 o 73, 200 -121 -163 o 0 COOMBS K RELOCneed CR .
342 :11385 FEB-06 Baxter Ave main repl CNC 530,870 531,300] <307 171,692 0 359,178 359,608] 430 312813 8,795 OTHETTINGER,D _MRRP _ T
342 11421 .APR:06 900 PZ Ph 1 - Taylorsviile BPS CNC 208,887 207 000! 1,887 183,639 i 25,248 23,3610 18877 6,361 2,500° O SPENCER M PZ EXP;BPS costs from 10257;do not close per PMine
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{342 CH 8 water service CNC | 62,105} 71 62,105 [ O* -1,177 33 0:COOMBS K WCH servlce,KF rev CR -}
[342_-11624 1JAN-07 IHuber Station Rd reloc CSX -ENC 571,711} -69,173 0 0, 502 ,538 571,711 -69, 173 0 0. WILLIAMS A IRELOC FA 8/07;lv open 4 esmt;should be 20-3/4%, 1~ _
342 11647 2w CNC 71,772. -58,875 0 1] 12,837 71,772 -58,875 0 12 0, WILLIAMS, A [E——
3 ' Newburg fid hydrant reloc. CNC _ 4500] -B36 0 i 6,414 4,500 -836. 0i_ 0 2,750{C00MBS K RELOC JR—
3 “Lyndon Ln FH refoc at entrance ONC __388 2,326 -1,93 0 0 388 2,326 -1,938 1] 0; O.-WILLIAMS A |RELOC —
1-07 _KIC Dist 5 Ofc Bldg reloc CNC 6,873 6,873 0 ] 1] 6,873 6,873 0 o 0 0 WILLIAMS,A |RELOC N
N-00_Wolf Pen Branch 367 Phase 1 ;Closed 4,198,889  4,198,889; 0] 4,198,889, 0 o 0 0] " 2B340] 101,481 . O:WILLIAMS A TRANSM;spilt into 10459;Per AH-5/07 need to reapen_
) I 1S 2nd St Widening Ph I refoc__|Closed 252,804 109,618 2,214 109,61 0| _. _143,186 143,186 ol " -{ 9,782, 145,400'WILLIAMS, A~ RELOC _
2466 JAN-02 | Bashigrd Manor Ln reloc IClosed 254,913 254,913 -119,710 135,203|_ 0 115,710 119,710 o 119,710;  4,852] 119,710 SPENCERM  |RELOC ]
34202491 [JAN-02_|Glenmary East 3 Phase A reloc IClosed 9,754 5,405 51 5,354 0 4,400 4,400 0 51 452 4,400[COOMBS, K ,RELOC
342 103662 |JAN-94 Loy Intematl 60 reloc Ph 3 tClosed 6,299,953 6,295,953 0 6,293,307, 0 6,646 6,66, o} 3957 124,343 O!WILLIAMS A [TRANSM;sent to FA 07/06;billed RAA;esmt issue;bill
342 110054 'OCT-03 _Sprinqdale Baptist Church "Closed 4859 3,489, -130 3,201, i 1,65 1658 0, -3 169 1,500.C00MBS,K  'RELOC o —
342 110102 NOV-03 Prospect Point-Hwy 42/River Rd Closed . 11,037 5579, 0 5.979] [} 5,05 5,058, [ [} 430 5,058!SCHIPPER,C  RELOC . ;
342 110135 DEC-03 "Reservoir Ave Phase 1 and 2 Closed _ * 374774 381,1751 -6,401; 380,058] [1] -5,284 -5.284° ol 16,455 7,798 [ WILL!AM AT TRANSM;2 phases;material billed then retun .
342 10209 JAN-04_Stonestreet Rd 12" grid tie __Closed 184,018 183,957, 61 180,749, 0. 3,269 3,269 ) 0 27,084 3,361 O WILLIAMS, A ™ MRRP e —
342 '10351 [FEB-04 Central Station Connector Rd 'Closed 20,088)  __ 5430! -390 5,430 01 _14.658] 14,658 0 [1] 0 15,048:COOMBS, RELOC e e ]
342 10378 DEC-03 :Westport Rd B60-Washbusn/Lynn, . iClosed | 1,884,435 273513 0 274,764 0! 1,609,671 1,609,671 0 0] 10,6811 1,610,922 WILLIAMS A {KTC:REIMBURSEMENT OF $140,079.36 —.
342 10382 'MAR-04 :Kentucky St area main repl Closed 1,860,526 1,949,536 -89,010] 1.881,031 0 -20,505 20,505 o 178, 7s§' 52,378 O_HETTINGER,D MRRP_ |
342 110411 ‘APR-04 Gardiner Park Sect 3 Reloc Closed 35 0 9,15 9,151 o] o} 8,500[COOMBS,K  .RELOC
342 |10414 "APR-04 _Shelbyville Rd 1l-Breck to 264 Closed 1 247 G 375,10 375,109 0; 357, 360 78,8911 O|WILLIAMS A MRRP - _
342 110425 APR-04 Wal-mart on Bashford Manor Ln _Closed X X 108,884 0 83 183 [ 1831 0. 39,860 WILIAMS A RELOC;REOPENED FOR ESMT WORKPERAW |
342 111154 AUGOS English Station Rd relocation Closed 13,565 0 127,19 127,196 . : 0 67 B81 WILLIAMS. A  RELOC ]
342 J11175 SEP-05  US 60 at Floyds Fork reioc Closed 2 K , 2,301 0 70,623 70,623 0~ _ olHETTINGERD R ELOC - —
342 111179 SEP-05 Woodford Pl area fead serv Closed 124,897 0 12,584 12,5847 0| 2,503 —_QHETTINGER.D l ]
342 |11187 SEP-05 ~ South Dixie mam replacement Closed 3 449,478, 594,565 594,565 0 606,948 9,491 0:WILLIAMS A MRRP sent to FA 4/07, 5/07
342 111205 OCT-05 E Ormshy Avenue Lead Services Closed 237,406 237,173 0 233, 233 0 47 2,635. 0 HETTINGERD J—
OCT-05 _Grade Ln I-65 Flyover reloc iClosed 907 775 0] 68,132:  6B,132 0] 23,965 { 46,955 [WILLIAMS,A RELOC [ I —
OCT-05_jCane Run Rd 2A main repl Closed X X 139,706 ol 537 9,279 0 2,088, 4,61 O'WILLIAMS,A _ 'MRRP o
DEC-05_[Frisch's 6209 Bardstown Rd Closed . . ] 38,201 0 3 i 0 0, : 1 0,COOMBS K RELOC i ]
DEC-0S take Forest grid-tie, PRV Closed | 124, 12 124,372 i 0 0] 0. 3721 1910} OISPENCERM  TGRIO-TIE PAV;2 CR's
DEC-D5 _iiead Service Renew Area 3 06 Closed . 188,482 0 18,789 18,789] 0 6,518 5,989 ‘SCHIPPER,.C__, B _
JAN-06 'Broadway Lead Service Renewals Closed i 5 1 61,518 1] -2,112 -2,1127 0; 86,877’ 635 WILLIAMS,, A " |LEAD;balance with 11179
Main St,Market St Lead Serv Cosed _ | 444 N 44,258 7 170 170; 0] 1,0371 1,164] O'WILLIAMS A~ " 'LEAD .
Maryman Rd area main reg! -Clased 198,578: 0! 4,113 4,112} 0] 9,765} 1,886, O;WILLIAMS A {MRRP [
MAY-06_Baptist Hospital E main reloc_~ :Closed ; 2 32,416 0 35,621 35,621; 0, 581t | 36,125[WILLIAMS A {Asset units-12"-344':8"-267";Hvdrant- 1 -
JUN-06__|Cragkside Terr-5616 Bardstown Closed .56 13,455 0 26,731 26,731 0 3,945) | 25,350/CO0MBS K RELOC; -
342 11 JUN-06 IShoppes at Gardiner Park reloc Closed ] 5! ,2781 44,276 0 _ 2,167 2,167, [} 23 424F o 0-WILLIAMS A 'RE_OC
342 JUN-06_ (15th St at Breckinridge reloc Closed ] : 42,872: R 4] 235 1,235 0 -1 1,880 0]COOMBS K RELOC
342 111475 {AUG-06 |Presbytenan Seminary reloc Closed 725, 7.149 0 21,266 21,266 [} 4,851 0]~ 71,7401CO0MBS K RELOC;esmt issue —
342 111476 :AUG-06 [Southem Breeze Subd reloc Closed ! 0. 1,785 1) 780 6,780 : 12,1181 g’ 0 WILLIAMS,A _ jRELOC - ]
342 |11486 -SEP-06 'Old Henry Crossing main refoc Closed B 3,549 24,275 24,275; 0 0 i 24,561 WILLIAMS A~ {RELOC
342 111498 SEP-06 :Bardstown Rd lead serv renews :Closed 7.116 222,810 272,819 | 206,534 588 0:SPENCERM ____LFAD;sidewalk issue —
347 111509 OCT-06 OCT-06_‘Indian Trail Shon Ctr FH reloc . :Closed 5,916 - 0 0 0 0. 0 0.SCHIPPER,C |reoperied Jan & reclosed P
342 (11529 NOV-06 Evergreen Real Est Station Rd ‘Closed N 0 g 10,017 10,017 0; 8,300] 0; 0]5SCHIPPER,C 'RELOC —
342 |11534 DEC-06 herdsville 580 PZ modif Closed 0 0] 1,034 1,034 [il} 110,000 (1] OSPENCERM __ PZ;from 322;esmt booked; cancelled o
342 111622 ‘JAN-07__ Venetian Way mam repi Closed 4] 0 . 10,274 10,274¢ [} 0; 80:; D WILLIAMSA  IMRRP _
342 111640 iFEB-07 Lakeside Swim Club serv reloc Closed  ’ 0 0 11,547 11,542] _ 0 0] 0 OIWILLIAMS A~ “RELOGC K T
342 "11646 [MAR-07 -Starbucks Tayiorsville-Hikes Closed o' 1] 10,736 10,7261 of ol i} 7,500 WILLIAMS A ifrom OBM 06676 task 13,
342 11648 MAR-07 :Manslick Rd-Pavilion Pk reloc Ciosed 0 0 53,264 _ 53,264 [i] .0 [ 0;WILLIAMS, A~ IRELOC N
342 11660 MAR07 |Buckland Trace FH reloc Closed 0 0 4,322 4,322 (1 1] 0] O[WILLIAMS,A RELOC -
342 {11661 "MARD7 |Stratton Ave MRRP Closed | 0 0 13,350] 13,350! ); ol ﬁl 0 ARMENTA,C__ {MRRP - Unbudaeted in 2007
342 112000 APR-07 |Palatka-Soythview WEKO Seals Closed 0 0 300,414] 300,414° | 0 457 oiwiMIAMSA  WEKO o
342 112008 APR-07 IEastgal Center refoc “Closed . 0 fi! 10,646! 10,646, of 0; 0] 5,600'WILIAMS A~ RELOC, R}
342110352 FEB-04_Sylvania and Rutledge Rd DIP iCancelled -2,837 2.567] 0 -2,567. 270] -2.837; 0 0__ 0,COOMBS K ‘RELOC;less than 50 ft - expensed to PY,CY S
342 ;10530 ;SEP-04 Waterfront Park East FH reloc Cancelled -684 684} 0 -684| 0§ -684] ] 0 OESCHIPPER,C IRELOC:no v ;N0 new asset —
342 11361 !JAN-06  Southern main repi Cancelled | -5,500° 4,871} 0 -4, 871' ] 629, -5,5001 Te29) il 0 HETTINGER.D  MRRP;costs to 11621 B ]
342 11526 {NOV-06_\yndon Ln £+ relocation Cancelied -208. 208 0 -208" ol <208 1,292" 0] 0:SCHIPPER,C  RELOC:CANCEL PER PMiRELOCAVOIDED __ — .
342 11530 iNOV-06 _Long Run dubhouse FH reloc Cancelled -7,500 ] 0 0. 7,500 -7,500¢ 7,500, 0 0:COOMBS.K iRELOC;cancelied; zero costs _ I
342 11593 .JAN-07__ Cooper Chapel 16” main *Cancelled _-376,000 0 301,000 [} ~_75.000! -75,000, 75,000} 0 0-COOMBS,X TRANSM ]
342 11635 JAN-D7 S Third St Lead Serv Renews Cancelled | -322,885 0 0, 0 322,885 -322,885! ! 0 (HETTINGER,D, _LEAD;cost transfd to 12051,12054, 11624, ~
361 03801 .JAN-03 Update LWC Standard Contr WwIP. . 88,924 96,674: 7,750 85,6691 o| 3,255 11,005] -7,750 11,00 0} OEILER R T
364 11600 JAN-07 “Small Services 3/4,1" - LWC 07 WiP 1,576,489 1,663,7261 87,237 0 0l 1,576,489 16637261 -87,237¢ 1,663.72 1] 0 AYERSE AA ALLMOND (PREV MTOWRN) -
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11601 JAN-G7 :Small Services 3/4,1"-Contr 07 wip 393,470 803,677 410,707 ol 0 393,470] 803,677 410,207 803,677 o} GJAYERSE “AA ALLMOND {PREV MTOWN)
11602 "JAN-07 ‘Large Services 1.5,2" 2007 TWIP 398,599 338,640 59,959 i} ;] 398,599 338,640} 59,959 338,640 ol TAA ALLMOND (PREV MTOWN)
11603 _1JAN-07 itarge Services 4°,> 2007 WIP 161,618 169,090, 7,472 T 0. g 161,618 169,090} 7472 165,090 0 AA ALLMOND (PREV MTOQWN) -
11604 [JAN-07 |Fire Hydrant Installs 2007 _____WiP 8,115 32,054 23,839 g [} 8,115 32,054 -23,938. 32,054 o[ [AA ALLMOND (PREV MTOWN)
'11605 [JAN-07 |Fwe Service Instalis 2007 hwip 271,318 377,256] -105,938 1 0 274,31 377,256 -105,938, 377,756! 0 jAA ALLMOND (PREV MTOWN)
11606_1JAN-07 _|Renovate 3/4,1" Meter Sets 07 WIP_ 5,140; 13,690 -8,550 0 0 5,14 13,690 -8,550 13,690 1] (AA ALLMOND (PREV MTOWN)
364 -11607 JAN-07 _|Imigation Serv Retrofits 2007 |WIP 148,714 226,723 -78,009; i 0 148,714] 236,723 -78,009 . 336,723 o; G:AYERS,E TAA ALLMOND (PREV MTOWN)
364 (11300 JAN-06 |Small Services 3/4,1" LWC 2006 Closed 2,059.230] 2,059,230 0; 2,046,974, i 12,256 12,756 0 i o[ O[FREEMAN, thru JE Mar 07
364 11301_JAN-06  Small Services 3/4,1° Conir 06 Closed 1 348,179 948,179 1 927,559} [ 20,620 20,620; [} 0! OIFREEMAI .
364 111302 JJAN-06 [Large Services 1,5,2" 2006 Closed 494,60 494,602 -1 466,435 ] 1] 28,166] 28,166 | 0 [ O] FREEMAN,E
364 11303 [JAN-06 |Large Services 4", more 2006 Closed 143,759: 143,759 o} 105,657} 0 38,102] _ _ __ 38,102| A 0 of OIFREEMAN,E
364 11304 JAN-06_|Fire Hydrant Installs 2006 Closed 17.524] _17.54 [ 6,350 0 11,174, 11,174 | ] 0 O FREEMAN,E .
364 11305 JAN-OE_Fire Service Installs 2006 Closed | 681,543 682,779, 1,236 604,475 0 77,068, 77,068] il o G OFREEMANE AR o
364 111307 JAN-06 lmrigation Serv Retrofits 2006 Closed 288,165] 288,165} 0l 285,94 0! 2,216 2,216) 0 0 o ~ _OFREEMANE _ 'AA .
366 10051 OCT-03 _Seminary Woods Res Condo WIP N 21,189, 19,400, 1,789, 19,502, [} 1,687 -102 1.789; -102; 0 0.RHODESW___
366 10111 "NOV-03 fQak valley Section 4 - ‘wip | 2,099 14,70 T -13,601" 1,114, e 985, 13586 -12,6011 13,586 [}  OjRHODES W
366 10290 JAN-04 Farms at Lovers Ln Phase | WP ! 58,205, 106,975 -48,770 73,315 0 -15,110} 33,660 -48,770 33,660; 0i O:RHODESW |
366 110343 JAN-0¢ |Seminary Woods Phase 2 WIP j 33,685 35,00 -1315 25,967 0 7,718 9,033 -1,318 4,532 o O RHODESW ' L . __
366 |104i0 APR-04 |Osk Pointe Subd WIP 5,980 53,70 -47,720 5,769 0 211 47,931 47,73 47,931 sl OjALLGEIERD  }
366 |10558 .OCT-04_|Pinnacie View Section 2 WIP 12,181 15,40 -3,219 12,18 1 LS 3,219 -3.2 3,220, 0] O'RHODES,W | 4/07 Keep open per PM; CR received
366 110560 (OCT-04 ‘Weist Place wiP 2,435 9,50 -7.065 1,816’ 7351 619 293 o 0. ALLGEIER,D R
366 111037 FEB-S_Jefferson Pavilion - 6881 WP 10231 11,300 -1,068 8,772 0 459 1528 ) OJALLGEIER,D 4/07 Keep open per PM; CR received
366 111050 |MAR-05_ Austin Park Phase 2 wip 577 14,200 -13,243 95 0 [ 13,243 [ OLONG.T____ e
366 11091 [MAY-05_ Kentucky Commons Apts WIP 28,617 37,000 -8,383 27,921 8,000 696 1,079 1 G'ALLGEIER.D
366 11092 |MAY-05 Kentucky Commons South Apts WP 2,554 21,000 -18,446 2,343 18,000 201 857 0 B
366 11104 [MAY-05 11307 Ommsby Ln Wip %49 8,300 -7,851 449 7,851, ] Q y 0 D |
366 111186 |SEP-05 |Signature Point Phase L WIp 101,554 128.200) ___-26,646 21,260 0 80,254 106,540 t 0 I o
366 111217 10CT-05 |Technology Park wiP 560,624 634,001 73,376! 4,720 0 555,904 629,280 73,376 629,780 0 N e
1366 11241 ;NOV-05_|Norfon Commons Sect B Ph 4 WP 30,645 36,001 5351 2,405 i 28,2401 __ 33,585 -5,355] 33,59 0 O'RHODESW | R ]
366 11263 IDECO5 R e LS Phase 3 wip 16,414 18,50 -2f§g{ 15,678 0 73 322 -2.486] 3,222 [} 0 ALLGEIERDD  PerE ack i WIP 01/03/07 JE—
366 113355 [IAND6 ‘Developer Ext Completion 06/07 Wip -6,338 6,338 -9,927| Q 3,589/ 9,927 6,338, 0 __OJTAYLOR,T. i _—
366 111369 JAN-06  :Kristin Way Senlor Housing iwip N 7,530 12,50 -4,970i 7433 i 97 5,067 -4.570t 5,06 0 Q'LONG,] ''4/07 Keep open per PM: CR received
k1 379 FEB-06 -Lastwood - Lockhart WP 2,287 35000, -32,713 2,287 i ] 32,713 32,713 R713 0 OJRHODESW | A
36 363 IFEB-06_Willow Springs WP 30,154;_ 46,500 -16,346 ,904 [ "38,250! 44,596 -16,346] 44,59 of O0ILONG,J i . e A
36 386 FEB-06 Meremont at Long Run Sect § wip i 57564 53,000 4,564 6,500 0 51,064 46,500 4,564 46,500 il ORHODESW __ |
366 11400 |MAR-0G6 Jefferson Crossings WIP_ 24,975 25,000 4,075 24,516 0 409; 4,484 4,075 4484 0] QJEONG3
366 11422 |APR-06 Wal-mart Greenb: wip 139,513 189,000 49,487, 108,020 i 31,493 80,980 49,487 80,980] 0 OiLONG,J __ B
1366 |11429 |MAY-06 |Hurstbourne Point wiF 1,403 40,501 -39,097/ 1,33 0 3f,1§,6_{ -38,097] 39466 @ OILONG,J
366 111448 JUN-06 Glenview Springs o WiP 67,501 98,500 -30,599] 4,008 [} 63,493 94,492 -30,999| §4,492" [ oliong
366 111469 |AUG-06_|Brandywyne Woods Subdivision wip 1,185 18,500 -17.315 1,14 [i 43 17,358 -17,315) 17,358 0 0.LONG,] .
366 111472 1AUG-06 |Beckley Village WIP 18,383 23,000] 4,617 1,673 6; 16710 21,327 -45617] 21,327 0 OIRHODES.W.
366 11492 |SEP-06 _jPond Station Rd-Penske-Stone WP 97,318 121,750% -24,432 318! 0] 94,200 118,632 -24,332] 118,632] 0] 0!LONG,J ] ] . .
366 11496 |SEP-06 :Chambedain Pointe WP 29,006 30,0001 -694 23: ol I8283] | _ 29277 -994 29,2771 [ O RHODESW ! o .
366 11504 |OCT-06 :River Park Place WP _ 42,240 99,500 57,376 2,669! 0] 39.455° 96,831 -57,376; 96,831 o! 0iLONG,J N e
366_{11505 |OCT-06 -Pavilion Park Section 1A WIP (27! 7,200 5,822 2537 0 1,026] 6,948 -5,922| -252] [il} O'ALLGEIER D B
366 11506 10CT-06 Cedar Cove/Cedar Meadows wWip : 23,753 34,500 4,747, 1,390 ol 28,363 33,1101 -4,747| 33,110] o‘ QALIGEERD | o
366 111507 'OCT-06_{Bradford Commaons Ph 1] WP 71,653 24,500 -2,847} 886 0 20,767 236141 2,847 23,614 0! GILONG, i ‘ e
iQCT-06_Cedar Ridge Subd WP 2113 35,500 -33,3871 537 9 15 34,963 -33,387] 537 0 0.LONG, 1
NOV-06_|Belfavista . Wip 29,874 36,000 -6,126; 69 0, 25,17; 35.301 6,126 35,3011 (i1 OJRHODESW .
3 NOV-06 |Park Ridge Village Condos Ph 1 wip 40,150 56,000 15,850 47 0 39,67 55,521} 5,850 il IALLGEIERD | _
E DEC-06 |Village of Bristol Oaks WiP 56,520 52,000] 4,520] ] [} 56,520, 52,000 0 _O/ALLGEIERD™ T
3 JAN-07 _‘Renaissance Zone Sec § wip 134,120 200,000 -65,880] I 0 134,120} 200,000 [ OlRHODESW |
366 111635 ‘FEB-07 Chatham Park Polo Fields 1 Iwip 17,156 32,500 -15,344! ol 0 17,156} 32,500 ol . 0;LONG, !
366 11653 ;MAR D7 iShakesRunSectiont ____ _ 'WIP 39,255, 107,000 67,745 0. [} 39,255, 107,000 0 OILONG. ]
36611654 [MAR-D7 ;Moss Creek Section 3 WP 4,138; 16,000 -11,862 0] 9 4,138 16,000 0] 0'LONG, iDEV TO SUPPLY PIPE _
366 11655 [MAR-D7 iMoss Creek Section 28 WP 11,599] 11,000 5991 i} 0. 11599 11,000 0] 0 LONG, -DEV TO SUPPLY PIPE .
366 11657 [MAR-07 |Eastpoint Medical Fagility wip 34,233 38,220 3,987 il 7] 34,233 38,220 1] 0 LONG,J 1 _
366 11658 ;MAR-07 :Salt River Bus Park Phase 1L wip 4,800 50,000 -45,200 ol 4,800 50,600 0] 0-LONG,}
366 11662 ,APR-07 'Westport Woods Condo WP 6,892 8,500 -1,608 0: 68927 500 i OILONG,J | o e
366 11663 APR-07 annng Hill Suites Hotel wip 2,239 19,500 -17,261 0 2,739 19,500 0'LONG.J B
366 11665 APR-07 Beech Spring Farm Section 6 wip i 4986 28,000 -23014 i 0} 4986 28,000, : 0] 0,5CHMIDT,E . I
366 12003 ‘APR-07 Fox Run Section 4 Wip 3467 139,000- 1135533 1] 119,000% 34671 20,6001 -16,533 ol 0! OIALLGEIERD |
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36612005 ‘APR-07 |Stany Farm Section 2 WIP ,899] | 23,500,  _ -20,601 )] 2,858 23,500 20,601} O.ALLGEIFRD | - -
366 12020 'MAY-07 |Clearwater Farms Apartments ‘WIP ,546 50,500 1 85461 0,500 41,954
366 112023 “MAY-07 |Poplar Woods Sectionl wip 10,422 96,500 36 i 76,500° 10,422 20,000 -9,578
3 2025 JUN-07 ilocust Creek Section 58 1 wip 18,659 23,0001 18,659 23,000 -4,341 _ -
3 2029 1JUN-07 ilocust Creek Section 7 wIp 2,340 17,500 2,340 1,500 B840
366 |12031 iJUN-07 :Enclave At Glen Lakes Sec wip 23,772 c“ 23,772 28,000 4,228
_umm |12039 [JUL-07__ Fem Valley Place wiP 08B0 13,000 1,080! 13,000 -11,920 . I
366 112041 [JUL-07 :Stone Lakes II Sect 9 wip 2,345 11,000 2,345 10,500 .mLmLI o
366 12049 JUL-07 iNorton Brownsbaro Hospital wip 2,668 30,500 2,668 5,0007 -2,332] . C
366 12052 .AUG-07_|Glenmary Springs Patio Homes wip 33,940 0 26,400 33,940 abao_ 28,940 B OIAUGEIER,D ) . .
366 112058 {AUG-07 !Settiers Gap Section 9D wiP_ 2,608 0 0 2,60 000 ] -3,392. 0LONG,J i
366_110289 [JAN-04__Cedar Grove BUsiness Park Ph 2 Design 494 a4 0 51,206 51,206 51,206/ O;RHODESW
366 110421 |APR-04 Bluegrass MOTORSPORT “Design 1.568. 1,568 0 10,432} -10,432 10,432 O|RHODESW |
366 10460 JUN-04  Tiemey Ave Condos :Desian 572. 1] 7528 -7,528] 7,528: .. _DOTEGENED . . R R
366 10461 JUN-04 Yamaha of Louisville Phase 1 _Design 819, 0 H 3.681, -3,681, 3,681, 0;RHODES, W K
[366 10503 "AUG-G4 TManslick Woods Design 889. b o 27,411} -27,111, 27,111 0'RHODES,W .
1366 ' 10566 *OCT-04 |Creek View Section 1 Design 4,839 4 [} 88,161] -88,1611 88,161} 0,RHODESW
366 |10581 [DEC-04 |Creek View Section 2 Design 2,945 2 [ 65,0551 765,055 65.054] O[RHODES W __ _
366 110582 {DEC-04 |Lake Front Place Design 2,655; 902} 61,647, -60,745{ 61,648 G'RHODES,W o
366 |11074 [APR-05 'Rogers Group ext-Old Henry Rd Design 2.873: 2 88,127| -88,127 88,127 | 0{LONG,J
1366 111173 |AUG-05 Catalpa Farms Subd "Design T 2,598 P 13,9021  -113,902! 113,9021 T0/LONG. '
366 11208 jOCT-05 :Lyndon Lane Center ‘Design 8§45 158) _ 687! 845 -687 __0.ALLGEIER,D
366 11250 jDEC-05 'Pine Valley Section 6 Design 669 26,83 -26,831 26,831, OILONG.J i
366 11366 |IAN-06 1533 Beech Grove Rd Besign §35 [ 13,065] “13,065 13,065 0[LONG.J !
366_ 11376 |JAN-06_ . Thorntons at 11710 Doxe Hwy Design 514 0 4,486 4,486 4,486 0:RHODES W . T
366 11377 |FEB-06  iMillay Office Park Design 802 o _ 46,198 -46,198 46,198 0:LONG,J {
366 11380 FEB-06 |Estates of St Anthony Sect 2 ~_.Design 1.767 1,7 52,233 52,233 T 52,233 JRHODES,W |
366 11390 iFEB-06 _|Lake View at Polo Fields 2 Design 802 37,69 -37,698| 37,698 'LONG,
3 11391 |FEB-06 _|[iake View at Polo fields 3 Design 599 i 11,40 -11,401! 11,401 :LONG,
366 :11401 [MAR-06 ‘Renaissance Business Center Design . 719 29,1 -28,781)| 40,190 0°LONG, }
366 ;11417 |APR-06_;Fawn Lakes Section 2 " *Besign 2,079 2,075 54,9 54,921 54,921 0;RHODES,W N
1366 _|11458 JUN-06 |Oid Heady Rd - TB 52, Lot 200 “Design 378 378 -3 378. -378 O/ALLGEIERD ]
1366 {11468_|AUG-06 |Saint Andrews Landing Sect 2 Design 253 253 ‘ 8,747 B8.747] 8,747 O:RHODES,W __ |
366 111484 ISEP-06  IBriar Hill Woods o Design . 49 491 -a91] 491! 491 OJIONGI ~ .
366 111485 |SEP-06_|Dixie Gardens Design 56 5080 60,492 60,492 60,492 OLONGI T |
366 111451 |SEP-06_|Mockinghird Terrace Flomes Design 5,89 1,524 27,476 22,101 -1,5241 OjRHODESW _ .
3 502 (SEP-06 7706 Westport Rd Desian 2,369( 755 32,745 -31.131 -755] _OIALGEIERD ] e
3 517 10CT-06 Glenmary East 3 Phase C Design 2,320 409 44,591 -42,680" 409 Q.LONG.J j X i
366 111527 -NOV-06 _Cedar Grove Lot 4B __Design_ + . 2,813 732 ) 48,663 -46,587] 48,663 O|TEGENE,D [
366 [11637 FEB-07 Chatham Park Polo Fields 2 Deslgn 1,410 [i 1410 34,000 32,590 0 ‘ _ 0'LONG.3
366 111638 :FEB-07 iThe Shoppes at Gardiner Park Design 643 [H 643 [¢ 643! [{] i 0,RHODES, W o
366 111666 :APR-07 Villages of English Station 11 Design 3,274 0 3274 0 3,274, ] 0} oTE.mmme.O: -
366 {12001 :APR-07 _|Blankenbaker Station {I 1Design 3,719 0 ) 3,718 126,500 ~122 .NE_ o 0 . [ O AULGEIER.D .
366 112009 IAPR-07 |3306 Linda Lane “Design 457 0 4,500] -4,043] 0 oﬁrozm\_ ] o
366 112012 |APR-07 |De La Maison Subdivision {Design 685 0 19,100 -18,415° 0 I gltongy
1366 '12013_IAPR-07 :Bristol Woods Subdivision iDesign 2,230 ] wu.ono.. -30,770 0 ! 0:LONGJ ' .
366 12014 :APR-07 |Grey Ledae Condo ... 'Desgn 1,674 0 _ -19,826 0 g; 0,LONG,J ! _ _
366 12015 'APR-07 |OId Vineyard Place Estate Sec Design 65 0 658 (i 0] __0'LONG, B I T
366 ;12016 ‘MAY-07 !Shadow Wood Towne Plaza Design 2,349 0 2,399, ol 0 TOAIGEIERD |
36 2017 "MAY-07 ’Neatherwood Condominiums Design . 3,365 0 10,000; -6,635. 0 | 0LONG,
366 12018 :MAY-07 Dorsey Pointe Ph 1 Design 918 ] 11,500 9,582 o T 0LONGT [
[366_|12024 JUN-07 Bridlewood Section 4 Design 470 o 7,500 6,030 0] ' O[TEGENE,D
366 '12026 _JUN-07 °Old Henry Crossing Sect 3 Design .185 0 1,185 1] 0 QLONGI it .
366 12032 JUN-07 |Trajan Property Bldg 2 : Design 946 -1,054 [] 0 0:LONG,
366 12033 'JUN-07 |Cooper Chase Bus Park Ph 2 Design 54 554; 0 12 0-LONG,) !
1366 12035 JUN-07_|Plantation Hills Sec 2 Design 382 -2,618! 0 0 0 TEGENE.D
366 12037 JUL-07._ [Wolf Pen Springs Sec 2 iDesign 2,433 2433 ] 0 0 TEGENE,D I -
366 .12038 JUL-07 :Spring Farm Pointe Subd ‘Design 902 902; [ 0 0 LONG, ! ) -
366_ 112040 JUL-07 iBrookfield Sectionl Design 613 613 0 1 FALLGETER.D
366_i{12042 3JUL-07 _ Prospect Cove Desian _1,168 -BB32¢ 0 0 0 LONG,J | _ B
1366 ;12043 .JUL-07 _ The Villas at Rock Spnngs Design 1,442) 0y i 1,442 g 0 D,JEGENED e
366_'12044 JUL07 _Hazelwood Center Design 770! 18,0001 10,000 -9,230! g 7] DILONG I 3 -
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JUL-07 _:Taylor Village :Design 718 -14,282 0, 718 7,500; -6,782 0 0; GILONGI
AUG-07 !Providenace Point L ‘Design 645 645 0} 0 645 0 645 [ 0 01LONG,J | Lo
557 |AUG-07 |Prologis-Cedar Grove Dist #3 Design 748 74 0 0 748 0 748 0 1] 0:ONGT |
AUG-07 |QOak Grove Estates Sec 3 Design 523 23 0 0 523 0 523 0 [N O-ALLGEIER,D
SEP-07 _|Sanctuary Bluff Design 676 676 0 0 676 0 676 0 0] O'ALLGEIERD | B .
366 112065 :SEP-07 |Horizons of Hope Cottage A & B Design 26 [i 0 326 0 321 0 of O:ALLGEIERD |
366 112066 _,SEP-07_ {Towne Creek Village Design 21 0; [} 211 0 211, 0 0. OJALLGEIERD
366, 12068 |SEP-07 Pond Creek Section 2 ‘Design 42 0 0 423 0 423] 0 CAUGEIERD | _
366 112072 |SEP-07 Museum Plaza Design 0; 0 0 [ 0: 0! i 0JLONG,)
366 [10477 [JUN-04 |Ash Land CNC -9,521; 18,679 0 29,303 9,521] 9521 9,521 29,303:RHODESW ___ |
366 [10561 'O0CT-04 |Ridge Rd main ext (Anchorage) CNC -2,56 24,418 0 46,814 49,382] -2,568 49,382 OJALLGEIER,D ‘incorrect GL parent - should be 2/3 Majority Tappl_
366 11076 (APR-05 |Glenmary Village Condos Ph 1 CNC -7,183¢ 20,078 1 13,739 20,922, 7,183 922 _OILONG, 0 e
136611100 |MAY-05 Greenridge Est Sect 7A,8,D LCNC 477 5,094 0. 30,429 30,906] -477 06, 01LONG, | K
366 11152 |AUG-05 Bella Woods Section 1 ENC 1 -1,7257 61,321 o 445 ,179] -1,725 211 o ___DIONGI i . L _
366 11207 'OCT-05 Mallard Lake Section 1 CNC -37,538 170,325 0, 8,136 45,675 -37,53% 75 "B LONG,
36 1216 10CT-05 !Sycamore Stetion Phase 3 JCNC -122! 40,218 ol 16l 282. __ -122; 3. 0;RHODES,W M
366 11224 !NOV-05 ilake View at Polo Fields 1 IONC -7,546; 061 o 24,893 32,4391 -7,546| 439 O{LONG,J ] _
366 11227 'NOV-05 dridge Lake Sect 4 Ph 1 CNC o 1,333 2,753 0 18,080 16,7471 1,333 46, 0 LONGJ !
3 12357 |NOV-05_|Hazelwood Estates CNC -9,687 29,265 0 48 9,735 -9,687 35] 0[LONG,J ;
366 _ 11248 IDEC-05 {Cane Run Rd Apartments CNC -757 34,625 i -38 375 -757 374 _0OlLONG, .
366 11363 |JAN-06 GelhauslnPh2 _ iene ! 678 37,439 0 20,53 19,86 678 19,861 _OIAUGEIERD !
1366 11387 ; _ :Alston Trace Subd Sect 1,2,3 1CNC -9,307 687 9 16,00 25,313 9,307, 3 0[LONG,J ;
366_|11415 6 Mallard Pointe Section 1 "CNC 9,030 3,055 0 55,915 64,945 -9,030. 5 0!LONGJ | R
366 {11435 |MAY-D6 ;Norton Cal B6 CNC 0 84,312 16,925 -3,430 25 70,817 RHODES, W 4/07 Keep open ger PM; CR receved
366 |11440 |MAY-06_!Southem Breeze CNC 0 -1,658| 11,462 13,120 2 O0|RHODES,W
366 111441 ‘MAY-06_|The Falls at Oid Henry CNC [i 4,523 5,966 -1,443 _5,966] OIRHODESW____| -
366 111444 ;MAY-06 |Turtle Creek Apts- NG 0 4,746 18,926 -4,180] 16,926 O;LONG.] | .
366_'11447 [JAN-06 _|Holsclaw Hill Pump Station CNC 0 8,757 117,892] 863 7172 OJAULGEIER'D  jactually set up 6/06:costs fram 02202;need PS 35 .
366 ;11450 |JUN-06 ICooper Farms Section 10 CNC 0 2,482 25,048 _-12,566! g 0.LONG, | —
66 111961 |1UL-06 jAnnalisa Subd T IONC 0 0,737 3,945 -3,208 0,045 O[ALLGEIER,D |
366 |11479 .AUG-06 |Briar Hill Estates Section 9 CNC 0 33,976 51,223 -17,247 223 0:[ONG,J '
|366_ 11488 }SEP-06 |Adam Shepherd extension NG 9 27,233 2,205 415| ,205 24.613;RHODES,W \Regpen for Inv Comection _
366 (11494 |SEP-06 |Clearwater Farm Apts £ CNC 0 77,386 101,861 -24,475 861 0'LONG,) I -
366 (11495 (SEP-06 !Springh Cove . __CNE 9 16 14,794 1,378 794 LONG,) I i _,
366 111503 |OCT-06 Swope Autocenter Blankenbaker CNC i 48,717 53,147 -4,430] " 53,147! 0/LONG,J i
366 |11510 |OCT-06 |Hidden Falls Subd Sect 1,2 CNC [i] 42,854 65,303 -22,449] 65,303 0!LONG,J | o
366_111515 ,0CT-06_iTanyard Springs Section 9 ‘CNC 0 19,049 25,619 -6,570" —-BBL OJRHODESW — |
366 11516 i0Ci-06 |Cedar Brook Section 2 CNC 0 9,881 ,569 -B.688| 8,569 ___ORHODESW |
366 11520 JOCT-06 |Hidden Fafls Dr main ext CNC 0 25,620 157 -3,537] 157 0[LONG] I
366 111571 |NOV-06_|Rock Springs Farm Section 2 [CNC 0: 39,788 65,919 -26,131 919 O!ALLGEIERD !
366 [11525 [NOV-06 [Glenoaks Subd Section 12C CNC ] 295 56,780 2,485/ 880, 0LONG) .
366 |11617 [JAN-07_|Oreil Station Section 1 -CNC. ol 2 36,500 7508! ol OJALLGEIER.D '
366 111623 [JAN-07 IMoss Creek Section 2 A CNC ol 2 25,000 4,652 of 0'LONG,J -
366 111629 {JAN-07 Spring Farm Glenn Subdivision CNC 0 545 15,000 -4455: 0! O[LONG,] :
1366 111664 {APR-07 .Paroquet Springs Development CNC 0; 029 19,000 29 [} 0'LONG,J
366_ 12004 APR-07 'Autumn Trace Phase 3 CNC ' 0] 14,459] 17,200 -2,741 0° 0AULGEIERD |
366 12011 ‘APR-07 jFawn Lakes Section 3A CNE o} 15917 21,000 -5,0831 i} 0ILONG,) ' B
366 112030 JUN-07 |villas at Grand Oak [¢ 20,335 26,000 -5.765] 0. "LONG,J | B
366 12053 AUG-07 |Ray Charles Industrial Park Ci 2,101 47,000 -14,899: 0, |LONG.3 i
366 110092 QCT-03 |Bashford Manor Storage,Ofc Closed 5,559] 25,559, 1 421| 24,982 TEGENE,D [
366 [10359 FEB-04 Billtown Farms Section 4 Closed 0 3,318] 33,318 of 35340 g 3 i
1366 110401 .APR-O4 Wal-Mart Supercenter #5417 Closed 0) 7 58,716 0. 267] 0 6 DIRH A 1 .
366 10406 (APR-04 iValley Farms Phase 1 Closed | ol 23€ 32,238 04 B71% 31,901;ALLGEIERD  * -
366 10420 |APR-04 |Windgate Meadows Secti Closed 0! 29 21.2981 [ 17: 14,200/ALLGEIERD | . ]
366110426 |APR-D4 |Blankenbaker Rd grid-t Closed : 47 478 0' 453 :LONG,J ! T
366110441 1JUN-04 IPaddock at Eastpoint Closed ol 93,89 93,896 ol 79 91,548 RHODES, W T
1366 110445_[JUN-04_IBannon Crossings Section 4 iCosed_ i 30! 305! o 30| 49,400-TEGENE,D |
366 10467 JUN-04 .Bannon Crossings Section 28 iClased 17,213 17,213} 0 581 15,1651RHODES,W. N
366 _10485 JUL-04 Jonathans Trail [Closed 33,931! 33931 0} -3,034; 34,498 RHODESW ! o
36610486 _.JUL-04 __Norton Commong Sect APh 2 1Closed 27,601] 22,601 of 6,090 17,492!RHODESW . -
“Interdink Counseling Serv exp ‘Closed 36, 1,233 35,5161 35,516 0} 6,7671 28,785'ALLGEIER,D __|
366 10497 iAUG-04 ‘Valiey Farms Phase 7 Closed -1,837 52,331 18,816 18,816 ol 969 19,684 . ALLGEIER D -
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‘Summerfield by the Lake JA sed 2,806 3LBO0) _  -1631 30,169 ] 72,637 72,637 ol 0 72,637/ALLGEIERD | ) L
Tyler Retail Center. -Closed i 191,300 92,717 98,273 0 154,561 154,561 93,026 O} 154,351 'TEGENE,D . .
Hardwood Forest Section 4 :Closed i 39,000 -12,013 27,128 0 54,351 54,358 11,870 0 54,500 RHODES,W _ I _ —
Ozk Grove Estates Section 2 Closed 41,500] 4,31 37,19 0 42,000° 42,000 4,310, O 42,000 TEGENED __
Cedar Brook Section { Closed 29,900 31 30,18 24,996 24,996 -281} 0 25,589|ALLGEIER,D
“Notting Hills Section 1A Closed . 101,000 28,94 72,977 136,133 136,133, 28,024] 0. 137,050RHODESW _| -
!Notting Hills Section {8 Closed 21000 -3 Rog] 16,217 49,455 48,455] 4,783] . 0i 47570 RMODESW |
Oakwood Phase 4 l Closed 65,600 -1,640 61,833 71,507 71,507 | 68,3B0JALLGEIERD | -
Sunshine Estates Section 3 Closed 57,000 -12,1231 43,812 0} 58,905. 58,905 ! 57,840/LONG,J 1 4/07 Keep open per PM; CRreceived
Reserve of Polo Fields {B,2 Closed 36,500 _~249 34,017 0 18,990 19,990 o 0j __20,000.LONG,} | ]
‘Audubon Woods Condos Closed 39,000 -81 43,319 O] 66,89, 6689 o 72,034|RHODES W
Louisville Metro Commerce Closed 207,015, 77,000 -2,859] 78,235 ) 128,780° 128,780 ; ~1,235: G- 132,874 TEGENE,D . T
3 R-05 Williams Subd Section 2 Closed H 12,000 -3,50 3651 0 17,098, 17,098 10,6351 9,972 1ONG,3 { . .
3 R-05_|Grand iakes Section 1 Closed_ ~ 105,5201 58,0001 -14,2800 41,7111 1 64,209} 64,209 16,2897 1 62,200|RHODES,W
3 R-05 Locust Creek Sections 5A _ Closed 39,000, -9,034, 28,070, 0, 28,996 28,995 N 5,928, 4] 28,100\ RHODES W
366 111677 APR-05_!Old Springhouse Farms _ Closed 43,500 579, 29,384 ] 54,792] 54,792 : 14,11 41,255 LONG,J i _
366 11099 {MAY-05 |The Villas at Dorsey Closed | 64,00 -10,780 51,869 0 81,442 81,442 12,13 0; " BO09LLONGI |
366 111107 IMAY-05_ [Fox Run Subd Phase 2 and 3 ICiosed 77,00 -26,223 53,397 o[ 137,860 23,603 [} :c.ﬁa*x:oom W ‘ -
366_]11125 1JUN-05  [Hudson Creek Subd Closed 38,0000 -7;524] _ 30,186 0 7.430! 7.83 0 LONG,1 | ]
366 111129 1JUN-05 -Stony Farm Subd Section L Closed 78,000 -11,079 64,684 0 91,895 91,895 13,316 0 {RHODES, W | i
366 111134 JYL-05 Lowes at Old Bre Cross Closed 76,500 17,711 149,759 0 i 0 i g LONG,J j - o
366 111135 JUL-05 _ Beech Spring Farms Sect 2 iClosed ¢ 56,000 -8,298 41,594 0 61,950 61,950 14,405 0 LONG,J .
366 [11139 JUL-05 Homestead Trace iClosed 42,000 -2,761 38,244 0 67.295! 67,295 3,757 0 ALLGEIER.D
366 {11141 JUL-05 _Old Henry Crossing Lot 3 Ph A IClosed 74,500 -20,963 52,044 ¢ 121,766: 121,766 22,457 0 {RHODES W -
3 11142 JUL-05  Wal-mart Market #3841 {Closed 58,500 -4,306! 57,240 Q 69,215 69,215 1,260 0 LONG,] . =
366 111147 JUL-05 River Glades Subd ‘Closed . 143,000 -25,028 114,99 0 88,043; 88,043 28,001 0 RHODES, W
366 11150 {AUG-05 Mockingbird Valley River Bluff +Closed 35,000 -6,214 28,471 o 34,82 34,820 6,525 0 LONG,3 L
366 111156 |AUG-05 |Arbor Creek Section 2 Closed 63,000 -15,155 __48,534 62,323 62,323 0 0 RHODES W
1366 111157_JAUG-05 |Fiat Rock Ridge Section 2 Closed 71,000 11,242 40,755 0 101,803 101,803 30,244 [ili LONG.J
366 111158 :AUG-05 [Spring Villa Condos Phase 2 Closed ....48183 36,339 0 54,742| 54,742, 6, [ ALLGEIER,D
3 1170, AUG-05. 112310 Hwy 42 Oldham Co T IClgsed 13,500 2,375 96 i 38,837 38,837 10,104 i ALLGEIER,D K . o
366 11171 JAUG-05_,Norton Commons Sect B Ph S 26,000 9,995 _ i5,833] 3 37372 37,272 10,166] ol RHODESW |
366 11177 iSEP-DS _;Brookshire Section 3 22,000 -728 21,1681 0 20,324 20,324 32 0l LONG,J | - I
366 11178 ISEP-05 ;Fossil Creek Subd Section 1 64,000 4,540 59,150, [} 5,335 55,335° 4,850 [} BS[LONG,T I
366 11163 (SEP-05 iBrendaDrSubd . 5,500 12,918 15,166}, 0 25,37 5379 0 10,334 0 lONGJ T
366 11184 1SEP-05 |Cedar Glenn Section 2 41,000 1,477 47,897. 0 36,726 36,721 i -5,897 0 ‘LONG,J " iReopen for pipe return Done
366 11191 ISEP-05_|Heritage Hill Subd Sect 1C,2 101,000 -38,477 68,119 [} 57,264 57,264. 0 732,881 [ RHODESW ™
366 11194 (SEP-05 |Goose LakeSubd 23,500 1,232 21,122 0 13,766 13,786 0 2377 0; " T12,620,10NG] ] ) _
366 11200 _OCT-05 |Hurstbourne Heights Sect 2A 28,000 -2,863 25,733 [1] 18,304 18,304 0 2,268 Q 18,900 LONG,J | 4/07 Keep open per PM; CR received
366 11206 " QCI-05 iHensley Estates Section 2 32,500 -10,265 0,271 1] 30,300 30,300 12,230 0 28,336,LONG,J .
366 111210 [OCT-05 "Andersan Park Condos 37,000 -7,884 9,243 [ 77,263 77,263 [ . 0 0 77,390{RHODES, W | -
111215 {0CT-05_Brittany Pointe : 15,000 £40: 4,921 4] 0,697; 10.697 0 79 g 9,978[RHODES,W M 4/07 Keep open per PM; CR received
11219 INOV-0S Keeling Park_ _ 34! 16,000 34161 3133 0 20,551 20,551 0 2,867! ol 30,100 LONG,J 4/07 Keep open per PM; CR received o
11226 INOV-05 Urton Woods 56 57,01 -9,0501 7,82 GF 36,330 36,330 0 9,174] 0 36,206 /LONG,J iFunding chg 2/06 -
11231 |NOV-05_.Pavilion Park Section 1 00 43,00 -3.049] 38,72 0 1,671 81,671 3,271] 0:  81,419|ALGEIERD |
11235 INOV-B5 _3CPS Gefthaus Bus Compound 03: 3350 -6,521: 26,97 g 3,624} 13,624 0 o; 0} 13,624 ALLGEIER,D
11237 {NOV-05_;Beech Spnng Farm Subd 4,5 _ 136,277° 75,500 -19,0437 55,75 R 0,518 80,518 0 19,740} 0 79,8201LONG, ] N o
“11242 \DEC-05 _:Brennen Court Business Park 22,848 12,000; 7,923 1] 14,925 14,925 .0 4,077 0 14,9251LONG, [
11249 DEC-05 [Hurstbourne Heights Sect 28 15,659; 15,500 619 0 15.010 15,040 0 14,681 0] 7,970 LONG, — - 1
DEC-05 | Timberbend Subd SA __ 48,142 732,000{ 9,525 21,184 [} 26,958 26,958 [} "10,816 0" 25,667 RHODES W .
Longwood Section 3 | 134,346 75,000 -21,439 4,219 0 90,127 90,127 ] 30,781 0" 80,785IRHODESW 1
AN-06_ |Glenoaks Subd Section 128 40,015 28,000 <7133 71,255 o 18,760 18,760 0 6,745 il 147LONG,) ; -
1JAN-06_Saratoga Springs Sect 3 62,964 42,500 9,228 30.59 0 32,368 32,368 | 11,904 1 692, TEGENED | N -
11378 |FEB-06_Reserve of the Polo Flelds 3 33,378 22,000 2,122 19,31 [i]] 14,059 14,059 | 2,681¢ 13,500{RHODES W funding cha: 4/Q7 Keep open per PM; CR recgived o
'11381 {FEB-06_ 2422 Giliigan St 12,151 12,000 151 11,84 : 310 310} 159 [ G.LONG,J =
366 11382 !FEB-06  Bradford Commons 94,3490 36,500, -4,262 32,172 H 62,168 mw.~m|m‘ 0 4,328 0; 62,102jLONG,}
366 11388 'FEB-06  Beechdale P Subd 52,361] 26.500 4,589 23,028 30,333 30,333 [ 4472 1 - A -
366 11389 FEB-06 _Village at Preston Crossing 1 40,332 31,000] 1473 26,379 . 13,953 13,953 0. 4621 0 i
366 11397 MAR-06 ,Old Henry Crossing Lot 13 51,554 36,000 -17,322 18,092 33,462 _ 33462 g 17,308 [¥] I
366_ 11402 MAR-06 Treals Pet Resort - Max Ridge 43,524 18,000 -4,335 486 43,038: 43.038 0 17,514 g .
366 11403 MAR-06 15901 Routt Rd 26,261, 12,500 -2,197 10,303! 15,958; 15,958 o_ 0] 1]
36611405 MAR-06 °Bellewood Gardens Condos 19,697 11,000 -1.703 6,493 13,204! 13,204 Qi 4,5071 4] 10,400 ALLGFIER,D ! 4/07 Keep open per PM; CR received
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[366 111407 _iMAR-06 |Williamsqate Closed 193,718 88,00 -17,70 68,979 i 124,739 124,739 0 123,424{LONG, L.
366 111408 'MAR:06 [Arbor Ridge Commarcial East “Closed 179,588 36,0007 47,133 29,998 1] 14,5901 _ _ 149,590; 0 __90,7211LONG,3 .
36611410 TAPR-06 |Hensel-Jeffersontown *Closed 38,119 21,000/ -6,18 12,989 0 35,130 25,130 0 23,300,LONG,J N o
366 11412 "APR-06_;The Courtyard at Woodhaven Closed 53811 28,500! 9,489 18,174] _ 0 35,637 35,637] _ __ 34,800[LONG,] .
366 111418 "APR-06_:Sunset Drive Closed | 111,102 50,700, 498 49,117 0 61,985 61,985 0 60,900 ALLGEIER.D - .
366 [11420 APR-06 Estates of St Anthony 2A Closed . 18,834 14,000 5,166 8,257, 0 10,577 10,577, 0 10,000;RHODES,W____| 4/07 Keep open per PM: CR received ]
1366 11423 1APR-06 _ Triplett Woods Subd [Closed 7 _ 35,184 22,000 6,786 633 0 34,551 34,551 o] 19.570ILONG1 1 T
366_'11425 |MAY-06_Celebration Park . Closed 116,52 56,400 5,372 46,259 0 70,269 70,269 ) 69,500.ALIGEIERD | o
366 11426 IMAY-06 !Cedar Springs Phase 11 Closed_- 38,660 29,000 6,611 11,018 37,642 27,642 0 16,271]LONG,J 1
1366 [11427 IMAY-06 'Harrods Glen Closed 114,915 80,000 -36,449, 47,824 N 0 67,091 67,091 . 4] 71,364 LONG,J }
366 11428 |MAY-06 ;lvy Ridge Patio Homes _{CQosed 118,327 56,000 -7,822 ..50,406 [1] 7,921 67,921 0 70,143[LONG,3 i
366 11433 'MAY-06 |Monticello Parke Sect 3 Closed 42,821 33,000, 4,679 15,019 0 23,802 23,802 [ 24,500 TEGENE,D . T
366 11437 |MAY-06_ Highland Meadows 77,262 77,000 -39,148, 29,885 0 47,377, 47,377 0 39,4101LONG,) ]
366_'11438 |MAY-06_lOid Henry Place 57,402 37,5001 6,228 75477 .0 27,925/ 27,925 ol 8023 0 26,130 TONG,J o R _ T T
36 49 JUN-06  Cominerce Crossings Center 9 Closed 62,487 51,000, [ 29,894, 29,894, O: 25,000, 0 30,6804LONG,J L o o
‘Chanot Run Condos Cosed '~ 4848S' 20,500 [H 336270 33,627 0 5,642, 0! 33,3981L0NGJ )
-Park Duvalle Ph 3A 7 124-148 Closed ; 11,391 8,500 [¢] 6,033 6.033 0 4, »N_ ] 5,640:LONG,J ]
Windgate Meadows Section § Closed 92,953 55,000 0 89,789 89,789 0 51,836 0 52,700 RHODES, W ‘Reopened to repiace stolen Tids e ]
Clarksdale Ph 3 - H,1,1,K,Clay __|Closed _ | 44,116 23,500 g 40,867 40,857 0 20,351 i 21,400, ALLGEIER,D |
Shepherds Crossing Closed 56,444 33,500 0 54,501 54,508 [} 31,864 0; 32,906[LONG,) i R T ”
_TPond Creek ‘Closed 53,143 37,000 0 22,164 22,104, [1 5961, 0l _"17,682°LONG,J ]
366 |1 \UG-06_:Farmgate Springs “Closed 26,957 14,500: 0 17,6 17,689 0 5,23 0 15,500]LONG,J ] T
366 {11471 AUG-06_The Cottages of Crestwood “Ciosed 20,715 11,000, 19,053 19,053 0 9,33 11,017 |RHODES, W T
1366 111473 TAUG06 7317 Kavanaugh Rd Closed | 8,957 7,000 -2,986) 3104 i) 5,853 5,853 [3} R 3,89 0 ,943'LONG o T
366 {11478 Lake Village at Landis Lakes iClosed 83,923 ..35.000 4,737¢ 28,643 0 55,280 55,280; .0 10,357: 0 49,660{LONG,
366 {11479 'AUG-06_iSerenity Apts IClosed . 24,235 1,000 -1,285! . 543 0 23,692 23,692 .0 10,457 0 14,5201L0NG.3 N
366 {11480 |AUG-06 |Moss Creek Ph 1 ] Closed 28,636 9,500 4,694 14,848 0 0 4,652 0] 13.830,lONGJ T
366 11489 [SEP-06 | 100 Weist PI Closed 10,903] 3,900 2,997 8,255 [} i 5,645 [ O|ALLGEIER D
366 (11490 SEP-06 {Tatum Ln Closed 22,109 5,400 -2,025; 5,663 i 0 3,737 0 14,734,LONG,)
366 |11493 |SEP-06_:Jefferson Bivd Office Condo 3 Closed 33,703 76,500 ~5,667 74 I 0 25,760 0 11L.B70ILONG) T
366 {11497 [SEP-06 hing Est Sect 3 Ph IT Closed 63,425 34,5001 -9,813 23,015 ! ] 11,485; 0 38,738/LONG,3 -
366 111514 |OCT-06 {Vatue Place Hotel Closed 28,119 15,500 5186 853 0 12,103IALLGEIER D
366 111519 -OCT-06_|Preston Plaza Closed 62,787 42,000]  -15,498 1,404 0 36,285]LONG,J T
366 111532 DEC-06 'Tanyard Park Phase 11l Closed 14,642, 19,000 442 azn [ 25,200 RHODES,W o T
366 111614 JAN-07 _ Loursville Memorial Gardens Closed 2.895 11,000, -2,605 0 0 ..4,500i{LONG,) !
366 111628 [JAN-07 ;Anseimo Lane Closed 32692 15500 -4,30 0 0 71,500[LONG. . )
366 _ 11639 |FEB-07 |A-Another Room Office/Storage ___ |Closed 15,902 3,500 -250 1] o 12,652.LONG,. ]
603035 [JAN-03 |Johnson School Rd Cancelled 0 8,670 -8,670 735 -8,670 : - ]
1366 03061 {JAN-03 |Seaton Grove Cancelled | 0 ,300 -9,300 1418 0l [ e
366 10116 NOV-03 itoulsville Volunteers-America Cancelled 1] ,300 -8,300 750 0l , ]
366 :11081 .APR-05 1618 Fountain Ave -Cancelled 1] 21,700 -21,700 929 _ i T e
366 11108 1JUN-05 Prospect Latin School Cancelled . ] 10,500 -10,500 667 - -Cancelled-Dev installed private FH/FS R
366 11411 |APR-06  Global Port Lot A Cancelled 0 . B 0 545 H R ) ]
368 02204 |JAN-02 .Rose Isfand Rd_ Design 58,313 386,120 -326,807 56,02 325,09 -1,708° 0;ALLGEIER,D '
CNC 113,396 115,000 -1,604! 73,924 -1,604] 35.076 76531 OlALLGEIER 1
36902312 [JAN-02 |Barralton Hl Rd/Pendieton main_____ WIP Ta0.us 712,800° -2,685] _ 191,054 -2,685] 21,746, ]
1369 02313 JAN-02 !Weavers Run Rd tank wip . 682,364 691,000 -8,636] 612,053 0 8,636, 45,338 STORAGE -
369 02319 JAN-0Z_|Weavers Run BPS WP 318,272 323,000 -3,728 49,6141 ol 3,728 243,385! 8PS
369 02322 ,JAN-02Weavers Run Backbone wm ext. TWIP 501,240 503,073 -1,833;__ 469,250, 0 ‘1833 10,750} | - T T T
369 03307 !JAN-03 -Knob Creek Rd main ext WiIp 337,780 337,600 i80 - nw.moum 192 80 182,458 6.2 OEMLY,) *GRANT FOR $90,000 — - i
369 103313 |JAN-03 Johnson Hollow PRV, grid-tie wWip 243,044 285,545 -36,501 28,484 Lvé 36,501 251,516 50 . OlHEWITT,A (8PS ]
1369 103315 {JAN-03_|ohnson Hollow Rd main ext WIP 225870, 252,090 -26,220 31,014, Q -26,220 144,986 O'HEWITT,A "GRANT $72,000 R
369 110274 1)AN-04_!Lake Eimo water main R WP 146,339 168,000 ~21,661- 9,964] y] -21661 158,036, O:EMLY,] GRANT $80,600 ) -
365 111198 OCI-05 !Hilltop Rd main ext____ wIp 156,705, 420,983 -264,278) 39,830] 0 116,875] 381,153 -264,278: 381,154 O ABELLF GRANT FOR $399,000 T -
1369_ 11725 ;NOV-05_|Twin Ades main ext wip 54,559 71,100 -16,541] 6980, : ] : GiHEWITTA | T
369 11332 1JAN-06  Stave Mill Rd grid-lie WiP 22,468 Q 0.ABELLF. i T o
365 11399 |MAR-06_ Biq Valley grid-tie - wip 31,926 31,799 i OHEWITTA | -
369 111477 |AUG-06_Hwy 44 main ext-W of Castleman ‘wip 8,519 78,000 10,519 Q 0'EMLY,] -
369_]11631 |JAN-07 [BC Hydrants 2007 wWip 97,580 97.916 -336 0 OIABELLF i ) T
369 111632 DAN-07 'BC valves 2007 wip 39,194 163,400 ~  -124,206 [} 0 ABELLF
369 _[01664_JAN-01 |S Dixte grid-tie,Abbotts Beach Design 43,176" 180,000] -136,824: 35,7611 i) -136,824] 144,239 6 HEWITT,A “from 342
360 102343 JAN-02_|Hurst Rd main ext Design 12,181 144,0007 -131,8191 11,769° 137731 -4,5881 132,331 0'EMLY,S
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369 02348 JAN-02 iChester Lane main ext 140,000 8,402 126,598! 294 5,000] 4,706} 131,55 856, 0 EMLY,] e
369 03308_JAN-03  Barricks Rd N mam ext 717,500 9,064! ] 2,588 68,436 -65,848" 60,93 966! 0;EMLY,J i ]
369 10270 JAN-04 _Southern Bullitt Co Storage 897,610 87,454 _ 785,348] 20,776 24,808 4,032 803,3 4,579 OIHEWHT,A GRANT $550,000;5torage
369 10573 NOV-04 ‘Horsefly Hollow-Collings Hil____ IDe 250,000 T 40,618 184,382] 6,871 25,000, -18,129 209,3 2,69 OlEMLY,] . . I
111732 NOV-05  Skyview Dr main ext 45,000 2,606 [ 2,046 42,394 40,348 42,394 20 0.ABELL,F [ -
11392 TJAN-06_KY Hiwy 480 tank 1,011,631 35,932 771,739 156,826 203,960 -47,134 964,068 4,755 QJHEWITT,A 'GRANT FOR $300,000
11501 [SEP-06 :Paddock Rd main ext 37,900 1,356 ol” 9,896; 36,544 -26,648 36,544 215 O[ABELLF 1 _ ]
11595 [JAN-07 _|Ky 61 Lebanon Junction mamn ex __547,000] [i i 80,687 547,000 166,318 487,000 996 COHMEWLIT.A ___ |BCGRANT $383.000 ]
11596 JAN-G7 _iCedar Creek Rd grid-tie 113.000 [i] 0 8,528 113,000} -104,4727 113,000 49 O{HEWITT,A BC R
11597 IAN-D7 [Chiapeze Rd water mam 919,000 0 829,000 21,015 90,000 68,985 175,000] 124 OIHEWITT,A iB8C I
11598 JAN-D7 Clermont Supply backbone main 240,000 0 215,000 14,226 25,000] -10,774 25,000 109] O HEWITT.A BC:prev name Hwy 245 —
633 JAN-07 Oid Hwy 245 grid-tie 38,264 ; 0 64; -33,607 0 108 0 ABELLF |
640 |MAR-07 ,Bates Ln grid-tie 35,000 ; [ 000] -33.044 0| 0] 0 EMLY,J |
651 |MAR-07_!Bates Ln main ext 120,0001 | oj 3,178 120,000! -116,822; K of 14l OEMIY] ' R
2050 JUL-07  Range Valley Ct main ext 68,000; ; ] 1,15! 10,000 8,845 ‘ o 4 0,ABELL,F ) )
:12060 TAUG-07 IStanley Dr mam ext 90,000 51 ,000 -7,482 0; . ; 0'EMLY,J I
2. |Castieman Branch Rd main ext 276,500 [ 31,5811 36,578 4,997 36,578] 13,009 0 EMLY, I{GRANT $780,000;DNC PER PM ]
eith Hollow Rd grid-tieprv___ 220,000 [ 45,40 50,745 -5,339] 40,745 67431 0[EMLY,] i
Rams Run 8PS 325,000 0; 37,981 38,781 -793 34,781 12,120 GlEMLY,] prev 02349;8PS;DNC-telemetry work;CR_asset Infg re
5 Lickskillet area main ext 1,218,210 134,166 0. 1,083,312 1,084,044 ~732 1,082,244 24,424 __D|HEWITTA GRANT FOR $393.478;leave open until max reached ]
112 JUN-D5 Apple Valley Way main ext 251,909; 37,022 0 210,806 214,887 4,08 202,887] 3,438 OJHEWITTA A
JUL-05__Apple Valley Way gnid-tie 176,020 3| 25564 0 145,457 150,456 99 150,436" O{HEWITT,A
MAR-06_Ridge Rd main ext 96,785 7,663 88,7811 89,12 34 72337 O:HEWITT,A GRANT $15,000 .
JUN-06_Uckskillet grid-tie 69,609 1,55 69,836 68,01 1.825 54,852 O{HEWITT A ]
JAN-02 Suqartree elevated tank B 270,000 141,686 -115,458 -115,458 8y 128315 QIABELLF *Storage; Jand booked; tank cancelled e
JAN-04  ‘Rams Run Rd North main ext 409,700 384,242, 0 22,209 22,209 0 22,759 0iBRADLEY,B |reogened for payroll adj ~ SR
TAPR-05 _{Keith Hollow main ext 115,000 86, 16! 0 5,187 9,187 0 28,832 EMLY,] ]
30 JUL-05 _[Timbedine Dr petition main 156,100 138,743 0 6,885 6,885 0 7,356 BRADLEY,B _ :reopened for payroll adj _
74_ISEP-D5 " [Bob-O-Link Rd pefition main__ 189,720 123,055 i 28,277 . 28277 [ 6,666 \ABELLF GRANT FOR $198,000
111233 |NOV-05 1Yorkshire Bivd Part 11 97,993; 9,308; 0 55,055, 55,055] 1] 88,6851 [BRADLEY,B -GRANT $72.969 -
244 |DEC0S Burden Circle mamn ext 29,00 14,085/ [} 6,173 6.173] 0 14,915} 0'BRADLEY,B___IGRANT $15,895
[11355IAN-06 |Buiiitt County Vaives 2006 163,400 _137,584] 0 1.287] 1,2871 0 25,816 GIABELLF __AAorig closed 3/07-sent adgt cost 4/07 —
11365 ;JAN-06 |Blossom Ridge Rd mamn ext 184,745: 167,308! 0 4,808 4,80 0 17,437} CIHEWITT A Jfunding chg 02/06 ..
11386 |MAR-06 !Biossom Ridge grid-tie 94,000 93,737 0 L1536 1,53 0 1,263 51 ) HEWITLA i
11414 |APR-06_|Bivins Point Rd 30,000 2,639 0 18,354 18,35 G 27,361, BRADLEY,B™  |GRANT 3568 o
11413 [APR-06 gc;aia s Or petition mam 16,200 1,254 0 8,316 ~ 8316] 0 14,946 BRADLEY,B _ IGRANT $7,358 .
~{12002 1APR-07 _Big Country Ct main ext 9,705 0 0 9,579 9,579 0 0 I HEWITTA !
11523 'NOV-06 Meter Reader Handhelds 67,000 66,404 0 2,260 596 1,664 596 0JFREEMAN,E N
|11535 ,0EC-06_ [Accruals 2006 0 38,173 0 -38,173 -38,173 g o] 0,NORRIS.A |
11611 {JAN-07__!IVR/IWR System Implementation 644,274 1] 128,855 0 515,419 -515,419 480,000] G COREND R
11636 IFEB-07 {Mobile Supply Chain WH Materia 326,860 R [} i 45,701 326,860: -281,159 0 O;SEETHARAM,S | . _
11336 {JAN-06 |File Management/Tracking Svs 32,000 0 Q q 32,000} -32,000 32,0004 OIGREGORY,A___ |
11599 [JAN-G7 _{Laboratory Info Mgmt System 300,000 [ill 300,600 0 .0 0 75,000] 0 WILLIAMS H .
11608 [JAN-07 " IWork Mgmt and Field Ops System 3,500,000] 0° 3,500,000 i 0: 0 200,000] 0.GREGORY,A |
11652 |MAR-07_|[Telecomm Switch Upgrade. | 160,000 0: i ) 160,000 -160,000{ 0; 0:GNAU.D
10737 JAN-04 Security Pragram 61,060 ! 22,530 01 13,716 38,070 -24,354] 77.069] 0 MUDD,G _PROGRAM;Close tasks Individualy as work 15 complet
11566 JAN-07 “Security Engr Access Uparade 410,620 0 0 1,1891 410,620 -409,4311 71,6201 0iMUDD,G Tfrom 224 per Mok, . ]
405,883,410 74,313,708 256,785,3981 __43,350,155] 79,894,873 -36,672,201 79,536,783, 2,839,696] 70254511 .
. -Add Direct Capi